

March 27, 2023

## Watermain Replacement on Montrose Avenue from Bloor Street West to College Street


**Contract: 22ECS-LU-06SU**  
**Original Start Date: October 17, 2022**  
**Original End Date: June 28, 2023**  
**New Start Date: April 10, 2023**  
**New End Date: September 21, 2023**  
*\*Timeline is subject to change.*

This notice is an update on the watermain replacement for the City-owned portion of water services on Montrose Avenue from Bloor Street West to College Street.

Work on this project is currently behind schedule due to weather. Work is expected to resume on April 10, 2023, with a revised end date of September 21, 2023.

We understand this project has an impact on businesses and residents and we appreciate your patience. Further updates will be provided once the project is underway.

### MAP OF WORK AREA



### NEED MORE INFORMATION?

If you have questions, please contact us as below. If you need to speak with staff on the construction site – please ask for the site inspector, use physical distancing and wear a mask.

<b>Contract</b>	22ECS-LU-06SU
<b>Field Ambassador</b>	Sunil Issac, 289-314-3127, <a href="mailto:field.ambassador2@GHD.com">field.ambassador2@GHD.com</a>
<b>TTY Hearing Impaired Service</b>	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
<b>General inquiries</b>	311
<b>Website</b>	<a href="https://toronto.ca/University-Rosedale">toronto.ca/University-Rosedale</a> – City of Toronto

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait