

December 16, 2024

Watermain Replacement and Road Resurfacing on Howland Avenue from Bloor Street West to 283 Howland Avenue


Contract: 24ECS-LU-08SU
 Revised Start Date: October 3, 2024
 End Date: October 6, 2025
**Timeline is subject to change.*

This notice provides an update on the watermain and water service replacement on Howland Avenue from Bloor Street West to 283 Howland Avenue. Work on this project is progressing well.

Construction work on Howland Avenue was paused on December 16, 2024, for the holiday season, and is tentatively expected to resume the week of January 27, 2025.

We know this project has an impact on all businesses and residences along Howland Avenue. We appreciate your patience with the dust, noise, fencing, and other inconveniences while we work to complete this City infrastructure project.

MAP OF WORK AREA



WORK STATUS TO DATE

To date the City's contractor has completed:

- Watermain replacement from 283 Howland Avenue to Bloor Street West.
- Water service replacement and connection from 283 Howland Avenue to Wells Street.
- Temporary restoration.

REMAINING WORK

The City's contractor will:

- Replace any City-owned water service pipes that do not meet City standards from the watermain to the private property line between Wells Street to Bloor Street West.
- Resurface the road and watermain trench.

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below, if you need to speak with staff on the construction site – please ask for the site inspector, respect physical distancing and wear a mask.

Contract	24ECS-LU-08SU
Field Ambassador	Christy Ho, 416-473-5799, Field.Ambassador.PM3B@ghd.com
TTY Hearing Impaired Service	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/University-Rosedale

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.