

March 26, 2025

Rehabilitation of Don Valley Parkway Ramp over Bayview Avenue Extension and Road Resurfacing on Bloor Ramp between Bayview Avenue to Don Valley Parkway

Contract: 24ECS-BE-12PM

Start Date: September 3, 2024 Expected End Date: May 2025

NEW End Date: Winter 2025/2026


**Timeline is subject to change.*

The City of Toronto is continuing work to rehabilitate the Don Valley Parkway (DVP) ramp over the Bayview Avenue Extension and to resurface the Bloor Ramp between Bayview Avenue and the DVP. Work to date has focused on the underside of the structure.

Starting April 16, work will begin on the top of the bridge, including barrier wall reconstruction, deck repairs, waterproofing, and paving. Repairs underneath the bridge will also continue during this time.

To prepare for this next phase, **the DVP off-ramp to Bloor Street East will be fully closed overnight on April 16 from 11 p.m. to 5 a.m.** for pavement markings and to install traffic control signs.

MAP OF WORK AREA



WORK STATUS TO DATE




- Completed the bridge rehabilitation work below the superstructure on the west side of the bridge, including concrete repairs, bridge jacking for bearing seat repairs, and coating of structural steel.

REMAINING WORK

- Carry out the remaining bridge rehabilitation work below the superstructure on the east side, including concrete repairs, bridge jacking for bearing seat repairs, and coating of structural steel.
- Reconstruct the concrete parapet walls, railings, and approach slabs.
- Patch repair the concrete deck, substructure's piers, abutments, and wingwalls.
- Improve bridge approaches and drainage.
- Replace the asphalt surface and waterproofing.
- Road Resurfacing on Bloor Ramp between Bayview Avenue and the DVP. Parkway.

WHAT TO EXPECT DURING CONSTRUCTION

- You may experience dust, noise and other inconveniences. The City will make efforts to reduce the impacts. We appreciate your patience.
- The City will not be responsible for damage to any privately owned items on City property.

	Work Hours: Work will take place from 7 a.m. to 7 p.m., Monday to Friday, with work after hours and on weekends as required.
	Traffic Management: Road users should expect delays and increased traffic on nearby main and side streets. <ul style="list-style-type: none">• A minimum of two traffic lanes on Don Valley Parkway off-ramp will be maintained during construction.• Don Valley Parkway on-ramp will be reduced to one lane.• A minimum of one traffic lane (in each direction) on Bayview Avenue will be maintained during construction.
	Accessible Accommodation: The City's contractor must ensure safe and accessible walkways and entryways are maintained for everyone during construction. Any temporary access disruptions will be communicated as soon as possible. If you experience a disruption, have a specific access need or related accommodation request, contact the Field Ambassador listed below.

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below.

Contract No.	24ECS-BE-12PM
Field Ambassador	Maria Lipa, 416-495-4209, DVPBayviewAv@morrisonhershfield.com
Deaf, Hard of Hearing and Hearing-Impaired Service	Telecommunications Relay Service (TRS) Dial 711 (24/7)
General inquiries	311
Website	toronto.ca/universityrosedale

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait