

July 15, 2025


## Brock Avenue Bridge Rehabilitation under Metrolinx Rail

Contract: 24ECS-BE-15PM  
 Start Date: January 2025 End Date: June 2025  
 NEW End Date: August 2025\*  
 \*Timeline is subject to change.

This notice provides an update on the Brock Avenue Bridge rehabilitation under Metrolinx Rail. Work on this project is currently behind schedule due to unexpected site conditions and delays starting work.

We understand that this project affects residents along Brock Avenue. We appreciate your patience during this inconvenience as we work to complete this City infrastructure project.

### MAP OF WORK AREA



### WORK STATUS TO DATE

- To date, the following work has been completed as part of Stage 1:
- Concrete repairs to retaining walls, abutment, soffit, sidewalk, and median including crack injection and surface sealing
  - Replacement of sidewalk handrails
  - New energy attenuators
  - New luminaires and other electrical works

### REMAINING WORK

Stage 2 works are underway. In Stage 2, the City's contractor moves to the West side of the street and will perform similar work as Stage 1.

- You may experience dust, noise, and other inconveniences. The City will make efforts to reduce impacts. We appreciate your patience.

**NEED MORE INFORMATION?**

If you have questions about the upcoming work, please contact us and quote **24ECS-BE-15PM**.

Field Ambassador	Maria Lippa, 416 495 4258, <a href="mailto:BrockAveUnderMx@morrisonhershfield.com">BrockAveUnderMx@morrisonhershfield.com</a>
Deaf, Hard of hearing and Hearing impaired service	Telecommunications Relay Service (TRS) Dial 711 (24/7)
General inquiries	311
Website	<a href="https://toronto.ca/parkdalehighpark">toronto.ca/parkdalehighpark</a> <a href="https://toronto.ca/davenport">toronto.ca/davenport</a>

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.