


December 16, 2025



Contract: 24ECS-RD-08SP
Start Date: September 22, 2025 End Date: December 19, 2025
NEW End Date: Mid-February 2026
**Timeline is subject to change.*

We are providing an update on the replacement of the 90+ year-old retaining wall on Halford Avenue and the status of work to date.

The project is currently behind schedule due to unexpected underground conflicts.

Construction will pause for a short holiday break from December 24 to January 2, 2026.



- The City's contractor has:
- Relocated underground utilities
 - Drilled most of the support systems for the post and panel retaining wall system



- Beginning in January the contractor will:
- Install retaining wall panels
 - Construct stairs where required
 - Clean the site and reopen the road

In late spring, the contractor will return for a few weeks to complete landscaping and restoration.

If you have questions about this construction project, please contact staff listed below.

Contract	24ECS-RD-08SP
Public Consultation Unit	Steven Ziegler, 416-392-2896, roadconstruction@toronto.ca
Deaf, Hard of hearing and Hearing impaired service	Telecommunications Relay Service (TRS) Dial 711 (24/7)
General inquiries	311
Website	toronto.ca/Halford

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait