’I]_["T“““le CITY CLERK

Clause embodied in Report No. 5 of the Economic Development and Parks Committee, as
adopted by the Council of the City of Toronto at its meeting held on June 24, 25 and 26,
2003.
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Amendment to Purchase Order No. 6006617
Fort York - Bake Oven Restoration
(Ward 19 Trinity-Spadina)

(City Council on June 24, 25 and 26, 2003, adopted this Clause, without amendment.)
The Economic Development and Parks Committee recommends the adoption of the

following report (May 13, 2003) from the Commissioner of Economic Development,
Cultureand Tourism:

Purpose:

To amend Purchase Order No. 6006617 by $14,224.01 (inclusive of GST) for extra work
encountered during the restoration of the bake oven at Historic Fort Y ork.

Financial |mplications and |mpact Statement :

The additional request is to be funded from CAC029-05, Restoration of Fort York, with atotal of
available uncommitted funds of $775,000.00.

The Chief Financial Officer and Treasurer has reviewed this report and concurs with the
Financial Impact Statement.

Recommendations:

It is recommended that:

Q Purchase Order No. 6006617 be amended by $14,224.01 including all taxes and charges,
in order to complete restoration work for the bake oven at Historic Fort York with the
new contract value of $48,233.06 (inclusive of GST); and

2 the appropriate City officials be authorized and directed to take the necessary action to
give effect thereto.
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Background:

The restoration of the bake oven is based on an Architectural Engineering report, which noted
the critical need to address the deterioration of the eight-post 1913 structures. The bake oven
was originaly built in 1826 and since has gone through modifications and remedia work in the
1960’ s and 1980’ s respectively.

In February 2002, as a result of an approved quotation process, Tartu Inc. was the successful
proponent for the restoration of the bake oven at Historic Fort York with a contract value of
$34,009.09 (inclusive of GST).

Comments:

During the controlled demolition of the bake oven, elements were revealed that contradicted
assumptions made in designing the restored bake oven. The demolition revealed modification
attempts made throughout the years that needed to be corrected in order to accurately restore the
bake oven to its original state.

The demoalition also allowed for a better understanding of the existing structural integrity of the
oven elements and the issues that have led to its deterioration. The information was then used to
modify the drawings accordingly.

The additional allocation would alow for the accommodation of changes to the construction
contract due to unforeseen site conditions. These changes are crucial to the proper restoration of
the Fort York bake oven. It is recommended that Council approve the extension of Tartu Inc.’s
contract for the bake oven at Historic Fort York by $14,224.01 (inclusive of GST) to complete
restoration work for the bake oven at Historic Fort York with the new contract value of
$48,233.06 (inclusive of GST)

Contact Name:

Ms. Rita Davies, Executive Director, Culture Division, Tel: 416-397-5323, Fax: 416-395-0278,
e-mail: rdavies@toronto.ca.

Concurrence with the financial impact statement provided by:

Ms. Josie La Vita, Acting Director, Financial Planning (Budget) Division, Finance Department,
Telephone: 416-397-4229, E-Mail: jlavita@toronto.ca.



