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Options for Implementing a Mandatory Downspout 
Disconnection Program 

(City-wide) 
 
City Council on September 25, 26, 27 and 28, 2006, adopted this Clause without amendment. 
 

_________ 
 
The Policy and Finance Committee recommends that City Council: 
 
(1) request the General Manager, Toronto Water, to submit, in the New Term of 

Council to the appropriate Committee, a policy and implementation report with 
respect to the mandatory disconnection of downspouts; and 

 
(2) approve, in principle, the Works Committee recommendation contained in the 

communication (September 11, 2006) from the Works Committee subject to 
consideration in the 2007 Operating and Capital budget. 

 
The Policy and Finance Committee submits the communication (September 11, 2006) from 
the Works Committee: 
 
Recommendations: 
 
The Works Committee recommended to the Policy and Finance Committee that the staff 
recommendations contained in the Recommendations Section of the report from the General 
Manager, Toronto Water be deleted and replaced with the following: 
 
“It is recommended that: 
 
(1) Council adopt Option D – ‘Mandatory Disconnection with the Provision of a Financial 

Incentive by the City with a Targeted Implementation,’ as outlined in this report, 
whereby downspouts which are presently connected to the municipal sewer system will 
have to be disconnected by the homeowner at their expense and where the homeowners 
are subsequently eligible to receive a rebate from the City to a maximum of $300.00 per 
home in order to help offset the cost of undertaking the disconnection work; 

 
(2) the provisions of the By-law will be phased in over a 10-year period by geographical area 

with priority given first to Wards with basement flooding prone areas, second to Wards 
serviced by combined sewer systems and then followed by all other Wards; 
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(3) the General Manager, Toronto Water, incorporate the costs associated with the 
implementation of the Mandatory Downspout Disconnection Program in the forthcoming 
2007 Toronto Water Capital and Operating Budget submissions; and 

 
(4) the appropriate City officials be authorized and directed to take the necessary action to 

give effect thereto, including introducing in Council of any Bills which may be required, 
 
subject to the necessary funding being approved in the 2007 Capital and Operating Budgets, and 
included as part of the 2007 Water and Wastewater Rate Budget approval process. 
 
Action taken by the Committee: 
 
The Works Committee requested the General Manager, Toronto Water to report to the 
appropriate Standing Committee on the effect that the Downspout Disconnection Program has on 
improving the water quality in the City’s streams, rivers and Lake Ontario. 
 
The Works Committee considered the following report and communications: 
 
(i) Report (August 25, 2006) from the General Manager, Toronto Water responding to the 

request of the Works Committee on January 11, 2006, to report on the implementation of 
a mandatory downspout disconnection program, including by-law amendments, phase-in 
period and funding options. 

 
 Recommendation: 
 
 It is recommended that this report be referred to the 2007 Water and Wastewater Rate 

Budget approval process for further consideration. 
 
(ii) Communication (September 11, 2006) from Friends of Highland Creek/Member of the 

Wet Weather Flow Master Plan Implementation Advisory Committee. 
 
(iii) Communication (September 11, 2006) from Councillor Janet Davis, Co-Chair, Wet 

Weather Flow Master Plan Implementation Advisory Committee (IAC), advising that the 
IAC is recommending that the City adopt “Option D – Mandatory Disconnection with the 
Provision of a financial Incentive by the City with a Targeted Implementation”, 
including: 

 
 (i) a 10-year phase in; 
 (ii) 50 percent cost-sharing with residents up to $300.00; 

(iii) priority be given to basement flooding areas first, combined sewer areas second, 
and then the remainder of the City; and 

(iv) the program ensures accountability for funds and proper installation in order to 
achieve the objects of the Wet Weather Flow Master Plan. 

 
Councillor Janet Davis, Ward 31, Beaches–East York addressed the Works Committee. 
 

_________ 
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(Report dated August 25, 2006, addressed to the 
Works Committee from the General Manager, Toronto Water) 

 
Purpose: 
 
To report as requested on the implementation of a mandatory downspout disconnection program 
including by-law amendments, phase-in period and funding options. 
 
Financial Implications and Impact Statement: 
 
The capital costs associated with implementing a Mandatory Downspout Disconnection Program 
with the provision of a financial incentive as recommended in this report and having a 10 year 
phase-in period are estimated to be $7.5 million per year.  This represents an additional 
$6 million per year over the funding traditionally provided to support the City’s existing 
Voluntary Downspout Disconnection Program.  In addition, there will be Operating Budget 
implications associated with hiring of six additional staff to administer and enforce this program, 
estimated at $0.54 million per year.  These costs have not been incorporated in any forecasts 
included as part of previous Toronto Water Capital and Operating Budget submissions. 
 
The Deputy City Manager and Chief Financial Officer has reviewed this report and concurs with 
the financial impact statement. 
 
Recommendations: 
 
It is recommended that: 
 
(1) this report be referred to the 2007 Water and Wastewater Rate Budget approval process 

for further consideration. 
 
Furthermore, if Council favours proceeding with the implementation of a Mandatory Downspout 
Disconnection Program at this time, then it is recommended that: 
 
(1) Council adopt Option D - “Mandatory Disconnection with the Provision of a Financial 

Incentive by the City with a Targeted Implementation” as outlined in this report; whereby 
downspouts which are presently connected to the municipal sewer system will have to be 
disconnected by the homeowner at their expense and where the homeowners are 
subsequently eligible to receive a rebate from the City to a maximum of $300.00 per 
home in order to help offset the cost of undertaking the disconnection work; 

 
(2) the provisions of the By-Law will be phased in over a 10-year period by geographical 

area with priority given first to Wards with basement flooding prone areas, second to 
Wards serviced by combined sewer systems and then followed by all other Wards; 

 
(3) the General Manager, Toronto Water, incorporate the costs associated with the 

implementation of the Mandatory Downspout Disconnection Program in the forthcoming 
2007 Toronto Water Capital and Operating Budget submissions; and 
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(4) the appropriate City officials be authorized and directed to take the necessary action to 
give effect thereto, including introducing in Council of any Bills which may be required. 

 
Background: 
 
The Works Committee, at its meeting held on January 11, 2006, considered the report from the 
General Manager Toronto Water entitled “Consideration for Additional Funding in the 
2007 Capital Budget for Source Water Protection, Tree Planting and Downspout Disconnection”, 
and adopted the recommendation that the General Manager, Toronto Water report to the Works 
Committee at its meeting on June 7, 2006, on the implementation of a mandatory downspout 
disconnection program, with a phase-in period of ten years, and the by-law amendments and 
funding options required to implement the program, and on options for source water protection 
in 2006. 
 
City Council, at its meeting on April 25, 26 and 27, 2006 amended and adopted the Work Plan 
for the Engineering Review Addressing Basement Flooding, (Works Committee Report 2, 
Clause 16) including a recommendation to carry out, as a pilot project, a targeted implementation 
of the City’s existing voluntary Downspout Disconnection Program.  The findings of this pilot 
project were to be used to assess whether a mandatory downspout disconnection program is 
required to obtain the higher uptake rates required to help prevent basement flooding. 
 
Comments: 
 
Benefits to the City from Mandatory Downspout Disconnection: 
 
Downspout disconnection was recognized as the key source control measure, to help reduce the 
amount of stormwater runoff entering the City’s storm and combined sewer systems, within the 
City’s Wet Weather Flow Master Plan (WWFMP), approved by Council in 2003.  Reductions in 
stormwater runoff to the City’s combined sewer system help reduce the frequency of basement 
flooding and reduce the frequency and volumes of combined sewer overflow discharges.  Within 
the City’s separate storm sewer system, computer simulation modelling undertaken in basement 
flooding prone areas has shown that downspout disconnection rates of 50-60 percent are required 
to help prevent the storm sewer system from surcharging and thereby reducing 
infiltration/inflows to the sanitary sewer system, which results in basement flooding.  The 
benefits of reducing stormwater flows and thereby reducing peak flows and volumes, which 
result in the flooding of streams, bank erosion and loss of aquatic habitat are well documented.  
Further, downspout disconnection, where the flow is directed onto lawns and gardens helps to 
increase stormwater infiltration, re-establish a more natural hydrologic cycle and increase stream 
base flows. 
 
Notwithstanding the above, it should be noted that the City of St. Catharines embarked on a 
mandatory disconnection program in 1991 and flow monitoring undertaken subsequently did not 
demonstrate a significant reduction in runoff volumes to their sewer system.  This was attributed 
to factors such as poor lot grading and disconnections where the flow was not directed far 
enough from the building walls. 
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In developing the WWFMP, the expansion of the City’s existing voluntary downspout 
disconnection program was proposed to achieve a target disconnection rate of 40 percent for 
residential properties across the City, up from the estimated existing 15-20 percent disconnection 
rate, because higher uptake rates would require the implementation of a mandatory program.  In 
the WWFMP, the combined sewer service area was considered a first priority, wherein the 
40 percent target disconnection rate was expected to be achieved within 10 years of 
implementation. 
 
Past experience in administering the existing voluntary program has proven that it is difficult to 
achieve higher uptake rates.  While the program has averaged about 2,300 disconnections per 
year over the last seven years, it’s been estimated that at this rate of disconnection, it would take 
22 years to achieve the WWFMP disconnection target of 40 percent.  Further, in the above-noted 
pilot project, within a targeted basement flooding prone area, an unprecedented level of effort by 
City staff canvassing residents has resulted in approximately 61 percent of the targeted 
541 property owners agreeing to have their downspouts disconnected.  This level of effort, where 
as many as three door-to-door visits were made to homes within the target neighbourhood during 
the day, evenings and weekends to help ensure contact with the property owners, and for repeat 
consultations, is not sustainable across the City. 
 
Sewer Use By-Law Implications: 
 
The Sewer Use By-law (Chapter 681, Sewers, of the Toronto Municipal Code) regulates the way 
that private properties are connected to the City’s sanitary, storm and combined sewers, 
including what types of connections are allowed and what substances can and cannot be 
discharged into the sewer system.  The direct or indirect connection of downspouts to sanitary, 
combined or storm sewers is prohibited under the Sewer Use By-law for all new construction in 
Section 681-11 S(1) and, in the case of sanitary sewers, is also prohibited for existing buildings 
in Section 681-11 A. 
 
If a mandatory downspout disconnection program was in place, it would no longer be 
permissible to have or maintain direct or indirect connections of roof water leaders to the 
municipal sewer system.  Every property owner with downspouts connected to the sewer system 
would have to disconnect them and arrange for their roof water leaders to discharge at grade, 
away from the building in such a manner that the storm water will not accumulate at or near the 
building and will not adversely affect adjacent properties. 
 
Section 681-11 S(2) provides that the General Manager of Toronto Water may make exceptions 
to the above provision in cases where compliance would create a hazardous situation.  Some 
examples of hazardous situations would be the direct discharge of stormwater onto public 
sidewalks, onto unstable slopes, into adjacent buildings or, indirectly into a sanitary sewer.  For 
this condition to apply, the homeowner would have to show that no reasonable re-arrangement to 
the drainage system would avoid a hazardous situation or would create a surface drainage 
problem.  Surveys carried out in the past estimate that 20–25 percent of properties may need to 
be exempted from the disconnection requirements. 
 
There may also be cases where the alterations needed to effect a safe disconnection are 
technically possible, but very expensive.  If this is to be considered a reason for exception, then 
an additional amendment to the Sewer Use By-law would be required to establish a maximum 
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threshold for costs for compliance that the General Manager would use to determine that a 
disconnection was not feasible. 
 
Number of Properties Affected: 
 
It has been estimated that in the older, core area of the City, approximately 80 percent to 
85 percent of the properties are directly connected, and in the surrounding districts 
approximately 60 percent of the properties are directly connected.  It is estimated that 350,000 
residential properties or 70 percent of the approximately 500,000 residential properties are 
directly connected to the City’s sewer systems.  A mandatory by-law is expected to reduce the 
number of connected properties to about 20 percent or 100,000 properties and thereby would 
affect about 250,000 properties. 
 
Costs: 
 
It is often assumed that disconnecting a downspout is as simple as cutting off the existing down 
pipe at grade, installing an elbow, a short extension pipe and a splash pad.  Often this is the case.  
However, where lots are small, it is often necessary to move the location of the down pipe, 
because the existing location does not permit a safe discharge (e.g., winter icing, potential 
flooding). Moving the down pipe can mean replacing all of the eaves-troughs, taking up and 
replacing patios, working under decks and re-grading lawns and gardens. 
 
The most recent contract awarded by the City for downspout disconnection services indicates 
that on average it will cost the City $1,100.00 per house to disconnect downspouts under the 
current City program.  Typically the distribution of costs per house includes a majority of houses 
at relatively low costs with a smaller number of houses at high costs.  It is estimated that 
50 percent of houses can be disconnected for $600.00 or less. 
 
Whether it will cost the average property owner more or less than it costs the City is not clear.  
The City is able to tender a contract for the disconnection of 1,000 houses at a time, which 
should provide for very competitive bids.  On the other hand, City purchasing policies (e.g., Bid 
Bonding requirements) limits the bidding to a few large contractors, whereas homeowners 
contracting the work themselves would have access to a much wider field of smaller firms and 
thereby likely to obtain better prices.  For the purposes of estimating costs, a more recent 
historical average of $650.00 per house will be used.  The estimated distribution of costs will 
provide for a median cost of $600.00 per property. 
 
On the assumption that 250,000 properties are amenable for downspout disconnection, then the 
total cost to disconnect these properties is estimated at about $163 million (assuming a cost of 
about $650.00 per property). 
 
Options to fund such a program include: 
 
(a) the City continue to fund the full amount of the program; 
 
(b) the property owners fund the full amount of their individual disconnections, with costs of 

inspection and enforcement to be borne by the City; and 
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(c) a combination of the other two options wherein the City would provide a financial 
incentive to offset the cost of the individual disconnections. 

 
Options for the Implementation of a Downspout Disconnection Program: 
 
The following sections examine various options whereby the City would use funds collected 
through the water rates to offset the costs to property owners to comply with the by-law. 
 
Option A – “Maintaining the existing Voluntary Downspout Disconnection Program”: 
 
The existing voluntary downspout program results in approximately 2,300 homes disconnected 
per year.  The Wet Weather Flow Master Plan (WWFMP) assumed that the City would continue 
with its voluntary Downspout Disconnection Program in order to meet a target disconnection 
rate of 40 percent.  This represents a total of approximately 200,000 homes Citywide.  Therefore, 
an additional 50,000 homes would need to be disconnected in order to meet the 40 percent 
disconnection target of the WWFMP.  At the current disconnection levels, it is projected that this 
could be achieved within a 22-year time frame.  Further, because the City’s Sewer Use By-law 
does not permit new connections, over time as properties are redeveloped, this will translate to 
higher disconnection rate across the City. 
 
Level of Disconnection:       40 percent 
Total Cost to City:   $30 million (~$1.5 million per year for 22 years) 
(excluding administration)  
Total Cost to Property Owners: $0 
 
Option B – “Accelerating and Targeting the existing Voluntary Downspout Disconnection 
Program”: 
 
In this option, the existing voluntary program would be expanded (staff and contractors) to 
achieve the targeted 40 percent disconnection rate within a 10-year period.  This translates to 
disconnecting an additional 50,000 homes (5,000 homes per year), across an average of four 
Wards per year.  It is estimated that an annual budget of $3 million would be required for 
contracts to undertake the disconnections. 
 
The advantage to the City in this option is that the City has control over the quality and timing of 
the work done on each property.  This option also allows the City to focus and schedule the work 
within pre-specified geographic areas (e.g., target the basement flooding prone and combined 
sewer service areas as first priorities).  The advantage to the property owner is that they do not 
have to do any of the work. 
 
The disadvantages to the City are that the program places an administrative burden on the City in 
terms of consultation, soliciting buy-in from the property owners, inspection and contract 
administration. 
 
Level of Disconnection:  40 percent 
Total Cost to City:   $30 million ($3.0 million per year for 10 years) 
(excluding administration) 
Total Cost to Property owners:     $0 
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Option C – “Mandatory Downspout Disconnection”: 
 
This option would require all residential property owners, except those who can demonstrate that 
disconnecting their downspouts would create a hazardous situation, would have to disconnect 
their downspouts from the municipal sewer system by a given date.  In the City of St. Catharines, 
for example, the City introduced their mandatory program in 1991 that included a 1-year 
phase-in, at which point they began to enforce compliance with the program.  It is proposed that 
should Council favour this option, a similar phase-in period could be considered. 
 
Administratively this would be the most straightforward option, would produce the quickest 
results at the lowest cost to the City.  Staff would still be required to ensure enforcement, provide 
education as well as review requests for exemptions due to hazardous situations or the potential 
to create surface drainage problems. 
 
The advantage to the property owner is that they have more control over what happens on their 
property.  The disadvantages are that the City has less control over the quality of the work that 
may result in more incidences of drainage problems and the City may not realize the full extent 
of flow reductions to the City’s sewer systems. 
 
Level of Disconnection:  80 percent 
Total Cost to City:   $0 
(excluding enforcement) 
Total Cost to Property owners: $163 million 
 
Option D – “Mandatory Disconnection with the Provision of a Financial Incentive by the City 
with a Targeted Implementation”: 
 
In this option, the homeowner would be responsible for arranging to have their downspouts 
disconnected.  They would be responsible for hiring and paying the contractor or doing the work 
themselves.  They would then submit an invoice to the City, which may involve inspection by 
City staff.  The City would then provide a rebate to a maximum of $300 per home (estimated to 
be about 50 percent of the cost of the disconnection for an average home).  The approved amount 
would be paid to the applicant either as a rebate cheque or as a credit against their water bill. 
 
The advantage to the City in this option is that the City is not involved in the construction work 
on private property.  The overall cost of this program to the City will be lower than the existing 
voluntary program, fully funded by the City.  This option also allows the City to focus and 
schedule the work (approximately four Wards per year) within priority areas (e.g., target the 
basement flooding prone and combined sewer service areas as a first priority).  If a homeowner 
were to disconnect their downspouts before the scheduled implementation year for their Ward, 
they would still qualify for the City rebate.  The advantage to the property owner is that they 
have more control over what happens on their property. 
 
The disadvantages are that the City has less control over the costs and the quality of the work.  
Further this option presents additional administrative burden to the City in terms of inspection 
for audit purposes (pre and post disconnection), enforcement and processing of rebates.  The 
disadvantage to the property owner is that they will be responsible for finding contractors, doing 
the bookkeeping, filling in forms and submitting receipts to the City.  They would also be out of 
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pocket for the costs while waiting for the City to process their rebate application.  This option 
would result in an 80 percent disconnection rate. 
 
Level of Disconnection:  80 percent 
Total Cost to City:    $75 million ($7.5 million per year for 10 years) 
(excluding administration) 
Total Cost to Property Owners: $88 million 
 
It should also be noted that all of these cost estimates are based on past experience with City 
contract prices that may not accurately reflect future costs to homeowners arranging to carry out 
the work themselves. 
 
Based on an evaluation of the above-noted options, Option D - “Mandatory Disconnection with 
the Provision of a Financial Incentive by the City” is recommended, because it provides for an 
accelerated implementation schedule without an undue financial burden on property owners. 
 
Phase-In Period: 
 
Implementing this type of mandatory program will require a phase-in period, before the By-law 
comes into effect. 
 
During the phase in period, property owners will need to: 
 
(i) assess their property to see what needs to be done to comply with the by-law; 
(ii) perhaps receive advice from an expert; 
(iii) perhaps prepare a request for exception based on a potential hazardous situation; 
(iv) contract to have the work done, or do the work themselves; and/or 
(v) have the work inspected. 
 
During the phase in period, City staff will be required to: 
 
(i) prepare communications material regarding the new by-law provisions; 
(ii) determine if requests for exceptions should be approved; 
(iii) administer the funding program; and 
(iv) inspect completed work. 
 
The level of effort required, in a given year, will be commensurate with the length of the 
phase-in period.  Also, City staff will be required to enforce the By-Law, once it comes into 
effect. 
 
It is recommended that the program be phased in over a 10-year period, at a rate of 
approximately four, roughly contiguous Wards per year.  In the first five years the program will 
be directed as a first priority to those Wards affected by basement flooding, the next three years 
would be directed to the combined sewer service areas and the remaining two years would be 
directed to remainder of the City.  A ten-year phase-in schedule, reflective of these priorities, by 
Ward, is proposed in Attachment 1. 
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Conclusions: 
 
Downspout disconnection was recognized as the key source control measure, to help reduce the 
amount of stormwater runoff entering the City’s storm and combined sewer systems, within the 
City’s Wet Weather Flow Master Plan (WWFMP).  Reductions in stormwater runoff to the 
City’s combined sewer system help reduce the frequency of basement flooding and reduce the 
frequency and volumes of combined sewer overflow discharges. 
 
Implementing a Mandatory Downspout Disconnection Program at this time would have both 
Capital and Operating Budget implications for Toronto Water as no provisions have been made 
in existing rate budget forecasts to accommodate a program that would accelerate disconnection 
rates or vary the amount of financial assistance provided to homeowners.  Therefore, it is 
recommended that consideration of implementing a Mandatory Downspout Disconnection 
Program be referred to the 2007 Water and Wastewater Rate Budget approval process. 
 
If Council favours proceeding with the implementation of a mandatory program at this time, then 
it is recommended that Option D - “Mandatory Disconnection with the Provision of a Financial 
Incentive by the City with a Targeted Implementation” be approved for implementation across 
the City, beginning in 2007, based on the following principles: 
 
(1) The Sewer Use By-law be amended so that downspout disconnection will be mandatory 

for all properties, except for those where it will create a hazardous situation; 
 
(2) The provisions of the By-law will be phased in over a 10 year period by geographic area 

with priority given first to Wards with basement flooding prone areas, second to Wards 
serviced by combined sewer systems and then followed by all other Wards; and 

 
(3) The responsibility for compliance with the By-law will lie with the property owner, but 

the City will provide a rebate cheque or an offsetting credit to eligible property owners to 
a maximum of $300. 

 
It is projected that Toronto Water’s staff complement will have to be increased by six staff to 
implement the program in accordance with the above schedule.  This will increase Toronto 
Water’s Annual Operating Budget by approximately $540,000 starting in fiscal year 2007. 
 
Toronto Water’s 2007 Operating and Capital Budget submissions will have to incorporate the 
necessary provisions to begin the implementation of such a program in 2007. 
 
Contact: 
 
Ted Bowering, P. Eng. 
Manager, Policy and Program Development 
Water Infrastructure Management 
Toronto Water 
Tel:  416-338-5473  
Fax:  416-338-2828 
E-mail: tbowerin@toronto.ca  

Pamela Georgopoulos, P. Eng. 
Supervisor, Water Efficiency /  
Downspout Disconnection 
Business Unit Support 
Toronto Water 
Tel: 416-392-1459 
Fax: 416-392-7001 
E-mail: pgeorgop@toronto.ca 
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Michael D’Andrea, P.Eng. 
Director, Water Infrastructure Management 
Toronto Water 
Tel:  416-397-4631 
Fax:   416-338-2828 
E-mail: MDAndre@toronto.ca 
 
List of Attachments: 
 
Attachment No. 1:  Mandatory Downspout Disconnection Program: Ten Year Phase-in Schedule 
by Ward 
 
Attachment No. 1 
 
Mandatory Downspout Disconnection Program:  Ten Year Phase–in Schedule by Ward 
 
Year Wards 
1 10, 23, 24, 33 
2 9, 15, 16, 26 
3 31, 37, 39, 40 
4 7, 8, 11, 12 
5 1, 3, 4, 13, 17  
6 21, 22, 25, 34 
7 30, 32, 35, 36 
8 14, 18, 19, 20, 28 
9 2, 5, 6, 27, 29 
10 38, 41, 42, 43, 44 
  
 

_________ 
 
Councillor Shelley Carroll, Don Valley East, addressed the Policy and Finance Committee. 
 


