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February 26, 2007  

To:  Executive Committee      

From:  Board of Health  

Subject: Establishment of a Dental Clinic at North York Civic Centre  

Board Recommendations:  

The Board of Health recommends that:  

1. City Council approve an additional $480 thousand in the 2007 Toronto Public 
Health Capital Budget to establish a dental clinic at the North York Civic Centre; 
and   

2. the additional funds of $480 thousand be repaid in the year 2008 ($240 thousand) 
and 2009 ($240 thousand) as summarized in Table 1.  

Decision Advice and Other Information:  

The Board of Health directed that its recommendations on this matter be forwarded to the 
Executive Committee on February 27, 2007, for consideration with the 2007 Capital Budgets.  

Background:  

The Board of Health on February 26, 2007, considered a report (February 9, 2007) from the 
Medical Officer of Health, respecting the establishment of a dental clinic at the North York Civic 
Centre.  

Recommendations:  

The Medical Officer of Health recommends that:  

1. City Council approve an additional $480 thousand in the 2007 Toronto Public Health 
Capital Budget to establish a dental clinic at the North York Civic Centre;   

2. the additional funds of $480 thousand be repaid in the year 2008 ($240 thousand) and 
2009 ($240 thousand) as summarized in Table 1; and  
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3. this report be forwarded to the Budget Committee.      

Secretary, 
Board of Health  

C. Davidovits/jd 
Item HL2.4  

Attachment  

c. Medical Officer of Health 



  
3

   
STAFF REPORT 
ACTION REQUIRED   

Establishment of a Dental Clinic at North York Civic Centre   

Date: February 9, 2007 

To: Board of  Health 

From: Medical Officer of Health 

Wards: 8, 10, 23, 24, 25, 33, 34,   

Reference 
Number:  

  

SUMMARY 

 

At its September 14, 2006 meeting, the Board of Health requested the Medical Officer of Health 
(MOH) to report back on alternative solutions to establishing a dental clinic at the North York 
Civic Centre (NYCC).    

After examining the issues and the possible alternatives to locating the dental clinic elsewhere, 
the NYCC is recommended as the best option. The site is accessible by public transit, is known 
to the community and will be less costly in the long term. This report recommends that 
additional funds totalling $480,000 be included in the 2007 TPH Capital Budget to complete the 
construction of the dental clinic at the North York Civic Centre.  The amount required is larger 
than previously anticipated and is based on the results of the Request for Quotations (RFQ) 
process.  It is also recommended that the repayment of the project cost be extended to 2009.   

RECOMMENDATIONS 

 

The Medical Officer of Health recommends that:  

1. City Council approve an additional $480 thousand in the 2007 Toronto Public Health 
Capital Budget to establish a dental clinic at the North York Civic Centre;   

2. that the additional funds of $480 thousand be repaid in the year 2008 ($240 thousand) 
and 2009 ($240 thousand) as summarized in Table 1; and  

3. this report be forwarded to the Budget Committee. 
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Financial Impact  

The Request for Quotation (RFQ) to establish a dental clinic in the NYCC confirms previous 
findings of an earlier RFQ that the $300,000 in the 2006 TPH Capital Budget is insufficient to 
renovate the space allocated for the dental clinic at the NYCC.  The lowest qualifying bid from 
the current RFQ is $621,239.  The bids submitted range from $614,500 to $891,000.  The total 
required renovation costs, including design, construction and project management fees, will be 
$780,000. Therefore, an additional $480,000 will be required in the TPH Capital Budget to 
complete this project.  If the requested additional funds are approved, the repayment of the 
project cost would be extended to 2009. Repayment of the loan will be made using the savings 
realized from restructuring the delivery of services in the North York dental treatment program.   

                                                             Table 1 
                                 Revised Capital Budget for North York Dental Clinic  
Year 2006 2007 2008 2009 Total 

($000s)           

Original Council Approved Budget:           

Project Cost  300.0 

 

0.0 

 

0.0 

 

0.0 

 

300.0 

 

Contribution from operating savings to 
capital 

(120.0)

 

(180.0)

 

0.0 

 

0.0 

 

(300.0)

 

Net Impact  180.0 

 

(180.0)

 

0.0 

 

0.0 

 

0.0 

 

Revised Budget           

Project Cost  300.0 

 

480.0 

 

0.0 

 

0.0 

 

780.0 

 

Contribution from operating savings to 
capital 

(120.0)

 

(180.0)

 

(240.0)

 

(240.0)

 

(780.0)

 

Net Impact  180.0 

 

300.0 

 

(240.0)

 

(240.0)

 

0.0 

  

The Deputy City Manager and Chief Financial Officer has reviewed this report and agrees with 
the financial impact information.  

DECISION HISTORY  

At the July 11, 2005 meeting, the Board of Health approved the establishment of a TPH dental 
clinic at the NYCC to replace the North York school mobile dental treatment program with an 
approved budget of $300,000.  The results of an RFQ issued in June 2006 indicated that this 
budget was insufficient to complete the renovations necessary to establish the clinic. TPH 
requested additional funds of $411,860 to be included in the 2007 Capital Budget to complete the 
project in 2007. However, the BOH requested the Medical Officer of Health to report back on 
alternative solutions to establishing a dental clinic in NYCC.     
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ISSUE BACKGROUND  

Dental services in North York are currently delivered using aging, mobile dental equipment in 
schools. This method of service delivery means that other groups such as seniors, adolescents 
and perinatal clients, have to travel to other areas of the City to obtain dental care. In addition, 
some schools are experiencing space shortages and have requested that TPH give up the space 
used by dental staff.  

Establishment of a dental clinic at the NYCC will complete harmonization of the TPH dental 
program citywide and will address issues of equitable access to dental care for eligible residents 
in North York as well as the space shortage in affected schools. If the requested funds are 
approved, the project will be completed by September 2007.  

COMMENTS  

To examine alternative solutions to establishing a dental clinic at NYCC, TPH staff from 
Facilities and Real Estate (F&RE) and the design architect examined ways to reduce the cost of 
the project and/or relocate the clinic. The findings from these discussions are as follows:  

a) there is little comparable available commercial space in North York.  F&RE have been 
unsuccessful in trying to find space in the area for other City Divisions;   

b) leasing rates in surrounding areas in North York are $30-$40 per sq.ft. The costs to lease 
comparable space for $35/sq.ft. would be $79,520 annually. These costs do not include 
required leasehold improvements.   

c) if commercial space were found, leasehold improvements would be required. The best 
current estimate provided for these improvements is $132 per sq.ft. Total cost in 
renovating 2272 sq. ft. for the clinic would be $299,904.  The break even point between 
leasing in the private market (with leasehold improvements) and renovating the space at 
NYCC would be five years. After that time, leasing costs will have to be absorbed in the 
dental operating budget on an ongoing basis;    

d) currently there are no surplus City properties in North York;  

e) $37,812 has been spent in architectural fees to date for the NYCC space; and suitable 
fixed dental equipment was purchased in 2006;  

f) costs in the RFQ’s reflect current market conditions, in which there is a shortage of 
qualified contractors who meet City requirements;   

g) the original 2005 estimate was based on 2,272 sq.ft. The current plan is for 2,687 sq.ft.  
This increase in space allocation resulted from the need to construct a new board room 
for City use to replace the existing boardroom which will become part of the dental 
clinic.  



  
6

 
The following table compares the estimate provided by F&RE and the costs in the most recent 
RFQ.  
       

Table 2           
                        Comparison of F&RE Estimate and RFQ Results    

Original F&RE Current RFQ Cost 

  

Estimate Estimate Difference 
Space (sq.ft.) 2,272 

 

2,687 

 

415 

 

Cost per sq.ft. ($) 132.00

 

290 

 

158 

 

Total Cost ($) 300,000 

 

780,000 

 

480,000 

         

Architectural Design & 
Consulting 

14,600 

 

49,500 

 

34,900 

 

General 67,600 

 

244,000 

 

176,400 

 

Electrical 35,700 

 

113,000 

 

77,300 

 

Plumbing 35,800 

 

95,000 

 

59,200 

 

HVAC 21,300 

 

10,000 

 

(11,300)

 

Finishes 66,800 

 

52,000 

 

(14,800)

 

Management Fees 30,000 

 

69,100 

 

39,100 

 

Insurance/Bonds & 
Contingency Allowances 

18,200

 

107,200 

 

89,000 

 

Permits & Printing 10,000

 

20,200 

 

10,200 

 

Night Work Between 6pm 
to 6am 

Not Included

 

20,000 

 

20,000 

 

Total Cost ($) 300,000 

 

780,000 

 

480,000 

  

It should be noted that architectural fees and one instalment on the debt were paid in 2006.   

Summary of Options for North York Dental Clinic: 
Options include:  

1) Maintaining the status quo of service delivery in North York.    

Some schools are anxiously waiting to take back the dental clinic space in the school. 
Current service delivery in schools requires other groups such as seniors, adolescents and 
perinatal clients, to travel to other areas of the City to obtain dental care.  Aging mobile 
dental equipment dating back to the 1970s would require replacement at a cost of 
approximately $250,000.      
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2) Finding leased commercial space and including the capital costs as leasehold 

improvements.   

This option would result in an unpredictable delay due to the shortage of suitable 
commercial space.  Savings from program restructuring after capital costs are repaid 
would be needed for ongoing lease costs, and would not be available for reinvestment in 
services to institutionalized seniors.  

3) Renovating NYCC to accommodate the dental clinic.  

This would require additional funds as described in this request.  This option would mean 
locating the clinic in an accessible site that the community uses for other city services.. 
Repayment of capital costs and reinvestment of savings in dental services for 
institutionalized seniors would be delayed by two years.  

If the Board of Health is to achieve its objective of harmonizing dental services city-wide to 
enable equitable access to dental services across the city, then it is apparent that locating the 
clinic at the NYCC is the most appropriate option despite the increased renovation costs.    

CONTACT  

Dr. Hazel Stewart, Director  
Dental and Oral health services 
Toronto Public Health 
Tel: 416-392-0442 
Fax: 416-392-0713   

SIGNATURE    

_______________________________ 
Dr. David McKeown 
Medical Officer of Health  


