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Typical Planning Process of a5 Year Capital Works Program
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Planning

Transportation Services & Toronto Water:

» evaluate and prioritize infrastructure needs
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Consultation
Technical Services:

* public consultation
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Design

» technical design,

Technical Services:
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Construction
Technical Services:

» work is tendered
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Funding allocated to “A” List & “B” List projectsasrequired. Project Specific Funding Commitments.
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Projects Are Fixed —No Further Changesin Design

Staff report for action on the new Transportation rollout plan and associated re-allocations. 1



