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Budget Committee

Meeting No. 33 Contact Merle MacDonald,
Committee Administrator

Meeting Date Friday, September 19, 2008 Phone 416-392-7340

Start Time 9:30 AM E-mail buc@toronto.ca

Location Committee Room 2, City Hall

Confirmation of Minutes

On motion by Councillor Mihevc, the Minutes of the meeting of the Budget Committee held on
June 17, 2008, were confirmed.

BU33.1 ACTION Adopted Ward: All

Capital Variance Report for the Six-month Period Ended June 30, 2008

(September 5, 2008) Report from Deputy City Manager and Chief Financial Officer

Recommendations
The Deputy City Manager and Chief Financial Officer recommends that:

1 Council approve the in-year budget adjustments detailed in Appendix 2.

2. Council approve atechnical adjustment to change the funding source for the Bergamot
Avenue Child Care Project from Provincial Subsidiesto adraw from the Child Care
Expansion Reserve Fund ($1.295 million).

3. Council approve a carry forward of unspent 2007 funding for Spadina Subway
Extension ($0.337 million) and Transit City Plan ($1.925 million) as detailed in
Appendix 2-A, in order to continue work on these projectsin 2008.

4. Budget Committee forward this report to the Executive Committee for its consideration.
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Financial Impact

Assummarized in Table 1 below, for the six months ended June 30, 2008, actual expenditures for
Tax Supported Programs totalled $531.4 million or 25.6% of a 2008 Approved Capital Budget of
2.077 hillion. By comparison, these Programs spent 28.9% of their 2007 Approved Capital
Budget during the same period in 2007. Tax Supported Programs project a spending rate of
85.8% or $1.79 hillion by the end of 2008.

Rate Supported Programs spent $82.6 million or 18.9% of their 2008 Approved Capital Budget
of $436.7 million. It isprojected that by year-end, actual expenditures will approximate $322.8
million or 73.9% of the 2008 Approved Capital Budget (see Table 1).

Table 1
Corporate Capital Variance Summary
for the Six Months Ended June 30, 2008
($000s)
Actual Expenditures - .
January 1to June 30, PrOJe:;ted ECLUEU to
2008 2008 ear-En
Approved
Capital % of
Budget 9 %0 0
$000 % '$000 Plan

Tax Supported Programs:
Citizen Centred Services - "A" 203,340 32,562  16.0% 145,945 71.8%
Citizen Centred Services - "B" 500,447 73,920  14.8% 425,647 @ 85.2%
Internal Services 144,876 37,597  26.0% 112,697 77.8%
Other City Programs 56,003 9,639  17.2% 52,467 93.7%
Agencies, Boards & Commissions 1,172,189 377,712 32.2% 1,044,104 89.1%
Total - Tax Supported 2,076,854 531,430  25.6% 1,780,860 @ 86.0%
Rate Supported Programs:
Toronto Parking Authority 26,746 5,580 20.9% 15,592  58.3%
Toronto Water 410,000 76,982 18.8% 307,169 74.9%
Total Rate Supported 436,746 82,562 18.9% 322,761 73.9%
Total 2,513,600 613,992  24.4% 2,103,621 83.9%

Summary

The purpose of thisreport isto provide the City of Toronto Capital Variance Report for the six-
month period ended June 30, 2008, and projected actual expenditures to December 31, 2008.
Further, the report recommends adjustments to the 2008 Council Approved Capital Budget in
order to ensure effective delivery of the City’s capital program.

Capital expenditures for Tax Supported Programs during the six months period ended June 30,
2008 totalled $531.4 million, representing 25.6% of the 2008 Approved Capital Budget of
$2.514 billion (see Appendix 1). City Operations spent $153.7 million or 17.0% of the 2008
Approved Capital Budget of $904.7 million; while Agencies, Boards and Commissions spent
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$377.7 million or 32.2% of their collective 2008 Approved Capital Budget of $1.172 billion.
Rate Supported Programs spent $82.6 million or 18.9% of the 2008 Approved Capital Budget
of $436.7 million. The above spending levels are consistent with prior years' performance. It
is noted that capital project activities tend to be concentrated in the latter half of the year;
therefore, capital spending rates will accelerate during the summer months in accordance with
capital project plans and schedules.

Asshown in Appendix 1, projected expenditures to year end are estimated at $2.108 billion or
83.7% of the total 2008 Approved Capital Budget of $2.514 hillion. Tax Supported Programs
estimate spending 85.7%, while Rate Supported Programs estimate spending 73.9% of their
respective 2008 Approved Capital Budget. Projected under-expendituresto year end are
primarily attributed to unanticipated delays in construction start-up; challengesin hiring
appropriate staff; unanticipated legal and environmental issues; reduced funding support from
the Province on cost-shared projects; and the need to revise design plans.

Committee Recommendations

On motion by Councillor Ainslie, the Budget Advisory Committee recommended to the
Executive Committee that:

1 City Council approve the in-year budget adjustments detailed in Appendix 2 of the
report.

2. City Council approve atechnical adjustment to change the funding source for the
Bergamot Avenue Child Care Project from Provincial Subsidiesto adraw from the
Child Care Expansion Reserve Fund ($1.295 million).

3. City Council approve acarry forward of unspent 2007 funding for Spadina Subway
Extension ($0.337 million) and Transit City Plan ($1.925 million) as detailed in
Appendix 2-A of the report, in order to continue work on these projects in 2008.

Motions
Motion to Adopt Item moved by Councillor Paul Ainslie (Carried)

Links to Background Information
Capital Variance Report for the Six-month Period Ended June 30, 2008



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15476.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15497.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15498.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15499.pdf
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BU33.2 ACTION Adopted Ward: All

Operating Variance Report for the Six-month Period Ended June 30,
2008

(September 5, 2008) Report from Deputy City Manager and Chief Financial Officer

Recommendations
The Deputy City Manager and Chief Financial Officer recommends that:

1 Council approve the deposit of funds totalling $21.466 million received from the
Provincial government to create affordable housing into the Capital Revolving Reserve
Fund; and further, that Council approve an in-year budget adjustment to increase the
2008 Shelter, Support and Housing Administration Operating Budget by $6.1 million
gross, funded by adraw from the Capital Revolving Fund in order to make construction
payments to housing providers under the Canada-Ontario Affordable Housing Program.

2. Council approve an increase of $2.407 million gross and revenue, and $0 net to the
2008 Facilities and Real Estate Operating Budget to enable the program to receive
financial incentives for e ectricity demand reduction from the Ontario Power Authority,
and to disburse these incentives to the various participating entities upon delivery of
their individual programs.

3. Council approve atransfer of deferred revenue in the amount of $46,983.77 to the 2008
Public Information and Creative Services Budget to support the Toronto Immigration
Portal in such areas as focus group testing, content development and advertising.

4. Council approve the technical adjustments to amend the 2008 Council Approved
Operating Budget between Programs to ensure accurate reporting and financial
accountability resulting in no net increase to the overall 2008 Council Approved
Operating Budget as detailed in Appendix D.

5. Council authorize that the City Manager and the Deputy City Manager & Chief
Financial Officer continue to monitor expenditures of City Programs, Agencies, Boards
and Commissions that have projected over-expenditures and to institute appropriate
strategies to ensure that they are on budget at year end.

6. Budget Committee forward this June 30, 2008 Operating Variance Report to the
Executive Committee for its consideration.

Financial Impact

Net expenditures for the six-month period ended June 30, 2008 were $3.234 million or 0.2%
lower than planned expenditures (See Table 1). Projections to year end indicate a net operating
budget under-expenditure of $0.284 million. The favourable variance of $3.234 millionis
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attributed to under-expenditures in Citizen Centred Services“A”, Internal Services, Other City
Programs and in the Corporate Accounts which is partially offset by over-expendituresin
Citizen Centred Services “B” (Transportation Services) and Toronto Transit Commission —
Conventional Services. The Deputy City Manager and Chief Financial Officer will monitor
expenditures of Programs and ABCs projecting over-expenditures at year end, and will institute
appropriate strategies to ensure that they are on budget at year end.

Tablel
Net Expenditure Variance ($ Millions)
June 2008 Projected Y/E 2008
Over/(Under) Over/(Under)
Citizen Centred Services"A" (6.8) (3.5
Citizen Centred Services"B" 19.0 15.3
Internal Services 4.1) (2.4)
City Manager 0.3 (0.5
Other City Programs (3.0 (2.5
Council Appointed Programs (0.2) (0.2)
Total - City Operations 51 6.3
Agencies, Boards and Commissions 5.7 3.0
Corporate Accounts (14.2) (9.7)
Sub-Total (8.4) (6.6)
Total Variance (3.2 (0.3)

Summary

The purpose of this report isto provide the City of Toronto Operating Variance Report for the
six-month period ended June 30, 2008, along with operating variance projections for the year
ending December 31, 2008; and, to obtain approval of adjustments to amend the Council
Approved Operating Budget between Program budgets in order to ensure accurate reporting
and financial accountability with no increase to the 2008 Council Approved Net Operating
Budget.

For the six-month period ended June 30, 2008, actual net expenditures were $3.234 million or

0.2% under budget. Thiswas primarily due to increased snow removal costsin Transportation
Services and Toronto Transit Commission (TTC) arising from the large accumulation of snow
from January to April 2008; and underachievement of revenues by TTC due to the April 2008

strike. Corporately, these over-expenditures were offset by under-spending in Social Services,
Solid Waste Management Services and the Corporate Accounts.

Projections to year end indicate that the City’ s will be underspent by $0.284 million. As
indicated in Appendix A, City Operations project an unfavourable variance of $6.340 million
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primarily attributed to over-expenditures of $15.288 million in Transportation Services due to
the significant snow removal costs associated with the higher than normal snowfal in early
2008. Thisispartially offset by favourable net expendituresin several City Programsincluding
Socia Services, Office of the Treasurer; Shelter, Support and Housing Administration; and
Solid Waste Management Services. Collectively, Agencies, Boards and Commissions (ABC)
project a net unfavourable variance at year end of $3.035 million primarily resulting from the
larger than normal snow removal cost and revenue loss as aresult of the April transit strike.
The over-expenditures in City Operations and ABCs are offset by the projected favourable net
expenditure of $9.659 million for the Corporate Accounts. The under-expendituresin the
Corporate Accountsis primarily due to increased interest investment earnings of $3.380
million, higher than expected Hydro revenues of $1.416 million, higher than budget Parking
Tag Enforcement & Operations revenue and Parking Authority Revenues of $4.814 million.

Committee Recommendations

On motion by Councillor Ainglie, the Budget Committee recommended to the Executive
Committee that:

1 City Council approve the deposit of funds totalling $21.466 million received from the
Provincial government to create affordable housing into the Capital Revolving Reserve
Fund; and further, Council approve an in-year budget adjustment to increase the 2008
Shelter, Support and Housing Administration Operating Budget by $6.1 million gross,
funded by a draw from the Capital Revolving Fund in order to make construction
payments to housing providers under the Canada-Ontario Affordable Housing Program.

2. City Council approve an increase of $2.407 million gross and revenue, and $0 net to the
2008 Facilities and Real Estate Operating Budget to enable the program to receive
financial incentives for electricity demand reduction from the Ontario Power Authority,
and to disburse these incentives to the various participating entities upon delivery of
their individual programs.

3. City Council approve atransfer of deferred revenue in the amount of $46,983.77 to the
2008 Public Information and Creative Services Budget to support the Toronto
Immigration Portal in such areas as focus group testing, content development and
advertising.

4. City Council approve the technical adjustments to amend the 2008 Council Approved
Operating Budget between Programs to ensure accurate reporting and financial
accountability resulting in no net increase to the overall 2008 Council Approved
Operating Budget as detailed in Appendix D of the report.

5. City Council authorize the City Manager and the Deputy City Manager and Chief
Financial Officer to continue to monitor expenditures of City Programs, Agencies,
Boards and Commissions that have projected over-expenditures and to institute
appropriate strategies to ensure that they are on budget at year end.
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Motions
Motion to Adopt Item moved by Councillor Paul Ainslie (Carried)

Links to Background Information
Operating Variance Report for the Six-month Period Ended June 30, 2008

BU33.3 ACTION Adopted Ward: All

Reserves and Reserve Funds Variance Report — June 30, 2008
(September 4, 2008) Report from Treasurer

Recommendations
The Treasurer recommends that:

1 Council approve atransfer of $1.247 million from the Fire Equipment Reserve to the
Fire Vehicle Reserve to account for the 2007 timing of vehicle expenditures and further,
that Council approve areimbursement of $0.939 million to the Fire Equipment Reserve
from the Fire Vehicle Reserve in order to meet equipment requirements in 2008.

Financial Impact
There are no financial implications contained in this report.

The Deputy City Manager and Chief Financial Officer has reviewed this report and agrees with
the financial impact information.

Summary

The purpose of this report isto provide information on reserve and reserve fund balances as at
June 30, 2008, activity in reserves and reserve funds during the first half of 2008, and projected
year-end balances and also recommend an inter-reserve transfer for Fire Services. The vast
majority of these funds have been committed to fund capital projects and known future
liabilities, leaving minimal amounts for discretionary spending.

Committee Recommendations

On motion by Councillor Ainslie, the Budget Committee recommended to the Executive
Committee that:

1. City Council approve atransfer of $1.247 million from the Fire Equipment Reserve to
the Fire Vehicle Reserve to account for the 2007 timing of vehicle expenditures; and



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15477.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15480.pdf
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further, Council approve areimbursement of $0.939 million to the Fire Equipment

Reserve from the Fire Vehicle Reserve in order to meet equipment requirements in
2008.

Motions
Motion to Adopt Item moved by Councillor Paul Ainglie (Carried)

Links to Background Information
Reserves and Reserve Funds Variance Report - June 30, 2008

BU33.4 ACTION Adopted Ward: All

Financial Planning, Analysis and Reporting System

(September 12, 2008) Report from Deputy City Manager and Chief Financial Officer

Recommendations
The Deputy City Manager and Chief Financial Officer recommends that City Council grant
authority to:

1.

Extend the existing sole source contract 47011359 to Damy Consulting Inc. to continue
as the Project Manager for the Financial Planning, Analysis and Reporting System, in
the amount of $315,000.00 net of GST, for the period January 1, 2009 to September 30,
2010, revising the current contract value from $498,765.00 to $813,765.00 excluding
GST.

Extend the existing sole source contract 6024197 to Droichead Atha Inc. to continue to
provide expertise as the SAP Analytics/Integration Manager for the Financial Planning,
Analysis and Reporting System, in the amount of $927,000.00 net of GST, for the
period October 1, 2008 to September 30, 2010, revising the current contract value from
$489,600.00 to $1,416,600.00.

The appropriate City officials be authorized and directed to take the necessary action to
give effect thereto.

Financial Impact

The Financia Planning, Analysis and Reporting System is an approved capital project within
the Financial Services Capital Budget with atotal project cost of $7.99 million with 2007 and
prior actual expenditures of $1.814 million and cashflow funding of $3.52 million in 2008, and
$2.65 million in 2009.



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15465.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15466.pdf
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This report recommends the extension of two sole source contracts for two consultants to
September 30, 2010:

1 DAMY Consulting Inc. has been the FPARS Project Manager since January 2006. The
current sole source contract 47011359 (which totals approximately $498,765.00) will
expirein December 2008. This report recommends an extension of the sole source
contract to September 30, 2010 totalling $315,000.00. The revised overall commitment
will be $813,765.00

2. Droichead Atha Inc. has been the SAP Analytics Integration Manager for the FPARS
project since September 2007. The current sole source contract 6024197(which totals
$489,600.00) will expirein September 2008. This report recommends an extension of
the sole source contract to September 30, 2010 totalling $927,000.00. The revised
overall commitment will be $1,416,600.00.

Sufficient funding is available within the 2008 Approved Capital Budget capital account
CF0906795 Financial Planning, Analysis, and Reporting System (FPARS) to fund the two sole
source commitments of $1.242 million.

Anincrease in project costs of $7.210 million will be included in the 2009 Capital Budget
Submission. The scope of the project has expanded since its approval to include a
rationalization and restructuring of all City cost centres ($1.94 million), and since human
resource dataistied to cost centres, areview and potential redesign of how complement
planning and management is conducted in the City ($3.170 million). Also there has been about
aone-year delay in implementing the new system dueto its size and complexity and the need
to acquire specialized technical resources to meet expanded requirements ($2.1 million). The
FPARS project is scheduled to be implemented by June 2010, in time for the 2011 budget
process to deliver amulti-year operating budget for the next term of Council.

External expertiseisrequired to undertake this project as functionality within SAP new to the
City for planning and analysis purposes will used. Furthermore, the FPARS project is unique
for its complexity of realigning information to create cost centre views, service views and the
ability to report on program specific performance management information across the City. The
FPARS project must tailor multi year financial and complement planning (position) and
reporting to meet the specific requirements of 34 City Divisions and, in the future, 13 Agencies,
Boards and Commissions as well as corporate needs. The functionality to meet these business
requirements needs to be tightly integrated in order to provide a streamlined process and
reporting must be satisfied by using SAP Business Intelligence (Bl), a data warehouse which
currently does not exist in the City. The current cost centre and human resource data needs to
be restructured and realigned to present information using an organization and service view
simultaneously. Managing two concurrent views requires detailed integration of data and
system functionality. In the longer term, FPARS will enable the City to optimize SAP
functionality in an integrated fashion by providing the necessary foundation.

Two external consultants, SAP Analytics Integration Manager and a Project Manager have both
contributed to finalizing the Project Preparation and Business Blueprinting phases of the
project. The sole source extension isrequired to September 30, 2010 to ensure the project
continues with the same expertise and business knowledge without interruption to compl etion.
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Summary

This report provides an overview of the capital project, Financial Planning, Analysis and
Reporting System (FPARS) within SAP, including required resources. The report also requests
authority to extend the existing sole source agreements 47011359 and 6024179 with two
consultants to provide required expertise to continue the project uninterrupted through
implementation phase, in time for the 2011 Operating Budget process (June 2010).

FPARS isrequired to support a new streamlined planning and budgeting process City-wide that
will be multi-year, service-based and performance focused. FPARS will support afoundation
that includes service planning, multi-year service-based budgeting, performance management
(through metrics and score carding), and expanded system functionality integration and support
(through Enterprise Architecture). The system will enable the City to implement
recommendations made by of the Fiscal Review Panel to streamline the budget process.

FPARS addresses current issues for planning and budgeting within the City:

- for planning, it will support a multi-year service planning process for the City that
stores, tracks and reports MPM P, OMBI, performance metrics, divisional / cross
divisional Council priorities and initiatives and approved strategic plans. It will link
services to strategic outcomes; via service objectives and priority actions that will be
established based on Council policy and strategic priorities and used to guide the
budget; and

- for budgeting, FPARS will reduce the amount of manual effort and shadow systems
required to prepare budgets, enable multi-year budgeting and provide timely, accurate,
and service-based qualitative and quantitative information to assess and allocate
resources based on performance.

Committee Recommendations

On motion by Councillor Perks, the Budget Committee recommends to the Executive
Committee that City Council approve the following:

1. Extend the existing sole source contract 47011359 to Damy Consulting Inc. to continue
as the Project Manager for the Financial Planning, Analysis and Reporting System, in
the amount of $315,000.00 net of GST, for the period January 1, 2009 to September 30,
2010, revising the current contract value from $498,765.00 to $813,765.00 excluding
GST.

2. Extend the existing sole source contract 6024197 to Droichead Atha Inc. to continue to
provide expertise as the SAP Analytics/Integration Manager for the Financial Planning,
Analysis and Reporting System, in the amount of $927,000.00 net of GST, for the
period October 1, 2008 to September 30, 2010, revising the current contract value from
$489,600.00 to $1,416,600.00.

3. The appropriate City officials be authorized and directed to take the necessary action to
give effect thereto.
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Motions
Motion to Adopt moved by Councillor Gord Perks (Carried)

Links to Background Information
Financial Planning, Analysis and Reporting System

BU33.5 ACTION Adopted Ward: All

Funding the Job Evaluation and Pay Equity Plan Settlement for Toronto
Public Library

(September 19, 2008) Report from Deputy City Manager and Chief Financial Officer

Recommendations
The Deputy City Manager and Chief Financial Officer recommends that:

1 The retroactive payment of approximately $6,384,930 (from March 1, 2004 to
December 31, 2007) for the job evaluation and pay equity plan settlement be funded
from the Employee Retiree Benefits Reserve Fund, resulting in an one-time increase to
the Toronto Public Library’s 2008 Operating Budget of $6,384,930 gross and $0 net.

2. Toronto Public Library make every effort possible to mitigate within the 2008
Approved Operating Budget, the 2008 financial impact resulting from the job
evaluation and pay equity plan settlement.

Financial Impact

Thereis no provision to fund the job evaluation and pay equity plan settlement costs within the
Toronto Public Library’s or the City’ s 2008 Approved Operating Budget.

The settlement results in a 2008 budget pressure of $8,332,585, comprised of an in-year 2008
pressure of $1,947,665 and a retroactive payment of $6,384,930 from March 1, 2004 to
December 31, 2007. The settlement also results in an on-going budget pressure of
approximately $280,000 for 2009. The settlement costs are as follows:

Y ear Prior to 2008 2008 2009
(one-time) (ongoing) (ongoing)

Settlement Costs $6,384,930 $1,947,655 $280,000



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15575.pdf
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Consistent with past practices, this report recommends that the retroactive payment of
$6,384,930 from March 1, 2004 to December 2007 be funded from the Employee Retiree
Benefits Reserve Fund. Also, the 2008 in-year impact of $1,947,655 is recommended to be
mitigated where possible from savings within Toronto Public Library’s 2008 Approved
Operating Budget. Finance staff will be monitoring spending of the Toronto Public Library
and corporately throughout the remaining of the year to mitigate this pressure and report as part
of the year-end 2008 Operating Variance report. The total incremental cost of $2,227,655
(%$1,947,655 in 2008 and $280,000 in 2009) is to be included in the Toronto Public Library’s
2009 Operating Budget Submission and subject to the 2009 operating budgetary guidelines and
targets.

The projected uncommitted balance to December 31, 2008 of the Employee Retiree Benefit
Reserve Fund is $147.824 million.

Summary

This report responds to the request made from the City Librarian in the report entitled “ Job
Evaluation and Pay Equity Plan Settlement - Toronto Public Library” to the City of Toronto to
fund the settlement costs of job evaluation and pay equity plan that was reached between the
Toronto Public Library (TPL) and the Toronto Civic Employees’ Union, Loca 416 (CUPE).

Committee Recommendations

On motion by Councillor Rae, the Budget Committee recommended to the Executive
Committee that City Council approve the following:

1 The retroactive payment of approximately $6,384,930 (from March 1, 2004 to
December 31, 2007) for the job evaluation and pay equity plan settlement be funded
from the Employee Retiree Benefits Reserve Fund, resulting in an one-time increase to
the Toronto Public Library’s 2008 Operating Budget of $6,384,930 gross and $0 net.

2. Toronto Public Library make every effort possible to mitigate within the 2008
Approved Operating Budget, the 2008 financial impact resulting from the job
evaluation and pay equity plan settlement.

Decision Advice and Other Information

The Budget Committee received the report (September 19, 2008) from the City Librarian for
information.

Motions
Motion to Adopt Item moved by Councillor Kyle Rae (Carried)

Links to Background Information
Funding the Job Evaluation and Pay Equity Plan Settlement for Toronto Public Library

thttp://www.toronto.ca/leqgdocs/mmis/2008/bu/bgrd/backgroundfile-15479.pdt)



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15479.pdf
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5a Job Evaluation and Pay Equity Settlement — Toronto Public Library

(September 19, 2008) Report from City Librarian

Recommendations
The City Librarian recommends that:

1 The City of Toronto fund the cost of the Toronto Public Library’s Job Evaluation and
Pay Equity Plan settlement, which includes an increase to the 2008 operating budget of
$1,947,665 and a further increase in 2009 of $280,000, and a retroactive payment of
$6,384,930.

Financial Impact
Thereis no provision for the job evaluation and pay equity settlement in the Library’s 2008
operating budget.

The settlement requires an increase to the 2008 Operating Budget of $1,947,665. Thereisa
further increase on January 1, 2009 of $280,000. The cost of the retroactivity to December 31,
2007 is $6,384,930.

The Deputy City Manager and Chief Financial Officer has reviewed this report and agrees with
the financial impact information.

Summary

The Toronto Public Library Board and the Toronto Civic Employees Union, Local 416
(CUPE) have reached a settlement on a job evaluation and pay equity plan.

Thisreport is arequest to the City of Toronto to fund the settlement costs.

Links to Background Information
Job Evaluation and Pay Equity Settlement y Toronto Public Library

BU336 ACTION Deferred Ward: All

City-Wide Security Plan — ABC Comparator Information

(September 2, 2008) Report from City Manager

Recommendations
The City Manager recommends that:


http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15473.pdf
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1. Consultations occur with Agencies, Boards, and Commissions without dedicated
security management, such as the Arena Boards, Arts and Heritage Organizations, and
Board-run community centres and facilities, to determine if the City can provide more
effective security.

2. All Agencies, Boards and Commissions with dedicated security management, such as
Exhibition Place, the Toronto Parking Authority, the Toronto Transit Commission, and
the Toronto Zoo be requested to review and apply the security framework and report to
their respective Boards regarding their own security plans by the end of 2008.

3. The Corporate Security Unit coordinate the establishment of a City-wide Security
Workgroup, comprised of representatives from the ABC's, for the purpose of the
effective implementation of the Corporate Security framework and the enhancement
and effectiveness of City-wide security through information sharing.

Financial Impact
There are no new financial requirements emanating from this report.

Summary

As part of the 2007 Operating Budget, the City Manager was asked to report on a City-wide
security plan prior to the 2008 Operating Budget process. This report, titled “ City-Wide
Security Plan”, was submitted to the February 11, 2008 Budget Committee. The report
described the Corporate Security framework and the details of the required improvements and
enhancements to produce a City-wide security plan to be completed and reported to City
Council in the fall of 2008.

Budget Committee on February 11, 2008 directed that, “ Staff report to the Budget Committee
in July 2008 on the comparator information and options utilized by other major cities, and staff
report on the framework and implementation as they relateto ABC'S’.

Staff contacted a number of major citiesin North America. Although the configurations of
Agencies, Boards, and Commissions (ABC’s) varied greatly, staff have provided a profile of
which major ABC functions are secured by the Corporate Security Unit of each city directly.
With this benchmarking, this report also provides recommendations on the security framework
and implementation for the City of Toronto’'s ABC's.

Decision Advice and Other Information

On motion by Councillor Perks, the Budget Committee deferred the item until its meeting on
October 23, 2008.

Motions
Motion to Defer I1tem moved by Councillor Gord Perks (Carried)

Links to Background Information
City-Wide Security Plan - ABC Comparator Information



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15401.pdf
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BU33.7 ACTION Adopted Ward: All

Request for In-Year Adjustment of Toronto EMS’ 2008 Capital Budget

(August 27, 2008) Report from Chief and General Manager, Toronto Emergency Medical
Services

Recommendations
The General Manager of Emergency Medical Services recommends that:

1 the Emergency Medical Services' 2008 Approved Capital Budget be increased by $1.26
million to be fully funded from the EM'S Equipment Reserve XQ1019 for the purchase
of various essential emergency service equipment.

Financial Impact

Thereis no net financial impact resulting from the approval of the recommendation contained
within this report. The recommendation seeks to authorize the creation of a new capital project
within the Capital Budget for the purchase of essential emergency medical equipment. The
total project cost of $1.26 million in 2008 will be fully funded from the EMS' Equipment
Reserve Fund. The current balance of the EMS’ Equipment Reserve as of August 2008 is
$2.058 million.

Summary

The purpose of thisreport is to request approval to create a new capital project in the amount of
$1.26 million to be fully funded from the EMS' Equipment Reserve Fund XQ1019 for the
purchase of various essential emergency service equipment.

Committee Recommendations

On motion by Councillor Mihevc, the Budget Committee recommended to the Executive
Committee that:

1. City Council approve increasing the Emergency Medical Services 2008 Approved
Capital Budget by $1.26 million to be fully funded from the EM S Equipment Reserve
X Q1019 for the purchase of various essential emergency service equipment.

Motions
Motion to Adopt Item moved by Councillor Joe Mihevc (Carried)

Links to Background Information
Request for In-Y ear Adjustment of Toronto EMS 2008 Capital Budget



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15441.pdf
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BU33.8 ACTION Adopted Ward: All

City Planning Division - 2008 Operating Budget Adjustments

(September 2, 2008) Report from Chief Planner and Executive Director, City Planning Division

Recommendations
The Chief Planner and Executive Director of City Planning recommends that:

1.

The 2008 City Planning Operating Budget be amended to include a funding increase of
$0.100 million gross and $0.0 net funded by the Federation of Canadian Municipalities
(FCM) Green Development Municipal Fund in the form of a grant to continue work
underway related to the Toronto Green Development Standard.

The 2008 City Planning Operating Budget be amended to include a one-time funding
increase of $0.050 million gross and $0.0 net funded from equal contributions across
ten City Divisions, Agencies, Boards and Commissions, as well as a $0.010 million
grant from FCM to develop a Green/ Sustainable Devel opment training course.

The 2008 City Planning Operating Budget be amended to include a one-time funding
increase of $0.100 million gross and $0.0 net funded from Section 37 contributions to
cover all costs associated with the creation and placement of public art in the
Queensway and Islington Avenue area.

Financial Impact

The table below summarizes the required budget adjustment of $0.250 million gross and $0.0
net to City Planning’s 2008 Council Approved Operating Budget. Details are provided in the

chart below.
BUDGET ADJUSTMENTS TO THE 2008 COUNCIL APPROVED OPERATING BUDGET
No.of | GROSS | REVENUE | NET 2009 FUNDING
PROGRAM Positions | - g000s $000s | $o00s | GROSS SOURCE
IMPACT
Green Development 0 100 100 0 (100) | FCM Grant
Standard
Green/Sustainable 0 50 50 0 (50) | FCM Grant and
Development Training contributions across
ten City Divisions
and ABCs
Queensway-ldington 0 100 100 0 (100) | Section 37
Public Art Plan
Total 0 250 250 0 (250)
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The Deputy City Manager and Chief Financial Officer has reviewed this report and agrees with
the financial impact information.

Summary

The purpose of thisreport is to request budget adjustments to City Planning’s 2008 Council
Approved Operating Budget due to confirmation of funding from various sources received after
Council approval of the 2008 Operating Budget for City Planning in March 2008.

Committee Recommendations

On motion by Councillor Ainglie, the Budget Committee recommended to the Executive
Committee that:

1 City Council approve an amendment to the 2008 City Planning Operating Budget to
include a funding increase of $0.100 million gross and $0.0 net funded by the
Federation of Canadian Municipalities (FCM) Green Development Municipal Fund in
the form of agrant to continue work underway related to the Toronto Green
Development Standard.

2. City Council approve an amendment to the 2008 City Planning Operating Budget to
include a one-time funding increase of $0.050 million gross and $0.0 net funded from
equal contributions across 10 City Divisions, Agencies, Boards and Commissions, as
well as a $0.010 million grant from FCM to develop a Green/ Sustainable Devel opment
training course.

3. City Council approve an amendment to the 2008 City Planning Operating Budget to
include a one-time funding increase of $0.100 million gross and $0.0 net funded from
Section 37 contributions, to cover al costs associated with the creation and placement
of public art in the Queensway and Islington Avenue area.

Motions
Motion to Adopt Item moved by Councillor Paul Ainslie (Carried)

Links to Background Information
City Planning Division - 2008 Operating Budget Adjustments



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15463.pdf
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BU33.9 ACTION Adopted Ward: All

Transportation Services - Mid-Construction 2008 Cash Flow
Reallocations and Deferrals

(September 4, 2008) Report from General Manager, Transportation Services

Recommendations
The General Manager of Transportation Services recommends that:

1 City Council approve the deferred and accelerated cash flows in the amount of
$6,100,000 detailed in Table 1, attached, which will have no net impact on the approved
2008 approved debt.

2. The General Manager, Transportation Services Division, be requested to report back to
the Budget Committee as part of the 2009 Capital Budget process, on arevised ten year

capital plan.

3. The appropriate City Officials be authorized and directed to take the necessary action to
give effect thereto.

Financial Impact

Funding in the amount of $6,100,000 will be decreased and deferred from various projects for a
number of reasons, as outlined in the body of thisreport. In thisregard, an equivalent cash
flow can be accelerated, increased and reallocated to a number of projects that are ready to
proceed. These cash flows represent debt funded projects with no net change to the approved
2008 net debt funding requirement. The cumulative financial impact on project costs resulting
from the cash flow reallocations approved by City Council on July 15, 16 and 17 along with
those recommended in this report is $19.332 million.

Transportation Services staff, as part of the upcoming 2009 budget process and consistent with
the Divisional submission, has reassessed all ongoing and imminent project cash flows and all
available funding sources in order that the increase in project costs will have no net impact on
the approved five year debt targets for Transportation Services.

The Deputy City Manager and Chief Financial Officer has reviewed this report and agrees with
the financial impact information.

Summary

The Transportation Services Division submitted areport dated June 2, 2008 to the Budget
Committee recommending the reallocation of anticipated cash flow expenditures from 2008
projects that, for various reasons, needed to be deferred to other projects that were ready to
proceed. (Executive Committee Report No. EX22.33 adopted by City Council at its meeting
held on July 15, 16 and 17, 2008).

Aswith the previous reports, additional 2008 cash flows are needed to be realigned to other
program areas that are ready to proceed. Thisinvolvesthe deferral of 2008 approved cash
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flows along with a corresponding accel eration and increase within other Transportation
Services Capital Budget items that yield a zero net impact on the approved debt target for 2008.
The cumulative impact on project costs resulting from the cash flow reallocations approved by
City Council on July 15, 16 and 17 and recommended in this report is $19.332 million. An
equivalent amount of project costs will be either funded from other sources or there will be an
offsetting reduction in future year project costs. Inview of the foregoing, Transportation staff,
as part of the upcoming 2009 budget process and consistent with the Divisional submission, has
reassessed all ongoing and imminent project cash flows and all available funding sourcesin
order that the increase in project costs will have no net impact on the approved five year debt
targets for Transportation Services.

Committee Recommendations

On motion by Councillor Mihevc, the Budget Committee recommended to the Executive
Committee that:

1 City Council approve the deferred and accelerated cash flows in the amount of
$6,100,000 detailed in Table 1, attached, which will have no net impact on the approved
2008 approved debt.

2. The General Manager, Transportation Services Division, be requested to report back to
the Budget Committee as part of the 2009 Capital Budget process, on arevised ten year

capital plan.

3. The appropriate City Officials be authorized and directed to take the necessary action to
give effect thereto.

Motions

Motion to Adopt Item moved by Councillor Joe Mihevc (Carried)

Links to Background Information
Transportation Services Mid-Construction 2008 Cash Flow Reallocations and Deferrals

B U 33 . 10 Information Received Ward: All

Toronto Atmospheric Fund Revenue Variance
(September 5, 2008) Report from Acting Executive Director, Toronto Atmospheric Fund

Financial Impact
There are no financial implications arising from this report.


http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15471.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15472.pdf
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Summary

This report provides the Budget Committee with information regarding the 1¥ and 2™ Quarter
revenue variance from the Toronto Atmospheric Fund 2008 Approved Budget.

Decision Advice and Other Information
On motion by Councillor Perks, the Budget Committee received the item for information.

Motions
Motion to Receive Item moved by Councillor Gord Perks (Carried)

Links to Background Information
Toronto Atmospheric Fund Revenue Variance

BU33.11 Information Received Ward: All

Radio Communications System Replacement

(September 19, 2008) Report from Fire Chief

Summary

The purpose of this report isto provide a project status update to the Budget Committee as
requested by Council through the 2008 Capital Budget process. The Chiefs of Toronto Police
Service and Emergency Medical Services aswell as the Steering Committee for the Radio
Communication System Replacement project were consulted in preparation of this report.

The Radio Communications System Replacement Project is currently in the system design
stage and registers good progressin this area. However, there are new radio frequency
spectrum regulatory issues that have an impact on the system design and on the timelines of the
subsequent project phases. The Steering Committee, at its July 2, 2008 meeting, has approved
the changes to the project timelines as put forward by the Technical Subcommittee. The
changes do not present additional risk to the radio infrastructure and do not impact the overall
success of the project. There is no total project budget impact and there are no changes to the
2008 expenditures. There are requirements to change the requested cash flows for future years.
Thisreport will present the adjustments to the required 2009-2012 cash flows. In addition, the
approved project cash flows will be further reviewed and adjusted as required as part of the
2009 Capital Budget process.

Decision Advice and Other Information
On motion by Councillor Ainglie, the Budget Committee received the item for information.

Motions
Motion to Receive Item moved by Councillor Paul Ainslie (Carried)



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15464.pdf
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Links to Background Information
Radio Communications System Replacement

BU33.12 ACTION Adopted Ward: 23

Land Exchange with the Toronto District School Board for Lands at
Edithvale Park
(September 17, 2008) Report from City Clerk

Recommendations
The Government Management Committee recommends that:

1. The City enter into aLand Exchange Agreement with the TDSB for lands shown as Part

3 on Sketch No. PS-2008-107a (the “ Sketch™) and described as being part of Lot 20,
Concession 1 WY'S, Township of York (“TDSB Lands’) in exchange for lands shown
as Part 1 and Part 2 on the Sketch and described as being Lots 85, 86, 87, 88, 89, 90 and

91 on Plan 4976 (* City Lands’), and monetary consideration in the amount of

$2,830,000.00 (plus GST if applicable), substantially on the terms and conditions
outlined in Appendix “A” to this report and such other terms as the Chief Corporate
Officer and the City Solicitor deem advisable to protect the interests of the City.

2. The City enter into a new lease with the TDSB for that portion of the building and land
shown as Part 4 and Part 5 on the Sketch to allow recreation programming to continue
while construction of the new community centre takes place. The lease isto be for a
term of two years commencing on the closing of the transaction, at arental rate of
$87,000 per annum, substantially on the terms and conditions set out in the expired
lease for the TDSB lands and such other terms as may be acceptable to the General

Manager of Parks, Forestry and Recreation and the City Solicitor.

3. The City acquire a permanent easement over Part 12 as shown on the draft Reference
Plan attached as Appendix “C” to this report, for the operation and maintenance of

existing storm and sanitary sewers.

4, The 2008 Parks, Forestry and Recreation Capital Budget be amended by the addition of
anew sub-project for the Land Acquisition and the Demolition of the Existing TDSB
Building at 7 Edithvale Drive, with total project costs of $3,111,625.00 and cash flow of
$2,911,625.00 in 2008 and $200,000.00 in 2010, to complete the parkland acquisition
and demolition work for the construction of a new community centre, funded from the

following four reserve funds:


http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15481.pdf
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Parkland Acquisition — North York Local Reserve Fund (XR2041) in the amount of
$59,000.00 or the balance of the fund

Parkland Acquisition — North Y ork City-Wide Reserve Fund (XR2039) in the amount
of $249,000.00 or the balance of the fund

Parkland Acquisition — North District Local Land Fund (XR2206) in the amount of
$2,103,764.00 or the balance of the fund

Parkland Acquisition — City Wide Land Acquisition Fund (XR2210) in the amount of
$699,861.00 or the balance required to fund this transaction of $3,111,625.00.

5. The City Solicitor be authorized to complete the transaction on behalf of the City,
including paying any necessary expenses, amending the closing, due diligence and other
dates, and amending and waiving terms and conditions, on such terms as she considers
reasonable.

Summary

The purpose of this report isto advise that a staff action report, “Land Exchange with the
Toronto District School Board for Lands at Edithvale Park” will be considered at the
Government Management Committee meeting scheduled for September 17, 2008, and if
adopted the report will be submitted to the Budget Committee meeting scheduled for
September 19, 2008.

Committee Recommendations

The Budget Committee recommended to the Executive Committee that City Council approve
the following:

1.

The City enter into aLand Exchange Agreement with the TDSB for lands shown as Part
3 on Sketch No. PS-2008-107a (the “ Sketch™) and described as being part of Lot 20,
Concession 1 WY'S, Township of York (“TDSB Lands’) in exchange for lands shown
as Part 1 and Part 2 on the Sketch and described as being Lots 85, 86, 87, 88, 89, 90 and
91 on Plan 4976 (“ City Lands’), and monetary consideration in the amount of
$2,830,000.00 (plus GST if applicable), substantially on the terms and conditions
outlined in Appendix “A” to this report and such other terms as the Chief Corporate
Officer and the City Solicitor deem advisable to protect the interests of the City.

The City enter into anew lease with the TDSB for that portion of the building and land
shown as Part 4 and Part 5 on the Sketch to allow recreation programming to continue
while construction of the new community centre takes place. The leaseisto befor a
term of two years commencing on the closing of the transaction, at arental rate of
$87,000 per annum, substantially on the terms and conditions set out in the expired
lease for the TDSB lands and such other terms as may be acceptable to the General
Manager of Parks, Forestry and Recreation and the City Solicitor.

The City acquire a permanent easement over Part 12 as shown on the draft Reference
Plan attached as Appendix “C” to this report, for the operation and maintenance of
existing storm and sanitary sewers.
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4. The 2008 Parks, Forestry and Recreation Capital Budget be amended by the addition of
anew sub-project for the Land Acquisition and the Demoalition of the Existing TDSB
Building at 7 Edithvale Drive, with total project costs of $3,111,625.00 and cash flow of
$2,911,625.00 in 2008 and $200,000.00 in 2010, to complete the parkland acquisition
and demolition work for the construction of a new community centre, funded from the
following four reserve funds:

Parkland Acquisition — North York Local Reserve Fund (XR2041) in the amount of
$59,000.00 or the balance of the fund

Parkland Acquisition — North Y ork City-Wide Reserve Fund (XR2039) in the amount
of $249,000.00 or the balance of the fund

Parkland Acquisition — North District Local Land Fund (XR2206) in the amount of
$2,103,764.00 or the balance of the fund

Parkland Acquisition — City Wide Land Acquisition Fund (XR2210) in the amount of
$699,861.00 or the balance required to fund this transaction of $3,111,625.00.

5. The City Solicitor be authorized to complete the transaction on behalf of the City,
including paying any necessary expenses, amending the closing, due diligence and other
dates, and amending and waiving terms and conditions, on such terms as she considers
reasonable.

(Motion by Councillor Carroll)

6. Financial Planning staff work with Parks, Forestry and Recreation staff to ensure that
the Parkland Acquisition Reserve Fund for the 2009-2018 Capital Plan is allocated in
accordance with Council policies and priorities.

(Motion by Councillor Ainglie)

Motions

Motion to Adopt Item moved by Councillor Shelley Carroll (Carried)
Motion to Amend Item (Additional) moved by Councillor Paul Ainslie (Carried)

Links to Background Information
Land Exchange with the Toronto District School Board for Lands at Edithvale Park



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15630.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15631.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15632.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15633.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15634.pdf
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BUS33.13 ACTION Without Recs Ward: Al

Procurement Authorization Amendment - Option to Purchase 120 Forty-
Foot Hybrid Low Floor City Buses

(August 28, 2008) Letter from General Secretary, Toronto Transit Commission

Recommendations
The Toronto Transit Commission recommends that City Council:

1 Approve the Toronto Transit Commission’s request for project commitment and
approval, in October 2008, to proceed with the award of the supplementary order of an
additional 40 forty-foot buses, to be exercised no later than October 31, 2008.

Summary

For consideration by Council requesting project commitment and approval in October 2008 to
proceed with the award of the supplementary order of an additional 40 forty-foot buses.

Decision Advice and Other Information
On motion by Councillor Carroll, the Budget Committee:

1. forwarded the item to the Executive Committee without recommendation; and

2. requested the Toronto Transit Commission and Financial Planning staff to provide a
report to the Executive Committee outlining the financial request of the City and the
exact impact on the Toronto Transit Commission’sfive-year Capital Plan.

Motions

Motion to forward item Without Recommendations moved
by Councillor Shelley Carroll (Carried)

Links to Background Information

Procurement Authorization Amendment - Option to Purchase 120 Forty-Foot Hybrid Low
Floor City Buses



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15402.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15403.pdf
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(Deferred from February 11, 2008 - 2008.BU26.3)

BU33.14 ACTION Received

Community Development and Recreation Committee Item 6.4 Use of
Residential Fire Sprinklers in New Housing Projects

(June 28, 2007) Letter from City Clerk

Summary

Advising that City Council on June 19, 20 and 22, 2007, adopted as amended Community
Development and Recreation Committee item 6.4, entitled "Use of Residential Fire Sprinklers
in New Housing Projects’, and in doing, referred the request for including residential fire
sprinklersin the design of future City-funded aff ordable homes to the 2008 Budget process.

Decision Advice and Other Information
On motion by Councillor Mihevc, the Budget Committee received the item for information.

Motions
Motion to Receive Item moved by Councillor Joe Mihevc (Carried)

Links to Background Information
Letter from City Council re use of residential fire sprinklersin new housing projects.

BU33.15 ACTION Amended Ward: Al

Amendment for Special Request Services Labour Rates for Toronto
Fire Services’ Personnel for Services after Normal Business Hours

(September 12, 2008) Report from Community Devel opment and Recreation Committee

Recommendations

The Community Development and Recreation Committee recommended to the Budget
Committee that:

1 Item 25 of Schedule “A” (Fee Schedule for Fire Services/Inspections) to Municipal
Code Chapter 441- Fees, being the hourly rate per person for Special Request Services
for work outside of normal business hours, be amended by deleting the existing hourly



http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-13621.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-13622.pdf
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fee of Special Request Services, charged at time and one half per hour, of $63.00 per
hour for each firefighter/Inspector, $76.00 per hour for each Captain, and $87.00 per
hour for each District Chief, and replacing it with an hourly fee for Special Request
Services, charged at time and one half per hour, of $67.00 per hour for each
Firefighter/Inspector, $81.00 per hour for each Captain, and $93.00 per hour for each
District Chief plus an administration/processing fee of seven percent of the aggregate of
Toronto Fire Services' personnel fees per work order and applicable G.S.T.

2. Feesfor al TFS personnel for training programs offered to municipalities and
private/public corporations, and any activity conducted by Fire Services outside of
normal business hours be amended by deleting the existing hourly fee charged at time
and one half per hour, of $63.00 per hour for each Firefighter/Inspector, $76.00 per hour
for each Captain, and $87.00 per hour for each District Chief, and replacing it with afee
charged at time and one half per hour, of $67.00 per hour for each Firefighter/Inspector,
$81.00 per hour for each Captain, and $93.00 per hour for each District Chief plusan
administration/processing fee of seven percent of the aggregate of Toronto Fire
Services' personnel fees per work order and applicable G.S.T. in order to enable full-
cost recovery to be achieved.

3. City Council authorize the Fire Chief to review, on an annual basis, the fee charged for
conducting services after normal business hours and to adjust the fee as required to
provide for full cost recovery, taking into account COLA adjustments and reasonable
administrative costs.

4. The Fire Chief be authorized to instruct the City Solicitor to submit bills required to
amend Toronto Municipal Code Chapter 441, Fees and Charges, to implement any fee
adjustments resulting from areview conducted in accordance with Recommendation 3.

Summary

The Community Development and Recreation Committee on September 12, 2008, considered a
report (August 25, 2008) from the Fire Chief, Toronto Fire Services, respecting an
“Amendment for Special Request Services Labour Rates for Toronto Fire Services' Personnel
for Services after Normal Business Hours.”

Committee Recommendations

On motion by Councillor Mihevc, the Budget Committee recommended to the Executive
Committee that City Council approve the following:

1 Item 25 of Schedule “A” (Fee Schedule for Fire Services/| nspections) to Municipal
Code Chapter 441- Fees, being the hourly rate per person for Special Request Services
for work outside of normal business hours, be amended by deleting the existing hourly
fee of Special Request Services, charged at time and one half per hour, of $63.00 per
hour for each firefighter/Inspector, $76.00 per hour for each Captain, and $87.00 per
hour for each District Chief, and replacing it with an hourly fee for Special Request
Services, charged at time and one half per hour, of $67.00 per hour for each
Firefighter/Inspector, $81.00 per hour for each Captain, and $93.00 per hour for each
District Chief plus an administration/processing fee of seven percent of the aggregate of
Toronto Fire Services personnel fees per work order and applicable G.S.T.
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2. Feesfor al TFS personnel for training programs offered to municipalities and
private/public corporations, and any activity conducted by Fire Services outside of
normal business hours be amended by deleting the existing hourly fee charged at time
and one half per hour, of $63.00 per hour for each Firefighter/Inspector, $76.00 per hour
for each Captain, and $87.00 per hour for each District Chief, and replacing it with afee
charged at time and one half per hour, of $67.00 per hour for each Firefighter/Inspector,
$81.00 per hour for each Captain, and $93.00 per hour for each District Chief plusan
administration/processing fee of seven percent of the aggregate of Toronto Fire
Services' personnel fees per work order and applicable G.S.T. in order to enable full-
cost recovery to be achieved.

3. City Council authorize the Fire Chief to review, on an annual basis, the fee charged for
conducting services after normal business hours and recommend to Council, through the
Budget Committee, adjustments to the fee as required to provide for full cost recovery,
taking into account COLA adjustments and reasonable administrative costs.

4. The Fire Chief be authorized to instruct the City Solicitor to submit bills required to
amend Toronto Municipal Code Chapter 441, Fees and Charges, to implement any fee
adjustments resulting from areview conducted in accordance with Recommendation 3
above.

Motions
Motion to Amend Item moved by Councillor Joe Mihevc (Carried)

Links to Background Information
Amendment for Special Request Services Labour Rates for Toronto Fire Services Personnel
for Services after Normal Business Hours

BU33.16 ACTION Adopted Ward: Al

Facilities and Real Estate - 2008 Capital Budget and 2009-2012 Capital
Plan Adjustments

(September 3, 2008) Report from Chief Corporate Officer

Recommendations
The Chief Corporate Officer recommends that:

1 City Council authorize the reallocation of fundsin the 2008 Approved Facilities and
Real Estate Capital Budget in the amount of $1.4171 million, asillustrated in schedule
“A”, Part A, attached, with a zero gross and net impact.


http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15596.pdf
http://www.toronto.ca/legdocs/mmis/2008/bu/bgrd/backgroundfile-15597.pdf
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2. City Council amend the 2008 Approved Facilities and Real Estate Capital Budget and
2009-2012 Capital Plan by adding one new subproject for atotal cash flow of $0.150
million in 2009, with funding provided by reallocations from within the Approved 2008
Capital Budget and 2009-2012 Capital Plan, asillustrated in schedule “A”, Part B,
attached.

3. City Council authorize deferral and acceleration of funds in the 2008 Approved
Facilities and Real Estate Capital Budget and 2009-2012 Capital Plan in the amount of
$1.474 million asillustrated in Schedule “B” attached, with a zero gross and net impact.

Financial Impact
There are no additional costs to the City as aresult of approval of this report.

The approval of this report will result in the reallocation of 2008 approved cash flowsin the
total amount of $1.5671 million and add one new subproject to the Facilities and Real Estate
2008 Approved Capital Budget (Schedule “A”, Part A and B). It will also authorize the deferral
and acceleration of funds in the 2008 Approved Facilities and Real Estate Capital Budget and
2009-2012 Capital Plan in the total amount of $1.474 million, asillustrated in Schedule “B”
attached.

The Deputy City Manager and Chief Financial Officer has reviewed this report and agrees with
the financial impact information.

Summary

This report requests Council’ s authority to amend the Facilities and Real Estate Division
(F&RE) 2008 Approved Capital Budget and 2009-2012 Capital Plan by reallocating funds
within the budget and plan, and by adding one new subproject to the F& RE capital plan. The
adjustment of funds will have a zero net impact corporately and will better align 2008 and
future cash flows with Facilities and Real Estate’ s program requirements.

Committee Recommendations

On motion by Councillor Ainslie, the Budget Committee recommended to the Executive
Committee that:

1. City Council authorize the reallocation of fundsin the 2008 Approved Facilities and
Real Estate Capital Budget in the amount of $1.4171 million, asillustrated in schedule
“A”, Part A, attached to the report, with a zero gross and net impact.

2. City Council amend the 2008 Approved Facilities and Real Estate Capital Budget and
2009-2012 Capital Plan by adding one new subproject for atotal cash flow of $0.150
million in 2009, with funding provided by reallocations from within the Approved 2008
Capital Budget and 2009-2012 Capital Plan, asillustrated in schedule “A”, Part B,
attached to the report.

3. City Council authorize deferral and acceleration of funds in the 2008 Approved
Facilities and Real Estate Capital Budget and 2009-2012 Capital Plan in the amount of
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$1.474 million asillustrated in Schedule “B” attached to the report, with a zero gross
and net impact.

Motions
Motion to Adopt Item moved by Councillor Paul Ainglie (Carried)

Links to Background Information
Facilities & Real Estate - 2008 Capital Budget and 2009-2012 Capital Plan Adjustments

Meeting Sessions

Session Date Session Type Start Time End Time Public or Closed Session
2008-09-19 Morning 9:35 AM 10:30 AM Public

Attendance

Date and Time Quorum | Members

2008-09-19 Present |Present: Ainslie, Augimeri, Carroll, Mihevc, Perks, Rae
9:35 AM - 10:30 AM Not Present: Heaps

(Public Session)

Chair
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