FINAL WRAP-UP NOTESTO EXECUTIVE COMMITTEE (December 3, 2009)
2010 - 2019 Capital Budget and Plan: Summary of Budget Review Process

0 ToRonTo

($000s)
PART | : RECOMMENDED FINANCIAL ADJUSTMENTS
2010 2011 to 2019 2010 to 2019
Gross Exp. Debt/ CFC Gross Exp. Debt/ CFC Gross Exp. Debt/ CFC
Staff Recommended 2010 Capital Budget & 2011 - 2019 Capital Plan : 2,450,934 965,070 14,038,693 6,322,792 16,489,627 7,287,862
Tax Supported Programs 2,422,202 965,070 13,753,243 6,322,792 16,175,445 7,287,862
Rate Supported Program - Toronto Parking Authority 28,732 285,450 314,182 -
Total Staff Recommended 2009 Capital Budget & 2009 - 2018 Capital Plan (excluding carry forward funding) 2,450,934 965,070 14,038,693 6,322,792 16,489,627 7,287,862
2009 Carry Forward Funding (does not impact new debt) 412,677 113,476 412,677 113,476
Total Staff Recommended 2009 Capital Budget & 2010 - 2018 Capital Plan (including carry forward funding) 2,863,611 1,078,546 14,038,693 6,322,792 16,902,304 7,401,338
Budget Committee Adjustments - November 16, 2009
Pan Am Games (Motion) 2,500 2,500 47,000 47,000 49,500 49,500
Inclusion of a 2010 Recommended Capital Budget for the Pan Am Games with atotal project cost of $49.5 million,
funded by debt, consisting of one project with 2010 cash flow of $2.5 million and future year commitments of $5
millionin 2011, $17.3 million in 2012, $17.3 million in 2013, and $7.4 million in 2014.
The project be allocated among appropriate subprojects once specific cash flow plans are determined by the detailed
funding arrangements to be negotiated with the Province and the Host Corporation.
Children's Services (BU59.1a) 375 375
Facility enhancements at the Squirrel's Nest Daycare Centre at 1305 Ellesmere Road with atotal project cost of
$375,000 and cash flow of $375,000 in 2010. This project isin Ward 37 for which funds have been received from a
Section 37 agreement from 61, 63 - 77 Town Centre Court and 115 - 125 Omni Drive, be added to the Children's
Services 2010 Capital Budget.
Parks, Forestry and Recreation (M otion)
Thefollowing projects in Ward 16 for which funds have been received from a Section 37 agreement from 1705,
1717, 1719, 1743, 1745 Avenue Road be added to the Parks Forestry and Recreation 2010 Recommended Capital
Budget:
a) Facility enhancements at Armour Heights Community Centre in the amount of $150,000 to reflect the increase in 177 177
the CPI - (Total is $150K+ $27K in CPl)
b) Creation of apark at 1400 Avenue Road in the amount of $250,000 to reflect the increase in CPI (Consumer Price a4 44
Index) between August 24, 2006 and the payment of said monies. ($250K is already in the budget, only the CPI
portion in the amount of $44K is being added)
Sub-total Budget Committee Recommended 2010 Capital Budget & 2011 - 2019 Capital Plan (including carry
forward funding) as of November 16, 2009 2,866,707 1,081,046 14,085,693 6,369,792 16,952,400 7,450,838
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Budget Committee Adjustments - November 16, 2009 Cont'd |

2010

2011 to 2019

2010to 2019

Gross Exp.

|Debt/CFC

Gross Exp.

Debt/CFC

Gross Exp.

| Debt/CFC

Parks, Forestry and Recreation Agenda ltem (BU59.1b)

City Council on October 26 and 27, 2009, adopted this item without amendment, and in so doing, directed that the
report (October 7, 2009) from the Chief Corporate Officer and the General Manager, Parks, Forestry and Recreation,
be forwarded to the Budget Committee for consideration with the 2010 Capital Budget.

Budget Committee recommended that $4,786,600 be added to the 2010 Recommended Capital Budget for Parks,
Forestry and Recreation for the acquisition of Parkland at 819 Sheppard Ave with financing as follows:

a) North District Local Land Acquisition Reserve Fund (XR2041) until the fund is exhausted, estimated at
$3,045,951.

b) North York City Land Acquisition Reserve Fund (XR2039) until the fund is exhausted, estimated at $277,196.

¢) North District Local Land Acquisition Reserve Fund (XR2206) until the fund is exhausted, estimated at $861,853.
d) balance, estimated at $601,960, from the City-wide Parkland Acquisition Reserve Fund (XR2210).

4,787

4,787

Total Budget Committee Recommended Adjustments as of November 16, 2009

7,883

2,500

47,000

47,000

54,883

49,500

Total Budget Committee Recommended 2010 Capital Budget & 2011 - 2019 Capital Plan (including carry
forward funding) as of November 16, 2009

2,871,494

1,081,046

14,085,693

6,369,792

16,957,187

7,450,838

Budget Committee Adjustments - November 26, 2009

Economic Development, Culture and Tourism (Motion)

Increase the 2010 Capital Budget by the addition of a new Parkview Park Public Art (Ward 23) project, in the amount
of $100,000, funded by Section 37 funds reallocated from the Y onge/Olive Park Development project, provided that
this capital project does not impact the completion of I SF projects.

100

100

Park, Forestry and Recreation (Motion)
Reduce the Parks, Forestry and Recreation 2010 Capital Budget for the Y onge/Olive Park Development (Ward 23)
project by $100,000 of Section 37 funding, from $1,078,000 to $978,000.

(100)

(100)

Park, Forestry and Recreation (Motion)

Increase the Parks Forestry and Recreation 2010 Capital Budget by $0.500 million gross, funded from Section 37
funds, resulting in anet zero impact, for Woburn Park with cash flow of $50,000 in 2010 for design and $450,000 in
2011 for construction, provided that this capital project does not impact the completion of ISF and RINC projects.

50

450

500

Facilities and Real Estate (Motion)

Increase the 2010 Capital Budget for Facilities and Real Estate by $0.400 million gross, funded from Section 37
funds, resulting in anet zero impact, for aweather protection study and design work of the Galleria at Scarborough
Civic Centre, provided this capital project does not impact the completion of |SF projects.

400

400

Toronto Zoo (Motion)

Add the Korean Gardens Design project with atotal project cost of $0.211 million and 2010 cash flow of $0.211
million to the Toronto Zoo 2010 Capital Budget, with spending subject to the receipt of $0.211 million of third party
financing from the Dr. Schofield Memorial Foundation.

211

211
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Budget Committee Adjustments - November 26, 2009 2010 2011 to 2019 2010 to 2019
Gross Exp. Debt/CFC Gross Exp. Debt/CFC Gross Exp. Debt/CFC

Toronto Transit Commission (Agenda I tem BU60.1c) 800

The Toronto Transit Commission considered a report entitled 'Funding to Establish Accessible Streetcar/LRV

Platforms on Roncesvalles Avenue' and recommended that this report be forwarded to Budget Committee for the

consideration of the recommendations as follows:

1) Approve the realocation of $800,000 within the approved 2010 -2014 Capital Program in order to allow

improvements to the design and functionality of 14 innovative streetcar platforms which are to be built as part of the

rehabilitation and redesign of Roncesvalles Avenue between Dundas Street West and King Street West, as described

in this report;

2) Forward thisreport to City Budget Committee for approval of this request, to be forwarded to City of Toronto

Council for consideration of thisin-year project scope change request to be addressed outside of the budget process;

3. Forward thisreport to Metro Linx, requesting that the aforementioned cost of this innovative shared transit-

Bicycle facility be funded through the BikeLinx capita program;

4. Forward thisreport to Councillor Perks and the City of Toronto Transportation Services

Division for information.

Authority granted to reallocate 2010 cash flow funding of $800,000 by deferring work from Surface Special (800)

Trackwork Replacement Program to 2011 to establish funding for a new Project within Y ards Roads program to

alow improvements to the design and functionality of streetcar platforms on Roncesvalles Avenue between Dundas

Street West and King Street West.
Total Budget Committee Recommended Adjustments as of November 26, 2009 661 0 450 0 1,111 0
Total Budget _Commlttee Recommended 2010 Capital Budget & 2011 - 2019 Capital Plan (including carry 2,872,155 1,081,046 14,086,143 6,360,792 16,958,208 7,450,838
forward funding) as of November 26, 2009
PART Il : OTHER ITEMSREQUESTED BY BUDGET COMMITTEE

Program Requested Action Response Action Taken
| Budget Committee - November 16, 2009
| None
PART |11: REPORT BACK / REFERRAL S BEFORE BUDGET COMMITTEE
| Budget Committee - November 13, 2009
Agenda Item /
Report Name Requested Action Response Action Taken
None
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Budget Committee - November 16, 2009 |

Agenda Item /

Report Name Requested Action Response Action Taken
Parks, Forestry and The following motion was moved by Councillor Parker at the Community Development and Report referred to Budget Committee by the Community Development and Received for
Recreation Recreation Committee on April 16, 2009: Recreation Committee to make State of Good Repair (SOGR) and Information
Elimination of the State of “That the City make the state of good repair and construction of new swimming pools, and construction of new swimming pools and ice rinks a higher priority in 2010
Good Repair Backlogs for icerinks a higher priority in the Capital Budget and that this be reflected in the 2010 capital budget and future capital budgets and to double the SOGR budget for 2010.

Parks, Forestry and and future capital budgets; and

Recreation’s Indoor and That the state of good repair 2010 capital budget be doubled.”

Outdoor Ice and Swimming

Pool Facilities

Agenda Item (BU59.1a)

Parks, Forestry and Agenda Item BU59.1c - At its specia meeting on March 7, 2007, City Council recommended that a Information report from the General Manager to provide closure on actions Received for
Recreation task force be formed by the Chair of the Budget Committee, the Parks and Environment Committee, taken to improve capital spending/completion rates. information
Parks, Forestry and Recreation | and the Community Devel opment and Recreation Committee to examine ways to improve Parks,

Capital Budget Task Force Forestry and Recreation’s capital spending rate.

Update

Agenda Item (BU59.1c)

Parks, Forestry & Recreation | Budget Committee referred the following Mation to the General Manager, Parks, Forestry and The General Manager, Parks, Forestry and Recreation isrequired to submita | Referred to the
and Transportation Services Recreation and the General Manager, Transportation Services, to be considered as part of the report on including a community centre in the Don Mills areain the 10-year General Manager,

Recreation Service Plan and
Facilities Review
(Motion)

Recreation Service Plan and Facilities Review:
"That the General Manager, Parks, Forestry and Recreation be requested to report on including the
following in the 10-year Capital Plan: (i) acommunity centrein the Don Mills area.”

That the General Manager, Transportation Services be requested to report on including the following
in the 10-year Capital Plan: (i) the Don East Regional Trail.

Capital Plan.

The General Manager, Transportation Servicesis required to submit areport
on including the Don East Regional Trail in the 10-year Capital Plan.

Parks, Forestry
and Recreation

Referred to the
General Manager,
Transportation

Budget Committee - November 26, 2009

Agenda [tem /
Report Name Requested Action Response Action Taken
TTC Budget Committee deferred consideration of the following recommendation, as amended, until the Changes to recommendations for TTC are incorporated in the Budget Adopted
To amend Recommendation final wrap-up meeting of the Budget Committee to be held on November 26, 2009: Committee Recommended 2010 - 2019 Capital Budget and Plan referred to
127 "The TTC and City staff continue discussions with the other orders of government on Item BU60.1.
Motion increasing funding for transit in the City of Toronto as outlined in the 2010-2019
Recommended Capital Plan, including additional funding for the remainder of the
Automatic Train Control project, additional funding for the H6 Subway Car
Replacement project, funding for the LRV Maintenance Facility, and funding
through MoveOntario 2020 for the unfunded Transit City lines."
Children's Services Budget Committee requested that the Deputy City Manager and Chief Financial Officer and the Thereport entitled 'Section 37 Funds - Squirrel's Nest Day Care Centre' Received for
Section 37 funds reserved for Treasurer report on the reason(s) why the balance of Section 37 funds reserved for the Squirrel'sNest | regarding the process for reporting and handling of Section 37 funds for Information

the Squirrel's Nest Daycare
Centre
(BU60.1d)

Daycare Centre were not made available.

funding of capital budget has been submitted.
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PART 1V : OTHER REPORTS FOR BUDGET COMMITTEE CONSIDERATION

Budget Committee - November 16, 2009

Agenda Item /

Report Name Recommendations Response Action Taken
Facilities & Real Estate On April 29 and 30, 2009 Council adopted this item and forwarded the following recommendationto | Council forwarded Rec. 1.b for Budget Committee's consideration for the Adopted
Government Management the Budget Committee for consideration: purchase order of $11.6M and award of $32.7M for the above contract. Funds|
Committee Item 22-17 "That City Council grant authority to award Tender Call 192-2008 for the HVAC and Electrical for the entire award areincluded in Facilities & Real Estate 2010 - 2019
Contract Award - tender Call Upgrade at the Old City Hall to Atlas Corporation Inc., being the lowest bid meeting specificationsin | Capital Plan for HVAC upgrade at Old City Hall.

192-2008 for Old City Hall, 60| conformance with the quotation requirements, in two (2) separate Purchase Orders - the second

Queen Street W., HVAC and Purchase Order in the amount of $11,638,450.00 net of GST will beissued in future year following

Electrical Upgrade Council budget approval in the 2010-2015 Capital Budget Cycle for atotal potential award amount of

Agenda Item (BU59.1d) $32,700,000.00 net of GST."

Toronto Police Service The Police Service Board recommended that the Budget Committee approve the 2010-2019 Capital Thisitem represents the Toronto Police Service's 2010 Capital Budget and Received for
- 2010-2019 Capital Program Program with a 2010 net request of $40.2M (excluding cash flow carry forwards from 2009), a net 2011 - 2019 Capital Plan submission prior to the recommended acceleration Information
Request total of $158.4M for 2010-2014 (an average of $31.7M per year), and a net total of $336.0M for 2010- | of cash flow funding for the Property and Evidence Facility.

Agenda Item (BU59.1e) 2019.

Toronto Public Health The Board of Health recommended that City Council approve the 2010 Capital Budget with atotal Thisitem reflects the Toronto Public Health's 2010 Capital Budget and 2011 -| Received for
Toronto Public Health's 2010- | project cost of $5.227 million and a 2010 cash flow of $0.843 million and future year commitments of [ 2019 Capital Plan submission. Information
2019 Capital Budget and Plan | $4.384 million.

Submission

Agenda Item (BU59.1f)

TTC On September 24, 2009, the Toronto Transit Commission adopted the recommendations contained in | Thisitem represents the Toronto Transit Commission's 2010 Capital Budget Received for
2010-2014 Capital Program the Commission's 2010-2014 Capital Program and 10-Y ear Capital Forecast. and 2011 - 2019 Capital Plan submission. Information
and 10-Y ear Capital Forecast

Agenda Item (BU59.1g)

TTC At its meeting on Thursday October 29, 2009 the Commission considered areport and presentation Thisisthe revised submission approved by the Commission on Oct. 29th but | Received for
TTC Capital Budget Update from the TTC Chief General Manager entitled, “TTC Capital Budget Update.” has not been adjusted for carry forward funding and therefore is greater than Information
Agenda Item (BU59.1h) the 2010 recommended Capital Budget and 2011 - 2019 Capital Plan.

TTC The Government Management Committee on November 9, 2009, referred the report (October 22, Report from the Chief General Manager regarding the acquisition of a Adopted

260 Bartley Drive -
Acquisition for TTC
Agenda Item (BU59.1i)

2009) from the Chief Corporate Officer entitled "260 Bartley Drive Acquisition for TTC";
recommending:

"a) Council adopt the confidential recommendation contained in Confidential Attachment 1 of the
report (October 22, 2009) from the Chief Corporate Officer entitled '260 Bartley Drive - Acquisition
for TTC.

b) Subject to the TTC obtaining City Council approval for project cost and cash flow in the 2010
Capital and 2011 - 2019 Capital Plan, City Council grant authority to enter into an agreement of
Purchase and Sale with BDC to acquire the Property substantially on the terms set out in Appendix 'A’
and Confidential Attachment 1, and such other terms as may be approved by the Chief Corporate
Officer in aform satisfactory to the City Solicitor.

c) The City Solicitor be authorized to complete the transaction on behalf of the City including making
payment of any necessary expenses, and amending the closing date and other dates to such earlier
date(s) and on such terms and conditions as she may from time to time consider reasonable.

d) The confidential information contained in Confidential Attachment 1 of the report (October 22,

2009) from the Chief Corporate Officer, entitled '260 Bartley Drive, Acquisition for TTC', remain
confidential ."

property for TTC Revenue Operations. Funding isincluded in the 2010 -
2019 Recommended Capital Plan.
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Budget Committee - November 26, 2009

Agenda Item /
Report Name Recommendations Response Action Taken
Defer the road and sidewalk projects on St. Clair Avenue West between Gunns Road and Runnymede [Minor sub-project reallocations will result from adoption of this Motion
Transportation Services Road, currently in the 2010 Budget year, to 2011, i.e. after the TTC completesits EA work related to |without affecting the 2010-2019 Recommended Capital Budget and
(Motion) completing the right-of-way to Jane Street. Plan. Adopted
Corporate Recommended Budget Committee approve the Budget Committee recommendation and forward the report to That this report which represents the Budget Committee Recommended 2010 Adopted as
2010 Capital Budget and 2011 { Executive Committee for deliberation and action. Capital Budget and 2011 - 2019 Capital Plan be adopted and forwarded to amended

2019 Capital Plan
Agenda Item (BU60.1)

1) Approve the Budget Committee Recommended 2010 (Tax Supported and Toronto Parking
Authority) Capital Budget, which incorporate all decisions made during the Budget Committee
meeting of November 16, 2009, a total project cost of $2.478 hillion, requiring cash flows of $2.869
billion in 2010 and future year commitments of $1.647 billion in 2011; $1.203 billion in 2012;
$557.580 million in 2013; $329.750 million in 2014; and $556.115 million in 2015 to 2019 as detailed
in Appendix 1:

a New Cash Flow Funding for:

i) new and change in scope projects/ sub-projects with atotal project cost of $2.478 billion requiring:
2010 cash flow of $948.089 million and future year commitments of $528.509 million in 2011;
$690.231 million in 2012; $282.489 million in 2013; $57.551 million in 2014 and a reduction of
$29.266 million in 2015 to 2019 (see Appendix 1(ii));

ii) previously approved projects/ sub-projects totalling $4.274 billion requiring: 2010 cash flow of
$1.511 billion and future year commitments of $1.118 billion in 2011; $512.486 million in 2012;
$275.091 million in 2013, $272.199 million in 2014 and $585.381 million in 2015 — 2019 (see
Appendix 1(iii));

iii) previously approved projects/ sub-projects with carry forward funding from 2008 and prior years
requiring 2010 cash flow of $33.096 million, which forms part of the affordability debt target and
require Council to reaffirm its commitment; and,

b. 2009 cash flow for previously approved projects / sub-projects with carry forward funding from
2009 into 2010 totalling $412.833 million (see Appendix 1(v)).

2) Approve funding sources for the Budget Committee Recommended 2010 (Tax Supported) Capital
Budget (including 2009 carry forward project funding) comprised of: $265.893 million from Reserves
and Reserve Funds; $165 million in Capital from Current funding; $79.781 million in Developmental
Charge funding; $397.218 million in Provincia Grants and Subsidies; $392.191 million in Federal
Subsidies, $655.520

million from other sources; and debt of $916.047 million (inclusive of 2009 carry forward

debt funding of $113.476 million).

Executive Committee which will then be sent to City Council for approval.
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Budget Committee - November 26, 2009 Cont'd

Agendaltem/
Report Name

Recommendations

3) Consider Program operating impacts resulting from approval of the Budget Committee
Recommended 2010 Capital Budget of $9.270 million in 2010 and incremental costs of $21.540
million in 2011; $9.800 million in 2012; $7.548 million in 2013; $4.613 million in 2014; and, $8.540
million in 2015 — 2019, for inclusion in the 2010 and future years' operating budgets.

4) Approve the Budget Committee Recommended 2011 — 2019 Capital Plan (estimates) for the City of
Toronto (excluding Toronto Water and Solid Waste Management Services) totalling $9.793 hillion,
comprised of $943.974 million in 2011, $1.372 billion in 2012; $1.367 hillion in 2013; $1.337 billion
in 2014; $1.050 billion in 2015; $900.853 million in 2016; $932.298 million in 2017; $975.228
million in 2018 and $913.229 million in 2019.

5) Approve the Budget Committee Recommended 2010 Capital Budget and 2011 — 2019 Capital Plan
recommendations for City Programs, Agencies, Boards and Commissions as detailed in Appendix 5.

6) Delegate authority to the Deputy City Manager and Chief Financial Officer to execute Commitment
Letters issued to the City of Toronto by the Canada Mortgage and Housing Corporation under the
Municipal Infrastructure Lending Program, for loans not to

exceed atotal of $250 million in 2010.

7) Delegate authority to the Mayor and Deputy City Manager and Chief Financial Officer to execute
the Loan Agreement(s) with the Canada Mortgage and Housing Corporation under the Municipal
Infrastructure Lending Program, regarding loans for which Commitment L etters have been signed, for
loans not to exceed atotal of $250 million in 2010 and for aterm(s) not to exceed the shorter of 30
years or the useful life of the project.

8) Delegate authority to issue the debentures to the Debenture Committee or City Council, with the
decision between using the Debenture Committee or Council to be made by the Deputy City Manager
and Chief Financial Officer, based on timing and operational concerns.

9) Receive the reports, transmittals and communications that are on file with the City
Clerk’s Office including Appendix 6 herewith attached, as considered by the Budget
Committee at its 2010 Capital Budget review meetings of November 16, 2009.

Response

Action Taken
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Budget Committee - November 26, 2009 Cont'd

Agenda Item /
Report Name

Recommendations

Response

Action Taken

TTC

Recommendations restated to
replace Recommendations 118,
121, 125, 127 and 130 with
revised recommendations nos.
121, 124, 128, 130 and 133 as
reflected in the Corporate
Report Agenda Item (BU60.1)

Motion to restate financial recommendations for the TTC to replace recommendations 118, 121, 125,
127 and 150:

121. Council approve the 2010 Recommended Capital Budget for the TTC with atotal project cost of
$918.064 million, and 2010 cash flow of $912.435 million and future year commitments of $2.605
billion comprised of the following:

a) New Cash Flow Funding for:

i) 58 new/change in scope sub-projects with a 2010 total project cost of $918.064 million that require
cash flow of $36.271 million in 2010 and a future year commitment of $153.627 million in 2011;
$521.359 million in 2012; $168.364 million in 2013; $2.256 million in 2014; $1.200 million in 2015;
and, $34.987 million in 2018;

ii) 68 previously approved sub-projects with a 2010 cash flow of $790.276 million and a future year
commitment of $682.116 million in 2011; $248.135 million in 2012; $146.862 million in 2013;
$196.967 million in 2014; $96.142 million in 2015; $165.260 million in 2016; $136.447 million in
2017; and, $50.857 million in 2018;

b) 2009 approved cash flow for 34 previously approved sub-projects with carry forward funding from 2

124. Council approve the 2011-2019 Recommended Capital Plan for The TTC
totalling $2.490 hillion in project estimates, comprised of $76.954 million in 2011;
$183.888 million in 2012; $282.292 million in 2013; $363.378 million in 2014;
$398.375 million in 2015; $267.792 million in 2016; $253.411 million in 2017;
$338.464 million in 2018; and, $325.194 million in 2019;

128. Council approve cash flow funding of $379.454 in 2010 for the Transit City Plan,
including $78.398 million carried forward from 2009, to enable the project to continue
moving forward in 2010 on the understanding that the Province will sign a permanent

fundina aareement for Transit Citv in 2010;
130. The TTC and City staff continue discussions with the other orders of government

on increasing funding for transit in the City of Toronto as outlined in the 2010-2019

Recommended Capital Plan, including additional funding for the remainder of the

Automatic Train Control project, additional funding for the H6 Subway Car Replacement project and
funding for the LRV Maintenance Facility;

133. The TTC report back to Budget Committee in June 2010 on specific project reductions equal to
the 2010 recommended 10% unspecified reduction of $69.416 million to accommodate anticipated
under spending in 2010 including $78.398 million carried forward from 2009, to enable the project to
continue moving forward in 2010 on the understanding that the Province will sign a permanent
funding agreement for Transit City in 2010;

That Budget Committee adopt the restated recommendations for TTC to
reflect final adjustments to total project cost authority and carry forward
funding adjustments, presented as recommendations 121, 124, 128, 130 and
133 in the Corporate report BU60.1.

Adopted
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Budget Committee - November 26, 2009 Cont'd

Agenda ltem /
Report Name Recommendations Response Action Taken
Corporate The Deputy City Manager and Chief Financia Officer submits the following report recommending an | The debt financing for the Budget Committee Recommended 2010 Capital Adopted

Long Term Financial Strategy -
Debt Restructuring
Agenda Item (BU60.1a)

number of changes to the City's debt financing strategy in order to assist in managing the Council
approved debt service ratio guideline:

1. The Toronto Hydro promissory note be monetized by the City no later than December 31, 2010
with the proceeds credited to the Strategic I nfrastructure Reserve Fund (XR1714), and the Deputy City
Manager & Chief Financial Officer report to the Executive Committee on the recommended process
for monetization.

2. That Council approve a one-time exception to the withdrawal policy of the Strategic Infrastructure
Partnership Reserve Fund (XR1714) to authorize the Deputy City Manager and Chief Financial
Officer to withdraw $600 million to be used as contributions to the city's sinking funds as a
prepayment of specific debt service obligations, and that prior to doing so, the Deputy City Manager
and Chief Financial Officer report to the Executive Committee on the timing of the withdrawal and on
recommendations for the specific sinking fund debt obligations to be prepaid.

3. Council authorize the Mayor and the Deputy City Manager & Chief Financial
Officer to enter into an agreement or agreements with a purchaser or purchasers
for the sale and issuance of debentures, to provide an amount in 2010 not to
exceed $700 million, and to enter into any additional agreements necessary to
provide for the reduction of interest rate risk with respect to the interest payable
under the debentures, the reduction of currency risk with regard to the principal
and interest payable under the debentures, or to minimize the cost or risk
associated with the debentures due to fluctuationsin interest rates.

4. The Deputy City Manager and Chief Financial Officer be authorized to reopen an
existing debenture issueif it is determined that the reopening will be
advantageous to the City, depending upon capital market conditions, during 2010.

5. The City's "Financing of Capital Works Policy and Goals' (the "Capital
Financing Policy") as required under the City of Toronto Act, 2006, be amended
so asto increase the City's total direct obligation limit to $4.0 billion net debt
over the term of Council ending November, 2010, and that the amended Capital
Financing Policy as set out in Appendix "A" to this report be adopted.

6. The appropriate City officials be authorized and directed to introduce any
necessary Bills and take the necessary action to give effect thereto.

Budget and 2011-2019 Capital Plan reflects the recommended changes to the
City's debt financing strategy, as recommended in the report by the Deputy
City Manager and Chief Financial Officer.
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