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SUMMARY 

 

The Transportation Services Division is recommending the reallocation of anticipated 
cash flow expenditures that, for various reasons, need to be deferred to other projects that 
are ready to proceed. This involves the deferral of 2010 approved cash flows along with a 
corresponding acceleration and increase within other Transportation Services Capital 
Budget items that yield a zero net impact on the approved debt target for 2010.  

The impact on project costs resulting from the cash flow reallocations is an increase of 
$2,500,000 million. An equivalent amount of project costs will either be funded from 
other sources or there will be an offsetting reduction in future year project costs.  In view 
of the foregoing, Transportation staff, as part of the upcoming 2011 budget process and 
consistent with the Divisional submission, has reassessed all ongoing and imminent 
project cash flows and all available funding sources in order that the increase in project 
costs will have no net impact on the approved five year debt targets for Transportation 
Services.  

RECOMMENDATIONS 

 

The General Manager of Transportation Services recommends that:  

1. the deferred and accelerated cash flows in the amount of $13,500,000 detailed in 
Table 1, attached, which will have no net impact on the approved 2010 approved 
debt, be approved; and  

2. the appropriate City Officials be authorized and directed to take the necessary 
action to give effect thereto. 
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Financial Impact  

Funding in the amount of $13,500,000 will be decreased and deferred from various 
projects for a number of reasons, as outlined in the body of this report.  In this regard, an 
equivalent cash flow can be accelerated, increased and reallocated to a number of projects 
that are ready to proceed.  These cash flows represent debt funded projects with no net 
change to the approved 2010 net debt funding requirement. Transportation Services staff, 
as part of the upcoming 2011 budget process and consistent with the Divisional 
submission, has reassessed all ongoing and imminent project cash flows and all available 
funding sources in order that the increase in project costs will have no net impact on the 
approved five year debt targets for Transportation Services.   

The Deputy City Manager and Chief Financial Officer has reviewed this report and 
agrees with the financial impact information.  

DECISION HISTORY  

In early 2007, a set of guidelines was adopted by City Council that outlines a process 
emphasising upfront priority-setting, service reviews and a public consultation 
methodology.  This is intended to guide the budget process focussing on a multi-year 
financial outlook that aligns services with the Mayor’s mandate and Council’s policy 
agenda ensuring, among other things, the efficient use of resources to deliver service 
results and outcomes.  In this regard, the Transportation Services Division submitted a 
report entitled “Plan to Improve the Development and Implementation of a Co-ordinated 
Multi-Year Joint Transportation Services and Toronto Water Capital Program” to the 
Public Works and Infrastructure Committee, at its June 27, 2007 meeting (Clause 6 of 
Public Works and Infrastructure Committee Report No. 7).  City Council adopted the 
clause without amendment at its meeting held on July 16, 17, 18 & 19, 2007 and, in 
doing so, approved a cross divisional coordinated infrastructure capital works policy.  
Background material can be found at:  

http://www.toronto.ca/legdocs/mmis/2007/bu/bgrd/2007-bu2-5_312.pdf

  

COMMENTS  

There is an opportunity that allows for the advancement of various contemplated 2010 
programs this year.  For the Transportation Services Division, this means that a re-
allocation of approved cash flows will be required to facilitate the acceleration and 
increase in costs of those projects that are essentially ready to proceed.  In this regard, the 
Division is seeking approval for the reallocations of approved 2010 gross cash flows as 
shown in Table 1, attached.  This will accommodate higher capital expenditures and will 
result in a better alignment of cash flows. A multitude of state of good repair type 
projects; namely major road reconstruction and local road reconstruction works are ready 
to proceed save for the lack of funds.  

http://www.toronto.ca/legdocs/mmis/2007/bu/bgrd/2007-bu2-5_312.pdf
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The Transportation Services Division will be submitting a revised five and ten year 
capital plan that will account for the re-programming of timelines to implement various 
needed works.  There will be no net change to the overall approved net debt cash flows 
for 2009 and each of the remaining years of the five and ten year capital submissions.  

CONTACT  

Joseph Condarcuri, P. Eng. 
Manager, Infrastructure Asset Management and Programming 
Transportation Services Division 
Tel: 416-392-3964; Fax: 416-392-4808 
Email:jcondarc@toronto.ca     

_______________________________                                                                  
Gary Welsh, P. Eng. 
General Manager, Transportation Services  

JC/sr      

ATTACHMENTS 
Table 1: Transportation Services – Capital Budget Adjustments and Reallocation -          

Debt Funded Programs 


