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Implementing the “Housing Now” Initiative

Date: January 11, 2019
To: Executive Committee
From: City Manager
Wards: All

SUMMARY

On December 13, 2018, City Council approved the new Housing Now Initiative to
activate 11 City-owned sites (the "11 Properties”) for the development of affordable
housing within mixed-income, mixed-use and transit-oriented communities.

City Council also requested the City Manager to report to Executive Committee in
January 2019 with an action plan to deliver the Initiative and to identify the resources
required to expedite the implementation process.

The Housing Now Initiative represents a new city-building approach to the disposition of
City-owned lands. The Initiative will stimulate the creation of complete communities with
a range of new mixed-income housing in close proximity to commercial and
employment areas and transit hubs, providing the opportunity for Toronto residents to
live in these new mixed-income developments.

Over the last decade, the cost of housing and residents' housing choices have become
increasingly restricted. The cost of both rental and ownership housing has increased
significantly, while incomes have not kept pace. The Deputy City Manager, Community
and Social Services will report to Council in fall 2019 with a 10-year Housing Plan that
outlines actions addressing the growing need and demand across the housing
continuum. Staff will also provide a costing plan for the Housing Plan for Council's
consideration.

While new residential construction has been dominated by the development of
condominiums, rental housing development has lagged behind. In Toronto, over the last
five years, about 80,000 new condominium units have been completed compared to
4,500 purpose-built rental units.

The first phase of the Housing Now Initiative and the recommendations in this report will
activate the 11 Properties with the potential to create approximately 10,000 new
residential units. The report proposes a minimum two-thirds of all residential units
created on the 11 Properties be purpose-built rental housing with at least 50% of the
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rental units as affordable rental housing (approximately 3,700 units) with rents set at
80% of Toronto's average market rent.

This target is in addition to the affordable rental homes to be provided on non-City sites
in partnership with non-profit and private housing organizations through the 2019 Open
Door Call for Affordable Rental Housing Applications.

This report sets out an action plan kick-starting the Housing Now Initiative and provides
recommendations on the organizational structure and processes to deliver the Housing
Now Initiative, the proposed affordable housing program, and the overall financial
implications of the program.

Subject to City Council approval of this report, the City Manager will establish a Housing
Secretariat to manage the overall implementation of the Housing Now Initiative. The
Housing Secretariat will be led by an Executive Director who will report directly to the
Senior Leadership Team (through the Deputy City Manager, Community and Social
Services). The Executive Director, Housing Secretariat will initially lead the delivery of
the Housing Now Initiative through developing an inter-divisional governance model in
partnership with City divisions, CreateTO, and other City agencies, liaising with City
Councillors, and proactively identifying or resolving issues arising in the development
process.

During the next stage of work, City Staff and CreateTO will undertake more detailed due
diligence and develop business cases, including financial plans, for each of the 11
Properties and will report to the CreateTO Board of Directors on directions and impacts
prior to marketing.

In recognition of the urgency to provide affordable rental housing in our city, the report
also outlines a range of recommendations to expedite the delivery process for the 11
Properties, the procurement of developers, and the development approval processes to
facilitate construction, completion and occupancy including decision making on real
estate matters delegated to the Deputy City Manager, Corporate Services, Chief
Financial Officer and Treasurer, Executive Director, Housing Secretariat, and the
CreateTO Board of Directors. The Deputy City Manager, Community and Social
Services and Deputy City Manager, Corporate Services will provide an annual report to
the Planning and Housing Committee on the progress of the Housing Now Initiative.

In the absence of the Housing Now Initiative, the 11 Properties would be sold at market
prices mainly resulting in the development of market condominiums. The Housing Now
Initiative sets a new course to create much needed affordable rental housing in mixed-

income communities.

This report has been prepared with input from the Affordable Housing Office, CreateTO,
City Legal, City Planning, Real Estate Services, Shelter, Support and Housing
Administration, Financial Planning, Corporate Finance, and City Building and
Engineering and Construction Services.
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RECOMMENDATIONS

The City Manager recommends that:
Land Considerations

1. City Council direct the Deputy City Manager, Corporate Services and the Director,
Real Estate Services to review, on an expedited basis, the 11 sites identified in
Appendix 3 (the "11 Properties"), including any prior terms of transfer that have been
approved by Council, and authorize them to determine, in consultation with the City
Manager, whether such terms should be amended in order to achieve the objectives of
the Housing Now initiative.

2. City Council authorize the Deputy City Manager, Corporate Services, where it is
determined such action is appropriate to achieve the objectives of the Housing Now
Initiative, to declare all or portions of each of the 11 Properties surplus, and to amend
any prior declaration(s) of surplus, subject to the retention of those areas and interests
as have been determined critical to the operational requirements of a division or
agency.

3. City Council amend the existing delegated approvals and signing authorities in Iltem
EX27.12, City-Wide Real Estate - Delegated Authorities Framework and Transition
Plan, adopted by City Council on October 2, 3 and 4, 2017, to authorize the Deputy City
Manager, Corporate Services and Chief Financial Officer and Treasurer to approve any
lease, transfer and other property transactions involving these 11 Properties for the
purpose of achieving the City's affordable housing objectives notwithstanding that the
related compensation may exceed $5 Million Dollars, and authorize the Deputy City
Manager, Corporate Services and Chief Financial Officer and Treasurer to treat the
estimated value of the rental savings that will be realized by tenants of the affordable
housing units as compensation received by the City when assessing whether a
proposed transaction reflects market value, provided that the Executive Director,
Housing Secretariat, and the Board of CreateTO or the Board of Directors of the
relevant CreateTO corporate entity concur with the proposed transaction terms.

4. City Council authorize the Deputy City Manager, Corporate Services, to approve the
transfer of title to any of the 11 Properties, or a portion thereof to corporate entities
controlled by the Board of CreateTO at nominal consideration where permitted by law,
and where the Deputy City Manager, Corporate Services, the Executive Director,
Housing Secretariat and the Chief Executive Officer, CreateTO have agreed upon the
terms of transfer that will be reflected in a Transfer Agreement between the City and the
corporate entity controlled by the CreateTO Board.

5. City Council waive the restrictions of Section 2.4(a) of the shareholder direction of
Build Toronto Inc., controlled by the Board of CreateTO, solely for transactions relating
to the 11 Properties on terms and conditions satisfactory to the City Manager and in a
form approved by the City Solicitor, and allow for donations or similar contributions to
any charity or charitable organization, or to a non-profit organization for the purpose of
facilitating the provision of affordable housing units at the 11 Properties where
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determined appropriate by the CreateTO Board of Directors, in consultation with the
Deputy City Manager, Corporate Services and the Executive Director, Housing
Secretariat.

6. City Council authorize the City Solicitor to complete the transactions provided for
in City Council's decision on behalf of the City, including making payment of any
necessary expenses related to closing, amending the closing and other dates to such
earlier or later dates, and amending or waiving the terms and conditions, as the City
Solicitor may from time to time consider reasonable.

Planning Process
7. City Council request the Chief Planner and Executive Director, City Planning, to:

a. provide key planning principles and guidelines for each of the 11 Properties to
be included as part of the public market offering process.

b. expeditiously advance any Official Plan Amendments and Zoning By-law
Amendments required to prepare the properties for marketing and ensure a
range of housing opportunities within each of the 11 Properties.

c. support the Housing Now Initiative by implementing an expedited review
process and setting timelines for the completion of review of the related
development applications submitted by the selected developers of each site.

Affordable Housing Program

8. City Council approve an overall development target across the 11 Properties of a
minimum of one-third affordable rental units with average rents not to exceed 80% of
annual Canada Mortgage and Housing Corporation average market rent and one-third
market rental housing, and a maximum of one-third ownership homes, with the
development targets for each property to be substantially similar to those outlined in
Appendix 2.

9. City Council authorize the Director, Affordable Housing Office, to offer the Open Door
incentives for affordable rental housing, for the term of affordability, including property
taxes exempted for municipal and school purposes from the date of occupancy, for up
to 3,700 homes representing one-third of the total number of the homes anticipated to
be developed throughout the 11 Properties at an estimated net present value of
approximately $280,000,000 over 99 years.

10. City Council authorize the Director, Affordable Housing Office to exempt the
affordable rental housing, including any applicable ancillary and related amenity space
on the 11 Properties from the payment of development charges and provide a waiver of
all planning and building permit fees and parkland dedication fees.

11. City Council authorize the Director, Affordable Housing Office, to negotiate and
enter into, on behalf of the City, municipal housing facility agreements (the City's
Contribution Agreement) with the developers chosen for each of the 11 Properties, on
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terms and conditions satisfactory to the Director, Affordable Housing Office, and in a
form approved by the City Solicitor.

12. City Council authorize severally each of the Director, Affordable Housing Office and
the General Manager, Shelter, Support and Housing Administration to execute, on
behalf of the City, any security or financing documents required by the developers of the
11 Properties to secure construction and conventional financing and subsequent
refinancing, including any postponement, confirmation of status, discharge or consent
documents where and when required during the term of the municipal housing facility
agreement, as required by normal business practices, and provided that such
documents do not give rise to financial obligations on the part of the City that have not
been previously approved by Council.

13. City Council authorize the Deputy City Manager, Corporate Services, in
consultation with the Deputy City Manager, Community and Social Services, to provide
any consent necessary to transfer or encumber the 11 Properties and to negotiate and
enter into any agreements or other documents required to effect any future transfer or
assignment of any of the 11 Properties and the associated legal agreements with the
City to another legal entity, on terms and conditions satisfactory to them and in a form
approved by the City Solicitor.

Funding and Budget Considerations

14. City Council approve an initial allocation of $20,000,000 from the City Building
Reserve Fund (XR1730) to the Capital Revolving Reserve Fund for Affordable Housing
(XR1058) to be overseen and used by the Director, Affordable Housing Office in
consultation with the Executive Director, Housing Secretariat to prepare the 11
Properties for marketing, including adding temporary staff complement and undertaking
necessary environmental studies and remediation, market analyses, planning and other
consultant studies.

15. City Council approve $1 million, out of the $20,000,000 referred to in
Recommendation 14, to develop a Non-profit Housing Capacity Fund to support the
participation of non-profit organizations in the Housing Now Initiative.

16. City Council establish a budget of $7,000,000 gross, $0 net, for the Housing
Secretariat through the Affordable Housing Office, funded from the Capital Revolving
Reserve Fund for Affordable Housing Office (XR1058), subject to approval of
Recommendation 14, to be utilized as below and considered as part of the 2019 budget
process, with the future year requests subject to Council approval through the annual
budget process:

a. Funding of $352,500 for three (3) temporary positions including salary,
benefits and equipment for the Housing Secretariat Office to manage the overall
implementation of the Housing Now Initiative, subject to approval of
Recommendation 14, with future year staffing requests subject to Council
approval through the annual budget process.

Implementing the Housing Now Initiative Page 5 of 37



b. Increase the 2019 Staff Recommended Operating Budget for City Planning by
$195,000 gross, $0 net, for two (2) new temporary positions for four years,
including salary, benefits and equipment to support expedited delivery of the 11
Properties, subject to approval of Recommendation 14, with future year staffing
requests subject to Council approval through the annual budget process.

c. Increase the 2019 Staff Recommended Operating Budget for CreateTO by
$292,500 gross, $0 net, for two (2) temporary positions for four years, including
salary, benefits and equipment, to support expedited delivery of the 11
Properties, subject to approval of Recommendation 14, with future year staffing
requests subject to Council approval through the annual budget process.

d. Increase the 2019 Staff Recommended Operating Budget for the Affordable
Housing Office by $500,000 gross, $0 net, funded from the Non-Profit Capacity
Fund referenced in Recommendation 15, subject to approval of
Recommendation 14, with future year impacts subject to Council approval
through the annual budget process.

e. Increase the 2019 Staff Recommended Operating Budget for the Affordable
Housing Office by the balance of the $7,000,000 budgeted above in 2019, or
$5,660,000 whichever is higher, to undertake environmental studies and
remediation, market analyses, planning and other consultant studies to support
expedited delivery of the 11 Properties, subject to approval of Recommendation
14, with future year impacts subject to Council approval through the annual
budget process.

17. City Council request the Chief Financial Officer and Treasurer, in consultation with
Director, Affordable Housing Office, to report through the 2020 budget process on
options and financial resources associated with the recommended tax and fee
exemptions or expenditures including converting tax expenditures to a grant program.

18. City Council delegate authority to the City Manager and Chief Financial Officer and
Treasurer to review and approve an expenditure plan for the use of funds referred to in
Recommendation 14, to be prepared by the Director, Affordable Housing Office in
consultation with Executive Director, Housing Secretariat, Executive Director, Financial
Planning and the Chief Executive Officer, CreateTO, and report annually on the
expenditures during the preceding year, through the Planning and Housing Committee.

19. City Council direct the Chief Financial Officer and Treasurer to report back, on an
annual basis, with the recommendations for disbursing the proceeds of the sale or lease
of any of the 11 Properties sold and/or leased during the year, either by the City or
through CreateTO.

20. City Council direct the Chief Financial Officer and Treasurer, in consultation with the
Deputy City Manager, Corporate Services and Executive Director, Housing Secretariat,
to identify appropriate funding solutions to address critical operational needs identified
by City divisions or agencies on the 11 Properties and to seek funding approval in future
budget years so that funding is available in line with the development schedule for the
11 Properties.
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21. City Council direct the Deputy City Manager, Community and Social Services to
compensate CreateTO for provision by CreateTO of the services referred to in
Recommendation 14, with payment to be made to CreateTO on a cost-recovery basis
from the $20,000,000 to be transferred to Capital Revolving Reserve Fund for
Affordable Housing, referred to in Recommendation 14.

22. City Council request the City Manager and Chief Financial Officer and Treasurer, in
consultation with the Director, Affordable Housing Office, General Manager, Shelter,
Support and Housing Administration, Chief Planner and Executive Director, City
Planning, City Solicitor, Executive Director, Corporate Finance, Executive Director,
Financial Planning and the Chief Executive Officer, CreateTO, to review the operating
and capital funding requirements of the Housing Now Initiative and incorporate the
Housing Now Initiative into future City Operating and Capital budgets starting in 2020
and the new 10-year Housing Plan 2020-2030 to be considered by City Council in Fall
2019.

Market Offering Process

23. City Council direct the utilization of the 11 Properties identified in Appendix 3 for the
Housing Now Initiative through a market offering process with a priority of retaining
public ownership through long-term land leases.

24. City Council direct the Deputy City Manager, Corporate Services, and Chief
Financial Officer and Treasurer to approve the business case and marketing offering
process for each property provided that the Executive Director, Housing Secretariat and
the CreateTO Board of Directors or the Board of Directors of the relevant CreateTO
corporate entity concur with the proposed business case and market offering process.

25. City Council direct the Chief Executive Officer, CreateTO to administer the market
offering process for the 11 Properties and utilize its existing pre-qualified Broker roster
to expedite marketing, subject to the approvals required in Recommendation 24.

26. City Council request the Executive Director, Housing Secretariat to work with the
Director, Affordable Housing Office, the Chief Executive Officer, CreateTO, Deputy City
Manager, Corporate Services and Chief Financial Officer and Treasurer in overseeing
the market offering process related to the 11 Properties including the selection of
preferred proponents, and the co-ordination of government funding and financing
incentives to ensure that the affordable housing project is financially viable.

27. Council request the Executive Director, Housing Secretariat, the Chief Executive
Officer, CreateTO and the Director, Affordable Housing Office to encourage the
involvement and participation of non-profit and co-operative housing organizations in
the market offering process for the 11 Properties, including the opportunity for long-term
operation of the affordable rental units.

28. Council request the Executive Director, Housing Secretariat, the Chief Executive
Officer, CreateTO and the Director, Affordable Housing Office in consultation with the
Executive Director, Social Development, Finance and Administration to incorporate, in
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the market offering process through the implementation of Housing Now Initiative,
measureable community benefits opportunities, such as social procurement and
apprenticeship, training, and/or other hiring opportunities for people from equity-seeking
communities.

Other Considerations

29. City Council authorize the City Manager to request the Federal government, through
Canada Mortgage and Housing Corporation, to:

a. approve a portfolio approach to the funding and financing of the initial 11
Properties;

b. extend the Rental Construction Financing Initiative beyond 2021 or introduce a
similar program to ensure that approved developments through the Housing Now
Initiative have access to favourable construction financing; and

c. reiterate the request to identify surplus lands within Toronto and dedicate such
surplus lands to be utilized to create new mixed-income communities, including new
affordable and market rental units.

30. City Council authorize the City Manager to request the Ontario government to
support the development of new mixed-income developments by providing assistance
to individuals with housing and support needs through the provision of capital and
operating funding to the Housing Now Initiative, and to reiterate the request to the
Provincial government to identify surplus lands within Toronto, including those identified
in Appendix 4, and dedicate such surplus lands and any future surplus lands to be
utilized to create new mixed-income communities, including new affordable and market
rental units.

31. City Council direct the Deputy City Manager, Community and Social Services and
the Deputy City Manager, Corporate Services in consultation with the Chief Executive
Officer, CreateTO to report annually to the Planning and Housing Committee on the
status and results of the Housing Now Initiative including any required program
adjustments and key items from the Initiative's delivery framework, as outlined in this
report.

32. City Council direct the Deputy City Manager, Community and Social Services to
report back to Planning and Housing Committee by the second quarter of 2019 on a
framework that provides that Toronto Community Housing Corporation includes net new
affordable rental units as part of all new development projects on its lands.

FINANCIAL IMPACT

This report proposes a minimum two-thirds of all residential units created on the 11
Properties be purpose-built rental housing with at least 50% of the rental units as
affordable rental housing. Up to one-third of all units created as part of this program
may be market ownership units.
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It is anticipated that the first phase of the Housing Now Initiative, as proposed in this
report, will deliver up to 3,700 affordable rental units, in addition to approximately 3,700
market rental units and approximately 2,600 market ownership units.

1 - Due Diligence, Pre-Development and Marketing

This report seeks City Council approval on an initial allocation of $20,000,000 from the
City Building Reserve Fund (XR1730) to the Capital Revolving Reserve Fund for
Affordable Housing (XR1058) to fund due diligence, pre-development and marketing
efforts required to prepare the 11 sites for market offering over a four-year period.

As part of this report, staff request $7,000,000 be referred to the 2019 budget process
to be used for site due diligence tasks, additional staffing requirements in 2019 (see
Table 1), and creating a Non-Profit Housing Capacity Fund to support the participation
of non-profit organizations in the Housing Now Initiative.

The Director, Affordable Housing Office in consultation with the Executive Director,
Housing Secretariat, Executive Director, Financial Planning and CreateTO will prepare
an expenditure plan for the use of $20,000,000, to be reviewed and approved by the
City Manager and Chief Financial Officer and Treasurer, and will report annually to the
Planning and Housing Committee on the expenditures during the preceding year.

The expenditure plan will outline costs associated with marketing, necessary
environmental studies and remediation, appraisals, market analyses, planning and other
consultant studies, as well as additional temporary staff resources as needed.

Staffing Requirements

Subject to City Council approval of this report, a new Housing Secretariat, led by an
Executive Director with two support staff, will be established. This report also
recommends additional resources within CreateTO, City Planning, City Legal and
Shelter, Support and Housing Administration to deliver on the Housing Now Initiative.

The chart below identifies the key resources needed and the anticipated 2019 budget

impact. Future years' impact will be identified through the annual budget process
beginning in 2020.
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Table 1- Proposed Staffing Requirements

Estimated

2019
Division Job Title Status gg;‘gﬁ: salary, | gidget I2rg2(;§udget
Equi ' Impact P
guipment
Starting in 2019
Housing Executive Temporary $265.000 $199.000 | $265.000
Secretariat Director (4 years) ' ' '
Co-ordinator Temporary | 155,000 $93,500 | $125,000
(4 years)
Support Assistant | Temporary $80.000 $60.000 $80.000
B (4 years) ’ ' '
City Planning | Senior Planner | | &MP"aY | ¢130.000 $97,500 | $130,000
(4 years)
Senior Planner | 1SMPORAY 1 g130 000 $97,500 | $130,000
(4 years)
CreateTO Development Temporary | ¢530,000 $173,000 | $230,000
Director (4 years)
Development Temporary | ¢160,000 $119,500 | $160,000
Manager (4 years)
Total Impact n/a n/a $ 1,120,000 $840,000 | $1,120,000
Starting in 2020
Shelter, Support | 0|9 Temporary | ¢1.40,000 n/a $140,000
: Consultant (3 years)
and Housing -
Administration | Housing Temporary | 140,000 n/a $140,000
Consultant (3 years)
City Legal Solicitor Level 1 | 1€MPOraY | ¢ 557 000 nla $ 227,000
(3 years)
Total Impact n/a n/a $507,000 n/a $507,000

2 - Delivery of Affordable Housing Component

To deliver the proposed affordable housing outcomes, staff from Affordable Housing
Office, CreateTO and City Planning will prepare a business case for each of the 11
Properties to determine the funding and financing required to make Housing Now
projects financially viable. At this stage, development cost schedules will be detailed,
land value contribution will be determined, and additional funding and financing needs
along with capital and operating requirements required for each of the 11 Properties will

be identified.

The National Housing Co-Investment Fund and the Rental Construction Financing
Initiative, administered by the Canada Mortgage and Housing Corporation (CMHC), are
essential to the delivery of the Housing Now Initiative. Business cases developed for
each of the 11 Properties will take into consideration net benefit of financing through
these National Housing Strategy initiatives.
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The Deputy City Manager, Corporate Services, Chief Financial Officer and Treasurer
and the Executive Director, Housing Secretariat will review and approve the business
case prepared for each property. Following their review and approval, CreateTO staff
will then report to the CreateTO Board of Directors.

Land Value Contribution

Land value contribution will be determined in the business case process and will
depend on various factors, such as transaction structure (lease vs. land sale), rental to
ownership ratio (which might vary per site), market rents and land values at the time of
offering, and costs of any additional city building needs that may be funded by land
value. It is expected that other city building priorities identified on the 11 Properties by
City divisions and agencies will be reviewed and approved through the City’s budget
process.

Open Door Program Incentives

This report recommends that City Council as part of the Open Door Program allocate
funding and financial incentives to support the creation of up to 3,700 affordable rental
units in phase one of the Housing Now Initiative.

This report is based on the best available data at this time. The total number of
affordable homes will be determined based on the results of the market offering
process, selection of successful proponents, and the planning review and approval
process.

This report proposes investments of approximately $280 million in City incentives for up
to 3,700 affordable rental homes over a 99-year term, as summarized in Table 2.

The City's financial incentives include relief from development charges, building permit
fees, planning application fees and parkland dedication fees as well as property taxes
for municipal and school purposes starting from occupancy. The estimated contribution
of $280 million is not a direct capital payment as it represents the forgiveness of City
levies and is thus foregone revenue to the City. Any impact on divisional services will be
considered through annual budget processes.

Table 2 — Financial Incentives

Affordable | Estimated Estimated Estimated Estimated Net Estimated Total
Rental Affordability | Development | Fees and Present Value of | Value of
Homes Period Charges* Charges Property Taxes Incentives
3,700 99 Years $150,000,000 | $26,162,394 $104,164,803 $280,327,197

* Calculated using November 2020 rates.

The value of the annual property tax exemption is estimated at $3,301,906 at 2018
rates. The net present value over the 99 year-term is estimated at $104,164,803,
captured under the City Incentives in the table above and summarized in greater detail

below:
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Table 3- Property Taxes

Property Tax Annual Net Present Value (99 Years)
City $2,406,848 $75,928,513

Education $883,272 $27,864,463

City Building $11,786 $371,827

Total $3,301,906 $104,164,803

3 - Other Operational and Transitional Costs

Relocation expenses related to tenants or City divisions and agencies, such as costs of
providing new accommodation, and costs associated with achieving other city building
objectives such as creating new community service facilities will be identified in the
business case and addressed in future year capital and operating budget cycles, with
potential funding pressures to be offset by proceeds arising from revenues achieved
through land transactions.

This report proposes that Chief Financial Officer and Treasurer, in consultation with the
Deputy City Manager, Corporate Services and Executive Director, Housing Secretariat
identify appropriate funding solutions to address critical operational needs identified by
City divisions or agencies on the 11 Properties and to seek funding approval in future
budget cycles so that funding is available in line with the development schedule for the
11 Properties, as required.

In cases where there are additional capital or operating funding requirements with 2019
budget impacts, staff will report through the quarterly Capital or Operating Variance
Report.

EQUITY IMPACT STATEMENT

Accelerating the creation of affordable housing will increase the opportunity for lower-
income and vulnerable individuals and families to access safe, healthy and adequate
homes. This will also assist in improving Toronto's economic and social well-being and
easing health, justice and social costs. Through incorporating social procurement
principles in the market offering process for the 11 Properties, the implementation of the
Housing Now Initiative will encourage local hiring and create employment, training and
apprenticeship opportunities for people experiencing economic disadvantage, including
those from equity-seeking communities.

Adopting a transit-oriented development approach in the Housing Now Initiative
provides an opportunity to create complete communities with a range of housing options
and increased opportunities for low-and-moderate income individuals to live and work
locally.

Locating affordable housing near high-order transit services can reduce mobility costs
and travel times for low-and-moderate income individuals and families. These residents
would otherwise seek housing in locations that require greater expenses of time and/or
money to access employment, education and services.
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DECISION HISTORY

On Dec. 13, 2018, City Council adopted the Housing Now Initiative by approving the
activation of the 11 sites for the development of affordable housing as part of creating
mixed-income, mixed-use and transit oriented communities. City Council requested the
City Manager on an urgent basis to report to the Executive Committee in January 2019
on "Housing Now" with an action plan to roll-out this Initiative and identify the resources
required to expedite the implementation process. The City Council decision can be
found here:

http://app.toronto.ca/tmmis/viewAgendaltemHistory.do?item=2019.CC1.3

City Council on July 12, 13, 14 and 15, 2016, adopted with amendments EX16.26
Implementing the Open Door Affordable Housing Program which provided financial and
Implementation details for the City's new initiative. The City Council decision can be
found here:
http://app.toronto.ca/tmmis/viewAgendaltemHistory.do?item=2016.EX16.26

City Council on December 9 and 10, 2015 adopted EX10.18 Affordable Housing Open
Door Program with amendments which detailed land, planning and financial actions
aimed at enhancing the City's ability to deliver affordable housing and achieve its
approved housing targets. Council adopted actions to better utilize surplus public lands
and provide financial contributions for new affordable housing from the City’s
Development Charges Reserve Fund for Subsidized Housing (XR2116). The City
Council decision can be found here:
http://app.toronto.ca/tmmis/viewAgendaltemHistory.do?item=2015.EX10.18

COMMENTS

Housing Now Initiative Guiding Principles

The Housing Now Initiative is a kick-start in scaling up and accelerating the City's efforts
in creating affordable housing on City-owned properties suitable for residential
development. The Housing Now Initiative is designed to provide housing opportunities
for a wide range of Toronto residents and to encourage the development of complete
communities where people can live, work and thrive. The Housing Now Initiative will
also help to promote Toronto's competitive advantage by delivering more of the types of
housing needed to sustain the city's workforce in key areas.

The Housing Now action plan incorporates the following guiding principles approved by
City Council:

e Sites to be activated to achieve the highest possible public benefits;

e A priority be provided to optimize the development of market and affordable rental
housing with a mix of unit types and sizes;

e A requirement be included in the offering of the sites to create homes affordable for
a diverse range of incomes including deeply affordable homes;
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e Through the planning and development process, existing City and other operations
and uses on the 11 sites be appropriately addressed and accommodated,;

e Utilization of the surplus properties with a priority for the public retention of sites
including long-term land leases; and

e A strong commitment to public consultation and engagement with City Councillors
and local communities be included in planning and developing of each site.

Organizational Structure to Support Delivery of the Housing Now Initiative

In order for the Housing Now Initiative to achieve its objectives and deliver real housing
outcomes, a more efficient and accountable project delivery structure within the City is
required.

Subiject to City Council approval of this report, the City Manager plans to establish an
Executive Director, Housing Secretariat role to facilitate the planning and development
of the 11 Properties. The Executive Director, Housing Secretariat will be supported by a
dedicated, coordinated team of staff from the Affordable Housing Office, City Planning,
CreateTO, Shelter, Support and Housing Administration and other City divisions,
agencies and corporations. This report highlights the roles of executives and staff teams
in the advancement of specific tasks.

1. Housing Secretariat

The Housing Secretariat will steward projects through City divisions, CreateTO and
other City agencies and corporations, and lead the planning of future phases of the
Initiative. The Executive Director, Housing Secretariat will be directly accountable to the
Senior Leadership Team (through the Deputy City Manager, Community and Social
Services) for delivering the Housing Now Initiative and is to be supported by the City's
executive team including the Deputy City Manager, Corporate Services, Deputy City
Manager, Social and Community Services, Deputy City Manager, Infrastructure and
Development Services and the Chief Financial Officer and Treasurer.

2. City Planning

In order to fast-track the rezoning and overall planning of the 11 Properties, staff
resources will need to be dedicated to the site-specific work from within City Planning.
This report is recommending the creation of two temporary Senior Planner positions to
lead City-initiated zoning and policy amendments and coordinate with district-level staff,
CreateTO and other divisions, agencies and corporations.

This work will include concept development, coordination of community consultations,
the preparation of staff reports and bylaws and coordination with CreateTO and the
developer partner through the selection process and thereafter. The Senior Planners
may also be required to participate in hearings at the Local Planning Appeal Tribunal.

3. CreateTO

For all Housing Now properties, CreateTO will be responsible for completing a business
plan and full due diligence including title, environmental and geotechnical conditions,
servicing and transportation capacities and requirements, market conditions and, in
conjunction with the Housing Secretariat, Real Estate Services and City Planning,
obtaining the surplus declaration and transfer to CreateTO (where required) and
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identifying the optimum built form, public realm, mix of tenure and other public services
or facilities to be included on the property.

To bring the Housing Now Initiative to fruition, CreateTO will require the addition of two
staff, including a development director and a manager, supported by its team of experts
in customer relations, communications, financial analysis, legal, environment and
planning.

4. Shelter, Support and Housing Administration

As part of 2020 budget process, Shelter, Support and Housing Administration will be
requesting two additional Housing Consultants to provide post-occupancy and
administrative expertise to the Housing Secretariat to ensure that projects are
sustainable and the assets remains viable over the term of the 99-year agreements.

Prior to occupancy, the Housing Consultants will assist in defining the target housing
groups and engage with the operators to develop a tenant access plan and establish
annual reporting requirements. In addition, the Housing Consultants will have on-going
responsibility to ensure that the affordable housing is maintained in accordance with the
signed affordable housing contribution agreements, including adherence to access
requirements and that rent levels are kept affordable throughout the term of the
agreements.

5. City Legal

As part of 2020 budget process, the City Solicitor will consider the necessity for a
request, funded from the Housing Secretariat budget, for one additional Solicitor 1
position to assist in delivering the Housing Now Initiative by facilitating various aspects
of the Initiative, including but not limited to formalizing agreements related to the due
diligence, market offering and selection of developers for the sites, transfer of lands
(including leases) arrangements, municipal housing facility agreements, and
construction and conventional financing agreements required by developers.

Affordable Housing Program Targets

The affordable housing program for the 11 Properties will be based on the following key
criteria and incorporated into the business case for each site:

1. Transactions Structure

The 11 Properties will be offered with a priority toward long-term leases for the rental
housing component and a sale where ownership housing is included. Below market
long-term leases provide for the value of the land to be leveraged to support the

creation of affordable rental homes, while the City maintains ownership in perpetuity.

2. Housing Development Requirements

The minimum requirement for the 11 Properties will be one-third for affordable rental
housing. Larger sites will also include one-third market rental housing and a maximum
of one-third of the total residential units for ownership housing.

3. Rental Housing Affordability
Affordable rental homes on leased land are proposed to be affordable for 99 years.
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. Affordable Rental Component

e Average rents across all affordable units in each site not to exceed 80% of the
average market rent (AMR) for the City of Toronto as determined by the CMHC
annually, with no individual unit rented at over 100% AMR. A minimum of 10% of
units to be rented at 40% of AMR.

e Approximately 40% of units to be 1-bedroom units; approximately 40% 2-bedroom
units; and approximately 20% 3+ bedroom units, to be determined on a site-by-site
basis.

e Unit sizes in accordance with the Affordable Housing Design Guidelines and, as
appropriate, the draft Growing Up Guidelines.

e At least 20% of all units within the project must meet or exceed accessibility
standards and its common areas must be fully barrier-free or have full universal
design applied.

e Projects must demonstrate that they will achieve the Toronto Green Standard
Version 3 Tier 2 energy performance level and a minimum 25% decrease in energy
consumption and Greenhouse Gas (GHG) emissions over the most recent national
building and energy codes (consistent with CMHC's current energy efficiency
requirements).

5. Prioritizing Affordable Rental Housing

The affordable housing component of any one development is to be prioritized in the
development schedule and the affordable homes are to be spread throughout the
development, where appropriate.

6. Open Door Incentives

To achieve the affordable housing targets outlined in this report, the City will waive
building permit fees, planning application fees, parkland dedication fees, and
development charges on the affordable housing units. Additionally, property taxes for
the affordable rental units are proposed to be waived for the period of affordability.

7. Deepening Affordability

To achieve deeper affordability levels at these 11 Properties, the City, through the
Contribution Agreement, will require successful proponents to provide housing for
residents in receipt of housing allowances, rent supplements and/or housing benefits.

Further, through the National Housing Strategy, the Federal government will also roll out
the Canada Housing Benefit in 2020 in partnership with provinces and territories.
Through this Initiative, financial benefits (average of $2,500 per year) will be provided
directly to families and individuals in housing need, including those living in social
housing, on a social housing wait-list, or those housed in the private market and
struggling to make ends meet.

The City will work with successful proponents to facilitate their applications for federal
funding and financing available through the National Housing Strategy. The City will
also facilitate the efforts of non-profit organizations to provide a range of supports to
residents, including through accessing provincial programs providing mental and
physical supports.
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Delivery Framework

Each of the 11 Properties will be carried through a stage gate process to ensure
appropriate levels of consultation, oversight and consistency in asset management and
decision-making, while ensuring that affordable housing outcomes and City objectives
are achieved. The delivery framework including key activities, estimated timelines and
key accountabilities is described in Table 4.

Table 4 — Housing Now: Delivery Framework

Stage 1: Stage 2: Stage 3:
Business Case Market Offering Delivery

Key Actions - Design Project - Select Delivery Partner - Complete Planning &
- Stakeholder - Broker Selection Construction
Consultations - Project Underwriting - Sale/Lease Transaction
- Due Diligence and - Project Marketing - Developer Financing
Market Sounding - Evaluation of Bids - Developer Planning
- Planning Guidelines - Award and Negotiations Application (expedited)
- Affordability Program - Developer Construction
- Feasibility Analysis Awards

- Initiate Rezoning

Duration 3-6 months 7-10 months 2-4 years
(estimate)
Administrator - Affordable Housing CreateTO CreateTO
Office
- CreateTO
- City Planning
Staff Level - DCM, Corporate - DCM, Corporate Services - DCM, Corporate Services*
Approval Services - Chief Financial Officer - Chief Financial Officer*
- Chief Financial Officer - Executive Director, Housing | - Executive Director,
- Executive Director, Secretariat Housing Secretariat*

Housing Secretariat

Reporting CreateTO staff reporting CreateTO staff reporting to CreateTO staff reporting to
to CreateTO Board CreateTO Board CreateTO Board*

*Approvals as relevant to the agreement with the successful proponent.

The proposed delivery framework and governance process provides for the alignment
and collaboration between the Affordable Housing Office, City Planning, City divisions
and City real estate, including CreateTO. It also leverages the market and development
expertise of the CreateTO Board to maximize real estate partnerships and public
benefits, while streamlining processes for consistent and timely decision-making.

Local Councillors will continue to be consulted throughout the development process and

City Council will ultimately approve the planning applications. The Deputy City Manager,
Community and Social Services and Deputy City Manager, Corporate Services will also
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provide an annual report to the Planning and Housing Committee on the progress of the
Housing Now Initiative.

Stage 1- Business Case

e Surplus Land Transfer Considerations

The majority of properties in the Housing Now Initiative have been declared surplus to
City needs, subject to various terms and conditions required to protect operational
requirements and City interests. The Deputy City Manager, Corporate Services, and the
Director, Real Estate Services, will be consulting with City agencies and divisions to
review all 11 Properties on an expedited basis, in order to identify interests that are
critical to their ongoing or future operations. Interests that are deemed critical will be
incorporated into the business case and site planning activities.

e Site-by-Site Business Case Development and Evaluation

As part of the due diligence, staff from CreateTO, Affordable Housing Office and City
Planning will complete a business case for each site to determine specific housing
objectives, site planning directions and overall project feasibility prior to market offering.
The business case process will include consultation with key stakeholders, such as the
local Councillor and affected agencies and divisions with critical interests in the sites.
The business cases are proposed to be approved by the Deputy City Manager,
Corporate Services, the Executive Director, Housing Secretariat and the Chief Financial
Officer and Treasurer, prior to CreateTO Board approval.

In addition to Open Door incentives, the 11 Properties are proposed to be provided at
substantially below highest and best use values to achieve the affordable housing
objectives of the Initiative. Long-term lease arrangements for rental housing will be
pursued as a priority, with sales where ownership units are provided.

The Housing Now Initiative proposes to leverage a range of federal funding and
financing programs available through the National Housing Strategy. This package of
incentives and low interest long-term financing is essential to achieve the number of
affordable and market rental units targeted without additional funds required from the
City.

The federal Co-Investment Fund provides $4.52 billion in funding and $8.65 billion in
low interest loans nationally to encourage the development of affordable housing.
Through this program a minimum of 30% of the rental units are required to be rented at
80% of the median market rent.

The federal Rental Housing Financing Initiative also provides low interest loans to
support the development of new purpose-built rental housing. Rental housing
developments are also required to provide a minimum percentage of rental homes as
affordable.

In order to be eligible under the National Housing Co-Investment Fund, projects must
also meet a minimum set of affordability, accessibility and energy efficiency
requirements. The Housing Now Initiative requirements are designed to ensure that
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projects meet these criteria and help position them for support under the National
Housing Co-Investment Fund.

The Ontario government is also investing in long-term care facilities with a target of
adding 15,000 new long-term care beds over the next five years and 30,000 new beds
over the next 10 years, as well as committing to $1.9 billion over the next decade on
mental health, addiction supports and housing. These are unique opportunities for
partnership with the provincial government to build upon programs such as the Home
for Good Supportive Housing Program and to provide housing with support services on
City surplus lands.

Overall the business case analysis will consider available funding, financing and
incentives available for each site and the site's planning framework and will determine
cases where affordable housing and other city building objectives will be achieved.

e Expediting and Providing Planning Certainty

In advance and in support of the public market offering process, City staff will develop
key principles and guidelines for development on each site and, where appropriate,
initiate Official Plan and Zoning By-law amendments. This work will establish a
development-ready, contextually appropriate development concept and advance
projects through key stages of the approval process, providing the selected
development partners with greater certainty and an expedited route to construction and
occupancy.

City Planning, working with CreateTO, the Executive Director, Housing Secretariat and
other divisions, will identify opportunities for updating the planning frameworks for the
11 Properties in preparation for market offering. Several of the sites are located in areas
of the city that have been addressed in recently completed or ongoing comprehensive
planning studies.

The Council direction resulting from these studies, informed by multi-year community
engagement processes, will provide guidance in terms of the appropriate mix of uses,
scale and form of new development on the 11 Properties. These studies as well as
recent city-wide strategic plans will also signal community facilities and other city-
building opportunities to be pursued in parallel with affordable housing (e.g. streetscape
and transportation improvements, new or expanded or community facilities and new
parkland).

Where appropriate, this level of proactive planning will enable specific sites to be fast-
tracked to rezoning and market offering in the near term, whereas other sites require
further background analysis and consultation. In all cases, staff will lead community
engagement processes that will inform local residents and other stakeholders and
provide opportunities to shape the development's design, form and scale and the public
benefits that may be included with the development.

Informed by community consultations, City staff will prepare and present to Council
bylaws, staff reports and technical reports that update the site's planning framework.
The City-initiated amendments will provide clarity to both stakeholders and proponents
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participating in the subsequent offering. The successful proponent may determine that
additional development approvals are required, such as variances. Any further stages of
review will be aided and guided by the principles and vision set out in the City-initiated
phase preceding market offering.

This phase of pre-marketing work will also enable the City to coordinate housing
development with the delivery of other City priorities (e.g. community facilities) through
coordination with capital budgets, guidelines for the phasing of large-site developments
and/or the application of holding provisions.

In order to fast-track the rezoning and overall planning of the 11 Properties, staff
resources will need to be dedicated to the site-specific work from within City Planning
(including District-level staff and zoning and policy staff) and from other divisions as
necessary. This report recommends dedicating two full-time City Planning staff positions
to this Initiative for a four-year period, to be assisted by existing staff resources.

Stage 2- Market Offering, Proponent Evaluations and Awarding

CreateTO, in consultation with the Executive Director, Housing Secretariat, will select a
third-party broker to evaluate the 11 Properties and lead the market offering process
throughout 2019 and beyond. Each offering will be open to non-profit and private sector
organizations and will clearly outline the outcomes the City is seeking to achieve relative
to the site and reflective of the affordable housing requirements and other community
benefits. A range of financial resources available to activate each site will also be
included in the offering package.

CreateTO, in collaboration with the Affordable Housing Office will administer the market
offering process. The offering process will include an evaluation framework that will be
used in selecting successful proponents. The framework will assess each proposal
based on a range of criteria including but not limited to qualifications of the proponents
including development and operating experience, the resources proponents bring to the
project, proposed operating model, including private/non-profit partnerships,
affordability, accessibility and energy efficiency details, project design and long-term
financial viability. Each proposal will also be evaluated to ensure the best value for
money is achieved with a recognition for affordable housing benefits.

The Deputy City Manager, Corporate Services, Chief Financial Officer and Treasurer
and Executive Director, Housing Secretariat will review and approve the business case
for each site prepared by staff following evaluations. Following their approval, CreateTO
staff will then report to CreateTO Board of Directors.

Stage 3 - Construction Delivery and Expediting Approval Processes

Following the selection of successful proponents, a project charter will be developed for
each site, outlining the roles and responsibilities of stakeholders, including various City
divisions, CreateTO and the proponent, plus milestones to get to construction,
completion and operation.

To expedite the Planning Application review process, the City will fast-track Housing
Now applications through an inter-divisional team of experienced staff dedicated to
these 11 Properties. The City will improve transparency and predictability by working
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with applicants to create project schedules and conducting regular meetings with
applicants around key application milestones for each of these sites.

Additional Considerations
e Achieving Additional City Building Objectives

In order to create mixed-income, mixed-use and complete communities, as envisioned
by the City’s Official Plan and the Growth Plan for the Greater Golden Horseshoe, new
housing must be complemented by other community requirements such as community
centres, child care, schools, and parks.

Through engagement with City divisions, local Councillors and communities, and based
on strategic priorities identified for each neighbourhood, the Executive Director, Housing
Secretariat, City Planning and CreateTO will determine what other community benefits
are required to establish complete communities, advance the City's equity goals and
implement City Council-adopted plans and strategies. Identified priorities will be
included as part of the master plan for each site, to the extent possible.

e Toronto Community Housing

As part of the City's ongoing work to better support Toronto Community Housing in
improving its operations and financial sustainability, the Deputy City Manager,
Community and Social Services, will report to the Planning and Housing Committee in
2019 on a framework to modify the current development planning and approval
processes for Toronto Community Housing sites.

This new framework will present a formalized process for City input, consents and
approvals related to new development and revitalization projects. The framework will
consider opportunities for Toronto Community Housing to deliver net new affordable
rental units as part of all new development projects on its lands. The framework will
ensure that Toronto Community Housing projects are better aligned with City priorities
and major infrastructure projects, including facilitating the development of complete
communities with a range of housing opportunities that includes social, affordable and
market housing.

e Housing Sector Collaboration

The City is committed to working with non-profit, co-operative and private sector
housing organizations in the delivery of the Housing Now Initiative.

The City will establish a $1 million Non-profit Housing Capacity Fund to assist the non-
profit and co-operative housing sector to participate in creating mixed-income
communities through the Housing Now Initiative. This Fund will provide non-profit
housing organizations with resources to assist in covering initial costs associated with
pre-development and due diligence or retaining housing development consultants.
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The non-profit and co-operative housing sector are uniquely positioned as partners with
the City and private sector organizations to leverage their experience and expertise in
the long-term operation of affordable rental housing.

As part of the roll-out of the Initiative, a consultant will be retained to assist the City in
creating, in partnership with non-profit and private organizations, mixed-income housing
for the benefit of low-income households and achieving social cohesion and integration,
and economic mobility.

The City will also support non-profit and private organizations in their applications to
CMHC's Seed Funding that provides forgivable contributions of up to $50,000 to cover
some of the soft costs associated with affordable housing projects including preliminary
financial feasibility, the development of a business plan, and project drawings.

e Engagement with Local Councillors and Communities

Prior to putting sites out on the market, the Executive Director, Housing Secretariat, City
Planning and CreateTO staff will engage with local City Councillors to discuss site-
specific details and proposed plans. Councillor and community engagement will also be
facilitated on a regular basis, including at various stages of the planning approval
processes, including as part of any City-initiated rezoning process.

e Getting to 40,000 Affordable Rental Homes by 2030

Utilizing public land for affordable housing development is one of the approaches the
City has adopted to achieve current and future housing targets. The toolkit of
complementary initiatives and approaches includes:

e scaling up the Open Door Program to maximize affordable housing outcomes on
private sites;

¢ identifying additional City-owned sites to be utilized for affordable housing
development

e developing a land acquisition strategy to assist the City in the strategic
acquisition and expropriation of private land and expropriations where affordable
housing is determined to be viable;

e co-locating affordable rental housing with the development of new City facilities
(such as long-term care facilities, libraries and day care facilities);

e encouraging and incentivizing innovative housing solutions such as modular
housing and laneway housing;

e adopting an inclusionary zoning Official Plan policy and implementing
inclusionary zoning in consultation with the non-profit and private sector
development industry;

e collaborating with the provincial government in creating long-term care and
supportive housing facilities; and

e working with the federal and provincial governments in increasing the supply of
rental housing including affordable rental housing through the National Housing
Strategy.
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In addition to the Housing Now Initiative, City staff are engaged in the development of a
new 10-year Housing Plan for the period 2020-2030. The new Housing Plan will be
supported by up-to-date housing market research and a comprehensive public
consultation process.

The new Plan will make recommendations for action to address challenges identified
across the housing continuum ranging from the need for emergency shelter beds, safe
and legal multi-tenant houses, long-term care homes, supportive, transitional, social and
affordable rental housing, to market affordability challenges for first-time home buyers.

The Housing Plan will also include targets and expected outcomes, including a financial

plan outlining the cost of delivering the plan over the next decade. The City staff report
to Committee and Council is scheduled for late 2019.

CONTACT

Giuliana Carbone, Deputy City Manager, Community and Social Services
Phone: 416-338-7205, E-mail: Giuliana.Carbone@toronto.ca

Josie Scioli, Deputy City Manager, Corporate Services
Phone: 416-397-4156, E-mail: Josie.Scioli@toronto.ca

Heather Taylor, Chief Financial Officer and Treasurer
Phone: 416-392-8773, E-mail: Heather.Taylor@toronto.ca

Sean Gadon, Director, Affordable Housing Office
Phone: 416-338-1143, E-mail: Sean.Gadon@toronto.ca

Gregg Lintern, Chief Planner and Executive Director, City Planning
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Appendix 1 - Rent and Income Mix
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Average annual income

$52,320

$43,904

$31,400

$21,952
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Affordable rent level

51,372
Official Plan “affordable rent” level
100% of CMHC average market rent

AN

£1,008
“Moderate Income” level
80% of CMHC average market rent

5823
Shared housing and subsidized rents
60% of CMHC average market rent
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5549
City’s Rent-Geared to Income subsidy
A0% of CMHC average market rent
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Appendix 2—- Summary of Locations and Residential Unit Targets

Estimated-Total | Estimated- % of Estimated- % of
# Address Residential Total Rental T(:)tal Affordable Roental
Units* Units* Rental Units*
1 777 Victoria Park | 450 450 100% 225 50%
Wil
2 50 Wilson 1,150 771 67% 385 50%
Heights
3 Bloor/Kipling 2,300 1541 67% 771 50%
4 Bloor/Islington 1,250 838 67% 419 50%
5 805 Don Mills 988 662 67% 331 50%
6 770 Don Mills 1,389 931 67% 465 50%
7 | 140 Merton 150 150 100% | 75 50%
Street
8 705 Warden Ave | 450 450 100% 225 50%
9 1250 Eglinton 70 70 100% | 35 50%
Ave W
10 | 251 Esther 1,800 1206 67% 603 50%
Shiner
11 | 3933 Keele 190 190 100% | 95 50%
Street
Total 10,187 7,258 71% 3,629 50%

* Units and percentages are estimates only, subject to relevant approvals (e.g. planning process,
consultation with local councillors and communities), business case and market offering process.
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Appendix 3 - Site Profiles
Appendix 3 (a): 777 Victoria Park Avenue — Ward 20
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CITY OWNED LAND
WORKS & EMERGENCY SER POTENTIALLY SURPLUS T.T.C. LAND
SRRTE Vv Do No. 777 VICTORIA PARK AVENUE
(VICTORIA PARK STATION)
NOTE: THIS SKETCH Has | WARD 35 SCARBOROUGH SOUTHWEST
BEEN COMPILED FROM ~ | ZOWING:
OFFICE RECOROS. ASSESSMENT ROLL No.
DATE: DEC. 21, 2001 SKETCH No, PS-2001-070

Declared Surplus

Yes — Parts 1 & 2 on sketch PS-2001-070 (Council Report - 2009.EX32.5)

Conditions of
Turnover/Transfer

Turnover to Build Toronto subject to TTC operational requirements and other City
interests required to be protected (Council Report - 2009.EX32.5)

Preliminary Site
Planning
Considerations:

- Designated Mixed Use Areas

- Enhancement of a safe, walkable, inviting public realm on Victoria Park Avenue,

- Denton Avenue and at the station entrance through design improvements and
activated at-grade uses

- Built form transition to nearby low-rise neighbourhoods and parkland and the
minimization of related impacts

- Community facilities and community space to address local needs and gaps and
maximize location

- Relocation of Victoria Park Station's passenger pick-up and drop-off facility

- Minimization of conflict with and disruption of bus traffic given high pedestrian

volumes and the introduction of new uses on site, including outdoor amenity
space
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Appendix 3(b): 50 Wilson Heights Boulevard- Ward 6
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CHECK BY JOHN HOUSE WARD 10 - YORK CENTRE

PREPARED EY: DWAYNE prrT_| DATE: MARCH 1, 2009 SKETCH No. PS-2009-031

Declared Surplus

Yes — Part 1 on sketch PS-2009-031 (Council Report - 2009.EX32.5)

Conditions of
Turnover/Transfer

Transfer to Build Toronto subject to TTC operational requirements and other City
interests required to be protected (Council Report - 2009.EX32.5)
Terms and Conditions of Transfer approved (Council Report — 2009.GM26.30)

Preliminary Site
Planning
Considerations:

- Designated Mixed Use Areas and Other Open Space Areas (Council-adopted
OPA 309)

- Site and Area Specific Policy 387

- Inclusion of employment-generating uses

- Direct pedestrian access to Wilson Station

- Location, design and programming of proposed public park

- Height permissions related to the operation of Downsview Airport

- Built form transition to nearby low-rise neighbourhoods and the minimization of
related impacts

- Community facilities and community space to address local needs and gaps
and maximize location

- New public roads required on site
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Appendix 3(c): 3741 Bloor Street West and part 925 Kipling Avenue —Ward 3
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PREPARED BY: DWAYNE PITT

CHECKED BY: JOHN HOUSE

DATE: OCTOBER 25, 2011 SKETCH No. PS-2011-101

Declared Surplus

Yes — Part 1 on sketch PS-2011-101 (Council Report - 2011.GM9.10)

Conditions of

Turnover/Transfer

Turnover to Build Toronto subject to master planning to accommodate various
City interests, such as significant road reconfiguration and new Etobicoke Civic
Center (Council Report - 2011.GM9.10)

Planning

Preliminary Site

Considerations:

- Designated Mixed Use Areas

- Etobicoke Centre Secondary Plan and Zoning By-law

- Inclusion of employment-generating uses

- Direct pedestrian access to Kipling Mobility Hub

- Building design and scale to complement and contribute to the prominence of
the new Etobicoke Civic Centre

- Built form transition to new parkland and public spaces and the minimization of
related impacts

- Connections to new community facilities at the Etobicoke Civic Centre and
inclusion of complementary facilities and services

- Mitigation and setback considerations to address the adjacent rail corridor

- Contingent on the completion of the Six Points Interchange reconfiguration
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Appendix 3(d):

3326 Bloor Street West and 1226 Islington Avenue — Ward 3
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DATE: MARCH 8, 2007 SKETCH No. PS-2007-048 || NOT TO SCALE | paTe: Fm 22,2007 SKETCH No. PS-2007-034

cry OWNED LAND
PORTION OF No. 1226 ISLINTON AVENUE

Declared
Surplus

Yes — Parts 1-8 on sketch PS-2007-048 and Part 1 on sketch PS-2007-034 (Council
Report - 2009.EX32.5)

Conditions of

Transfer to Build Toronto of Parts 1-8 on sketch PS-2007-048 subjectto TTC

Considerations:

Turnover/ operational requirements and other City interests required to be protected (Council
Transfer Report - 2009.EX32.5)
Terms and Conditions of Transfer approved for Parts 1, 2, 6-8 and Part of Parts 3, 4
and 5 on sketch PS-2007-048 (Council Report - 2010.GM33.20)
Turnover to Build Toronto of Part 1 on sketch PS-2007-034 (Council Report -
2009.EX32.5
Preliminary - Designated Mixed Use Areas
Site Planning - Etobicoke Centre Secondary Plan and Zoning By-law

- Inclusion of employment-generating uses

- Direct pedestrian access to Islington Station

- Enhancement of Bloor Street West public realm and creation of more inviting public
spaces associated with the station

- Delivery of a new Bloor Street West streetscape through appropriate building design
and massing, tower location, at-grade uses and integration with the public realm

- Location, orientation and separation of multiple tall buildings

- Built form transition to nearby low-rise neighbourhoods and parkland and the
minimization of related impacts

- Community facilities and community space to address local needs and gaps and
maximize location

- Mitigation and setback considerations to address the adjacent rail and hydro corridors

- New public road required on site

- Linked with the reconstruction of Islington Station

- Linked to the completion of the Kipling Mobility Hub rebuild
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Appendix 3(e): 805 Don Mills -Ward 16
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PROPERTY INFORMATION SHEET

GORKS B EMERGENGY SERVIGES CITY OWNED LAND
St a v o AT THE SOUTHEAST CORNER OF
DON MILLS ROAD AND EGLINTON AVENUE EAST

NOTE: THIS SKETCH HAS
BEEM COMPILED FROM
OFFICE RECORDS.

WARD 26 - DON VALLEY WEST

DATE: AUGUST 1, 2005 SKETCH No. P5-2005-056a

Declared Surplus

Yes — Part 1 on sketch PS-2005-056a (DAF 2010-067)

Conditions of
Turnover/Transfer

Transfer to Build Toronto subject to TTC and LRT operational requirements and
other City interests required to be protected (Council Report - 2010.GM30.17)

Preliminary Site
Planning
Considerations:

- Designated Mixed Use Areas

- Forthcoming Don Mills Crossing Secondary Plan

- Inclusion of employment-generating uses

- Enhanced publicly-accessible spaces on the Don Mills and Eglinton frontages
and within the site

- Location, design and programming of the proposed public park

- Built form that corresponds to the planned skyline for the Don Mills Crossing
area and minimizes shadow impacts on Don Mills and Eglinton pedestrian
zones

- Location, orientation and separation of multiple tall buildings

- Community facilities and community space to address local needs and gaps
and maximize location

- Potential underground pedestrian access to the future Don Mills Station

- New public road required on site
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Appendix 3(f): 770 Don Mills -Ward 16
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PROPERTY INFORMATION SHEET

HUT TO SGME .

WO & EMEREENCY e CITY  OWNED LAND
T i o No. 770 DON MILLS ROAD

MOTE: THIS 8 Hag
BEEN cM ?HHUM
OFFICE RECORDS.
WARD 28 - DON WALLEY WEST

DATE: FEB, iz, 2008

SKETCH No. PS-2005-026

Declared Surplus

Yes — Part 2 on sketch PS-2005-026 (DAF 2010-068)

Conditions of
Turnover/Transfer

Transfer to Build Toronto subject to TTC and LRT operational requirements,
approved Transfers to Metrolinx and other City interests required to be protected
(Council Report - 2010.GM33.20)

Preliminary Site
Planning
Considerations:

- Designated Institutional Areas

- Forthcoming Don Mills Crossing Secondary Plan

- Inclusion of employment-generating uses

- Enhanced publicly-accessible spaces on the Don Mills and Eglinton frontages
and within the site

- Proposed delivery of a valley edge public park

- Built form that corresponds to the planned skyline for the Don Mills Crossing
area and minimizes shadow impacts on Don Mills and Eglinton pedestrian
zones

- Location, orientation and separation of multiple tall buildings

- Community facilities and community space to address local needs and gaps
and maximize location

- New public road required on site
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Appendix 3(g): 140 Merton Street —Ward 12
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TECHNICAL SERVICES DIVISION
SURVEY & MAPPING SERVICES

CITY OWNED LAND
No. 140 MERTON STREET

NOTE:

THIS SKETCH HAS
BEEN COMPILED FROM
OFFICE RECORDS.
WARD 22 - ST.PAUL'S

DATE: JUNE 19, 2006

NOT TO SCALE SKETCH No. PS-2006-079

Declared Surplus Yes — Part 1 on sketch PS-2006-079 (DAF 2016-249)

Conditions of
Turnover/Transfer

Turnover to Build Toronto subject to any City interests required to be protected
and with separate direction from Council to accommodate current tenant
(SPRINT) and grant 12,000 square feet of rentable space to the City (Council
Report - 2018.GM28.21)

Preliminary Site
Planning
Considerations:

- Designated Mixed Use Areas

- Yonge-Eglinton Secondary Plan

- Conservation of the designated heritage property and complementary design of
the new development

- Design standards for the Merton Street Character Area

- Expansion of the existing community space and temporary relocation of the
community agency tenant
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Appendix 3(h): 705 Warden Avenue -Ward 20
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PART 1 =

ST. CLAIR AVENUE EAST

'TORONTO

TECHNICAL SERVICES DIVISION
SURVEY & MAPPING SERVICES

NOTE:

THIS SKETCH HAS
BEEN COMPILED FROM
OFFICE RECORDS.

NOT TO SCALE

DATE: FEB. 20, 2007

WARD 35 - SCARBOROUGH SOUTHWEST

PROPERTY INFORMATION SHEET

CITY OWNED LAND
PORTION OF No.705 WARDEN AVENUE

SKETCH No. PS-2007-030

Declared Surplus

Yes — Parts 1 on sketch PS-2007-030 (Council Report - 2009.EX32.5)

Conditions of

Turnover/Transfer

Transfer to Build Toronto subject to TTC operational requirements and other City
interests required to be protected (Council Report - 2009.EX32.5)

Planning

Preliminary Site

Considerations:

- Designated Mixed Use Areas, Apartment Neighbourhoods and
Neighbourhoods

- Warden Woods Secondary Plan

- Expansion of Warden Hilltop Community Centre parkland

- Built form transition to nearby low-rise neighbourhoods and parkland and the
minimization of related impacts

- New public road required on site
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Appendix 3(i): 1250 Eglinton Avenue West —Ward 8
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PREPARED BY: DWAYNE PITT CHECKED BY: JOHN HOUSE | DATE: DECEMBER 07, 2009

PROPERTY INFORMATION SHEET

CITY OWNED LAND
NO. 1250 EGLINTON AVENUE WEST

SKETCH No. PS-2009-129

Declared Surplus Yes — Part 1 on sketch PS-2009-129 (Council Report - 2011.GM3.21)

Conditions of Turnover to Build Toronto subject to TTC operational requirements and other
Turnover/Transfer City interests required to be protected (Council Report - 2011.GM3.21)

Preliminary Site - Designated Mixed Use Areas
Planning - Eglinton Connects Official Plan and Zoning By-law Amendments
Considerations: - Direct pedestrian access to Eglinton West / Cedarvale Station

- Redevelopment of the Eglinton Avenue streetscape and improvements to
pedestrian safety and experience

- Improved access to Allen Greenway and Kay Gardner Beltline Trail

- Built form transition to nearby low-rise neighbourhoods and parkland and the
minimization of related impacts

- Integration with the Upper Village retail main street
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Appendix 3(j): 251 Esther Shiner Boulevard — Ward 17

AREA (sg. m.) I.
A 1004.3 I
B 1468.4
C 688.4
D 667.5
E 12119

F 96.2
[] BUILDING OUTLINE

-mﬂﬂmn CITY OWNED LAND

TECHMCAL SSAVICER DIVISION

SURVEY & ST MANG NOS. 241 TO 251 ESTHER SHINER BOULEVARD
Tl ST (PART 1) AND
NO 255 ESTHER SHINER BOULEVARD (PART 2),

PRECUADS,
ARE AP

CHECK BY JOHN HOUSE WARD 24— WILLOWDALE

TREFERED SV DAAVIE FIT| DATE: ARRIL 28, 2014 SKETCH Mo, PS—2014-043
Declared Surplus In progress

Conditions of n/a

Turnover/Transfer

Preliminary Site - Designated Mixed Use Areas

Planning - Sheppard East Subway Corridor Secondary Plan
Considerations: - Inclusion of employment-generating uses

- Uses supporting and complementing North York General Hospital

- Potential Long-Term Care Homes & Services location

- Incorporation of existing Fire Station

- Relocation of current Yard operations required

- Pedestrian access to the Oriole GO Station and Leslie Station

- Community facilities and community space to address local needs and gaps
and maximize location

- Mitigation and setback considerations to address the adjacent highway and on-
ramps

- Ongoing rehabilitation and relocation of adjacent Highway 401 facilities

- New public road(s) required on site
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Appendix 3(k): 3933 Keele Street — Ward 6
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PROPERTY INFORMATION SHEET

CITY OWNED LAND
NO. 3933 KEELE STREE

T

SKETCH No, PE=2018-001

Declared Surplus

In progress

Conditions of n/a

Turnover/Transfer

Preliminary Site
Planning
Considerations:

- Designated Mixed Use Areas
- Forthcoming Keele Finch Plus Secondary Plan
- Direct pedestrian access to Finch West station and future LRT station
- Height permissions related to the operation of Downsview Airport
- Forthcoming design and location of the LRT station on site

- Timing of and alignment with construction of the LRT station
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Appendix 4 — Ontario Provincial Government Lands

# Address / Location Ward Land Area
1 321 Front Street (West Don Lands Block Number — 2W — south west 13 2.94 acres
corner of Front St. E. and Trinity Street)
5 West Don Lands Block Number — 6W — south west corner of Eastern 13 0.62 acres
Avenue and Cherry Street
3 153 — 185 Eastern Avenue (West Don Lands Block Number — 17/26 — (13 2.3 acres
P2 — south east corner of Eastern Avenue and Rolling Mills Road)
. 1 1.
4 311 Jarvis Street & 354 George Street 8 59 acres
4 2
5 11 Brock Avenue 0.26 acres
1 48.21
6 51 Panorama Court 8.21 acres
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