Attachment 5
Proposed Timing of Engagement Processes

Public engagement on the draft commemorative principles will be used to inform the renaming process for Dundas Street and
other civic assets with the Dundas name. The chart below illustrates the proposed timing for the engagement processes,
beginning in 2021 and extending into 2022.

Gir 3, 2021 Citr 4, 2021 Otr 1, 2022 Gitr 2, 2022
Task Mame - Jul Aug Sep Ot Mov | Dec Jan Feb = Mar Apr May

4 Engagement Planning I 1
Vendor procurement I
Form Advisory Committee I
Finalize Engagement Plan [
4 Education I |
Speaker and Dialogue Series
4 Pilot Naming I |

Pilot Naming Projects |
4 Commemorative Principles Consultation 1
Community Conversations I
Stakeholder Meetings I
Online Survey I
Telephone Town Hall |
]
1

Monument Lab Activations

4 Renaming Process
Community Conversations
Other Advisory Committee-led engagement
Develop shortlist of naming suggestions
Survey of shortlisted names
Advisory Committee review of results
Advisory Committee recommends names

4 Report to Council
Report to Council

1]

Attachments - Recognition Review and Response to Dundas Street Petition
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