
 STAFF REPORT 

  

 
July 14, 2006 

 
To:  Policy and Finance Committee 
 
From:  Deputy City Manager and Chief Financial Officer 
  Chief Executive Officer, Hummingbird Centre for the Performing Arts 
 
Re:  Proposed Redevelopment of the Hummingbird Centre for the Performing Arts 
 
Purpose: 
 
To report on the terms and conditions of the proposed redevelopment of the Hummingbird 
Centre for the Performing Arts (“HC”). 
 
Financial Implications: 
 
The proposed Umbrella Agreement includes provisions that enable two principal 
redevelopment options for the HC. Options A & B outlined in the Umbrella Agreement 
correspond to the 3A and 3B options described in the July 21, 2005 staff report on the 
updated HC business plan. 
 
If the HC has raised sufficient funds to pay for the capital costs of constructing CityCentre, 
Council can then make a determination whether or not to proceed with Option A. If Council 
determines not to proceed with Option A, then Option B proceeds automatically. 
 
Option A 
 
Capital Cost Implications 
 
Under Option A, the HC will enter into two principal transactions: 

• the sale of a portion of land on the HC site to Castlepoint for the construction of a 
residential condominium building 

• a contract providing for the construction of the CityCentre and the restoration of a 
portion of the existing theatre. 

 
The Agreement establishes a minimum payment by Castlepoint to the HC of $15 million for 
the land used for the proposed residential condominium building. Castlepoint will also pay 
the HC an additional $35 for each square foot of gross floor area by which the completed 
residential building exceeds a total of 428,571 square feet. 
 
In order to proceed with Option A, HC must raise approximately $57 million to supplement 
$3.3 million in existing reserve funds and $15 million from the proposed sale of City land. 
The total funding of approximately $75 million would be used to finance the construction of 
the CityCentre, implement the CityCentre programmes within the new programming space, 
carry out deferred lifecycle maintenance on the existing HC building, and pay the costs 
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associated with a two-year closure of the theatre. There is no cash contribution from the City 
contemplated towards these works in the Business Plan. The City’s contribution will be the 
actual land being sold, together with accepting a “down-zoned” value on the retained lands in 
light of the proposed “up-zoning” of the sold lands.  
 
The HC must notify Castlepoint of its decision to proceed with this option six months prior to 
the date at which Castlepoint elects to begin construction of a residential development on the 
sold portion of the HC site. This means that the necessary fundraising may have to be 
successfully completed by as early as June 30, 2007. 
 
Operating Cost Implications 
 
The July 21, 2005 report from the Deputy City Manager and Chief Financial Officer and the 
City Solicitor outlined the operating cost implications associated with the potential 
construction of the CityCentre. As discussed in that report, if the CityCentre is built, there is 
a potential for HC to generate an operating surplus of $1.1 million annually (at 100% of 
target attendance). However, because of the difficulty in forecasting operating results for the 
facility, there is also a risk of operating deficits. The staff analysis indicated that without the 
forecast parking revenues, the CityCentre will have to consistently achieve an average of 
88% of the target attendance in order to break even. 
 
Option B 
 
Capital Cost Implications 
 
This scenario involves the following components: 

• the sale of a portion of land on the HC site to Castlepoint for the construction of a 
residential condominium building 

• a contract providing for the restoration of a portion of the existing theatre 
• the “sale” of an additional portion of land in the proposed location of the CityCentre 

to Castlepoint by way of an eighty-nine year lease.  
 

Under this option Castlepoint would pay the HC the same amount for the land used for the 
residential development as it would under Option ‘A’. The land sales revenue, together with 
the existing balance in HC’s capital reserve, would be used to carry out all of the required 
and optional deferred lifecycle maintenance works identified in a report prepared for HC by 
Helyar Associates.  The proceeds would also be used to pay for the costs incurred as a result 
of the two-year closure of the exiting theatre while this work is carried out and the residential 
development is constructed. 
 
Castlepoint would develop the additional parcel for retail/commercial uses and pay HC, in 
addition to the $15 million, a further $3.5 million. The building constructed by Castlepoint 
would have the same external form as the proposed CityCentre. The HC would then have the 
option of potentially terminating the lease and converting the building into the CityCentre or 
to make use of it for some other civic purpose. This option could be exercised on the 
following dates following project stabilization (which will be approximately one year after 
completion of the building): 
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• any year between years 10 -15 
• any year between years 26-30 
 

In order to retake possession between years 10-15, HC must make a payment to Castlepoint 
that results in Castlepoint realizing a 10% annual rate of return on its equity investment after 
taking into account all of the revenues and expenditures associated with financing, 
constructing, leasing and operating the retail/commercial component. This rate of return was 
approved by Council at its meeting of July 27, 2005 and is considered to be a fair market 
return on a real estate transaction with this risk profile. 
 
Based on a pro-forma forecast produced for Castlepoint, and reviewed for the City by Price 
WaterhouseCoopers, it is estimated that the price to retake possession in year 15 would be 
approximately $32 million fifteen years from now. This is equivalent to $15 million in 
present value terms (i.e. in today’s dollars). However, this forecast is based on current 
revenue and cost information for similar retail/commercial developments. The actual return 
that Castlepoint achieves during the time that it controls the building will depend on leasing 
market conditions and a variety of business decisions. If these decisions result in an 
unexpectedly low return on Castlepoint’s original investment, this would result in a higher-
than-forecast termination price, meaning that, in effect the City would share in the risk of 
Castlepoint’s retail/commercial venture to the extent that the City wishes to exercise the 
termination option. Conversely, if Castlepoint experiences a higher-than-forecast return, the 
termination option price, should the City exercise it, would be lower than the currently 
estimated amount of $32 million. It is noted that the decision to exercise this option is 
entirely the City’s to make. 
 
Castlepoint will ensure that the HC can retake possession of the retail/commercial component 
in year 15 unencumbered by existing tenant leases. The HC would, however, still incur the 
cost of converting the building into the proposed CityCentre. 
 
The HC can, alternatively, choose to retake possession in years 10-14 but it will then 
potentially face additional costs to vacate existing tenants. These additional costs cannot 
currently be quantified. 
 
If the HC does not exercise its option to retake the retail/commercial component during years 
10-15, it can opt to retake possession between years 26-30 by making a payment to 
Castlepoint for the fair market value of the building. This value will be determined through 
an appraisal carried out by a mutually agreed-upon appraisal firm. 
 
Under this option, Castlepoint has not committed to providing the retail/commercial 
component unencumbered by existing tenant leases. They have only committed to ensuring 
that tenant leases will not have terms extending beyond year 40. Therefore, if the City intends 
to make immediate use of the building after exercising this option, some additional costs will 
likely be incurred in vacating the existing tenants. 
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Operating Cost Implications 
 
If the CityCentre is not immediately implemented, revenue derived from corporate naming 
rights for the existing theatre would then be available to offset operating deficits incurred by 
the existing theatre. According to the Business Plan, operating deficits can also be offset by 
additional revenues received through a proposed parking joint venture with the developer. 
However, the financial terms of a potential parking venture have not yet been negotiated.  
 
In the absence of additional parking revenues, the analysis within the July 21, 2005 staff 
report indicated that even at 80% of the forecast attendance, the reserve fund created through 
a naming rights agreement for the existing theatre will be sufficient to fund any deficits 
incurred by the theatre for a period of approximately ten years. At the forecast attendance 
levels, there will be no requirement to draw on this reserve. 
 
Parking Venture 
 
On or before the closing of the transaction Castlepoint will need to satisfy the parking 
requirements for the residential tower. As discussed in the July 21, 2005 staff report, it is 
prohibitively costly to develop parking facilities on the HC property. Therefore, Castlepoint 
has entered into discussions with GO Transit regarding the development of an off-site 
parking facility on GO lands located at the south-east corner of the Esplanade and Yonge St. 
The updated HC Business Plan assumed that the HC would enter into a joint venture with 
Castlepoint for the development of this parking facility. The facility would incorporate 
private parking for the residents of the tower and a public parking garage operated by the HC. 
The revenues from the public parking garage were to contribute towards the realization of the 
HC’s overall business plan. 
 
The financial terms of a potential agreement between Castlepoint and GO Transit have not 
yet been negotiated. Therefore, staff currently cannot comment on the financial implications 
of the HC’s proposed parking venture. 
 
Recommendations: 
 
It is recommended that: 
 
(1) the Business Plan of The Board of Directors of the Hummingbird Centre for the 

Performing Arts (the “Board”) be approved; 
 
(2) authority be granted for the execution of the following agreements, to be entered into 

between: the City, the Board (where appropriate) and Castlepoint Realty Partners 
Limited (“Castlepoint”):  
 
(a) Umbrella Agreement providing for: 
 

(i) the conditional sale of a strata portion of the HC site, being Parts 2,3,5 and 7 
on Sketch PS-2006-058 attached hereto as Appendix 1 (the “Site”), for 
Fifteen Million Dollars ($15,000,000.00), for a private development to be 
integrated with the existing theatre; and 
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(ii) the construction, if the Board’s fundraising targets are met, of a cultural and 

entertainment attraction referred to as CityCentre, or, alternatively, a 
commercial component for retail usage (the “Commercial Component”), 

 
in accordance with terms and conditions as summarized in the “Executive 
Summary” attached to this report as Appendix 2, and substantially in the form of 
the agreement  attached to this report as Appendix 3; 

 
(b) Short Term Lease of the Site for a period to approximate the construction period of 

the proposed condominium/hotel tower estimated to be 48 months, to be terminated 
upon satisfaction of Castlepoint’s obligations in the Umbrella Agreement, to be 
replaced with a Transfer of the Site from the City to Castlepoint; 

 
(c) Mutual Easements and Shared Facilities Agreement, in order to effectually integrate 

the Site, HC and CityCentre (or the Commercial Component, as the case may be); 
 
(d) if the parties proceed with the Commercial Component, a Long Term Lease for a 

term of 89 years, for a one-time rental  payment of $3,500,000.00; 
 
(e) such other agreements or documents as may be, in the opinion of the City Solicitor, 

desirable or necessary to give effect to the Umbrella Agreement, including, but not 
limited to, architect’s agreement, construction procedures agreement, easements, 
licences, etc.; and 

 
(f) any amending agreements in relation to the foregoing agreements not materially 

inconsistent with the business terms approved by Council; 
 
all documentation to be on terms and conditions satisfactory to the Deputy City 
Manager/Chief Financial Officer and the Chief Executive Officer of the Board, and in a 
form satisfactory to the City Solicitor; 

 
(3) the proposed disposition of the Site be exempted from the Housing First Policy, with 

the City’s affordable housing objectives to be addressed by provisions in the Umbrella 
Agreement providing for Castlepoint to voluntarily elect to participate in an Affordable 
Housing Request for Proposals or to make a voluntary contribution in the amount of 
$500,000.00; 
 

(4) authority be granted to the Chief Corporate Officer to approve the submission of, and to 
execute, on behalf of the City, any required documents within the Ministry of the 
Environment's process under the Environmental Protection Act including Pre-
Submission Forms and Records of Site Condition; 
 

(5) the Chief Corporate Officer be authorized to administer and manage the sale and lease 
transactions, including the provision of any consents, approvals, waivers and notices 
(including termination), provided he may, at any time, refer consideration of any such 
matters (including their content) to City Council for its consideration and direction; 
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(6) the City Solicitor be authorized to complete the lease and sale transactions, deliver any 
notices (including termination), pay any expenses and amend the commencement, 
closing and other dates to such earlier or later date(s), on such terms and conditions, as 
she may, from time to time, determine; 
 

(7) the Chief Executive Officer, Hummingbird Centre for the Performing Arts, in 
consultation with the Deputy City Manager and Chief Financial Officer report back to 
Council, 2  months before the date the City is required to notify Castlepoint as provided 
for in the Umbrella Agreement, on the status of Board fundraising for Council 
determination as to whether the City wishes to proceed with Option A; 

  
(8) funds from the sale of the Site, leasing payments, private sector contributions, and 

Federal and Provincial contributions, be held in the Hummingbird Capital Improvement 
Reserve Fund (XR3003); 
 

(9) funds from naming rights be held in the Hummingbird Capital Improvement Reserve 
Fund (XR3003) in Option A and in the Hummingbird Stabilization Reserve Fund in 
Option B; 
 

(10) all private donations received for the redevelopment of the HC be placed in the 
Hummingbird Capital Improvement Reserve Fund (XR3003) and all unrestricted 
private donations be placed in the Hummingbird Donations Reserve Fund; 
 

(11) funds from any payment made by Castlepoint in respect of affordable housing in 
accordance with the Umbrella Agreement, be placed in the Capital Revolving Fund for 
Affordable Housing; 
 

(12) subject to the City of Toronto Act, 2006 coming into force, authority be granted to the 
Board to operate offsite or onsite parking and to conduct its business at venues other 
than HC; 
 

(13) funds from the Hummingbird Centre Capital Improvement Reserve Fund, Cost Centre 
XR 3003, be used to continue to retain Borden Ladner Gervais in an amount of 
approximately $230,000; 
 

(14) authority be granted to the City and the Board to retain BDO Dunn Woody or another 
party determined by the City Solicitor in conjunction with the Chief Financial Officer 
to finalize the due diligence review of  Castlepoint Realty Partners Limited and its 
principals and to provide any such other advice and assistance as is appropriate and 
necessary with respect to the proposed redevelopment to a maximum of $15,000.00; 
 

(15) authority be granted for the introduction of any necessary Bills into Council; and 
 

(16) the appropriate City officials be authorized and directed to take the necessary action to 
give effect thereto. 
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Background: 
 
HC, which is owned by the City, is located on 2.45 acres (or 0.99 hectares) of land on the 
southeast corner of Yonge and Front Streets. HC, originally the O’Keefe Centre, was built in 
1959/1960 and currently has a seating capacity for an audience of 3,223 people. HC also 
contains a rehearsal hall, storage facilities, dressing rooms, lounges and other amenities. 
 
Historically, the Board has not required operating subsidies from the City. However, HC has 
a backlog of lifecycle maintenance work and most of the theatre’s mechanical and electrical 
systems have not been updated since construction of HC. The Board has identified $9.2 
million in required lifecycle maintenance and $8.1 million of modernization works for 
implementation over the next fifteen years. 
 
In 2002, the Canadian Opera Company announced that it would be relocating in mid-2006 to 
the new Four Seasons Centre for the Performing Arts. Subsequently, the National Ballet 
Company announced that it too would be relocating to the new facility.  With the relocation 
of the Canadian Opera Company and the National Ballet of Canada, the Board lost 
approximately 200 rental days per year. 
 
The Board estimates that the departure of these two major tenants will result in a substantial 
operating shortfall even if existing programming is significantly increased. In order to 
address this issue, the Board developed a plan for a new facility that would augment the 
existing theatre’s operations. According to the proposal outlined in Clause No. 1 of Report 
No. 8 of the Policy and Finance Committee, adopted by Council at its meeting of July 22, 23 
and 24, 2003 (the “2003 Report”), this facility, called CityCentre, would include arts, culture, 
media, and dining components and are intended to generate sufficient revenues to support 
continued programming in the mainstage theatre without the two existing anchor tenants. 
 
Current zoning for the HC site permits development up to 59,430 square metres (639,420 
square feet) of gross floor area. A renovated theatre and the proposed additional structure 
which would house CityCentre activities would have a proposed gross floor area of 
approximately 17,419 square metres (187,504 square feet) thereby leaving approximately 
42,011 square metres (451,916 square feet) of unused, permitted gross floor area for further 
potential development. Council adopted the 2003 Report’s recommendation that the value of 
the unused density (captured by a sale of the Site) be used as the City’s sole contribution to 
the capital costs of the implementation of the full CityCentre concept. 
 
In November 2003, the Board issued an REI to determine the level of developer interest in 
developing the HC site, including consideration of building the CityCentre space, purchasing 
part of the site for a private development using the available on-site density.  The REI 
evaluation of proposals received led to the selection of the proposal from Castlepoint Realty 
Partners Limited and the Board proceeded to refine the details of the proposal from 
Castlepoint. 
 
An updated business plan based on the Castlepoint response was submitted to the CAO in 
April, 2004.  By adoption of Clause No. 3 of Report No. 6 of its Policy and Finance 
Committee at its meeting of July 20, 21 and 22, 2004 (the “2004” Report), Council directed 
that the City and  the Board work with Castlepoint to refine the details of the business plan. 
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The Board retained PriceWaterhouseCoopers (PWC) to prepare an updated business plan that 
would meet the conditions laid out in the 2004 Report. 
 
At its meeting of September 28, 29 and 30, 2005, Council considered Clause No. 1 of Report 
No. 8 of its Policy and Finance Committee (the “2005 Report”), being the Board’s updated 
Business Plan and detailed redevelopment proposal from Castlepoint, outlining a number of 
development options and staff recommendations regarding the redevelopment proposal.  
Council directed that the City and the Board pursue the Board’s preferred Business Plan 
option, which contemplated the building of the CityCentre space and the sale of a portion of 
the HC site to Castlepoint in order to help fund the cost of building the space. Council further 
directed that the parties consider a default option where Castlepoint would build the 
CityCentre space and enter into a long term lease with the City for the CityCentre site for use 
as a commercial space should the Board be unable to raise the entire amount of the funds 
necessary to build CityCentre by a predetermined date. The City would retain the option to 
terminate the lease early should the Board be successful in raising the entire amount of funds 
required to build CityCentre at a later date. 
 
Council also granted authority for the following: 

 
• the City and the Board to enter into negotiations with Castlepoint of an umbrella 

agreement respecting the proposed development on the terms and conditions set out in the 
2005 Report; 

 
• a comprehensive due diligence report regarding Castlepoint Realty Partners Limited and 

its principals to be conducted; 
 

• City staff in conjunction with the Board to enter into negotiations with GO Transit and/or 
Castlepoint with respect to parking with the understanding that no above-grade parking 
will be requested as part of the development; 

 
• a request to be made to the Province of Ontario for amending legislation, to expand the 

scope of the statutory purposes of the Board to include (i) the authority to present 
theatrical performances in theatres other than HC and (ii) the authority to own and/or 
operate parking spaces; 

 
• the Board to market the naming rights to the theatre and to negotiate, along with City 

Staff, a sponsorship agreement with any naming sponsor, in compliance with the City’s 
Sign By-Law including that no sign will be erected on a location on a wall facing the street 
and shall not be erected above the 4th floor or 15 metres above grade on the condominium 
tower; 

 
• establishment of a reserve fund for the purposes of extraordinary programming, as 

contemplated in the Business Plan; 
 

• the Board to provide an interim report to Council on the status of its fundraising in March 
2006; 
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• the City and the Board to jointly retain Borden Ladner Gervais to provide legal services in 
respect of the proposed redevelopment project; 

 
• the City and the Board to jointly retain PriceWaterhouseCoopers to conduct the due 

diligence review of Castlepoint Realty Partners Limited and its principals and to provide 
any other such advice and assistance as is appropriate with respect to the Project; 

 
• City staff to begin the process of heritage designation of the building; 

 
• a Working Committee comprised of City of Toronto staff and the Board and its staff be 

established to consider alternate uses for the commercial space should the Board not have 
the required funding in place to fund CityCentre; 

 
• Council to recognize the market value of the residential component in the Part 1 lands is 

$19.3 million based on a value of $45.00/ft² of permissible GFA of 428,571 ft², with an 
appropriate amount to be deducted for the expected incremental construction costs to be 
borne by Castlepoint, such that the resultant purchase price shall in no event be less than 
$15 million; and 

 
• Council to recognize the market value for the 99-year lease on the commercial/retail 

component is $4.5 million based on a value of $45.00/ft² of permissible GFA of 100,000 
ft², with an appropriate amount to be deducted for the expected incremental construction 
costs to be borne by Castlepoint, such that the resultant value shall in no event be less than 
$3.5 million. 

 
Comments: 
 
Following adoption of the 2005 Report, City and Board staff formed a project team 
consisting of staff from Real Estate Services, Facilities, Finance, Legal, the CEO of the 
Board as well as outside legal counsel (Borden Ladner Gervais) and financial consultants 
(PriceWaterhouseCoopers).  The Team has now negotiated the terms of an Umbrella 
Agreement, which summarizes the business and legal terms of the proposed redevelopment 
of HC  as discussed below.  A copy of the Umbrella Agreements is attached to this report as 
Appendix 3.  The parties have also undertaken negotiation of two of the other prime 
transaction documents, being the Long Term Lease (to be used if the Commercial 
Component proceeds) and the Mutual Easement and Shared Facilities Agreement.   
 
1.0 Summary of the Board Business Plan and Update 
 
The Board’s Business Plan (the “Business Plan”) option selected by Council in the 
recommendations of the 2005 Report proposes two options, A and B, described below and 
summarized in a flow chart attached in Appendix 4.  The selection of either Option A or B is 
contingent upon whether the Board achieves its entire capital financing objective at a given 
point in time, or not. 
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1.1  Option A 
 
The Site would be sold to Castlepoint for $15 Million dollars for a residential (or possibly a 
hotel/condo) development.  An additional structure would also be built by the Board to house 
the CityCentre attractions.  To achieve immediate implementation of the CityCentre concept, 
the Board must raise an additional $56 Million ($30 Million from the Federal and Provincial 
governments, $26 Million from private donations and naming rights revenue) to supplement 
$4 million in existing reserve funds and $15 Million from the proposed sale of the Site.  The 
total funding of $75 Million would be used to finance the construction of CityCentre as well 
as carry out deferred lifecycle maintenance and upgrade works on the existing HC building.  
There is no cash contribution from the City contemplated towards these works.  The City’s 
contribution will be the proceeds from sale of the Site which will utilize both the unused and 
permitted density on the HC site. 
 
Should City staff be satisfied that sufficient funds are or shall be available to pay the capital 
costs of constructing CityCentre, then staff will recommend to Council that it elect to proceed 
with Option A and Council will then make a determination whether or not to proceed with 
Option A.  If Council determines not to proceed with Option A, then Option B proceeds 
automatically.  
 

Table C1 – Capital Financing for Option (A)  

(Immediate Implementation of Full CityCentre Option) 

  Amount ($000’s) 

Expenditures   

 Closure & Ramp-Up Costs 6,470

 Branding 500

 FF&E and Content 15,700

 Construction and Lifecycle Costs during shutdown 52,330

 Total Uses 75,000

Sources of Funds   

 Capital Reserve Account 3,300

 Cash from Sale of Land For Residential Development 15,000

 Naming Rights and Private Sector Contributions 26,000

 Federal and Provincial Contributions 30,700

 Total Sources 75,000

 
 
1.2 Option B 
 
If the funding for the immediate implementation of the CityCentre concept cannot be raised 
by June 2007 (or 180 days prior to the date Castlepoint is required to commence 
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construction, whichever is later), the sale of the Site for the residential development will 
proceed in any event.  The land sales revenue, together with the existing balance in the 
Board’s capital reserve, would be used to carry out all of the required and optional deferred 
lifecycle maintenance works identified in a report prepared for the Board by Helyar 
Associates.  It would also be used to pay for the costs incurred as a result of the two-year 
closure of the existing theatre while this work is carried out and the private residential 
development is constructed. 
 
As well, should the capital funds not be raised in time prior to construction, the proposed 
CityCentre site will be leased to Castlepoint for a period of 89 years for the construction of a 
structure that will be used for retail/commercial purposes, for lump sum payment to the City 
in the amount of $3.5 Million.  This structure will conform with the general form of the 
proposed CityCentre concept in order to facilitate potential conversion for CityCentre uses at 
some point in the future.  
 
The City will have the option to terminate the lease at certain given points in time should the 
Board achieve its fundraising targets and wish to take possession of the commercial structure. 
 
1.3 Option C 
 
If the Board does not have the capital financing in place by the required date, a third option 
(“C”), not originally contemplated in the Business Plan but now negotiated between the 
parties, would see the sale of the Site (and payment to the City) for the residential component 
and the long-term lease of the commercial component lands proceed, but, should the condo 
market conditions be unfavourable, would allow Castlepoint to delay building the residential 
development for up to ten years. The same lease terms would apply to the commercial/retail 
lands as in Option B, but the condo would be built up to ten years later. 
 
The Business Plan also proposes that the Board lease and operate off-site parking in order to 
generate revenue to the Board, being approximately 100 parking spaces generating up to 
$500,000 in revenue. The proposed parking site is located at the south west corner of 
Esplanade and Yonge and is owned by GO Transit.  Castlepoint is currently negotiating with 
GO for the lease of the HC spaces as well as parking required for its residential development 
on the HC site. 
 
2.0 Financial Issues and Analysis  
 
2.1 Determining The Cost to Retake Possession of the Commercial Component 
 
In order to retake possession of the commercial component between years 10-15, HC must 
make a payment to Castlepoint that results in Castlepoint realizing a 10% annual rate of 
return on its equity investment after taking into account all of the revenues and expenditures 
associated with financing, constructing, leasing and operating the retail/commercial 
component. 
 
Castlepoint has provided an example of the necessary rate-of-return calculation in the form of 
a spreadsheet model. This model has been reviewed by Price Waterhouse Coopers on behalf 
of the City. According to PWC, this model, which has been incorporated into the Lease 
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Agreement, correctly incorporates the necessary costs and revenues in determining 
Castlepoint’s return on equity during the period that it is in control of the building. 
 
Based on current information, it is estimated that the cost to retake possession in year 15 will 
be approximately $32 million. However, staff have carried out a sensitivity analysis to 
indicate the range over which the potential cost could vary based on a number of critical 
input factors. As shown in Table 2, relatively small changes in certain inputs such as the 
average vacancy rate can have a significant impact on the ultimate cost to retake possession 
of the building. 
 

Table 2 – Sensitivity Analysis for Commercial Component 
 Cost to Retake Possession of Commercial 

Component in Year 15 ($2023 millions) 
As per original model 32.1 
Increase in vacancy rate by 2.5% 35.6 
Reduction in vacancy rate by 2.5% 28.6 
Increase in average rental rate by 2.5% 30.5 
Decrease in average rental rate by 2.5% 33.7 

 
2.2 Risk Mitigation 
 
A number of important risk mitigation measures have been incorporated in the proposed 
Umbrella Agreement: 
 
2.2.1 Controlling the Cost of Retaking Possession of the Retail/Commercial Development 
 
As discussed above, the cost of retaking possession of the retail/commercial development 
will depend on the rate of return that Castlepoint has earned during the period that it has been 
in control of the building. In order to correctly determine the rate of return realized by 
Castlepoint during its control of the building, comprehensive audits of the financial results 
will be necessary. The right to carry out these audits has been incorporated in the proposed 
Lease Agreement.  
 
A calculation of Castlepoint’s true overall rate of return must take into account any tax 
benefits that Castlepoint realizes as a result of being in control of the building. These benefits 
will arise as a result of potentially being able to transfer the tax impact of losses on this 
venture and applying them to offset the tax impact of profits on another Castlepoint venture. 
 
Incorporating actual tax benefits in the rate of return calculation is difficult without including 
an audit of all of Castlepoint’s ventures. Therefore, the Agreement defines a deemed tax 
benefit that will be used in the rate of return calculations. This deemed value represents a 
value that is close to the maximum tax benefit that Castlepoint could potentially realize. 
 
2.2.2 Addressing Potential Delays in Construction of the Residential Tower 
 
The Umbrella Agreement provides Castlepoint with the option of not immediately 
proceeding with the construction of the residential tower upon closing of the land purchase. 
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Delays in Castlepoint’s construction commencement result in significant negative impacts on 
the HC’s operations. In order to construct the tower, Castlepoint must first demolish portions 
of the existing theatre and then build the structure that will form the CityCentre under Option 
A or the retail/commercial development under Option B. The HC will not be able to mount 
performances during this stage of the construction work. Uncertainty over when this work 
will take place will make it difficult to properly schedule the HC’s activities. 
 
To address this issue, the Umbrella Agreement contains a schedule of payments that 
Castlepoint must make in order to postpone the commencement of construction. The payment 
amounts are based on the HC’s estimates of the potential value of the bookings that would be 
lost because of uncertainty in the availability of the theatre. By making these payments, 
Castlepoint can potentially delay commencement of construction by up to 30 months. At that 
point Castlepoint would have the additional option of constructing the retail/commercial 
component alone (the third option outlined under the Agreement) without constructing the 
residential tower. The construction of the residential tower could then be carried out at any 
point over the next ten years. 
 
In the event that construction of the project does not proceed at all, the Agreement contains a 
provision by which the HC would retain $5 million of the original purchase price (along with 
the postponement payments already collected) to offset any costs that the HC has incurred for 
repairs and replacements during the period between the closing of the transaction and 
termination of the agreement with Castlepoint. 
 
2.2.3 Developer Security 
 
Prior to the commencement of construction, Castlepoint will provide a letter of credit that 
will initially have a value of $10 million. This letter of credit is intended to protect the HC in 
the unlikely event that Castlepoint abandons work on the project and Castlepoint’s lenders do 
not step in to complete the project. The $10 million amount is based on an estimate of the 
maximum amount that it would cost to restore the existing theatre building if, for instance, 
the work is abandoned immediately after sections of the existing building are demolished and 
the full excavation for the new building is completed. 
 
The $10 million letter of credit will be progressively reduced in value as the CityCentre or 
new retail/commercial development is constructed. Once the CityCentre or retail/commercial 
development is completed, the letter of credit will be reduced to a value of $2 million. This 
$2 million will provide an additional reserve for addressing the unlikely situation in which 
Castlepoint and its lenders have not discharged any liens incurred during construction of the 
residential tower. 

 
3.0 Status of Fundraising including Sponsorship Opportunities 
 
The Board has hired Strategy Corp., a government relations company, to assist the Board in 
pursuing Federal and Provincial funding in the amount of $15 Million from each level of 
government.  
 
The Board has been working to build connectivity with the new Federal government’s 
elected members as well as with unelected officials.   It is reported that the project is being 
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well received and that awareness of its unique attributes is growing.  With the announcement 
in the May 2 Budget of renewed funding for strategic infrastructure, the Board expects 
progress to accelerate in the weeks and months ahead. 
 
At the provincial level, the Board is also continuing to build support among elected and 
unelected officials and continues to strengthen its relationships with the Ontario ministries of 
Culture and Public Infrastructure Renewal. 
 
However, to date no specific financial commitments have been made by either the Federal or 
Provincial governments. 
  
The Board has hired Wakeham and Associates to assist the Board in identifying and pursuing 
potential naming rights opportunities.  To date efforts have been devoted to preparing 
appropriate written materials to make approaches to key contacts and preliminary meetings 
have been held with a number of them.  There has been sufficient interest to date to anticipate 
that the Board will have the ability to raise approximately $30 million from naming rights to 
the various components of HC. 
 
However, to date, the Board has received no firm commitments respecting naming rights. 
 
The Board has devoted its resources to securing naming rights opportunities and funds for the 
Provincial and Federal Governments.  Private donations previously anticipated to raise $10 
million are not being actively pursued as the Board has determined that its resources would 
be more productively devoted to securing funding from the Provincial and Federal 
governments and from naming rights. 
 
4.0 Reserve Funds and Use of Funds 
 

The Board has three reserve funds with the City: 

• Hummingbird Donations Reserve Fund: provides funding to finance capital 
improvements to the Hummingbird Center, to finance fund raising and extraordinary 
programming opportunities specifically related to the redevelopment plan. 

• Hummingbird Capital Improvement Reserve Fund: provides funding to finance major 
renovations and improvements. 

• Hummingbird Stabilization Reserve Fund: provides funding for assisting HC to operate 
effectively as a business, together with the goal of reducing, over time, its dependency 
on the City's funding . 

It should be noted that unrestricted funds generated from Hummingbird naming rights 
proceeds in 1996 and currently residing in the Capital Improvement Reserve Fund could be 
used for operating purposes and transferred to the Stabilization Reserve Fund to offset 
operating deficits during the closure of the theatre for redevelopment under Options A or B. 
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4.1 Option A 

It is recommended that under Option A, the funds identified and received with the intent to 
finance the $75 Million in capital improvements for the redevelopment of the HC including: 
the sale of land, naming rights, private sector contributions (received for the redevelopment 
of the Center) and Federal/Provincial contributions, be held in the Hummingbird Capital 
Improvement Reserve Fund. 

4.2 Option B 

The use of funds under Option B have been identified in prior reports approved by Council.  
The 2005 Report recommended that the $15 Million from the sale of the land for residential 
development in addition to the balance in the Capital Improvement Reserve Fund, be used to 
carry out all of the required and optional deferred lifecycle maintenance works identified in 
a report by Helyar Associates including costs incurred as a result of the two-year closure of 
the existing theatre while this work is carried out and the residential development is 
constructed.  It is therefore recommended that the funds received from the sale of land be 
placed in the Hummingbird Capital Improvement Reserve.  

It is anticipated that any capital funding received from the Federal or Provincial 
governments would be specifically linked to the development of the CityCentre proposal 
and therefore would not be available under Option B unless the City exercised its option of 
early termination of the long-term lease and took possession of the commercial/retail space 
for the purposes of building CityCentre.  If funding is received at a later date for this 
purpose under Option B, then it is recommended that the funds be held in the Hummingbird 
Capital Improvement Reserve. 

It is anticipated that the funds generated from the naming rights under Option B will be 
considerably less than the naming rights funding that could be realized under Option A.  The 
2005 Report suggested that these funds could be available to offset operating deficits.  
Given this purpose, it is recommended that these funds be held in the Hummingbird 
Stabilization Reserve Fund. 

Under Option B, it is recommended that the lease payment of $3.5 Million for the Long 
Term Lease be held in the Hummingbird Capital Improvement Reserve.  The funds should 
be held in the Capital Improvement Reserve until such time as a decision is made not to 
proceed with the CityCentre option given the uncertainty as to future sources of funding and 
the additional costs that will require funding including the lease termination payment and 
the cost to retrofit the facility for CityCentre purposes.     

If the decision is made not to exercise the option to terminate the lease and reclaim the 
commercial/retail facility or if the City’s and the Board’s operating financial conditions 
require alternate sources of funding (for example if the naming rights have been exhausted 
by funding prior year operating deficits) to offset operating deficits; then Council could at a 
later date approve the transfer of funds from the Capital Improvement Reserve to the 
Stabilization Reserve Fund. 
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All private donations received on the basis of their use for the redevelopment of HC should 
be place in the Capital Improvement Reserve.  Unrestricted donations can be held in the 
Hummingbird Donations Reserve Fund and used to fund extraordinary programming or for 
the development of CityCentre. 

 
5.0 Market Value of the Site 
 
Real Estate appraisal staff  have reviewed an appraisal report and two update reports of the 
Site prepared for the Board by Altus Helyar, a real estate appraisal and cost consulting 
company. These appraisals reported a market value of $15.23 million as at April 29, 2004, 
$19.60 Million as at May 18, 2005 and $21.75 Million as at April 27, 2006. All of the market 
value estimates were based on a buildable GFA of 435,000 sq. ft. and contingent on the Site 
being capable of independent development whereas the Site has to be developed such that the 
proposed new residential tower will be integrated with the existing HC theatre structure. 
 
Altus Helyar also provided an elemental Order of Magnitude Estimate (“OME”) based on the 
impacted area resulting from construction of the residential tower in the southwest corner. 
The assessment resulted in an estimated cost to reconstruct the impacted areas, including a 
soft costs allowance of 25% or $2.7 million, of a total amount of $13.385 million. Facilities 
staff have reviewed the OME and confirmed that the OME appears to be reasonable. They 
further confirmed that the incremental construction cost due to the integration of the two 
buildings would, in all likelihood, be no less than $7 Million. 
 
Real Estate appraisal staff are satisfied with the current market value of the Site at the 
appraised value of $21.75 Million.  They are also agreeable to the concept of allowing an 
appropriate amount for the integration costs, to be deducted from the appraised value of 
$21.75 million to arrive at the purchase price. Real Estate staff are of the opinion that the fair 
market value of the Site should not be lower than $15.00 million or $35.00 per sq. ft. of 
buildable GFA. 
 
6.0 Capitalized Rental Value of the Commercial Component Lease 
 
It is proposed that should the Board be unable to meet the fundraising target of $56.00 
Million by June 2007, part of the HC site proposed for the construction of CityCentre will be 
used for retail/commercial purposes under a long term lease with Castlepoint, with lease 
termination provisions exercisable by the City at certain periods during the life of the lease.  
 
An appraisal report on the Commercial Component Lease was prepared by Altus Helyar. Its 
finding concludes that the market value of a potential development of 130,000 sq. ft. of office 
and retail GFA at the site at $4.55 million or $35.00 per sq. ft. of GFA as at May 30, 2006. 
The value estimate does not take into account any unusual development costs associated with 
integrating the proposed development with the existing HC theatre structure. 
 
Real Estate appraisal staff have reviewed the appraisal report and concur with the finding 
therein. Real Estate appraisal staff are of the opinion that under normal conditions, the 
capitalized rental value of the Commercial Component Lease should not be lower than $4.55 
million based on a GFA of 130,000 sq. ft. or $35.00 per sq. ft. of GFA.  It is noted that the 
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original proposal for the Commercial Component was 100,000 sq. ft. of GFA and it is now 
changed to 130,000 sq. ft. at the request of the Board, the floor plate is anticipated to be 
redesigned which will result in a higher than normal ceiling height, the capitalized rental 
value of $4.55 million may be negatively impacted by these requirements. 
 
7.0 Affordable Housing  
 
Since the Site is being sold in its entirety for which Castlepoint is paying market value, the 
terms of the proposed transaction require an exemption from the City’s Housing First policy.   
However, on a completely voluntary basis, in addition to paying market value for the lands, 
Castlepoint has offered to further the City’s affordable housing objectives.  The Umbrella 
Agreement provides that Castlepoint may elect to participate in a City Request for Proposal 
under the City/Provincial program for affordable housing.  Should Castlepoint either 
participate in the process and be unsuccessful (or withdraw) or elect to not participate in the 
RFP process, Castlepoint will make a voluntary contribution of $500,000.00 to the City, to be 
placed in the City’s Capital Revolving fund for Affordable Housing. 

 
8.0 Delegation of Authority by City to the Board under the new City of Toronto Act, 
 2006 
 
Changes will be required to the Board’s statutory authority in order to permit the Board’s to 
operate an off-site parking lot and to present theatrical shows at venues other than HC. Such 
changes can be effected through the City’s power to delegate duties and responsibilities to 
city boards under the new City of Toronto Act, 2006, once it comes in to force in January 
2007.  It is recommended that Council delegate these new responsibilities to the Board once 
the new City of Toronto Act, 2006, comes in to force. 
 
9.0 Planning issues 
 
9.1 City Planning 

 
There have been no applications or pre-applications for development approvals provided to 
City staff. City staff has not had the ability to review any of the development proposed for 
the site on any of the components except in some cases on a purely conceptual basis.  

 
The circulation of such applications would normally be given to the various departments in 
the City, such as, but not limited to, Urban Development Services, Community & 
Neighbourhood Services, Works and Emergency Services, Economic Development, Culture 
& Tourism Technical Services including Development Engineering and Toronto Water. 
Since the normal application or pre-application staff circulation process has not occurred as 
of yet, staff are unable to comment on potential problems, issues or deficiencies which may 
be a consequence of these developments except in a superficial manner.  

 
9.2 Changes to Existing Land Use Planning Regime 
 
Implementation of any of the development options of the private component would require 
amendments to the Official Plan and Zoning By-law, which also require a public process and 
statutory public meetings. 
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As well, any development of the private component would require a satisfaction of site plan 
application requirements and approval of a condominium plan. Castlepoint as proponent and 
agent for the City would be the applicant for these approvals. 

 
In the event that any planning approval is refused Castlepoint has the right to appeal the 
refusal(s) to the Ontario Municipal Board (OMB), even though title to their portion of the site 
has not yet been conveyed. Castlepoint would be responsible to present its case on the appeal. 
In such a case, Council would have to determine what position it would take on the appeal, 
only as an approval authority under the Planning Act.  
 
9.3 Urban Design 

 
The City has recently undertaken a significant study of urban design in the St. Lawrence 
Area. City Council adopted in 2005 the “St. Lawrence Neighborhood Focused Community 
Urban Design Guidelines” for implementation in this area.  
 
9.4 Scott Street Sewage Pumping Station  
 
Although the development of HC on its own does not trigger the need for expansion of the 
Scott Street Pumping Station (SSPS), the development, together with the magnitude of recent 
developments in the Waterfront and the known (and unknown) expansion expected over the 
next 20 years, in the area has generated the need to assess the current operation of the SSPS 
and the local sewer infrastructure that is tied to both the upstream and downstream sides of 
the SSPS. 

  
Should the assessment conclude that expansion of the plant and local infrastructure is 
required, an Environmental Assessment would have to be undertaken to assess the best 
alternatives.  Funding would likely be provided from City’s Development Charges Reserve 
Funds as the expansion is attributed to development. 

  
The proposed HC redevelopment does directly affect the SSPS in the sense that any future 
expansion of the current footprint would affect the HC site.  The Umbrella Agreement 
provides for acknowledgment of the possible future expansion of the SSPS and the right of 
the City to undertake this expansion if necessary.  

  
More immediately, the potential rezoning of the HC site to include a residential tower on the 
Site brings about the need for improvements that should come at the expense of the private 
development. 
 
Permanent on site back up power is required to prevent the shut down of operations now that 
Toronto Hydro cannot guarantee the continuous power supply necessary.  The Board has 
acknowledged that this would also be a requirement of the theatre and a mutual use generator 
could be employed to meet both needs. 
 
An odour control unit is required to help alleviate complaints that may arise due to the 
proximity of residents to the SSPS.  At this point there are no design details available or 
projected cost estimates.  These would have to be worked out during design. 



-19- 
 
 

However until actual plans for the proposed redevelopment are available for review, staff 
cannot ascertain what other issues may arise.  Any tunnels or expansion of the PATH system 
may have to be tested for feasibility of construction and impact on existing infrastructure. 

  
Other issues include, but are not limited to, fire protection, solid waste management, access, 
stormwater management including rainwater harvesting provisions, servicing, and land 
dedications would come from a full planning submission process. 
 
9.5 Heritage Designation 
 
The Business Plan and proposed development options recognize the importance of retention 
of the heritage aspects of the HC. Castlepoint has retained the services of ERA Research 
Associates Inc for the services of Michael McLelland for the purposes of working with the 
City’s Heritage Preservation Services and completing the “Conservation Strategy” as 
required for any planning applications for the site. This is also reflected in terms of the 
proposed Umbrella Agreement.  

 
10.0 Status of Due Diligence Inquiry 
 
It is important for the City to conduct a review and assessment of a proponent’s corporate 
and financial wherewithal to undertake projects of this nature where private investment 
occurs on lands so inextricably linked with lands owned by the City. The purpose of the due 
diligence review is to evaluate, to the extent possible, the corporate and financial soundness 
of the proponent and to identify any deficiencies in order to minimize the risks to the City. 

 
As previously advised, the Board provided the City with an initial due diligence report 
regarding Castlepoint Realty Partners Limited, but it was not comprehensive or complete. 
The final execution of any agreements with Castlepoint should be subject to a requirement 
that a due diligence report be submitted to the satisfaction of the City Solicitor and Deputy 
City Manager and Chief Financial Officer. To this end, we recommend that a third party 
professional organization be retained to finalize this investigations which includes, but is not 
limited to confirmation of information already provided by the principals of  Castlepoint.   

 
11.0 Working Committee 
 
As directed by Council, a Working Committee composed of City Staff and Board members 
was formed to consider alternate civic uses for the retail/commercial component of the 
proposed development, should the CityCentre concept not proceed immediately.  The 
Committee met and determined that all potential civic uses should be considered in due 
course at the appropriate time and that it was premature to recommend any one use at this 
time. 
 
12.0 Humanitas 
 
The City has also undertaken an initiative entitled Humanitas.  The CEO of the Board and 
members of the Humanitas team have met to discuss their respective projects.  They 
concluded that although there are similarities between the Humanitas concept and the 
CityCentre concept, Humanitas focuses on individual stories of immigrants to Toronto, 
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whereas CityCentre focuses on the different cultures represented in the city. The concepts are 
complimentary rather than competitive.  As well, the time line for CityCentre is much more 
compressed than the one for Humanitas and it is anticipated that the two will not be 
approaching the same institutional donors at the same time. 
 
Conclusions: 
 
It is recommended that City Council approve the Business Plan and authorize the City and 
the Board to proceed with the proposed redevelopment of the HC, including the sale of the 
Site to Castlepoint and the entering into of an Umbrella Agreement, together with all 
additional agreements necessary to give effect thereto. 
  
Staff from the Legal Division, Facilities, Works, Transportation, Toronto Water, Planning, 
Development and Engineering, and the Board staff have been consulted in the preparation of 
this report and are in agreement with the recommendations in this report within the scope of 
their respective areas of responsibility. 
 
Staff from the Legal Division have also been heavily involved in the negotiations with 
Castlepoint and are satisfied with the documentation as negotiated to date. 
 
Contacts: 
 
Joe Farag      Joe Casali 
Director, Special Projects    Director, Real Estate Services 
Tel: 416-392-8108     Tel: 416-392-7202 
Fax: 416 397-4465     Fax: 416-392-1880 
jfarag@toronto.ca     jcasali@toronto.ca 
 
 

 
 
 

     
Joseph P. Pennachetti     Daniel Brambilla   
Deputy City Manager and Chief Financial Officer  Chief Executive Officer 

Hummingbird Centre for the 
Performing Arts 
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Appendix 2 
 

HUMMINGBIRD CENTRE REDEVELOPMENT 

EXECUTIVE SUMMARY OF UMBRELLA AGREEMENT 

 
Purpose 

The Umbrella Agreement (“UA”) provides for sale of a portion of the City-owned lands on which the 
Hummingbird Centre (“HC”) is currently located, for purposes of the construction of a proposed 
condominium/hotel tower. The Agreement also provides for the construction on City-owned lands of 
an additional facility which, subject to the availability of funds, is intended to become an artistic and 
cultural centre operated by Hummingbird (“CityCentre”), and which will form part of the HC either 
upon completion of construction or, possibly, following a period in which the new facility is leased to 
Castlepoint Realty Partners Limited (“Castlepoint”). 

 
Parties 

The parties to the agreement are the City of Toronto (the “City”), The Board of Directors of the 
Hummingbird Centre for the Performing Arts (the “Board”) and the proposed developer, Castlepoint. 

 
Lands 

The UA pertains to the sale of a stratified land interest in a portion of the land owned by the City of 
Toronto at 1 Front Street East, Toronto on which the HC is located, that portion being Parts 2, 3, 5 & 
7 on Sketch PS-2006-058 (the “Site”)].  The UA requires the preparation of a three dimensional strata 
reference plan with respect to the lands setting out the legal boundaries of the proposed private and 
public (or commercial, as the case may be) components of the redevelopment. The plan, to be 
approved by the City, the Board and Castlepoint, will show the portion of the lands to be conveyed 
into private ownership, and will delineate the remaining publicly-owned portions of the site, being 
comprised of the portion on which the CityCentre construction will occur and the lands on which the 
existing HC is located. 
 
Project Alternatives 

The UA provides that the City shall elect one of two alternative options for the HC redevelopment. 
 
In both options, Castlepoint will purchase the Site and construct a private structure. Castlepoint is 
required to provide notice to the City as part of the site plan approval process of the intended use of 
this “Private Component”, which uses may include a residential condominium or a hotel. In the first 
option for redevelopment (called “Option A”), the publicly-owned CityCentre will be constructed at the 
City’s cost and initiative, on the existing HC lands, to be used upon completion for the purposes of a 
multicultural arts and cultural centre facility. The UA contemplates that upon staff reporting back on 
fundraising efforts, relating to whether sufficient funds are available to pay for the construction of the 
new CityCentre facility, referred to as the “Public Component”, 2 months before the date the City is 
required to notify Castlepoint as required by the UA, it will be Council’s decision whether to proceed 
with Option A. The UA states that if the City has not decided to proceed with Option A and has not 
made the Option A Election by notice in writing to Castlepoint on or before the date 180 days prior to 
the Required Construction Commencement Date, the parties will proceed with Option B. 
 
Alternatively, if City Council has not determined to proceed with Option A, the UA contemplates a 
second option (called “Option B”) in which Castlepoint will construct the additional facility on the HC 
lands, in addition to constructing the private development on the purchased lands. In Option B, 
Castlepoint will receive a long term lease (89 years) of the additional City-owned facility (defined as 
the “Commercial Component”) for commercial and retail uses. During the term of the lease granted to 
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Castlepoint, the City would have two separate options to terminate the lease early and regain 
possession of the building for public uses.  
 
In either Option A or B, in the event that the market is insufficient to permit financing of the Private 
Component, Castlepoint will also have the option of delaying the construction of the Private 
Component for up to 10 years. Notwithstanding any such permitted delay in construction of the 
Private Component, the UA requires that construction of the Public Component (or Commercial 
Component, if Option B is pursued) proceed as scheduled. 
 
Sale of Site 

The purchase price for the Site under both Options is the sum of $15,000,000 plus $35.00 per square 
foot of approved gross floor area granted in excess of 428,571 square feet, to be paid on Closing.  A 
deposit of $1,500,000 is to be paid to the City upon execution of the UA. 
 
On Closing, Castlepoint will not initially be given a Transfer/Deed but, rather, will be granted a short 
term lease for the Private Component for purposes of development and construction (the “Private 
Component Lease”). Title to the Private Component will only be transferred to Castlepoint once it has 
achieved Substantial Completion (as defined in the UA) of the Private Component in accordance with 
all contractual obligations. 
 
Long Term Commercial Lease 

In Option B, Castlepoint will be granted a lease of the Commercial Component for a term of 89 years  
for a one time rental payment of $3,500,000, to be made on Closing (the “Commercial Component 
Lease”).  In addition to the $1,500,000 deposit payable for the private lands, Castlepoint is to pay a 
rental deposit of $350,000, 30 days after the City elects to proceed with Option B. 
 
The terms of the Commercial Component Lease will permit Castlepoint to sublease the Commercial 
Component for certain permitted commercial uses and to mortgage the leasehold interest.  
 
During the term of the lease, the City will have two opportunities to terminate the lease and reacquire 
possession of the Commercial Component for public use, in exchange for a termination payment to 
Castlepoint. The first such opportunity will be available from the 10th to 15th years following the earlier 
of Substantial Completion of the Commercial Component and achievement of a 95% rental 
occupancy rate in the Commercial Component building (the “Stabilization Date”), in exchange for a 
payment to Castlepoint which guarantees Castlepoint a 10% return, compounded annually, on its 
equity invested in the Commercial Component. The second such opportunity will be available in the 
26th to 30th years following the Stabilization Date, upon payment to Castlepoint of the fair market 
value of the leasehold interest. 
 
Affordable Housing 
 
On Closing, Castlepoint will have either made a $500,000 voluntary payment to the City for purposes 
of the City’s Capital and Revolving Fund for Affordable Housing, or have entered into an Affordable 
Housing Arrangement with respect to the provision of affordable housing in part of the Private 
Component. 
 
Development Conditions 

The transaction is conditional upon Castlepoint receiving its required planning and site plan approvals 
for the Project and upon the completion of plans and specifications which have been approved by the 
City (the “Plans and Specifications”). Castlepoint has responsibility under Option A or B for applying 
for all necessary approvals, and the City, solely in its capacity as owner of the lands, will provide its 
consent to such applications, its rights as a planning authority to remain completely unfettered. The 
UA provides that the development applications must be submitted and completed pursuant to the 
City’s Development Guide and STAR (Streaming the Application Review) process. To the extent that 
the costs of the development approvals relate fairly and equitably to the Public Component under 
Option A, the Board/City will pay for such costs. 
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Castlepoint is responsible under the UA for the preparation of plans and specifications for the 
development of the Private Component and the Public or Commercial Component. The City has the 
right of approval of the Plans and Specifications, acting reasonably, with respect to matters affecting 
the design of the HC, and the UA provides for a cooperative process for the development and review 
of the Plans and Specifications by the parties. Although Castlepoint has carriage of the Plans and 
Specifications, if the City elects to pursue Option A, the City shall take carriage of the Plans and 
Specifications for the Public Component on the earlier of Closing and the decision to proceed with 
Option A. The UA also provides principles for the allocation of the costs of design matters between 
the Board/City and Castlepoint. Castlepoint acknowledges that it has entered into a preliminary 
architectural contract with Studio Daniel Liebskind and will enter into a formal Architectural Contract. 
 
The UA provides that Castlepoint will make efforts to enter into a Parking Garage Contract for the 
provision of parking for the Private Component, and that the City may enter into a separate Parking 
Garage Contract with respect to the Public Component, in both cases in accordance with principles 
set out in the UA.  However, the provision of additional parking is not essential for the operation of the 
Public Component or the HC. 
 
Construction 

In Option A, the City will enter into a construction contract for the construction of the Public 
Component at its cost, while Castlepoint will enter into a construction contract at its sole cost for the 
construction of the Private Component, and the parties will enter into a construction procedures 
agreement with each other to coordinate construction. In Option B, Castlepoint will enter into a 
contract for the construction of both the Private Component and the Commercial Component, at its 
sole cost, and will undertake the renovations which are required to be made to the HC for purposes of 
the Project (the “Hummingbird Renovations”) as well as the construction of facilities which are to be 
shared between the HC, the Commercial Component and the Private Component (the “Shared 
Facilities”). In Option A, the responsibility for the Hummingbird Renovations and the Shared Facilities 
will be allocated between the City and Castlepoint in accordance with principles set out in the UA. The 
UA also provides that the Parties may, on or before December 15, 2006, mutually elect a different 
allocation of construction responsibilities in which event the Parties will make the necessary 
amendments to the UA. 
 
The UA provides for the allocation of responsibility for the cost and construction of Hummingbird 
Renovations and Shared Facilities. In Option A, HC is primarily responsible for the cost of such 
renovations as would required for HC regardless of the Project constructions (the “Hummingbird 
Necessary Renovations”). Castlepoint is primarily responsible for the cost of the demolition and 
renovations which are required as a result of the construction of the Project (the “Project Related 
Renovations”). The cost of Shared Facilities is allocated between the City and Castlepoint in 
accordance with principles set out in the UA. 
 
Developer Level Security 

Castlepoint will provide, as security for the completion of its Developer obligations for completion of 
the Project, a letter of credit in the amount of $10,000,000, which the City may call upon in the event 
of default under the UA for the purpose of, among other things, completing the Project Related 
Renovations, or, restoring the HC to its original state if Castlepoint commences but fails to complete 
construction. This letter of credit will be reduced as construction progresses, in accordance with the 
terms as set out in the UA.  In addition, prior to commencing construction, Castlepoint must have 
delivered to the City a 50% performance bond and 50% labour and materials bonds relating to the 
Private Component and Project Related Renovations, and shall have assigned to the City, as 
collateral security ranking subsequent to any security granted to Castlepoint’s lender, the 
construction-related contracts and Plans and Specifications necessary to allow the City to complete 
the Project. 
 
Timing 
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Castlepoint is required to begin construction of the Project on January 1, 2008, subject to delays as a 
result of “Force Majeure” events or OMB deliberations (the “Required Construction Commencement 
Date”). The construction commencement date is also subject to Castlepoint electing, where certain 
market conditions are not met and by the required notice to the City, to postpone the construction 
commencement date in exchange for either specified postponement payments to the City or specified 
“blackout” payments to account for the costs to HC of closing the theatre for an extended period. 
Notwithstanding postponements, construction may not begin later than 30 months following the 
Required Construction Commencement Date. 
 
Under Option A, following commencement of construction, Castlepoint is required to complete all 
construction required to permit the HC to reopen within 21 months, to complete all elements of the 
Project Related Renovations and the Castlepoint Shared Facilities as soon as possible, to enable the 
City to complete the Public Component, and to achieve Substantial Completion of all construction, 
including the Private Component, within 42 months. Under Option B, following commencement of 
construction, Castlepoint is required to complete all construction required to permit the Hummingbird 
Centre to reopen within 21 months, and is required to achieve Substantial Completion of all 
construction including the Private Component within 42 months. 
 
Default 

Under Option A or B, if Castlepoint fails to commence construction by the dates required, subject to 
Castlepoint’s rights to cure the default within 180 days upon payment to the City of a further 
postponement payment, the City shall be entitled to terminate the UA. Upon termination, the City will 
be entitled to retain the deposit and all postponement payments as liquidated damages, and to retain 
the balance of the purchase price to apply in respect of operating losses of and capital expenditures 
for the HC, until the earlier of the date on which (i) such amounts and the deposit total $5,000,0000 or 
(ii) the City has entered into a transaction with a third party for the creation of a project on the private 
lands.  
 
In Option A, if Castlepoint defaults in its obligation to complete the Project, after it has begun 
construction, and such default is not cured, the City shall be entitled to terminate the UA and to call 
upon the letter of credit and retain the full amount of the purchase price, and shall be entitled to all of 
the construction related security assigned to it by Castlepoint. Under Option B, if Castlepoint defaults 
in its obligation to complete the Project after it has begun construction, and such default is not cured, 
the City shall be entitled to terminate the UA and to call upon the letter of credit and retain the full 
amount of the purchase price and the rental payment, and shall be entitled to all of the construction-
related security assigned to it by Castlepoint. In either case, the City shall be entitled to terminate the 
Private Component Lease. Subject to the rights of Castlepoint’s Project lender, the City has the right 
to self help under the UA to rectify a default by Castlepoint. 
 
Additional Project Agreements 

The parties will also enter into an agreement governing the mutual easements and shared facilities to 
be created for purposes of the future interrelationship and integration of: the HC, the Private 
Component, and the Public Component or the Commercial Component, as the case may be. The 
parties will need to grant any necessary easements for support, and will enter into a Construction 
Procedures Agreement governing roles and responsibilities during construction.  In due course, when 
construction of the proposed development is completed and “as-built” drawings are provided, it may 
be necessary to revise the technical legal description of owned, or leased, interests, and to permit 
alternatives to, or relocation of, easements, including granting new easements, if required, and to 
rescind the declaration of surplus for parts of the HC site not conveyed to Castlepoint.
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APPENDIX 4 - SUMMARY OF PROJECT OPTIONS A and B AS DETAILED IN UMBRELLA AGREEMENT
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Closing - 
1. Payment by Castlepoint of balance of (i) $15 

million plus $35 x sq. ft. of Excess GFA purchase 
price for Private Lands and (ii) $3.5 million rental 

payment for Commercial Lands to City
2. City grants Commercial Component Lease to 

Castlepoint
3. City grants short term Private Component Lease 

to Castlepoint for Private Lands

Sale of Private Lands to 
Castlepoint for 

condominium/hotel use and 
lease of Commercial Lands to 

Castlepoint for commercial/retail 

Construction by Castllepoint of 
Private Component, 

Commercial Component and 
Hummingbird Renovations

Transfer of Private Lands to 
Castlepoint upon Substantial 

Completion of Private Component

1. Payment by HC/City to 
Castlepoint of the Fair 
Market Value of the 
Commercial Component 
Lease
2. City regains possession of 
Commercial Component as 
owner

Conversion of Commercial 
Component  shell from 

retail/commercial to public 
uses (such as Artslab, TV 

Dinner, etc. )

Commercial Component 
Lease terms expires 
after 89 years and 

Commercial Component 
reverts to City as owner

Conversion of Commerical 
Component shell from 

retail/commercial to public 
uses (such as Artslab, TV 

Dinner etc.)

1. Payment by HC/City to Castlepoint of:
- 10% return on Castlepoint's deemed 
equity invested in Commercial Component; 
and
- amount of unamortized balance of: 
mortgage(s) of Commercial Component, 
leasing costs and capital expenditures
2. City regains possession of Commercial 
Component as owner

Transfer of Private Lands to 
Castlepoint upon 
Substantial Completion of 
Private Component

1. Construction by Castlepoint of 
Private Component

2. Construction of Public Component 
(CityCentre) by City

3. Construction of Hummingbird 
Renovations allocated between 

Castlepoint and City

Closing - 
1. Payment of balance of $15 million 

plus $35 x sq. ft. of Excess GFA 
purchase price by Castlepoint to City

2. City grants Private Component Lease 
to Castlepoint

Sale of portion of HC site 
(Private Lands) to 

Castlepoint for 
condominium/hotel use

City Council elects 
to proceed with 

Option A

City Council does not 
elect to proceed with 
Option A (or elects 

Option B)

Execution of 
Umbrella Agreement

Castlpoint must 
commence construction 

by January 1, 2008, 
subject to permitted 

Delays, and at latest by 
July 2, 2018
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UMBRELLA AGREEMENT 

THIS AGREEMENT made the ● day of ●, 2006 

BETWEEN: 

CITY OF TORONTO 
(hereinafter referred to as the “City”) 

- and - 

CASTLEPOINT REALTY PARTNERS LIMITED, a corporation incorporated 
under the laws of the Province of Ontario 
(hereinafter referred to as “Castlepoint”) 

- and - 

THE BOARD OF DIRECTORS OF THE HUMMINGBIRD CENTRE 
FOR THE PERFORMING ARTS 

(hereinafter referred to as “Hummingbird”) 

IN CONSIDERATION of the respective covenants and agreements hereinafter contained, the Parties 
hereto covenant and agree as follows: 

1. INTERPRETATION 

1.1 Defined Terms 

In this Agreement, including the Schedules hereto: 

“Accommodation Agreement” has the meaning assigned to it in Section 7.27(2), with respect to Option 
A, and Section 8.23(2), with respect to Option B; 

“Additional GFA” has the meaning assigned to it in Section 7.3(2); 

“Adjusted for Inflation” means, for any amount at any time, that amount multiplied by the Inflation Index 
for the first day of the previous calendar year divided by the Inflation Index on the Execution Date; 

“Adjustments” has the meaning assigned to it in Section 7.6 (or Section 8.7 in the case of Option B); 

“Affiliate” has the meaning assigned to “affiliate” in the Business Corporations Act (Ontario); 

“Affordable Housing” means housing having those attributes defined as “affordable housing” in 
accordance with the relevant By-law of the City;  

“Affordable Housing Arrangement” means an arrangement and agreements pursuant to which: 

(a) Castlepoint has entered into a contract with an Affordable Housing Provider; 

(b) Castlepoint and the Affordable Housing Provider have responded to a request for proposals 
issued by the Affordable Housing Office with respect to a City/Province of Ontario program (the 
“Response”) for the creation of Affordable Housing within the Private Component (the 
“Affordable Housing Project”), the Response is accepted by the Affordable Housing Office and 
the Response and the Affordable Housing Project is approved by Council of the City; and 
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(c) Castlepoint and the Affordable Housing Provider have entered into the agreement required by the 
Affordable Housing Office with respect to the creation of the Affordable Housing Project within the 
Private Component in accordance with the Response. 

“Affordable Housing Contribution” has the meaning assigned to it in Section 7.24 (in Option A) and 
Section 8.22 (in Option B); 

“Affordable Housing Office” means the Affordable Housing Office of the City; 

“Affordable Housing Provider” means a provider of Affordable Housing that: 

(a) selects as tenants for an Affordable Housing Project, persons who are professional artists 
devoting a reasonable proportion of time as an artist, receive compensation for artistic work, have 
received professional training and have membership in a professional association appropriate to 
the relevant artistic activity; and 

(b) has been Approved by Hummingbird, acting reasonably. 

“Agreement” means this Agreement including any recitals and schedules to this Agreement, as 
amended, supplemented or restated in writing from time to time; 

“Amounts” has the meaning assigned to it in Section 7.22(4)(b)(ii); 

“Approved” means, in writing by the relevant Party in accordance with Article 11, unless expressly 
provided in an alternative manner in this Agreement and “Approval” has a corresponding meaning; 

“Approved GFA” means the GFA permitted by the Official Plan and applicable zoning by-laws as a 
result of the satisfaction of the Development Approval Condition, to be constructed on the Private Lands 
pursuant to the Private Component Plans and Specifications; 

“Approved Stage of Drawings” has the meaning assigned to it in Section 3.5;  

“Arbitration” means arbitration in accordance with Section 11.4; 

“Architect” means Studio Daniel Libeskind and/or such other world-class architectural firm or firms 
proposed by Castlepoint and Approved by the City, acting reasonably; 

“Architectural Contract” means the contract to be entered into by Castlepoint with the Architect for the 
design of the Project which shall be in conformity to the Preliminary Architectural Agreement between 
Castlepoint and the Architect dated December 13, 2004, a copy of which has been provided to 
Hummingbird and which Hummingbird acknowledged by letter dated January 7, 2005; 

“Article”, “Section” and “Subsection” mean and refer to the specified article, section and subsection 
of this Agreement; 

“Authority” means any public or private utility supplier or governmental authority, quasi-governmental 
authority, agency, body or department whether federal, provincial or municipal, having jurisdiction over 
the Total Lands, or the use thereof and “Authorities” shall have a corresponding meaning; 

“Balance” means, in Option A the balance of the Purchase Price due on Closing, subject to Adjustments 
as defined in Section 7.5 and, in Option B, the balance of the Purchase Price, subject to Adjustments plus 
the balance of the Rental Payment as defined in Section 8.6; 

“Blackout Period” has the meaning assigned to it in Section 7.19(3)(b); 
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“Blackout Period Payment” has the meaning assigned to it in Section 7.19(3)(b); 

“Business Day” means a day, other than a Saturday or Sunday, on which chartered banks in the City of 
Toronto are normally open for the transaction of business; 

“Business Entity” means a corporation, partnership, limited partnership, joint venture or co-ownership; 

“Castlepoint” means Castlepoint Realty Partners Limited, a corporation incorporated under the laws of 
the province of Ontario, its successors and permitted assigns; 

“Castlepoint Certificate” has the meaning given to it in Section 4.3; 

“Castlepoint Closing Documents” means those documents required to be delivered by Castlepoint to 
the City on the Closing in accordance with Section 7.13 (if Parties proceed with Option A) or Section 8.15 
(if Parties proceed with Option B); 

“Castlepoint Principals” means those Persons enumerated in Schedule ”3”; 

“Castlepoint Shared Facilities” has the meaning given to it in Section 7.21(1); 

“Castlepoint’s Solicitors” mean Aird & Berlis LLP or such other law firm as Castlepoint may designate 
by notice in writing to the City; 

“Change of Control” means: 

(a) in the case of a corporation, subject to subparagraph (b), the issue of additional treasury shares 
of such corporation, its Holding Company or another corporation (collectively, the “corporation”) 
the sale, transfer, assignment, transmission on death, charge or other disposition of the 
outstanding shares of such corporation, the redemption or cancellation of the outstanding shares 
of such corporation, the amalgamation or merger of such corporation with any other corporate 
entity, the entering into of an agreement or arrangement, which results in a change in the Person 
or Persons who Control the corporation in fact or in Law;  

(b) in the case of Castlepoint, without limiting the generality of subparagraph (a), the issuance of 
additional treasury shares, the sale, transfer, assignment, transmission on death, charge or other 
disposition of the outstanding shares, the redemption or cancellation of the outstanding shares, 
the amalgamation or merger with another corporate entity, the entering into of an agreement or 
arrangement, which results in the Castlepoint Principals no longer being in Control of Castlepoint, 
in fact or in Law; and 

(c) in the case of a Business Entity, the sale, transfer, assignment or other disposition of all or any 
part of the beneficial interest in any such Business Entity, or the entering into of an agreement or 
arrangement respecting any of the foregoing which results in any change in the Person or 
Persons who Control the Business Entity in fact or in Law; for the purposes hereof a Change of 
Control (as defined in subparagraph (a) above) of any corporation comprising the Business Entity 
shall result in a Change of Control of the Business Entity if such corporation Controls the 
Business Entity; 

“City” means the City of Toronto; 

“City Closing Documents” means those documents required to be delivered by the City to Castlepoint 
on the Closing; 

City Indemnified Parties” means the City, its successors and assigns, its Mayor, Councillors, elected or 
appointed officials, officers, directors, employees, agents, representatives, advisors or consultants; 
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“City Security” has the meaning assigned to it in Section 7.16(6); 

“City’s Solicitors” mean the City Solicitor; and where specifically referred to herein City’s Solicitors shall 
include Borden Ladner Gervais LLP or such other law firm as the City may designate by notice in writing 
to Castlepoint (collectively “Outside Counsel”); 

“Closing” means the closing and consummation of the transactions herein contemplated on the Closing 
Date at the offices of the Legal Division of the City at 10:00 a.m. (Toronto Time); 

“Closing Date” means the 45th day following the earlier of:  

(a) the satisfaction (or waiver by Notice) of the Development Approval Condition; and 

(b) the Outside Development Approval Date; 

“Closing Documents” means the Castlepoint Closing Documents and/or the City Closing Documents, 
as the context so requires; 

“Commencement of Construction” means the date on which Castlepoint commences, in a bona fide 
manner, construction of the Project which shall be deemed to include demolition of any Existing 
Improvements and “Commence Construction” and “Commenced Construction” shall have a 
corresponding meaning; 

“Commencement of Construction Obligation” has the meaning assigned to it in Section 7.22(3) and 
Section 8.20(3); 

“Commercial Component” means, in the event that the Parties proceed with Option B, that portion of 
the Total Lands defined below as the Public Lands together with improvements to be constructed thereon 
in place of the Public Component which improvements shall consist of a building containing not less than 
the Required Commercial GFA to be used for commercial/retail purposes, subject to the restrictions on 
use contained in the Commercial Component Lease; 

“Commercial Component Construction Contract” means the fixed price construction contract to be 
entered into by Castlepoint with a contractor for the construction by Castlepoint of the Commercial 
Component; 

“Commercial Component Election” has the meaning given to it in Section 8.23(1); 

“Commercial Component Lease” means, in the event the Parties proceed with Option B, the lease to 
be entered into between the City as Landlord and Castlepoint as Tenant, respecting the Commercial 
Component, to be granted by the City to Castlepoint, containing the principles respecting the Termination 
Options set out in Schedule ”4” and in the form of the lease as mutually agreed on between the Parties; 

“Commercial Component Plans and Specifications” has the meaning given to it in Section 3.4; 

“Commercial Lands” means, in the event the Parties proceed with Option B, a three-dimensional 
envelope to consist of the lands being Parts 1, 4, 9 and 15 on the sketch attached as Schedule “2”, the 
boundaries of which shall be delineated by the three dimensional envelope; 

“Completed Application” means an application submitted in accordance with all Laws and in 
accordance with the Toronto Development Guide and accompanied by the required information identified 
therein and in accordance with the Streamlining the Application Review (STAR) Process which is 
described in the Toronto Development Guide, to the satisfaction of the Director of Community Planning; 
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“Construction Procedures Agreement” means the contract to be entered into between the City, 
Hummingbird and Castlepoint, with respect to co-operative procedures for construction of the Private 
Component, the Public Component and Hummingbird Renovations in accordance with Option A (or with 
respect to the Private Component, Commercial Component and Option B Renovations in accordance with 
Option B); 

“Construction Security” means those matters relating to security for construction obligations contained 
in Section 7.18(i) and Section 8.16(g); 

“Control” means: 

(a) with respect to a corporation 

(i) beneficial ownership of more than 50% of all of the issued and outstanding securities, 
interests and units (including, without limitation, any warrants, options or other rights to 
purchase such securities, interests and units and securities or obligations convertible into 
or exchangeable for such securities, interests or units (collectively, the “Shares”) of each 
class of voting Shares; or 

(ii) beneficial ownership of more than 50% of each class of non-voting Shares; or 

(iii) having the right to vote or determine the voting of interests by agreement or otherwise in 
such corporation which are sufficient, if exercised, to make, or being a Person whose 
approval is required to make, decisions on behalf of the corporation; 

(b) with respect to a Business Entity: 

(i) ownership or control of more than 50% of the beneficial interest in such Business Entity; 
or 

(ii) a Person whose vote is required for the making of decisions on behalf of the Business 
Entity; or 

(iii) having the right to vote or determine the voting of interests in such Business Entity which 
are sufficient, if exercised, to make, or being a person whose approval is required to 
make, major decisions or significant decisions on behalf of the Business Entity; 

“Council” means the Council of the City; 

“Cure Period” has the meaning given to it in Sections 7.22(4)(a), 7.23(a), 8.20(4)(a), 8.21(a), and 
9.4(1)(a)(i)(A) for the purpose of each of such Sections; 

“Default Date” has the meaning given to it in Section 9.5; 

“Deposit” means the Deposit provided pursuant to Section 7.4 (or Section 8.5 in the event the Parties 
proceed with Option B), together in each case, with interest earned thereon; 

“Development Approval Condition” means: 

(a) subject to subparagraph (b), obtaining Planning Approvals permitting a minimum of 
423,500 square feet of GFA to be constructed on the Private Component and obtaining Site Plan 
Approval without Extraordinary Conditions; 
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(b) notwithstanding subparagraph (a), “Development Approval Condition” shall not include the 
requirement for Site Plan Approval if: 

(i) Castlepoint fails to resolve a Site Plan that is satisfactory to the Planning Department of 
the City in the Discretion of the Planning Department and submit a Perfected Application 
with respect thereto within forty-five (45) days following receipt of Final Written 
Comments on a proposed Site Plan submitted by Castlepoint to the City for its review (a 
“Draft Site Plan”) respecting Site Plan Approval; or  

(ii) a Draft Site Plan is not submitted by Castlepoint to the City for review as aforesaid, within 
150 days from the Execution Date; provided that the 150 day period may be extended for 
an additional period not exceeding two (2) months in the event that Castlepoint 
establishes to the satisfaction of the City, acting reasonably, that a delay in the 
finalization of the Draft Site Plan has occurred solely as a result of delays caused by 
Hummingbird in finalizing those aspects of the Draft Site Plan related solely to the Public 
Component; and 

(c) in the event that the Parties shall proceed with Option B, Development Approval Conditions shall 
include the Option B Development Approval Condition; 

For the purposes of subparagraph (b)(i) above, “Final Written Comments” of the City on a 
proposed Site Plan shall be deemed to occur if the Planning Department of the City provides 
written comments which include a statement that the City is not requesting any further 
amendments of a Draft Site Plan at the time such comments are provided, without prejudice to 
the City’s right to provide further comments or request further amendments in its Discretion; 

“Development Approvals” has the meaning given to it in Section 3.2; 

“Discretion” means, with respect to any consent, approval or decision required to be made by a Party, 
that any such approval, consent or decision may be made in the sole and absolute discretion of the 
relevant Party; 

“Disposition” means the assignment in whole or in part of all or any portion of this Agreement or 
Castlepoint’s right, title and interest in this Agreement, the assignment in whole or in part of all or any 
portion of any of the Project Agreements, the assignment or granting of a subcontract as security to a 
lender or the granting of any charge, or other security in or with respect to this Agreement to any lender, 
or any Change of Control of Castlepoint; 

“Dispute” means any disagreement, failure to agree or other dispute between the City (and/or 
Hummingbird) and Castlepoint arising out of or in connection with this Agreement; 

“Dispute Notice” means a notice from one Party to the other Party providing details of a Dispute other 
than an Excluded Dispute and invoking the Dispute Resolution Procedure in respect of that Dispute; 

“Dispute Resolution Procedure” means Arbitration procedure for resolution of a Dispute other than an 
Excluded Dispute in accordance with Section 11.4; 

“Document Registration Agreement” or “DRA” has the meaning given to it in Section  11.15(2)(a); 

“Easements” means those easements to be granted by the City to Castlepoint or by Castlepoint to the 
City in order to effectually integrate the Private Component, Hummingbird Centre and the Public 
Component (or the Commercial Component, as the case may be) as shall be described in the MESFA 
Agreement (including those easements to be granted in conjunction with either Option A or Option B); 
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“Environmental Laws” means all applicable federal, provincial and municipal statutes, by-laws, 
regulations, policies and orders relating to the protection of the environment or the manufacture, 
processing, distribution, use, treatment, storage, disposal, transport, handling or remediation of any 
Hazardous Substances; 

“Event of Default” has the meaning assigned to it in Section 9.1; 

“Excluded Dispute” means: 

(a) any Dispute arising prior to the Closing of this Agreement; 

(b) any Dispute concerning a Party’s right to terminate this Agreement pursuant to the provisions of 
this Agreement or a Dispute respecting the validity of this Agreement; or 

(c) any Dispute with respect to which a Party has elected to seek interim or interlocutory injunctive 
relief or a mandatory order, 

which matters shall be determined by action or application of any Party to the Superior Court of Justice of 
Ontario; 

“Execution Date” means the date on which all of the Parties have executed and delivered a copy of this 
Agreement; 

“Existing Improvements” has the meaning given to it in Section 5.2(1)(b); 

“Extraordinary Conditions” means, in relation to the approval of a Site Plan pursuant to Section 41 of 
the Planning Act, conditions which: (a) are not commonly imposed on similar projects (excluding the 
Public Component) in the City of Toronto in circumstances similar to those relating to the Project; and 
(b) have a material adverse effect on the economic fundamentals of the Project; 

“Final Plans” means the Private Component Plans and Specifications and the Public Component Plans 
and Specifications (or the Commercial Component Plans and Specifications, as the case may be); 

“Force Majeure” means: 

(a) war, civil war, armed conflict, terrorism, epidemic, pandemic or quarantine; 

(b) nuclear, chemical (including Hazardous Substance) or biological contamination unless the source 
or cause of the contamination is the result of actions of Castlepoint; 

(c) earthquake, tidal wave or flood; 

(d) pressure waves caused by devices travelling at supersonic speeds; 

(e) fire, explosion, lightning, storm, tempest, flood, bursting or overflowing of water tanks, apparatus 
or pipes; 

(f) any failure or shortage of power, fuel or transport occurring outside the Total Lands provided such 
failure or shortage has not occurred as a consequence of a failure by any part of the Work; 

(g) any blockade or embargo; 

(h) any official or unofficial strike, lockout, work to rule or other labour disruption; or 
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(i) an injunction or restraining order or other decision or order of a court which prohibits or restrains 
the construction of the Project; 

“GFA” means gross floor area as determined in accordance with the applicable zoning bylaw of the City; 

“Has Knowledge” or “Have Knowledge” means: 

(a) a natural person knows or has knowledge when information is received or acquired by the person 
under the circumstances in which a reasonable person would take cognizance of it; and 

(b) a corporation knows or has knowledge when information has been received or has come to the 
attention of: 

(i) a director or officer of the corporation; or 

(ii) a senior employee of the corporation with responsibility for matters to which the 
information relates; 

under circumstances in which a reasonable person would take cognizance of it, and 
“Knowledge” has a corresponding meaning; 

“Hazardous Substances” means any pollutants, contaminants, chemicals, deleterious substances, 
dangerous or potentially dangerous substances waste (including without limitation industrial, toxic or 
hazardous wastes), petroleum or petroleum products, asbestos, PCBs, underground storage tanks and 
the contents thereof, flammable materials, explosive materials or radioactive materials, biological 
materials and organisms (including, urea formaldehyde viral agents, mould, fungus and bacteria) and any 
other substance, materials, effect, or thing declared or defined to be hazardous, toxic, a contaminant, or a 
pollutant in or pursuant to any applicable Laws; 

“Heritage Designation” has the meaning assigned to it in Section 3.11(1); 

“Heritage Legislation” has the meaning assigned to it in Section 3.11(2); 

“Holding Company” means a corporation that Controls another corporation; 

“Hummingbird” means the Board of Directors of the Hummingbird Centre for the Performing Arts; 

“Hummingbird Centre” means the existent facilities located on the Total Lands, which facilities are 
known as the “Hummingbird Centre”; 

“Hummingbird Design Matters” means, collectively: 

(a) with respect to the Project, all matters requiring the approval of a municipality pursuant to 
Section 41 of the Planning Act; 

(b) with respect to the Public Component, Hummingbird Design Matters – Public Component; 

(c) with respect to the Private Component, the Hummingbird Design Matters – Private Component; 

(d) with respect to the Shared Facilities, Hummingbird Design Matters – Shared Facilities; 

(e) with respect to the Commercial Component, Hummingbird Design Matters – Commercial 
Component; 
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“Hummingbird Design Matters – Commercial Component” means: 

(a) with respect to the Private Component, the matters referred to in subparagraph (b) of the 
definition of Hummingbird Design Matters – Public Component; and 

(b) with respect to the Commercial Component: 

(i) those matters referred to in subparagraph (a) above; 

(ii) those matters referred to in subparagraph (b) of the definition of Hummingbird Design 
Matters – Public Component, as applied to the Commercial Component; 

(iii) major interior elements, including, number of floors, floor-to-ceiling heights, location of 
services including stairwells and elevators and basic floor layouts; 

(iv) reasonable accommodation to those elements which will permit the conversion of the 
Commercial Component to the Public Component in the event that a Termination Option 
is exercised by the City pursuant to the Commercial Component Lease, including exterior 
and interior placement and connections of buildings and systems within Hummingbird 
Centre and/or the Commercial Component and/or the Private Component, such as 
heating, electrical mechanical and the structure of buildings; and 

(v) Commercial Component Plans and Specifications demonstrating a GFA that is a 
minimum of the Required Commercial GFA; 

“Hummingbird Design Matters – Public Component” means: 

(a) with respect to the Public Component, all plans and specifications; and 

(b) with respect to the Private Component, all matters that affect or relate to the Hummingbird Centre 
or the Public Component, including, without limitation: 

(i) exterior architectural detail including without limitation, the colour, texture and type of 
materials (which may include a pre agreed upon range of materials); 

(ii) relationship of exterior architectural form, materials and detail with that of the 
Hummingbird Centre and the Public Component; 

(iii) exterior and interior placement and connections of buildings and systems within 
Hummingbird Centre and/or the Public Component and/or the Private Component, such 
as heating, electrical mechanical and the structure of buildings; 

(iv) LEED certification matters; and 

(v) external signage; 

“Hummingbird Design Matters – Private Component” means those matters referred to in 
subparagraph (a) of the definition of Hummingbird Design Matters – Public Component; 

“Hummingbird Design Matters – Shared Facilities” means all matters that affect or relate to the 
Hummingbird Centre or the Public Component in connection with the Shared Facilities, including, without 
limitation: 
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(a) exterior and interior placement and connections of buildings and systems within Hummingbird 
Centre and/or the Public Component and/or the Private Component, such as heating, electrical 
mechanical and the structure of buildings; 

(b) design and engineering of Shared Facilities; 

(c) heating and cooling; and 

(d) specifications relating to matters in subparagraphs (a), (b) and (c). 

“Hummingbird Engineer” has the meaning given to it in Section 3.6(4); 

“Hummingbird Indemnified Parties” means Hummingbird its successors and assigns and any of its 
directors, officers, employees, agents, representatives, advisors or consultants; 

“Hummingbird Necessary Renovations” has the meaning given to it in Section 7.14(2); 

“Hummingbird Preservation Costs” means the cost of the Hummingbird Preservation Measures, which 
costs shall be shared between Castlepoint and the City on a fair and equitable basis, as provided in 
Schedule “10”; 

“Hummingbird Preservation Measures” means the measures required to preserve and protect the 
Hummingbird Centre (and its remaining building systems) from damage during the construction of the 
Project, the scope of which is annexed hereto as Schedule ”10”; 

“Hummingbird Renovations” means the Project Related Renovations (including the Hummingbird 
Preservation Measures) (in Option A), and the Option B Renovations (including Hummingbird 
Preservation Measures) (in Option B), and the Hummingbird Necessary Renovations; 

“In Final Form” means, in addition to Planning Approvals, the obtaining of all approvals required in 
accordance with the Planning Act and the expiry of all appeals and appeal periods; 

“Inflation Index” means an amount equal to Consumer Price Index, for All-items Items in Ontario, as 
published by Statistics Canada or, if the Ontario Consumer Price Index in its present form becomes 
unavailable, such similar index as may be agreed by the Parties, acting reasonably, and if such 
agreement cannot be reached, pursuant to the Dispute Resolution Procedure; 

“Initial Plans” means the existing design drawings respecting the Project, prepared by the Architect, 
dated April 18, 2005; 

“Initiating Party” has the meaning given in Section 11.4; 

“Institutional Lender” means:  

(a) a bank included under Schedule ”1” or Schedule ”2” to the Bank Act (Canada);  

(b) an insurance company or a pension fund or other financial institution having a net asset value of 
not less than $5 billion; or  

(c) such other financial institution as shall be Approved by the City in its Discretion; 

“Intellectual Property” means any or all of the following and all rights, arising out of or associated 
therewith: (a) all national, international and foreign patents, utility models, mask works, and applications 
therefor and all reissues, divisions, renewals, extensions, provisionals, continuations and 
continuations-in-part thereof; (b) all inventions (whether patentable or not), invention disclosures, 
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improvements, trade secrets, proprietary information, know-how, technology, technical data, product 
formulations and specifications, and all documentation of the foregoing throughout the world; (c) all 
copyrights, copyright registrations and applications therefor, and all other rights corresponding thereto 
throughout the world; (d) all industrial designs and any registrations and applications therefor throughout 
the world; (e) all rights in any internet uniform resource locators (URLs), domain names, trade names, 
logos, slogans, designs, common law trade-marks and service marks, trade-mark and service mark 
registrations and applications therefor throughout the world; (f) all moral and economic rights of authors 
and inventors, however denominated, throughout the world; and (g) any similar or equivalent rights to any 
of the foregoing anywhere in the world; 

“Interior Architect” has the meaning given to it in Section 3.6(2); 

“Law” means all present and future laws, statutes, by-laws, regulations, treaties, judgments, decrees 
and, binding judgments of relevant courts of law having the force of law, all present and future official 
directives, rules, consents, approvals, authorizations, guidelines, orders and policies of any relevant 
Authority; 

“LEED” means the certification program established by the Canada Green Building Council referred to 
as “Leadership in Energy and Environmental Design”; 

“Letter of Credit” means in irrevocable letter of credit issued by a bank listed in Schedule ”1” or 
Schedule ”2” to the Bank Act substantially in the form annexed hereto as Schedule ”14”; 

“LRO” has the meaning given to it in Section  11.15(1); 

“Market Delay Election” has the meaning assigned to it in Section 7.27(5); 

“MESFA Agreement” means the Mutual Easement and Shared Facilities Agreement to be entered into 
between the City and Castlepoint in connection with the Easements and such other matters of mutual 
interest and concern between the City and Castlepoint in connection with the inter-relationship of the 
Private Component with Hummingbird Centre and the Public Component or the Commercial Component, 
as the case may be, as mutually agreed on between the Parties each acting reasonably, and failing 
agreement, as resolved by the Dispute Resolution Procedure; 

“Necessary Renovations Cost” has the meaning assigned to it in Section 7.14(4); 

“Notice” means any notice in writing by one Party to the other or by or to Hummingbird, in accordance 
with the requirements of Section 11.11; approval, election, demand, direction, consent, designation, 
request, agreement, instrument, certificate, report or other communication required or permitted to be 
given or made under this Agreement in writing, and delivered in accordance with Section 11.11; 

“Notification Date” has the meaning given to it in Section 2.1; 

“OMB Extension” means, in the event that Council approval of a rezoning of the Total Lands or any 
other planning approval or heritage matter in connection with the Project is appealed to the Ontario 
Municipal Board, the time period from the date of submission of such appeal to the date of the 
subsequent receipt of the decision of the Ontario Municipal Board; 

“Option A” has the meaning given to it in Section 2.2; 

“Option B” has the meaning given to it in Section 2.2; 

“Option B Development Approval Condition” means obtaining Planning Approvals permitting a 
minimum of 100,000 square feet of GFA to be constructed on the Commercial Component. 
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“Option B Easements” means those easements to be granted by the City to Castlepoint and by 
Castlepoint to the City in conjunction with Option B, as shall be described in the MESFA Agreement; 

“Option B Renovations” means the renovations to be made to Hummingbird Centre in the event the 
Parties proceed with Option B (including the Hummingbird Preservation Measures), which shall be 
comprised of the Project Related Renovations, subject to such changes as are required thereto in 
connection with the development of the Project in accordance with Option B in order to permit the 
Hummingbird Centre and the Commercial Component to function with each other, both practically and in 
accordance with Law, as shall be mutually agreed upon by the Parties each acting reasonably, and failing 
agreement, as determined by the Dispute Resolution Procedure prior to the Commencement of 
Construction;  

“Outside Development Approval Date” means eighteen (18) months (subject to Time Relief) from the 
Execution Date; 

“Outside Construction Commencement Date” means July 2, 2018; 

“Overall M&E Engineer” has the meaning given to it in Section 3.6(3); 

“Parking Garage” means the parking garage to be created pursuant to the Parking Garage Contract; 

“Parking Garage Contract – Hummingbird Centre” means the contract respecting the provision of 
parking in favour of the Hummingbird Centre to be entered into between the City and GO Transit in 
connection with the Parking Garage in accordance with the provisions of Section 3.9(2); 

“Parking Garage Contract – Private Component” means the contract respecting the provision of 
parking in favour of the Private Component to be entered into between Castlepoint and GO Transit 
respecting the Parking Garage in accordance with the provisions of Section 3.9(1); 

“Parking Garage Contracts” means Parking Garage Contract – Private Component, Parking Garage 
Contract – Hummingbird Centre and the Parking Garage Cooperation Agreement; 

“Parking Garage Cooperation Agreement” means the agreement to be entered into between 
Castlepoint and the City respecting the mutual cooperation between the Parties with respect to the 
Parking Garage Contracts and the Parking Garage; 

“Parties” means the City, Castlepoint and Hummingbird and Party means the City, Castlepoint 
or Hummingbird; 

“Payment Certifier” means Altus Helyar Inc. or such other quantity surveyor or other qualified 
professional mutually agreed upon by the Parties, each acting reasonably, for the purposes of this 
Agreement; 

“Perfected Application” means a Completed Application which is recommended by City staff as 
indicated in a staff Report to Council thereon; 

“Permits” means all permissions, consents, approvals, certificates, permits, licences, statutory 
agreements and authorizations required from any Authority or otherwise required by Law to construct and 
otherwise to carry out the Project in accordance with this Agreement; 

“Permitted Encumbrances” means those encumbrances, restrictions and easements affecting title to 
the Total Lands, in existence on the 5th Business Day prior to the Execution Date, and which shall be 
assumed by Castlepoint on Closing and with respect to which title to the Private Lands (or the 
Commercial Lands, with respect to Option B) shall be subject on transfer of the Lands by the City to the 
Castlepoint on Closing; 



- 13 - 

 

“Permitted Investments” means investments permitted for a municipality in accordance with the 
provisions of Section 418(1) of the Municipal Act, 2001 (Ontario) and Regulation 438/97 made 
thereunder; 

“Permitted Soft Costs” has the meaning given to it in Section 7.14(4)(a); 

“Person” means an individual, a corporation, a government or any department or agency thereof, a 
trustee, any unincorporated organization or association and the heirs, executors, administrators or other 
legal representatives of an individual; 

“Planning Approvals” means obtaining an Official Plan amendment, if necessary, and a rezoning, both 
In Final Form, and shall also include any committee of adjustment variance increasing the GFA permitted 
to be constructed on the Private Lands; 

“Postponement of Completion Payment” has the meaning assigned to it in Section 7.23(a); 

“Postponement Payments” means payments required to be made by Castlepoint in accordance with 
Section 7.19 (in Option A) or Section 8.18 (in Option B) to postpone the date by which Castlepoint is 
obligated to Commence Construction of the Project as otherwise provided in Section 7.19 or 
Section 8.18, as the case may be; 

“Preliminary Architectural Agreement” has the meaning given to it in Section 3.8(1); 

“Presale Condition” has the meaning assigned to it in Section7.22(1)(a); 

“Private Component” means the Private Lands and that portion of the Project to be created by 
Castlepoint on and within the Private Lands and which shall contain a condominium or rental residential 
component, and may also contain a hotel and/or retail/commercial facilities; 

“Private Component Basement Costs” has the meaning given to it in Section 7.15(3); 

“Private Component Construction Contract” means a fixed price construction contract to be entered 
into by Castlepoint with a contractor for the construction of the Private Component; 

“Private Component Lease” means the lease to be granted on Closing by the City, as landlord, to 
Castlepoint, as tenant, respecting the Private Lands, which shall have a term commencing upon the 
Closing Date and expiring upon the Title Transfer Date; 

“Private Component Plans and Specifications” has the meaning giving to it in Section 3.3; 

“Private Lands” means that portion of the Total Lands on and within which the Private Component shall 
be created by Castlepoint being Parts 2, 3, 5 and 7 on the sketch attached as Schedule ”2”; 

“Production Architects” has the meaning given to it in Section 3.6(1); 

“Project” means effecting the Hummingbird Renovations, the creation of the Private Component and the 
creation of the Public Component (in the event of Option A) or the creation of the Commercial Component 
(in the event of Option B), as contemplated in this Agreement; 

“Project Agreements” means the agreements and the leases referred to herein or annexed hereto as 
Schedules to this Agreement; 

“Project Documents” has the meaning given to it in Section 9.6(3); 
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“Project Intellectual Property” mean the Intellectual Property which (or the subject matter of which) is 
created (i) with respect to the architecture of the Project, including external design, elevations and 
massing of the Project and the Final Plans; and (ii) with respect to the equipment, technology and 
software created in connection with the Public Component; 

“Project Lender” means the Institutional Lender that provides financing to Castlepoint for the Private 
Component and those elements of the Hummingbird Renovations and Shared Facilities which are 
Castlepoint’s responsibility.  For clarity, the term “Project Lender” shall also include the surety company 
engaged by Castlepoint for the purpose of providing deposit security to purchasers of condominium units 
in the Private Component as required by the Condominium Act; 

“Project Related Renovations” has the meaning given to it in Section 7.14(1); 

“Public Component” means, in the event the Parties proceed with Option A, the Public Lands and that 
portion of the Project within and on the Public Lands which shall contain the physical facility to 
accommodate a series of interlocking public and entertainment attractions, as shall be determined by 
Hummingbird; 

“Public Component Construction Contract” means a fixed price construction contract to be entered 
into by the City with a general contractor for the construction of the Public Component; 

“Public Component Costs” means the costs (including both those referred to in the construction 
industry as the “hard” and “soft” costs) to create the Public Component which are estimated to be 
approximately $220 per square foot.  For clarity, this cost estimate is included for information purposes 
and to serve as an indication of what is financially feasible for Hummingbird in connection with the Public 
Component in the Option A scenario, but shall not be deemed to limit the determination of the costs of 
constructing the Commercial Component in an Option B scenario; 

“Public Component Election” has the meaning given to it in Section 7.27(1); 

“Public Component Plans and Specifications” has the meaning given to it in Section 3.4; 

“Public Lands” means that portion of the Total Lands on and within which the Public Component shall 
be created being Parts 1, 4, 6, 8, 9, 10, 11, 14 and, in Option A scenario, Part 15 on the sketch attached 
as Schedule ”2”; 

“Purchase Price” has the meaning assigned to it in Section 7.3 (or Section 8.3 if the Parties proceed 
with Option B); 

“Receiver” has the meaning given to it in Section 9.6(1); 

“Relief Event” means an event of Force Majeure or OMB Extension which adversely affects the time 
required in the performance of a Party’s obligations under this Agreement; 

“Rental Payment” has the meaning assigned to it in Section 8.4; 

“Required Construction Commencement Date” means the date on which Castlepoint is obligated to 
Commence Construction, being January 1, 2008 subject to a postponement thereof by a Relief Event or 
at Castlepoint’s election in accordance with Section 7.19 or Section 8.18 and except as otherwise 
provided in this Agreement; 

“Required Commercial GFA” means, with respect to the Commercial Component, such amount of GFA 
as shall produce approximately 130,000 square feet of GFA within the existing footprint of the 
Commercial Component; 



- 15 - 

 

“Required Holdbacks” has the meaning assigned to it in Section 7.16(2)(d); 

“Residential Tower” means the residential tower to be created on that portion of the Total Lands 
described herein as the Private Component; 

“Responding Party / Parties” has the meaning given in Section 11.4; 

“Response” has the meaning given in Section 11.4; 

“Security LC” has the meaning given in Section 7.16; 

“Settlement Date” has the meaning assigned to it in Section 7.22(4)(b)(ii); 

“Shared Facilities” has the meaning given in Section 7.14(6) (with respect to Option A) and Section 8.13 
(with respect to Option B); 

“Site Plan” means the draft site plan respecting the Project annexed hereto as Schedule ”6” as may be 
revised by Castlepoint and Approved by Hummingbird, each acting reasonably, from time to time; 

“Site Plan Approval” means approval of the Site Plan or a site plan permitting a project not materially 
different from the Project contemplated in the Site Plan pursuant to Section 41 of the Planning Act, with 
no conditions that are Extraordinary Conditions; 

“Step-In Agreement” means the agreement among the Parties and the Project Lender described in 
Section 7.18(a)(iv); 

“Substantial Completion” means:  

(a) except as provided in subparagraph (b), with respect to the Private Component, completion 
thereof to the same extent as a “contract” being “substantially performed” in accordance with 
Construction Lien Act (Ontario); 

(b) for the purposes of Sections 7.9 and 8.11, with respect to the Private Component, the Private 
Component shall be completed to the same extent as a “contract” being “substantially performed” 
in accordance with the Construction Lien Act (Ontario) except that: 

(i) the cost to complete the contract referred to in subparagraph (b) of the definition 
contained in Section 2(1) of the Construction Lien Act (Ontario) shall be a total of 5% of 
the balance of the contract price, rather than the percentages referred to in such 
subparagraph (b); and 

(ii) the exterior cladding shall be totally completed; 

“Surveyor” has the meaning given to it in Section 6.1(1); 

“Teraview Electronic Registration System” or “TERS” has the meaning given to it in Section 11.15(2); 

“Termination Options means the options in favour of the City to terminate the Commercial Component 
Lease, the principles of which are described in Schedule “4”, and “Termination Option” has a 
corresponding meaning; 

“Time of Adjustments” has the meaning given to it in Section 7.6 (or Section 8.7 in the Option B 
scenario); 

“Time Relief” has the meaning given to it in Section 11.1; 
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“Title Transfer Date” has the meaning given to it in Section 7.9 or Section 8.11, as the context requires; 

“Total Completion” means, a contract deemed to be “completed” in accordance with the Construction 
Lien Act; 

“Total Lands” means the lands and premises municipally described in Schedule ”1” annexed hereto; 

“Transfer” means a transfer or conveyance of the Private Component to Castlepoint in accordance with 
Section 7.9 (or Section 8.11 in the Option B scenario); 

“Work” means services performed or goods supplied by Castlepoint, its employees, agents, independent 
contractors (including subcontractors of a general contractor) in connection with the creation of the 
Project. 

1.2 Construction and Interpretation 

In this Agreement, including the Recitals, Schedules and appendices to this Agreement, except where 
expressly stated to the contrary or the context otherwise requires: 

(a) the headings to Sections and Schedules are for convenience only and will not affect the 
interpretation of this Agreement; 

(b) each reference in this Agreement to “Section” and “Schedule” is to a Section of, and a Schedule 
to, this Agreement; 

(c) each reference to a statute is deemed to be a reference to that statute and any successor statute, 
and to any regulations, rules, policies and criteria made under that statute and any successor 
statute, each as amended or re-enacted from time to time; 

(d) each reference to a ministry, office, agency or similar body of any relevant Authority is deemed to 
be a reference to any successor or replacement of such ministry, office, agency or similar body; 

(e) words importing the singular include the plural and vice versa and words importing gender include 
all genders; 

(f) in the event that any time period referred to in this Agreement shall fall upon a day which is not a 
Business Day, such time period shall be deemed to expire on the first Business Day thereafter; 

(g) references to time of day or date mean the local time or date in Toronto, Ontario;  

(h) all references to amounts of money mean lawful currency of Canada; 

(i) an accounting term has the meaning assigned to it, and all accounting matters will be determined, 
in accordance with GAAP consistently applied; 

(j) the word “written” includes printed, typewritten, faxed or otherwise capable of being visibly 
reproduced at the point of reception and “in writing” has a corresponding meaning;  

(k) the words “include” and “including” are to be construed as meaning “including, without limitation”; 
and 

(l) the division of this Agreement into separate Articles, Sections, Subsections and the provision of a 
table of contents are for convenience of reference only and shall not affect the construction or 
interpretation of this Agreement. 
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1.3 Severability 

Each provision of this Agreement is severable.  If any provision of this Agreement is or becomes illegal, 
invalid or unenforceable in any jurisdiction, the illegality, invalidity or unenforceability of that provision will 
not affect the legality, validity or enforceability of the remaining provisions of this Agreement or the 
legality, validity or enforceability of that provision in any other jurisdiction except that if: 

(a) on the reasonable construction of this Agreement as a whole, the applicability of the other 
provision presumes the validity and enforceability of the particular provision, the other provision 
will be deemed also to be invalid or unenforceable; and 

(b) as a result of the determination by a court of competent jurisdiction that any part of this 
Agreement is unenforceable or invalid and, as a result of such determination or this Section 1.3, 
the basic intentions of the Parties in this Agreement are entirely frustrated, the Parties will use 
reasonable efforts to amend, supplement or otherwise vary this Agreement to confirm their 
mutual intention in entering into this Agreement. 

1.4 Governing Law 

This Agreement and each of the documents contemplated by or delivered under or in connection with this 
Agreement are governed exclusively by, and are to be enforced, construed and interpreted exclusively in 
accordance with, the laws of Ontario and the laws of Canada applicable in Ontario which will be deemed 
to be the proper law of this Agreement. 

1.5 Time of Essence 

Time shall be of the essence of this Agreement. 

1.6 Entire Agreement 

This Agreement, the Project Agreements, any other agreements herein contemplated to be entered into 
among, by or with the Parties hereto and all documents contemplated by or delivered under or in 
connection with this Agreement constitute the entire agreement between the Parties with respect to the 
subject matter of this Agreement and supersede all prior agreements, negotiations, discussions, 
undertakings, representations, warranties and understandings, whether written or oral, express or 
implied, statutory or otherwise, of the Parties hereto, and there are no other warranties, representations 
or agreements between the Parties in connection with the subject matter hereof. 

1.7 Paramountcy 

In the event of a conflict between this Agreement (which for the purposes of this Section 1.7 only, means 
this Agreement excluding the Schedules hereto) and the Schedules, or a conflict between any of the 
Schedules, the following shall apply: 

(a) where any of the Schedules are inconsistent with the provisions of this Agreement, this 
Agreement and the intent of the Parties contained in this Agreement shall govern the Schedules 
hereto; and 

(b) provisions contained in any of the Schedules which are more detailed than the provisions of this 
Agreement (and are not in conflict with this Agreement) or any of the other Schedules, shall 
govern. 
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1.8 Schedules 

The following schedules are attached to this Agreement and form an integral part hereof: 

Schedule “1” - Total Lands 
Schedule “2” - Sketch - Private Lands, Public Land and Commercial Lands 
Schedule “3”  Castlepoint Principals 
Schedule “4” - Principles Respecting Termination Options contained in Commercial 

Component Lease 
Schedule “5” - Parking Garage Principles 
Schedule “6” - Draft Site Plan 
Schedule “7” - Insurance Requirements During Demolition and Construction Phase 

of Project 
Schedule “8” - Project Related Renovations 
Schedule “9” - Hummingbird Necessary Renovations 
Schedule “10” - Hummingbird Preservation Measures 
Schedule “11” - Scope of Area to be Included in Project Related Renovations 
Schedule “12” - Description of Items included in Soft Costs 
Schedule “13” - Principles Respecting Allocation of Structural and Support Costs 
Schedule “14”  Form of Letter of Credit 
Schedule “15” - GST Certificate 
Schedule “16” - Form of Solicitor’s Opinion to City and Hummingbird 
Schedule “17” - Current Fair Wage Policy of City 
Schedule “18” - Labour Trades Contractual Obligations in Construction Industry 

 
2. PROJECT ALTERNATIVES 

2.1 Two Alternatives 

There shall be two alternatives for the development of the Project (each of which alternatives being 
referred to in this Agreement as an “Option”), as follows: 

(a) The Parties shall proceed with Option A if by resolution of Council, the City has determined that 
sufficient funds are available to pay for the Public Component Costs and elects to proceed with 
Option A (the “Option A Election”).  If the City staff is satisfied in its Discretion that sufficient 
funds are or shall be available to pay for the Public Component Costs, City staff shall recommend 
to Council that it elect to proceed with the Option A Election.  

(b) If the City notifies Castlepoint in writing that it has elected to proceed with Option B (the 
“Option B Notice”), or if the City has not exercised the Option A Election by notice in writing to 
Castlepoint on or before that date which is 180 days prior to the Required Construction 
Commencement Date (the “Notification Date”), then the Parties will proceed with Option B as 
provided for in this Agreement. For clarity, in the event that Castlepoint elects to delay the 
Required Construction Commencement Date as permitted in accordance with the provisions of 
this Agreement, the Notification Date shall be extended accordingly. 

2.2 Synopsis of Options 

The provisions contained in this Section 2.2 are a brief synopsis of each of the Options, the purpose of 
which is a general description of each of the Options.  The detailed provisions regarding the selection of 
the Option and the details of each of the Options set out below shall be paramount to the provisions 
contained in this Section 2.2. 
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(1) Option A 

The first development alternative for the Project (“Option A”) includes the following: 

(a) Castlepoint shall develop the Private Component; and  

(b) the City shall cause the Public Component to be constructed.  For clarity, Castlepoint will 
be responsible for obtaining all development approvals necessary to proceed with the 
Public Component without compensation or a fee payable by the City or Hummingbird.  
Hummingbird shall have its own project manager overseeing the design process, 
development approval process and preparing for construction.  Hummingbird will enter 
into its own construction contract for the Public Component.  Castlepoint shall enter into 
its own construction contract for the Private Component. With respect to the 
Hummingbird Renovations and Shared Facilities, these matters will be allocated between 
the Construction Contract for the Private Component and the Construction Contract for 
the Public Component in accordance with this Agreement; and 

(c) the Parties shall enter into the Construction Procedures Agreement and the MESFA 
Agreement. 

(2) Option B 

The second development alternative for the Project (“Option B”) includes the following: 

(a) Castlepoint shall develop the Private Component; 

(b) Castlepoint shall receive a grant of the Commercial Component Lease, construct the 
Commercial Component and provide the City with the options to terminate the 
Commercial Component Lease as provided for therein; and 

(c) the Parties shall enter into the Construction Procedures Agreement and MESFA 
Agreement. 

2.3 Selection of Option  

Castlepoint agrees that it shall, subject to satisfaction of the conditions contained in Section 4.14 to 4.17 
both inclusive, proceed with Option A if the City has exercised the Option A Election on or before the 
Notification Date failing which, Castlepoint shall proceed with Option B. 

3. PRE-CLOSING OBLIGATIONS OF CASTLEPOINT  

3.1 Scope of Article 

The provisions contained in this Article 3 set out certain of the obligations of Castlepoint commencing 
upon the Execution Date to and including Closing.  However, the inclusion of the provisions in this Article 
respecting Castlepoint’s obligations prior to Closing shall not derogate from the obligations of Castlepoint 
prior to Closing contained in other Articles of this Agreement, as the inclusion of the obligations in this 
Article are so provided for convenience only and are not intended nor shall they be deemed to 
be restrictive. 

3.2 Planning Applications 

(1) Forthwith following the Execution Date, Castlepoint shall submit a Completed Application for and 
diligently and continuously pursue and use its commercial best efforts to obtain Planning 
Approvals necessary to satisfy the Development Approval Condition, and the Option B 
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Development Approval Condition in the event the Parties proceed with Option B (collectively 
referred to as the “Development Approvals”).  In furtherance of expediting the Development 
Approvals, Castlepoint shall submit and pursue an application for site plan approval for the Site 
Plan pursuant to Section 41 of the Planning Act contemporaneously with an application for 
rezoning of the Private Lands and the Public Lands or the Commercial Lands, as the case may 
be, to permit the Project. 

(2) (a) Subject to the provisions of subsection (b), all costs associated with the Development 
Approvals shall be the responsibility of and paid for by Castlepoint; and 

(b) to the extent the costs associated with the Development Approvals fairly and equitably 
relate to the Public Component (as mutually agreed upon between the City and 
Castlepoint, and failing agreement, as determined by Arbitration), such costs shall be the 
responsibility of the City (the “Hummingbird Development Costs”).  To the greatest 
extent possible, Castlepoint shall arrange for all development costs to be tracked and 
allocated between the Private Component and Public Component, subject to Approval of 
Castlepoint and the City, acting reasonably.  Provided the City has exercised the 
Option A Election before Closing, the City shall pay the Hummingbird Development Costs 
to Castlepoint on Closing.  In the event that the City  has not exercised the Option A 
Election prior to Closing, but the City exercises the Option A Election after Closing, then 
the City shall pay the Hummingbird Development Costs to Castlepoint as soon as 
reasonably possible after the date of the Option A Election.  For clarity, the Hummingbird 
Development Costs shall only be payable by the City if the Closing occurs. 

(3) The City, solely in its capacity as owner of the Private Lands and the Public Lands shall provide 
its consent to the applications required to be made by Castlepoint to obtain the Development 
Approvals, subject to the rights and obligations of the City as a planning authority referred to in 
Section 11.10. 

3.3 Plans and Specifications – Private Component 

Commencing upon the Execution Date, Castlepoint shall diligently, continuously and using its commercial 
best efforts as would a prudent real property developer prepare, in consultation with Hummingbird, 
detailed plans and specifications sufficient to obtain all Permits, including, all building permits required in 
accordance with the Building Code Act (Ontario) and all other Laws as may be required for the 
construction of the Private Component: 

(a) in substantial conformity with the Initial Plans; and  

(b) as Approved by the City, acting reasonably with respect to Hummingbird Design Matters; 

(the “Private Component Plans and Specifications”). 

3.4 Plans and Specifications – Public Component, Commercial Component and Shared 
Facilities 

Commencing on the Execution Date, Castlepoint shall diligently, continuously and using its commercial 
best efforts prepare, in consultation with Hummingbird, detailed plans and specifications sufficient to 
obtain all Permits, including all building permits required in accordance with the Building Code Act 
(Ontario) and all other Law as may be required to construct the Public Component or the Commercial 
Component, as the case may be and the Shared Facilities: 

(a) in substantial conformity with the Initial Plans; 
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(b) with respect to the Public Component or the Commercial Component, as the case may be and 
the Shared Facilities, as Approved by the City, acting reasonably with respect to Hummingbird 
Design Matters, subject to subsection (c) below; 

(c) (i) with respect to the number of floors in the Commercial Component as Approved by the 
City in its Discretion; and 

(ii) with respect to the floor-to-ceiling heights of the Commercial Component, such 
floor-to-ceiling heights must be adequate for a public institution, which Castlepoint 
acknowledges must be higher than a commercial project; subject to the foregoing, 
Hummingbird shall act reasonably. 

(the “Public Component Plans and Specifications” or the “Commercial Component Plans and 
Specifications”, as the case may be, in each case including plans and specifications respecting the 
Shared Facilities). 

3.5 Development of Plans and Specifications 

In order to expedite the finalization of the Private Component Plans and Specifications and the Public 
Component Plans and Specifications or the Commercial Component Plans and Specifications 
(collectively, the “Plans and Specifications”): 

(a) the Parties shall cooperate with each other to develop expeditiously the Plans and Specifications, 
and each of the Parties shall act diligently and shall review and provide comments on drafts of 
Plans and Specifications as soon as reasonably possible; 

(b) following the Execution Date, the development of the Plans and Specifications shall be based on 
the Initial Plans and Specifications; 

(c) Castlepoint shall provide draft plans to the City at least at those stages of draft plans commonly 
referred to as the “design development”, “schematic” and “construction drawing” stages for the 
Approval of the City as required in accordance with this Agreement and if so Approved by the City 
(the “Approved Stage of Drawings”) each subsequent stage of plans shall then be in conformity 
with the immediately preceding Approved Stage of Plans, except as mutually agreed upon 
between Castlepoint and the City, each acting reasonably; 

(d) Castlepoint shall have carriage of the development of the Plans and Specifications, except that 
the City shall take carriage of the development of the Public Component Plans and Specifications 
following the earlier of the Closing and, if the Option A Election is exercised, following the 
Option A Election. 

3.6 Allocation of Design and Costs of Design 

(1) In addition to the Architect, Castlepoint shall engage Page and Steele (or such other architectural 
firm as Approved by the City, acting reasonably) as the architectural firm to produce construction 
drawings (the “Production Architects”). 

(2) With respect to the Public Component, the Architect and Production Architects shall design that 
portion of the Public Component commonly referred to in the construction industry as “the shell 
and cladding” and Hummingbird shall separately engage an architect for the remainder of the 
Public Component (the “Interior Architect”). 

(3) Castlepoint, with the approval of the City, acting reasonably, shall engage a firm of mechanical 
and electrical engineers for the plan of the overall design of the mechanical and electrical 
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systems to the Project, excluding the Public Component and the Hummingbird Centre (the 
“Overall M&E Engineer”). 

(4) Hummingbird shall engage a firm of engineers with respect to mechanical and electrical matters 
relating to the Public Component and the Hummingbird Centre (the “Hummingbird Engineer”). 

(5) The costs of the Architect and the Production Architect respecting the finalization of the Plans and 
Specifications of the Private Component and the “shell” of the Public Component, shall be 
allocated between Castlepoint and the City in the same proportion as the GFA of the Private 
Component bears to the Public Component. 

(6) Costs of the Architect and Production Architect with respect to services performed relating to 
construction administration of the Project shall be allocated between Castlepoint and the City on 
a fair and equitable basis, as mutually agreed upon between the parties each acting reasonably, 
and failing agreement as determined by the Dispute Resolution Procedure; provided that there 
shall be no cost allocated to the City with respect to architectural services respecting construction 
once the construction has reached the top of the Public Component. 

(7) Hummingbird shall be responsible for the costs of the Interior Architect. 

(8) Castlepoint shall be responsible for the engineering costs relating to the electrical vaults, the 
entire cost of which shall be the responsibility of Castlepoint. 

(9) Except as otherwise specified in this Section 3.6, the costs of the Overall M&E Engineer, the 
Hummingbird Engineer and other consultants engaged in connection with the creation of the 
Project shall be allocated between Castlepoint and the City on a fair and equitable basis as 
mutually agreed upon between the Parties, each acting reasonably, and failing agreement, as 
determined by Dispute Resolution Procedure, except for such consultants as are utilized 
exclusively, in connection with the Private Component or the Public Component (or the 
Hummingbird Centre), in which event the costs of such consultants shall be born by Castlepoint 
or the City, respectively. 

3.7 Encroachment 

In the event that the Development Approval Condition is satisfied but the Planning Approvals or Site Plan 
Approval respecting the Project does not permit an encroachment of the Residential Tower into the air 
space above the public road known as “the Esplanade” as such encroachment is presently shown in the 
Initial Plans, the Parties shall amend the Private Component Plans and Specifications and the Public 
Component Plans and Specifications (or the Commercial Component Plans and Specifications, as the 
case may be) to the extent necessary to avoid the requirement for such encroachment, such 
amendments to be mutually agreed between the Parties, each acting reasonably. 

3.8 Architectural Contract 

(1) Castlepoint represents to the City that it has entered into a preliminary architectural agreement 
with the Architect in the form of the Agreement a true copy of which has been delivered to 
Hummingbird prior to the execution of this Agreement (the “Preliminary Architectural 
Agreement”). 

(2) Castlepoint shall use its commercially reasonable efforts to enter into the Architectural Contract 
on or before the 180th day following the Execution Date. 

(3) Castlepoint shall not enter into the Architectural Contract or any agreement to amend the 
Architectural Contract or waive any of the provisions contained therein without the Approval of the 
City, acting reasonably. 
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(4) Contemporaneously with the execution of this Agreement, Castlepoint shall deliver to the City an 
agreement executed by the Architect and Castlepoint wherein: 

(a) the Architect acknowledges that the Preliminary Architectural Agreement is in good 
standing; 

(b) the Architect acknowledges the Hummingbird Design Matters with respect to which 
Hummingbird shall have Approval, acting reasonably; 

(c) the Architect acknowledges that the Architectural Contract may not be amended without 
the prior Approval of the City, acting reasonably; and 

(d) the Architect acknowledges that the City shall have a permanent, irrevocable, perpetual 
and royalty free license to use, reproduce and otherwise exploit throughout the world the 
Intellectual Property associated with all of the drawings and designs of the Project 
created pursuant to the plans and specifications for the Project. 

3.9 Parking Agreement 

(1) Castlepoint shall diligently and continuously use its commercial best efforts to enter into the 
Parking Garage Contract – Private Component in accordance with the principles described in 
Schedule ”5”. 

(2) Castlepoint acknowledges that the City may enter into the Parking Garage Contract – 
Hummingbird Centre in accordance with the principles enumerated in Schedule ”5, in which event 
Castlepoint and the City shall enter into the Parking Garage Cooperation Agreement on terms 
and conditions mutually agreed upon between the Parties, each acting reasonably. 

(3) Castlepoint shall investigate and evaluate the inclusion of parking requirements for the Project 
within the Total Lands and consult with Hummingbird in connection therewith. 

(4) The plans and specifications respecting any pedestrian connection (below or above grade) 
between the Private Component and the Parking Garage (the “Pedestrian Connection”) shall be 
subject to the Approval of the City and Hummingbird.  The Pedestrian Connection shall be 
constructed by Castlepoint at its expense substantially in accordance with the Final Plans.  
Castlepoint shall, at its expense, make application to the City for a license for the Pedestrian 
Connection and Castlepoint acknowledges that the license shall be in the standard form required 
by the City in connection therewith. 

3.10 Sponsorship Accommodation 

In the event that Hummingbird is able to enter into an arrangement with a sponsor (the “Sponsorship 
Arrangement”) which relates to an aspect of the Public Component or otherwise contemplates a date for 
Commencement of Construction of the Public Component prior to the date that Castlepoint is required to 
Commence Construction of the Public Component in accordance with this Agreement, Castlepoint shall 
negotiate with Hummingbird in good faith to accommodate Hummingbird and the prospective sponsor in 
order to facilitate the Sponsorship Arrangement and assist Hummingbird in completing the Sponsorship 
Arrangement at no fee or charge to Hummingbird or the City.  However, any agreement to facilitate the 
Sponsorship Arrangement shall not derogate from the rights of Castlepoint contained in this Agreement 
and shall not obligate Castlepoint to expend any funds in order to implement the Sponsorship Agreement.  
The provisions contained in this Section shall apply following Closing, if the Sponsorship Arrangement 
had not been entered into prior to Closing. 
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3.11 Heritage Designation 

(1) Castlepoint acknowledges that Hummingbird Centre has been included in the City’s inventory of 
properties which will become the subject matter of an application to the City for a designation 
by-law under authority of the Ontario Heritage Act, as being of architectural and historic value or 
interest (the “Heritage Designation”). It is anticipated that this application may be made in 
conjunction with the applications for Planning Approvals and Site Plan Approval for the Project, 
without fettering the City’s discretion. 

(2) Castlepoint shall comply with any and all requirements under the Ontario Heritage Act and other 
applicable legislation and/or any by-law or regulation pursuant to such act or legislation 
(collectively “Heritage Legislation”) with regard to those matters which are its responsibility with 
respect to the Hummingbird Centre and to ensure that all renovations, repairs and any and all 
other work undertaken by Castlepoint on, at or upon Hummingbird Centre are in full compliance 
with the Ontario Heritage Act. 

(3) Castlepoint shall assist in the obtaining of the Heritage Designation, without charge or cost to 
Hummingbird or the City including, without limitation, engaging ERA Research Associates Inc. for 
the services of Michael McLelland or such other heritage architect as approved by the City acting 
reasonably, as a heritage architect for the Hummingbird Designation and related matters, and 
completing a comprehensive Heritage Impact Statement in the form required by the “Toronto 
Development Guide” as part of its Development Approvals applications.  The third party 
reasonable expenses incurred by Castlepoint respecting the obtaining of the Hummingbird 
Designation shall be included in the costs of obtaining Development Approvals and shared 
between Castlepoint and Hummingbird as provided in Section 3.2(2). 

3.12 Composition of Private Component 

Castlepoint shall provide Notice to the City advising of the use composition to be contained in the Private 
Component as part of its Completed Application for Site Plan Approval. 

3.13 Pumping Station 

Castlepoint acknowledges that a sewage pumping station and related venting system exists and shall 
continue to exist or may be upgraded and/or expanded within the Total Lands and shall make such 
accommodations to the design elements of the Private Component Plans and Specifications as shall be 
necessary at Law in connection with the creation of the Project in connection with the continued existence 
and upgrading and/or expansion of the sewage pumping station within the Total Lands. 

3.14 PATH System 

Castlepoint shall design the Project such that there shall be one or more knockout panels to connect the 
Project to the City of Toronto “PATH” system at such location or locations as shall be Approved by 
Hummingbird. 

4. CONDITIONS TO CLOSING 

4.1 Conditions In Favour of City 

If any of the conditions contained in Sections 4.2 to 4.11, both inclusive are not performed or fulfilled on 
or before 5:00 p.m. on the Closing Date, the City may by notice in writing to Castlepoint terminate 
this Agreement.   
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4.2 Obligations of Castlepoint 

On Closing, all of the covenants and obligations contained in this Agreement to be complied with or 
performed by Castlepoint on or before Closing, shall have been complied with or performed in all material 
respects. 

4.3 Representations and Warranties of Castlepoint  

On Closing, the representations and warranties of Castlepoint set out in Section 5.1 shall be true and 
accurate in all material respects and there shall have been no material changes as of Closing to any of 
such representations and warranties and Castlepoint shall have delivered to the City a certificate of 
Castlepoint signed by a senior officer of Castlepoint without personal liability, having knowledge of the 
matters certified therein (a “Castlepoint Certificate”) with respect thereto.  

4.4 Event of Default 

On Closing, there shall be no outstanding Event of Default by Castlepoint, nor shall there be any breach 
of this Agreement by Castlepoint or any other matter which has occurred which, if not cured, shall result 
in an Event of Default. 

4.5 Private Component Plans and Specifications 

On or before Closing, there shall be plans and specifications with respect to the Private Component 
advanced to the level of detail commonly referred to as design development, in substantial conformity 
with the Initial Plans and as Approved by the City, acting reasonably with respect to Hummingbird Design 
Matters. 

4.6 Public Component Plans and Specifications 

On or before Closing, there shall be plans and specifications with respect to the Public Component (or the 
Commercial Component, as the case may be) advanced to the level of detail commonly referred to as 
design development, in substantial conformity with the Initial Plans and as Approved by the City, acting 
reasonably with respect to Hummingbird Design Matters. 

4.7 Architectural Contract 

On Closing, the Architectural Contract shall have been entered into and be in good standing and 
Castlepoint shall have delivered an estoppel certificate from the Architect incorporating the principles 
expressed in Section 3.8(4). 

4.8 Parking Agreement 

On or before Closing, the Parking Garage Contract - Private Component and the Parking Garage 
Cooperation Agreement shall have been entered into by Castlepoint and be in good standing and 
Castlepoint shall have delivered an estoppel certificate from GO Transit confirming same in a form 
Approved by the City Solicitor, such Approval not to be unreasonably withheld.  Alternatively, Castlepoint 
shall have otherwise satisfied the parking requirements for the Private Component in a manner Approved 
by the City. 

4.9 Development Approval 

On or before Closing the Development Approval Condition shall have been satisfied. 
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4.10 Option B Development Approval 

If the Parties shall be proceeding with Option B, the Option B Development Approval Condition shall also 
have been satisfied. 

4.11 Closing Documents 

Without limiting the generality of the provision contained in Section 4.2 hereof, on Closing, Castlepoint 
shall have complied with its obligations respecting deliveries on Closing. 

4.12 Consequence of Failure of Condition 

(1) The conditions set forth in Sections 4.2 to 4.11, both inclusive are for the sole benefit of the City 
and may be waived in whole or in part by the City by Notice to Castlepoint on or before 5:00 p.m. 
on the Closing Date.  If the City does not notify Castlepoint on or before 5:00 p.m. on the Closing 
Date that a condition set forth in Sections 4.2 to 4.11, both inclusive has not been satisfied, such 
condition shall be deemed to have been satisfied.  

(2) In the event that any of the conditions set forth in Sections 4.2 to 4.11, both inclusive is not 
satisfied (or waived by the City as hereinbefore provided), this Agreement shall be terminated, in 
which event the City shall be released from all obligations under this Agreement and shall be 
entitled to retain the Deposit. 

4.13 Conditions for Castlepoint  

If any of the conditions contained in Sections 4.14 to 4.17 are not performed or fulfilled on or before 
5:00 p.m. on the Closing Date, Castlepoint may by Notice in writing to the City terminate this Agreement.  

4.14 Development Approval 

On or before Closing, the Development Approval Condition shall have been satisfied. 

4.15 Option B Development Approval 

If the Parties are proceeding with Option B, the Option B Development Approval Condition shall also have 
been satisfied on or before Closing. 

4.16 Title 

On Closing title to the Private Lands (and the Commercial Component in the event the Parties proceed 
with Option B) shall be free and clear of all encumbrances, other than Permitted Encumbrances. 

4.17 Closing Documents 

The City shall have delivered the City Closing Documents on Closing. 

4.18 Consequence of Failure of Condition 

(1) The conditions set forth in Sections 4.14 to 4.17, both inclusive are for the sole benefit of 
Castlepoint and may be waived in whole or in part by Castlepoint by Notice to the City on or 
before 5:00 p.m. on the Closing Date.  If Castlepoint does not notify the City on or before 
5:00 p.m. on the Closing Date that a condition set forth in Sections 4.14 to 4.17, both inclusive 
has not been satisfied, such condition shall be deemed to have been satisfied.  
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(2) In the event that any of the conditions set forth in Sections 4.14 to 4.17, both inclusive are not 
satisfied (or waived by Castlepoint as hereinbefore provided), this Agreement shall be terminated, 
in which event the Parties shall be released from all obligations and liabilities under this 
Agreement and Castlepoint shall be entitled to the return of the Deposit, unless the condition 
contained in Section 4.14 or Section 4.15 was not satisfied and Castlepoint failed to use its 
commercial best efforts to satisfy such condition, in which case the City shall be entitled to retain 
the Deposit. 

4.19 Commercial Component Lease 

This Agreement is conditional on the Parties agreeing in writing on the form of the Commercial 
Component Lease within 90 days from the Execution Date or such later date as the Parties shall agree in 
writing, failing which this Agreement shall be terminated and be of no further force or effect and the 
Deposit shall be returned to Castlepoint and the Parties shall have no further obligations or liabilities to 
each other of any nature or kind whatsoever. 

5. REPRESENTATIONS AND WARRANTIES 

5.1 Representations and Warranties of Castlepoint 

Castlepoint represents and warrants to the City that at the date of this Agreement: 

(a) Castlepoint is a duly incorporated and validly existing company under the Business Corporations 
Act (Ontario) and has full power and capacity to enter into, carry out the transactions 
contemplated by and duly observe and perform all its obligations contained in this Agreement; 

(b) the execution and delivery of this Agreement and all documents, instruments and agreements 
required to be executed and delivered by Castlepoint pursuant to this Agreement, and the 
completion of the transactions contemplated by this Agreement, have been duly authorized by all 
necessary corporate action on the part of Castlepoint, and this Agreement has been duly 
executed and delivered by Castlepoint and constitutes a legal, valid and binding obligation of 
Castlepoint enforceable in accordance with its terms, except as may be limited by bankruptcy, 
insolvency, liquidation, reorganization, reconstruction and other similar laws of general application 
affecting the enforceability of remedies and rights of creditors and except that equitable remedies 
such as specific performance and injunction are in the discretion of a court; 

(c) all required third party consents to the execution by Castlepoint of, and performance of its 
obligations under, this Agreement have been received; 

(d) except in respect of liabilities that have arisen in the ordinary course of the management of the 
affairs of Castlepoint in preparing to enter into this Agreement and all other agreements referred 
to herein, Castlepoint has no material financial obligations; 

(e) there are no current and, to the Knowledge of Castlepoint, there are no pending or threatened 
actions, claims, demands, lawsuits, assessments, arbitrations, judgments, awards, decrees, 
orders, injunctions, prosecutions, or other proceedings of, by, against, or relating to, Castlepoint 
which could have a material adverse effect on the ability of Castlepoint to perform its obligations 
under this Agreement and Castlepoint does not Have Knowledge of any basis for any such 
action, claim, demand, lawsuit, assessment, arbitration, judgment, award, decree, order, 
injunction, prosecution or other proceeding; 

(f) the information concerning the Castlepoint Principals and Castlepoint and the Directors, Officers 
and Shareholders of Castlepoint set out in Schedule ”3” is true and accurate; 
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(g) other than the Castlepoint Principals and Shareholders of Castlepoint set out in Schedule ”3”, 
there is no Person at the date of this Agreement or at any time entitled to or obligated to 
subscribe for or take by means of transfer or by conversion of any form of investment or security 
any securities or voting rights in Castlepoint (including any such entitlement or obligation that may 
arise in exercise of an option enforceable by or against Castlepoint), nor cause any alteration to 
the constitution or power of the board of directors of Castlepoint; 

(h) Castlepoint has satisfied itself as to the purposes of the Project and the nature and extent of the 
risks assumed by it in relation to the Project; 

(i) Castlepoint has delivered to the City copies of all agreements to which Castlepoint is a Party and 
which are material to the Project;  

(j) there has been no material adverse change in any of the information respecting financial or other 
matters provided by Castlepoint to the City in conducting due diligence of the City prior to 
entering into this Agreement; and 

(k) the Preliminary Architectural Agreement is unamended and in full force and effect. 

5.2 No Representations by the City or Hummingbird 

(1) Castlepoint acknowledges and agrees that it has entered into this Agreement on an “as is where 
is” basis and that the City and Hummingbird have made no representations or warranties of any 
nature or kind whatsoever to Castlepoint with respect to the Total Lands, the Project or otherwise 
and Castlepoint is relying solely on its own investigation with respect thereto, including, without 
limitation: 

(a) its environmental condition, state of repair, deficiencies and encroachments from and 
onto the Total Lands; and 

(b) all existing buildings, fixtures, structures, infrastructure, equipment, improvements, 
installations or inclusions of any kind, whether below-grade or above-grade, and whether 
apparent on a visual inspection of the Total Lands or otherwise, and whether or not within 
the knowledge or imputed knowledge of the City, its officers, employees, agents, 
representatives, contractors or elected and appointed officials (collectively, the “Existing 
Improvements”). 

(2) (a) The City has not made, does not make, and shall not be required to provide any warranty 
or representation with respect to the physical or environmental condition of the Total 
Lands or with respect to the condition or existence of any Existing Improvements thereon, 
including, but without limitation, the condition of the soil or groundwater, both surface and 
subsurface, or the existence of any Hazardous Substance in, on, under or in the vicinity 
of the Total Lands, or with respect to any deficiencies encroachments affecting the Total 
Lands (environmental or otherwise). 

(b) The City shall have no liability or obligation with respect to the value, state or condition 
(environmental or otherwise) of the Total Lands or with respect to the existence, location, 
value, state or condition (environmental or otherwise) of any Existing Improvements on 
the Total Lands, subject only to responsibility for any environmental condition specifically 
identified in and existing as of the date of the environmental report to be prepared by 
Shaheen Peaker anticipated to be dated July 21, 2006 obtained by Castlepoint 
respecting the Total Lands, other than the Private Lands and that portion of the Total 
Lands containing shared structure. The obligation of Hummingbird shall be subject to the 
right of Hummingbird to cause a peer review of the report and to the extent that the 
consultant engaged by Hummingbird and Shaheen Peaker fail to agree on any aspect of 
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the report, such dispute shall be resolved by determination of the Authority having 
jurisdiction with respect thereto. Responsibility for remediation of lands beneath the 
Public Component or Private Component shall be the responsibility of the City or 
Castlepoint, to the extent that each receives the benefit of the land being so remediated. 

(c) To the extent that caissons or other supporting elements are required for the Project that 
benefit both the Public Component and the Private Component, the remediation costs 
resulting therefrom shall be shared between Castlepoint and Hummingbird according to 
the same principles as set out in Schedule 13. 

(3) The provisions of this Section 5.2 shall be accepted and assumed by Castlepoint on Closing. 

6. SURVEYS AND R-PLANS 

6.1 Creation of Separate Parcels 

(1) In order to delineate the Total Lands for the purposes of this Agreement, the Parties shall 
cooperate in the preparation by the City Surveyor (the “Surveyor”) of a three-dimensional survey 
defining the legal boundaries of each of the Public Component (or the Commercial Component, 
as the case may be), the Private Component and the Easements. 

(2) The survey shall be prepared in accordance with the Initial Plans and such further plans and 
specifications respecting the Project as shall have been prepared by the Architect and Approved 
by the City (such Approval not to be unreasonably withheld or delayed) in accordance with 
Sections 3.3 and 3.4. 

(3) When the survey has been finalized and Approved by the Parties (acting reasonably), the 
Surveyor shall prepare a strata reference plan (the “R-Plan”) based on the survey and deposit 
same in the applicable Land Titles Office. 

(4) For clarity, the Parties shall cause the preparation of the survey to be commenced forthwith 
following the Execution Date and shall diligently and continuously use commercially reasonable 
efforts to cause the survey and R-Plan to be finalized as soon as possible and in any event not 
later than 15 Business Days prior to the Closing Date. 

(5) The reasonable costs of preparing the survey and the R-Plan shall be shared equally between 
Castlepoint and the City. 

6.2 As-Built R-Plan 

(1) The MESFA Agreement shall provide that upon the Substantial Completion of the Project, the 
Parties shall cooperate so as to create a new strata reference plan reflecting the boundaries of 
the “as-built” Project (the “As-Built R-Plan”).  It is anticipated that the As-Built R-Plan shall be 
prepared by a third party Ontario Land Surveyor Approved by the Parties, acting reasonably.  The 
As-Built R-Plan shall be prepared at the expense of Castlepoint and shall be completed and 
registered in the applicable Land Titles Office as soon as possible after Substantial Completion of 
the Project. 

(2) Upon the registration of the As-Built R-Plan, the Parties shall effect such reconveyances as shall 
be necessary to readjust boundaries of the Private Component, the Public Component and the 
Easements to reflect the boundaries set forth in the As-Built R-Plan. 
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7. OPTION A 

7.1 Scope of Article 

The provisions contained in this Article 7 apply in the event that the City has exercised the Option A 
Election.  The inclusion of certain provisions applicable to circumstances respecting Option A shall not 
derogate from provisions contained in other Articles of this Agreement relating to Option A (or which apply 
to either Option A or Option B), as the provisions respecting Option A are provided in this Article for 
convenience only and are not intended nor shall they be deemed to be restrictive. 

7.2 Agreement of Purchase and Sale 

The City agrees to sell the Private Lands to Castlepoint and Castlepoint agrees to purchase the Private 
Lands from the City for the Purchase Price and on and subject to the terms and conditions of this 
Agreement.   

7.3 Purchase Price 

(1) The purchase price for the Private Lands (the “Purchase Price”) shall be equal to the sum of: 

(a) Fifteen Million ($15,000,000.00) Dollars; and 

(b) Thirty-Five ($35.00) Dollars multiplied by the number of square feet of GFA contained 
within the Approved GFA in excess of 428,571 square feet of GFA (the “Excess GFA”). 

(2) The Purchase Price shall initially be calculated as at the Closing Date.  In the event that 
subsequent to Closing Castlepoint shall obtain a Planning Approval for additional Approved GFA 
in excess of 428,571 square feet of GFA or the Excess GFA if same was obtained prior to 
Closing (collectively, the “Additional GFA”), the Purchase Price shall be increased by Thirty-Five 
($35.00) Dollars multiplied by the number of square feet of Additional GFA, Adjusted for Inflation. 

7.4 Deposit 

(1) Castlepoint shall pay a deposit in the amount of One Million Five Hundred Thousand 
($1,500,000.00) Dollars by certified cheque or bank draft to the City (the “Deposit”) on account of 
the Purchase Price on the Execution Date.  

(2) The Deposit shall be held in trust by the City and placed in a Permitted Investment or Permitted 
Investments by the City in its Discretion. 

(3) On Closing, the Deposit shall be credited on account of the Purchase Price. 

(4) Subject to subparagraph (5) below, the Deposit shall be returned to Castlepoint in the event of a 
termination of this Agreement. 

(5) Notwithstanding subsection (4), if this Agreement is terminated as a result of a default by 
Castlepoint, the Deposit shall be retained by the City in addition to any other rights and remedies 
that the City may have under this Agreement or at Law. 

7.5 Balance of Purchase Price  

The balance of the Purchase Price, subject to Adjustments (the “Balance”) shall be payable by certified 
cheque or bank draft by Castlepoint to the City on the Closing. 
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7.6 Adjustments 

Adjustments with respect to realty taxes and local improvement rates (the “Adjustments”) shall be made 
as at 11:59 p.m. on the day prior to the Closing Date (the “Time of Adjustments”).  

7.7 Legal Arrangements Regarding Option A 

The legal structure and arrangements regarding Option A are set out in Article 7. 

7.8 Private Component Lease 

On Closing, the City as landlord and Castlepoint as tenant shall enter into the Private Component Lease 
which, in addition to the terms and conditions of this Agreement, shall govern the relationship of the 
Parties with respect to the Private Component during the development phase and construction phase of 
the Project.  

7.9 Title Transfer of the Private Component 

On that date which is 10 Business Days after the date on which Substantial Completion of the Private 
Component has been achieved (the “Title Transfer Date”) and provided Castlepoint is not in default, the 
City covenants and agrees to deliver the Transfer of the Private Lands to Castlepoint free from all 
encumbrances other than Permitted Encumbrances. 

7.10 Easements 

On the Title Transfer Date, the Parties covenant and agree to complete all conveyances so that all 
Easements which benefit and burden the Private Lands and all Easements which benefit and burden the 
remainder of the Total Lands contemplated by the MESFA Agreement shall be created in priority to any 
financial encumbrances. 

7.11 MESFA Agreement 

On Closing, the Parties shall enter into the MESFA Agreement, which agreement shall be amended and 
restated on the Title Transfer date to delete those provisions of the MESFA Agreement relating to matters 
that have been completed as of the Title Transfer Date and to accurately reflect the easements based on 
the As-Built R-Plan. 

7.12 Closing 

The Closing shall occur at 10:00 a.m. on the Closing Date.   

7.13 Closing Documents 

(1) On Closing, the City shall deliver to Castlepoint (the “City Closing Documents”): 

(a) the Private Component Lease; 

(b) the MESFA Agreement;  

(c) the Construction Procedures Agreement; and 

(d) such other documentation as required by this Agreement as reasonably requested by 
Castlepoint or Castlepoint’s Solicitors.  

(2) On Closing, Castlepoint shall deliver to the City (the “Castlepoint Closing Documents”): 
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(a) the Private Component Lease; 

(b) the MESFA Agreement; 

(c) the Architectural Contract; 

(d) the Construction Procedures Agreement; 

(e) the Balance by certified cheque or bank draft; 

(f) the Affordable Housing Contribution or a copy of the executed Affordable Housing 
Arrangement, as the case may be; 

(g) an undertaking to readjust the Adjustments, if necessary; and 

(h) such other documentation as shall be required by this Agreement as may be requested 
by the City or the City’s Solicitors or its Outside Counsel. 

All documents in this Section 7.13 shall be in form and substance acceptable to the Parties, each acting 
reasonably. 

7.14 Hummingbird Renovations 

(1) (a) The Schedule ”8” annexed hereto enumerates those of the Hummingbird Renovations 
required as a result of the development of the Private Component (the “Project Related 
Renovations”).  The scope of the area to be included within the Project Related 
Renovations is generally shaded and outlined in red on the existing “as built” plans of the 
Hummingbird Centre annexed hereto as Schedule “11”.  The quality of the Project 
Related Renovations shall be comparable to the quality of the original improvements to 
the Hummingbird Centre being replaced by the Project Related Renovations, as at the 
time of the original installation of such original improvements in the Hummingbird Centre, 
provided that the Parties agree that the Project Related Renovations shall comply with 
the Public Component Plans and Specifications. 

(b) Castlepoint shall be responsible for all costs (both “hard” costs and “soft” costs) with 
respect to the design and construction of the Project Related Renovations. 

(2) (a) Schedule ”9” annexed hereto sets out that portion of the Hummingbird Renovations 
relating to the improvements and rehabilitation to the mechanical, electrical and HVAC 
systems of the Hummingbird Centre immediately required regardless of the creation of 
the Private Component (the “Hummingbird Necessary Renovations”).  Schedule “9” 
also provides for the allocation of costs of the Hummingbird Necessary Renovations 
between Castlepoint and the City, subject to amendments thereto as may be agreed on 
between the Parties, acting reasonably.  To the extent that one of the Parties may be 
incurring costs for which the other is responsible, the Party responsible therefor shall pay 
the costs incurred on a monthly basis. 

(b) It is presently anticipated that the Hummingbird Necessary Renovations shall be included 
in the Public Component Construction Contract. 

(3) (a) Schedule ”10” annexed hereto enumerates the Hummingbird Preservation Measures and 
the allocation of the Hummingbird Preservation Costs between Castlepoint and the City. 

(b) The Parties acknowledge that it may be beneficial to continue the operation of the 
Hummingbird Centre during construction of the Project (the “Continuous Operation”).  



- 33 - 

 

The Parties shall in a bona fide manner use their respective reasonable best efforts to 
agree upon mutually satisfactory arrangements to permit the Continuous Operation (the 
“Continuous Operation Agreement”).  In the event the Parties agree on the Continuous 
Operation Agreement, the principles of cost sharing set out in Schedule “10” shall apply 
to the costs required to achieve such Continuous Operation subject to such amendments 
thereto, as mutually agreed between the Parties, each acting reasonably, and failing 
agreement, as determined by the Dispute Resolution Procedure. 

(4) If the Hummingbird Necessary Renovations are constructed by Castlepoint or its general 
contractor (rather than a construction contract entered into directly by the City), Hummingbird 
shall be responsible for all “hard” costs and those “soft” costs referred to in Schedule 12 relating 
to the Hummingbird Necessary Renovations, as mutually agreed upon between Hummingbird 
and Castlepoint, each acting reasonably, prior to entering into the Construction Contract in 
connection therewith, and failing agreement, as determined by the Dispute Resolution Procedure 
(the “Necessary Renovations Cost”) to the extent, and in accordance with the following 
principles: 

(a) In determining the “hard” and “soft” costs of the Hummingbird Necessary Renovations, 
there shall be no override or overhead charge of Castlepoint added to the cost.  In 
determining “soft” costs of the Hummingbird Necessary Renovations, only those matters 
referred to in Schedule 12 shall be included (the “Permitted Soft Costs”);  

(5) If the Hummingbird Necessary Renovations are not constructed as part of the Public Component 
Construction Contract and are constructed by Castlepoint or its general contractor, the Necessary 
Renovations Cost, payable by the City shall be payable in monthly draws based upon the value of 
work in place as certified by Payment Certifier, subject to a construction lien holdback. 

(6) The MESFA Agreement shall identify the improvements which are facilities to be shared among 
the Hummingbird Centre, Public Component and Private Component (the “Shared Facilities”).   

7.15 Construction of Shared Facilities 

(1) The responsibility for constructing the Shared Facilities shall be allocated between the Private 
Component Construction Contract and the Public Component Construction Contract on a 
reasonable and equitable basis, as mutually agreed upon between the Parties, each acting 
reasonably, and failing agreement as determined in accordance with the Dispute Resolution 
Procedure. 

(2) Castlepoint shall pay its share of the cost of the Shared Facilities as provided in subsection (1) 
above to the City on a monthly basis (the “Castlepoint Shared Facilities Costs”). 

(3) In addition, if the Parties determine that it is expeditious to include construction of the basement 
of the Private Component (being under the Public Component) pursuant to the Public Component 
Construction Contract, Castlepoint shall pay costs incurred by the City in connection therewith on 
a monthly basis as certified by Payment Certifier, subject to a construction lien holdback (the 
“Private Component Basement Costs”). 

(4) The City shall pay to Castlepoint the City’s share of the cost of the Shared Facilities as such costs 
are incurred, on a monthly basis as certified by Payment Certifier, subject to a construction lien 
holdback. 

7.16 City Security 

(1) Prior to Commencement of Construction of the Project, Castlepoint shall deliver a Letter of Credit 
to the City in the amount of $10,000,000 (the “Security LC”). 
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(2) The Security LC shall be security in favour of the City with respect to funds available to be drawn 
by the City: 

(a) in the event that Castlepoint fails to complete construction of the Project Related 
Renovations; 

(b) in the event that Castlepoint fails to complete construction of the Private Component (in 
the Option A scenario) or fails to complete the Private Component and/or the Commercial 
Component (in the Option B scenario) and the City elects to complete the Commercial 
Component and/or reconstruct the portions of Hummingbird Centre and related building 
systems demolished by Castlepoint and/or rectify and restore excavation and demolition 
by Castlepoint in connection with the intended construction of the Private Component 
and/or Commercial Component; 

(c) in the event that Castlepoint fails to make any payment on account of the Castlepoint 
Shared Facilities Costs or the Private Component Basement Costs; and 

(d) as security for the requisite holdbacks required pursuant to the Construction Lien Act 
(Ontario) with respect to construction of the Private Component and/or the Commercial 
Component and/or the Project Related Renovations (the “Required Holdbacks”). 

(3) In the event of a default by Castlepoint with respect to any of the matters for which the 
Security LC is held as security as contemplated in subsection (2) above, which default has not 
been cured within the applicable Cure Period pursuant to this Agreement, the City shall be 
entitled to draw upon the Security LC, in its Discretion and utilize the funds received in connection 
therewith to rectify any such default by Castlepoint. 

(4) (a) For the purposes hereof, “Reduction Commencement Occurrence” means that stage 
at which improvements created by the construction of the Project by Castlepoint 
commence to reduce the potential liability and remedial costs to the City, if there is an 
uncured Event of Default by Castlepoint, as such stage is mutually agreed on between 
the Parties, each acting reasonably, and failing agreement, as determined by the Dispute 
Resolution Procedure. 

(b) Following the Reduction Commencement Occurrence, the amount of the Security LC 
shall be reduced by $100,000 for each $100,000 certified by the Payment Certifier to the 
City as paid by Castlepoint to its general contractor following the Reduction 
Commencement Occurrence with respect to “supplies of services or materials” (as such 
expressions are defined in the Construction Lien Act) to the Project, to a maximum 
amount of $8,000,000 (such that the Letter of Credit shall not be reduced to less than 
$2,000,000) until the Substantial Completion of the Private Component and the expiry of 
the lien period relating thereto and upon there being no liens registered, the Letter of 
Credit shall thereupon be released. 

(c) The City shall execute such documentation as shall, from time to time, be reasonably 
required to effect reductions in the Security LC provided for in this Agreement. 

(5) Prior to Commencement of Construction, Castlepoint shall have entered into the following 
arrangements to the satisfaction of the City, acting reasonably: 

(a) The Project Lender shall have agreed with Castlepoint to advance to a separate trust 
account (the “Trust Account”), holdbacks required pursuant to the Construction Lien Act 
with respect to supplies of services or materials for which the Project Lender makes 
advances pursuant to the construction loan for the Project (the “Holdbacks”). 
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(b) The Holdbacks in the Trust Account shall be deemed to be a trust fund pursuant to 
Section 7 of the Construction Lien Act. 

(c) The amount of Holdbacks required from time to time shall be determined by the Payment 
Certifier as evidenced by a certificate of the Payment Certifier (a “Holdback Certificate”), 
whose determination shall be final and binding between the Project Lender and 
Castlepoint and between Castlepoint and the City. 

(d) If a construction lien is registered or notice thereof is provided to Castlepoint or the City, 
the Payment Certifier shall be notified and investigate same and if, or to the extent that a 
Holdback has been established for such lien claimant, the Payment Certifier shall issue a 
certificate (the “Payment Certificate”) confirming the amount of the Holdback held in the 
Trust Account notionally allocated to such lien claimant based on the Payment Certifier’s 
current books and records.  If the lien claim is not otherwise vacated by Castlepoint within 
the time period provided in Section 11.6, then the Payment Certifier shall direct the 
Project Lender in writing to pay the amount identified on the Payment Certificate into 
Court to the credit of the construction lien action commenced by the lien claimant.  The 
determination of the Payment Certifier as evidenced by a Payment Certificate shall be 
final and binding between the Project Lender and Castlepoint and between Castlepoint 
and the City. 

(e) The Payment Certifier shall provide the City with certified copies of all Holdback 
Certificates and Payment Certificates issued to the Project Lender and/or Castlepoint, as 
well as all certificates which form the basis of monthly draws pursuant to the construction 
loan. 

(f) The Payment Certifier shall covenant with the City to fulfill its obligations provided for in 
subsections (c), (d) and (e) hereof. 

(g) Castlepoint shall use its commercially reasonable efforts to cause the Project Lender to 
provide a covenant in the loan agreement respecting the construction financing (the 
“Loan Agreement”) that the provisions of subsection (d) shall apply regardless of any 
default or an event of default by Castlepoint under the Loan Agreement. 

(h) Castlepoint shall forthwith provide the City with a true copy of the provisions of the Loan 
Agreement relevant to the provisions of this subsection (5), and any agreements thereto 
from time to time which amendments shall be subject to the approval of the City, acting 
reasonably (the “Relevant Provisions”) and a covenant of Castlepoint in favour of the 
City not to amend the Relevant Provisions (including any amendments thereto) without 
the prior written approval of the City, acting reasonably. 

(i) Castlepoint covenants with the City to pay amounts due and payable to its general 
contractor as required in accordance with the construction contract to be entered into by 
Castlepoint with respect to all components of the Project. 

(6) For the purposes of this Agreement, the expression “City Security” means the Security LC and 
the arrangements contemplated in subsection (5) hereof, having been entered into, to the 
satisfaction of the City, acting reasonably. 

7.17 The Public Component 

(1) The City shall be responsible for the Public Component and shall enter into a Public Component 
Construction Contract on terms and conditions satisfactory to the City in its Discretion. 
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(2) Castlepoint shall be responsible for obtaining all Development Approvals necessary to proceed 
with the Public Component.  The City and Castlepoint shall comply with the Construction 
Procedures Agreement. The City shall be responsible for coordinating the construction of the 
Public Component and of any other portion of the Project for which it has entered into a 
construction contract pursuant to this Agreement. Castlepoint shall be responsible for 
coordinating construction of the Private Component and of any other portion of the Project for 
which it has entered into a construction contract pursuant to this Agreement. Each Party shall be 
responsible for coordinating its construction obligations with the remainder of the Project (which 
shall include the construction of all portions of the Project for which the other Party has entered 
into a construction contract pursuant to this Agreement). 

(3) Each of Hummingbird and Castlepoint shall be responsible for their equitable share of structural 
and support elements contained in each of the Private Component and the Public Component 
that benefits Hummingbird and Castlepoint respectively, based on those principles enumerated in 
Schedule “13”, as mutually agreed upon between the Parties, and failing agreement as 
determined by Payment Certifier whose decision shall be final and binding upon the Parties. 

(4) The quality of construction and such construction being in accordance with Plans and 
Specifications respecting the Project Related Renovations shall require the approval of the City, 
acting reasonably (the “Construction Approval”).  Hummingbird at its sole cost and expense, 
shall be entitled to engage a monitor on behalf of the City respecting Construction Approval.  The 
details of the arrangement of the monitor in connection with Construction Approval shall be 
included in the Construction Procedures Agreement. 

7.18 Prerequisites to Construction 

Prior to Commencement of Construction of any portion of the Project, the following conditions precedent 
shall have been satisfied to the satisfaction of the City: 

(a) Castlepoint shall provide evidence satisfactory to the City, acting reasonably, confirming that 
Castlepoint has secured financing for the Private Component (the “Private Component 
Financing”).  With respect to the Private Component Financing, the following conditions in favour 
of the City and obligations of Castlepoint shall apply: 

(i) all equity and security requirements shall be Castlepoint’s responsibility; 

(ii) security in favour of the Project Lender shall consist of Castlepoint’s covenant, a 
mortgage of Castlepoint’s leasehold interest in the Project Lands (as described below) 
and an assignment of this Agreement, but may not involve any security granted or 
covenant provided by the City to the Project Lender; 

(iii) Castlepoint shall have provided reasonable evidence to the City that it has satisfied all 
conditions of the Private Component Financing required to be satisfied for the advancing 
of funds in accordance with the Private Component Financing including, without 
limitation, the satisfaction of any minimum presale of units threshold to be achieved by 
Castlepoint; and 

(iv) the Project Lender shall have entered into an agreement with the City and Castlepoint, in 
form mutually agreed upon among the Parties acting reasonably, providing the Project 
Lender with the right by it or its receiver or receiver manager as agent to complete the 
Project on behalf of Castlepoint (the “Step-In Agreement”); the rights of the Project 
Lender pursuant to the Step-In Agreement, if exercised by the Project Lender, shall take 
priority to the City’s right to terminate this Agreement and the City’s right of self help 
contained in Section 9.6 of this Agreement and any right of self help contained in the 
Private Component Lease; 
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(b) The Final Plans shall have been Approved by the City, acting reasonably; 

(c) Castlepoint shall have entered into the Private Component Construction Contract; 

(d) The City shall have entered into the Public Component Construction Contract; 

(e) The Parties shall have entered into the Construction Procedures Agreement; 

(f) Castlepoint shall have delivered the 50% performance bond and the 50% labour and material 
bonds as required in accordance with the Construction Contract relating to the Private 
Component and the Project Related Renovations; 

(g) Castlepoint shall have delivered the Security LC; 

(h) Castlepoint shall have obtained all Permits, including all demolition and building permits required 
for the Private Component and the Project Related Renovations and Shared Facilities in 
accordance with the Building Code Act and as otherwise required in accordance with Law; 

(i) Castlepoint shall have assigned to the City, as collateral security (ranking immediately 
subsequent to security granted to the Project Lender), the Architectural Contract, the Final Plans, 
the Project Intellectual Property, the Private Component Construction Contract and the Parking 
Garage Contract - Castlepoint and the City shall be made a joint obligee with respect to the 
performance bond and labour and material bonds respecting the Private Component 
(immediately subsequent to the rights of the Project Lender);  and 

(j) Castlepoint shall have obtained the insurance enumerated in Schedule ”7” and complied with 
obligations relating thereto as set out in Schedule ”7”, including causing the City and 
Hummingbird to be named insureds. 

7.19 Timing of Construction 

(1) Castlepoint shall Commence Construction of the Project on January 1, 2008 subject to the 
following subsections (2) to (6), both inclusive of this Section 7.1. 

(2) If, following the Execution Date there has been one or more “Delay(s)” (which shall be defined as 
an OMB Extension or a Relief Event resulting in Time Relief) then Castlepoint shall be entitled to 
elect, pursuant to the terms of this Agreement, that the Required Construction Commencement 
Date shall be postponed by the term of such Delay(s). Castlepoint may make such election by 
Notice to Hummingbird and the City (the “Delay Notice”) not later than 10 Business Days from 
the occurrence of the Delay(s). In such case, Hummingbird may book performances to take place 
in the period starting on January 1, 2008 and extending for a period of time equal to the Delay(s).  
For purposes of example only, if Castlepoint has delivered a Delay Notice in respect of one or 
more Delay(s) that endure for a cumulative period of four weeks, then Hummingbird may book 
performances that would take place from January 1, 2008 through January 28, 2008. 

(3) Commencing on November 1, 2006 Castlepoint shall have the right by Notice to Hummingbird to 
elect one of the following options: 

(a) if on November 1, 2006 there has been no Relief Event resulting in Time Relief but 
Castlepoint wishes to postpone the Required Construction Commencement Date beyond 
January 1, 2008, Castlepoint may postpone the Construction Commencement Date for 
one 6-month-period to June 30, 2008 upon giving Hummingbird Notice thereof and 
making a Postponement Payment of $250,000.  Hummingbird may thereupon book 
performances that would take place throughout such 6-month period.  Thereafter, and 
provided that Castlepoint has elected and paid for the initial 6-month postponement, 
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Castlepoint may further postpone the Required Construction Commencement Date as 
follows: on or before June 1, 2007, Castlepoint may give Hummingbird Notice that it 
wishes to postpone the Required Construction Commencement Date from June 30, 2008 
on a month-to-month basis through August 31, 2008 (and the applicable Postponement 
Payment shall be $100,000 per month).  Hummingbird may book performances that 
would take place throughout the period that is subject to such further postponement.  The 
next period for which Castlepoint may postpone the Required Construction 
Commencement Date shall be for the period from September 1, 2008 through June 30, 
2009 and to do so Castlepoint must give Hummingbird Notice of such postponement on 
or before November 1, 2007 (and the applicable Postponement Payment shall be 
$800,000 for this period).  Castlepoint shall have the right to further postpone the 
Required Construction Commencement Date in successive years by following the same 
timing of notices and quantum of payments as set forth in this subsection i.e. Castlepoint 
shall have the right to postpone the Required Construction Commencement Date on a 
month-to-month basis from June 30 to August 31 of each successive year and then again 
for the period from September 1 to June 30 of each successive year upon giving the 
appropriate notice for the period of such postponement.  All such postponements of the 
Required Construction Commencement Date shall be subject to the Outside Construction 
Commencement Date by which the Commencement of Construction must occur.  If 
Castlepoint does not so exercise the option to postpone as set forth in this subsection, 
the Required Construction Commencement Date shall be January 1, 2008 subject to 
Delay(s) and subject to Castlepoint exercising its option set forth in the next subsection. 

(b) Commencing on November 1, 2006, whether or not there has been a Delay(s) and in lieu 
of the option set forth in the preceding subsection, Castlepoint may postpone the 
Required Construction Commencement Date by giving Hummingbird Notice to remain 
available for a Required Construction Commencement Date that would occur during the 
6-month period commencing on January 1, 2008 and continuing until June 30, 2008 (the 
“Blackout Period”) and upon making payment of $1,800,000 (the “Blackout Period 
Payment”), which payment shall be made on or before November 1, 2006.  Hummingbird 
agrees not to book any performances that would occur during such Blackout Period.  
Thereafter, and provided that Castlepoint has elected and paid for the 6-month Blackout 
Period, Castlepoint may further extend the Blackout Period for consecutive weeks from 
June 30, 2008 to August 31, 2008, on a week by week basis by giving Hummingbird prior 
Notice on or before the day that is at least 12 months prior to the week for which the 
extension is sought and upon making a further Blackout Period Payment of $75,000 for 
each week that the Blackout Period is so extended, each such additional Blackout Period 
Payment shall be made on or before that date which is 30 days prior to commencement 
of the applicable Blackout Period.  The next period for which Castlepoint may postpone 
the Required Construction Commencement Date is from September 1, 2008 to June 30, 
2009 and to do so Castlepoint must give Hummingbird written notice of such 
postponement on or before November 1, 2007 and make a further Blackout Period 
Payment of $3,000,000, which Blackout Period Payment shall be made on or before 
August 1, 2008.  Castlepoint shall have the right to further extend the Blackout Period in 
successive years by following the same timing of notices and quantum of payments as 
set forth in this subsection.  All such postponements of the Required Construction 
Commencement Date shall be subject to the Outside Construction Commencement Date 
by which the Commencement of Construction must occur.  If, after having paid for any 
Blackout Period Castlepoint wishes to have the Required Construction Commencement 
Date occur anytime within such period, then upon the Required Construction 
Commencement Date, Hummingbird will repay to Castlepoint a pro rata share of the 
Blackout Period Payment representing that portion of the Blackout Period that was not 
used. 

(4) Castlepoint may elect to postpone the Required Construction Commencement Date by making 
one or more Postponement Payments described in subsection (a) above and may thereafter elect 
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to further postpone the Required Construction Commencement Date by making Blackout 
Payments described in subsection (b) above;  however once Castlepoint makes a Blackout 
Payment it may not elect to further postpone the Required Construction Commencement Date by 
making Postponement Payments pursuant to subsection 3(a) above.   

(5) The initial Postponement Payment of $250,000 referenced in subsection (a) above or $1,800,000 
referenced in subsection (b) above shall be made upon Castlepoint giving Hummingbird Notice 
thereof.  All other payments to subsection (a) and (b) above shall be made not later than 30 days 
prior to the date that Required Construction Commencement Date is being postponed to, 
notwithstanding any provision in subsections (a) or (b) above to the contrary. 

(6) For purposes of clarity, unless there has been a Delay(s) or unless Castlepoint has properly given 
written notice pursuant to subsections (a) or (b), the Required Construction Commencement Date 
will continue to be January 1, 2008.  The provisions respecting payment obligations contained in 
this Section 7.19 are not subject to Relief Events or Time Relief, except as expressly provided in 
subsections (2) and (3).  However, Relief Events and Time Relief shall be applicable to 
obligations respecting the Required Construction Commencement date provided for in this 
Section 7.19. 

7.20 Intended Construction Date 

(1) Subject to the provisions of Section 7.19, commencing on the Execution Date, Castlepoint shall 
notify Hummingbird of its intention regarding the intended date for Commencement of 
Construction (the “Intended Construction Date”) on a quarterly basis.  If Castlepoint desires to 
Commence Construction prior to the date for Commencement of Construction contained in a 
Notice previously provided by Castlepoint to Hummingbird and the City in accordance with 
Section 7.19 or desires to provide less notice than required in accordance with Section 7.19, the 
City, in conjunction with Hummingbird shall negotiate in a bona fide and reasonable manner, 
without legal obligation, to resolve an alternative arrangement with Castlepoint that permits 
Castlepoint to commence construction on a date earlier than otherwise permitted in accordance 
with Section 7.19. 

(2) If Castlepoint has provided written notice to the City of the Intended Construction Date and has 
satisfied the conditions in Section 7.18 and is not in default under this Agreement and conditional 
upon the City having made the Option A Election, the City shall proceed with the Public 
Component subject to the terms and conditions of Council approval with respect to the Option A 
Election. 

7.21 Construction of Project 

(1) Castlepoint shall cause the Total Completion of the Private Component, the Project Related 
Renovations and those elements of the Shared Facilities for which it is responsible (the 
“Castlepoint Shared Facilities”) substantially in accordance with the Final Plans, with such 
amendments thereto as may be Approved by the City.  Having Commenced Construction, 
Castlepoint shall construct the Private Component, the Project Related Renovations and the 
Castlepoint Shared Facilities diligently, continuously, in a good worker like manner until Total 
Completion has been achieved. 

(2) Castlepoint shall cause the Substantial Completion of the Project Related Renovations and 
Castlepoint Shared Facilities within 24 months from the Commencement of Construction, subject 
to extensions resulting from Time Relief. 

(3) Castlepoint shall cause Substantial Completion of the Private Component within 42 months from 
the Commencement of Construction, subject to extensions resulting from Time Relief and subject 
to the provisions of Section 7.27. 
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(4) Castlepoint shall cause Total Completion of the Castlepoint Shared Facilities and the Project 
Related Renovations within 30 months of Commencement of Construction of the Project. 

(5) Castlepoint shall complete all elements of the Project Related Renovations (such as structure, 
HVAC, mechanical, electrical, life safety and access to the loading area) and the Castlepoint 
Shared Facilities which are required to be completed so that the Hummingbird Centre can reopen 
for business including issuance of a certificate of occupancy and full functionality of operational 
areas within 21 months from the date of the closure of the Hummingbird Centre to the public, 
subject to extensions resulting from Time Relief.  For the purposes hereof, the period of 21 
months shall be deemed to include the recommissioning and testing required in preparation for 
the opening of the Hummingbird Centre. The Parties acknowledge that, if necessary, temporary 
measures may be implemented by Castlepoint so as to permit the Hummingbird Centre to reopen 
for business in accordance with the requirements of this subsection (5), provided that such 
temporary measures are Approved by the City and Hummingbird, acting reasonably, and further 
provided that such temporary measures shall be replaced by Castlepoint at its expense and by 
completion of the Project Related Renovations and the Castlepoint Shared Facilities as soon as 
reasonably possible and in any event in compliance with the provisions of this Section 7.21. 

(6) Castlepoint shall complete all elements of the Project Related Renovations and the Castlepoint 
Shared Facilities so that the City can complete the Public Component as soon as reasonably 
possible. 

(7) Castlepoint acknowledges and agrees that after reopening of the Hummingbird Centre to the 
public, all continuing construction activities with respect to the Private Component that shall have 
the potential to disrupt a performance at the Hummingbird Centre or interfere with patrons of the 
Hummingbird Centre shall be stopped during the performance and for a reasonable period of time 
prior to and after the performance.  In addition, Castlepoint shall ensure that safe access to and 
egress from the Hummingbird Centre and the Public Component shall be maintained for all 
patrons, employees, agents and invitees of the Hummingbird Centre.  The Parties acknowledge 
and agree that the provisions of this subsection (7) shall be elaborated on plus embodied in the 
Construction Procedures Agreement. 

7.22 Delay in Commencement of Construction 

(1) Subject to the provisions of Section 7.19, Castlepoint shall not be entitled to delay 
Commencement of Construction if the following preconditions have been satisfied: 

(a) if the Private Component is a residential condominium where dwelling units are sold to 
third Party purchasers, the date on which Castlepoint has entered into agreements of 
purchase and sale for 50% of the units available for sale in the Private Component or 
such other similar condition as shall be contained in the financing commitment obtained 
by Castlepoint for the financing of the Private Component (the “Presale Condition”); 

(b) if the Private Component is in part a hotel and in part a residential condominium, the date 
on which Castlepoint has entered into an agreement with a hotelier and with respect to 
the hotel component and achieves the Presale Condition for the condominium 
component; and 

(c) if the Private Component is all or substantially all a rental residential project, the date on 
which Castlepoint is satisfied that it is economically prudent to proceed with construction. 

(2) Following the date on which the Development Approval Condition is achieved, Castlepoint shall 
diligently and continuously use commercially reasonable efforts to satisfy the pre-conditions 
expressed in subsection (1) above.  In the event that Castlepoint proceeds with a Project 
containing all or a portion thereof as a residential condominium, Castlepoint shall provide 
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evidence to the City on a monthly basis in form satisfactory to the City, acting reasonably, with 
respect to satisfaction of the Presale Condition. 

(3) If Castlepoint does not Commence Construction of the Project by the Required Construction 
Commencement Date, subject to extensions as a result of Time Relief (the “Commencement of 
Construction Obligation”), Castlepoint shall be in default and there shall be deemed to be an 
Event of Default under this Agreement. 

(4) If Castlepoint is in default of the Commencement of Construction Obligation, the City shall be 
entitled to send Notice to Castlepoint terminating this Agreement (subject to the rights of the 
Project Lender pursuant to the Step-In Agreement), in which event: 

(a) Castlepoint shall have a period of 180 days to cure the default (the “Cure Period”), 
provided that Castlepoint makes a further Postponement Payment of $500,000 (the 
“Further Postponement Payment”) on or before the date of commencement of the Cure 
Period, and provided that during the Cure Period Castlepoint continually and diligently 
takes all reasonable steps to cure the default as soon as possible; 

(b) If the default has not been cured within the Cure Period, then (subject to the rights of the 
Project Lender pursuant to the Step-In Agreement) this Agreement shall be terminated 
and: 

(i) the City shall be entitled to retain the Deposit and all Postponement Payments as 
liquidated damages; 

(ii) the City shall be entitled to retain the Balance of the Purchase Price, and use the 
proceeds thereof to apply on account of operating losses and capital 
expenditures required for repairs and replacements respecting the Hummingbird 
Centre from time to time (collectively, the “Amounts”).  The audited financial 
statements of Hummingbird shall be conclusive evidence of the Amounts.  
Hummingbird shall be entitled to deduct the Amounts incurred from time to time 
following the termination of this Agreement, from the Balance until that date (the 
“Settlement Date”) which shall be the earlier of: (1) the date by which the 
Amounts plus the amount of the Deposit total the sum of Five Million 
($5,000,000.00) Dollars; or (2) the date by which Hummingbird has completed a 
transaction with a third Party for the creation of a project upon the Private Lands 
(if such shall be the case) and received all of the consideration to which it is 
entitled with respect thereto from the third party.  On the Settlement Date, 
Hummingbird shall deliver to Castlepoint the sum of Ten Million ($10,000,000.00) 
Dollars or the remaining portion of the Balance in the possession of 
Hummingbird, whichever shall be the greater. 

Following the termination of this Agreement, there shall be no obligation on the 
City to seek to sell or lease, or to sell or lease all or any portion of the Private 
Lands to a third Party, nor shall there by any obligation on Hummingbird to seek 
to enter or to enter into an agreement with a third Party to create a project on all 
or any portion of the Private Lands; 

(iii) In the event that the City shall have terminated this Agreement in accordance 
with this provision, the City shall be entitled to absolute ownership of Project 
Intellectual Property, the Construction Security and an absolute assignment of all 
of Castlepoint’s right, title and interest in the Parking Garage Contract – Private 
Component to use same on behalf of itself or a third party and its lenders; 

(iv) The City shall be entitled to terminate the Private Component Lease; and 
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(v) The City shall return the Security LC to Castlepoint. 

(c) If Castlepoint shall have made the Further Postponement Payment and shall have cured 
the relevant default prior to the expiry of the Cure Period, the City shall repay a portion of 
the Further Postponement Payment equal to the amount of the Further Postponement 
Payment multiplied by a fraction the numerator of which is the number of days remaining 
in the Cure Period on the date that the relevant default was cured and the denominator of 
which is 180. 

7.23 Failure to Complete Construction 

In the event that Castlepoint shall have failed to fulfill any of its obligations contained in Section 7.21 any 
such matter being referred to as a “Completion Default”), the City shall be entitled to send Notice to 
Castlepoint terminating this Agreement (subject to the rights of the Project Lender pursuant to the Step-In 
Agreement) (the “Termination Notice”), in which event: 

(a) Castlepoint shall have a period of 180 days from the receipt of the Termination Notice to cure the 
Completion Default (the “Cure Period”), provided that Castlepoint makes a further 
non-refundable payment of $1,000,000 (the “Postponement of Completion Payment”) on or 
before the 10th Business Day from the receipt of the Termination Notice; 

(b) If the Construction Default has not been cured within the Cure Period, then this Agreement shall 
be terminated and: 

(i) the City shall be entitled to call upon the Security LC; 

(ii) The City shall be entitled to terminate the Private Component Lease; 

(iii) The City shall be entitled to absolute ownership of the Construction Security and an 
absolute assignment of the Parking Garage Contract - Private Component to use same 
on behalf of itself or a third Party and the third Party’s lender together with an assignment 
to such third Party and its lenders of the Project Intellectual Property;  

(iv) In addition, the City shall be entitled to retain the full amount paid on account of the 
Purchase Price; 

Following the termination of this Agreement, there shall be no obligation on the City to 
seek to sell or lease, or to sell or lease all or any portion of the Private Lands and/or the 
Commercial Lands to a third Party, nor shall there be any obligation on Hummingbird to 
seek to enter or to enter into an agreement with a third Party to create a project on all or 
any portion of the Private Lands and/or the Commercial Lands. 

(c) If there is a Completion Default, prior to the City terminating this Agreement in accordance with 
this Section 7.23, the provisions of Article 9 shall apply. 

(d) If Castlepoint shall have made the Postponement of Completion Payment and have cured the 
Construction Default prior to the expiry of the Cure Period, the City shall repay a portion of the 
Postponement of Completion Payment equal to the amount of the Postponement of Completion 
Payment multiplied by a fraction the numerator of which is the number of days remaining in the 
Cure Period on the date that the Construction Default was cured and the denominator of which is 
180. 
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7.24 Affordable Housing 

(1) Subject to Subsection 7.24(2), on Closing, Castlepoint shall pay $500,000 to the City, which 
funds shall be used by the City for the purposes of the Capital and Revolving Fund for Affordable 
Housing (the “Affordable Housing Contribution”).  The Affordable Housing Contribution shall 
be an absolute payment obligation by Castlepoint and shall be retained by the City. 

(2) Notwithstanding Subsection 7.24(1), in the event that Castlepoint has entered into the Affordable 
Housing Arrangement prior to the expiry of one year from the Execution Date and the Affordable 
Housing Arrangement remains in effect on Closing, Castlepoint shall not be obligated to pay the 
Affordable Housing Contribution on Closing. 

(3) Notwithstanding the provisions of Subsection 7.24(2) if the Affordable Housing Arrangement has 
been entered into but is terminated before or after Closing, or if notwithstanding the Affordable 
Housing Arrangement, the Affordable Housing Project is not included in the Private Component, 
Castlepoint shall forthwith pay the Affordable Housing Contribution to the City. 

7.25 Shared Facilities 

Schedule ”H” to the MESFA Agreement sets out the improvements which are facilities to be shared 
amongst the Hummingbird Centre, the Private Component and the Public Component (the “Shared 
Facilities”).  Responsibility for constructing the Shared Facilities shall be allocated amongst the Private 
Component Construction Contract and the Public Component Construction Contract in a reasonable and 
equitable manner as mutually agreed upon between the Parties, and failing agreement as determined in 
accordance with the Dispute Resolution Procedure.  The costs associated with the Shared Facilities shall 
be allocated among the Parties in a reasonable and equitable manner as mutually agreed upon between 
the City and Castlepoint and failing agreement, as determined by the Dispute Resolution Procedure. 

7.26 Alternative Construction Responsibilities Option 

The Parties shall be entitled, on or before December 15, 2006, to elect by mutual agreement in writing, an 
alternative allocation of responsibilities for the construction of the Project, such that: 

(a) the City shall be responsible for the construction of the Public Component, the Project Related 
Renovations, the Private Component Basement and the Castlepoint Shared Facilities and shall 
enter into a construction contract on terms and conditions satisfactory to the City in its Discretion; 
and 

(b) In such event, Castlepoint shall be responsible for the costs of the Project Related Renovations, 
the Private Component Basement and the Castlepoint Shared Facilities, and the time periods for 
completion of construction of those portions of the Project for which Castlepoint is responsible for 
construction shall be amended accordingly, as mutually agreed upon between the parties in 
writing 

(the “Alternative Construction Option”), failing which the allocation of construction responsibilities as 
set out in this Agreement as of the Closing Date shall apply. An election in favour of the Alternative 
Construction Option shall be subject to the Approval of each Party, acting reasonably. In the event that 
the Parties elect to implement the Alternative Construction Option, the Parties agree that they shall 
expeditiously amend the provisions of this Agreement as necessary to accommodate the Alternative 
Construction Option, but only to the extent of such necessary amendments. 

7.27 Option to Proceed with Public Component Alone 

(1) If the City shall have made the Option A Election, the City shall have the right by notice in writing 
to Castlepoint at any time thereafter and before Castlepoint shall be obligated to Commence 



- 44 - 

 

Construction, to proceed to construct the Public Component in any event (the “Public 
Component Election”). 

(2) In the event that the City has sent the Public Component Election, Castlepoint and Hummingbird 
shall enter into an agreement respecting the matters referred to in Subsection (3) below on terms 
and conditions mutually agreed upon between the Parties, each acting reasonably, and failing 
agreement with respect to any issues, as such issues may be determined by Arbitration (the 
“Accommodation Agreement”). 

(3) The Accommodation Agreement shall include provisions respecting the following: 

(a) minimizing interruption with the operations of Hummingbird Centre upon Castlepoint 
proceeding with the Private Component; 

(b) the protection of persons and property respecting the Public Component and the 
Hummingbird Centre upon Castlepoint proceeding with the Private Component; 

(c) such amendments to the Public Component Plans and Specifications required as a result 
of the subsequent Commencement of Construction of the Private Component after the 
Substantial Completion of the Public Component, which matters shall be at the expense 
of Castlepoint; 

(d) alternative construction details; and 

(e) such other matters as the circumstances may require or as Hummingbird may reasonably 
request. 

(4) Subject to Subsection 7.27(6), if the City has delivered the Public Component Election, 
Castlepoint shall fulfill its financial and construction obligations in accordance with the 
requirements of Option A as set out in this Agreement, except that the Security LC to be delivered 
shall be reduced by $100,000 for each $100,000 by which Castlepoint’s obligations for which the 
Security LC is provided as security is reduced, to a maximum amount of $8,000,000 (such that 
the Letter of Credit shall not be reduced to less then $2,000,000) until the Substantial Completion 
of the Public Component and shall be returned on Substantial Completion of the Public 
Component and the Security LC shall be re-delivered in the amount of $2,000,000 prior to 
Commencement of Construction by Castlepoint of the Private Component. 

(5) In the event that the City has delivered the Public Component Election and Castlepoint shall have 
used its commercial best efforts to satisfy the Presale Condition and Castlepoint has failed to 
satisfy the Presale Condition by the Required Construction Commencement Date and provided 
that it is not in default under this Agreement, Castlepoint shall not be deemed to be in default of 
the Commencement of Construction Obligation if on or before the Required Construction 
Commencement Date Castlepoint shall have satisfied the conditions in subsections 7.27(2) and 
7.27(6) and shall have sent notice to the City that it is electing to delay construction of the Private 
Component (the “Market Delay Election”). 

(6) In the event that Castlepoint exercises the Market Delay Election, Castlepoint shall deliver the 
Security LC referred to in Subsection 7.27(4) at least 30 days prior to the commencement of 
construction of the Public Component. The City shall repay a proportionate share of the 
Postponement Payment relative to the number of days remaining in the period covered by the 
Postponement Payment. 

(7) In the event that Castlepoint shall exercise the Market Delay Election, there shall be a 
requirement that Castlepoint: 
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(a) Commence Construction of the Private Component by the earlier of: (i) the Outside 
Construction Commencement Date; and (ii) date upon which the Presale Condition is 
satisfied; and 

(b) complete same in accordance with the requirements of Section 7.21, 

failing which the provisions of Sections 7.22(3), 7.22(4) and 7.23 of this Agreement shall 
thereupon apply with respect to the Private Component. 

(8) After reopening of the Hummingbird Centre and/or the Public Component to the public, all 
continuing construction activities with respect to the Private Component that shall have the 
potential to disrupt a performance at the Hummingbird Centre or interfere with patrons of the 
Hummingbird Centre shall be stopped during the performance and for a reasonable period of time 
prior to and after the performance.  In addition, Castlepoint shall ensure that safe access to and 
egress from the Hummingbird Centre and the Public Component shall be maintained for all 
patrons, employees, agents and invitees of the Hummingbird Centre.  The Parties acknowledge 
and agree that the provisions of this subsection 7.27(8) shall be elaborated on plus embodied in 
the Construction Procedures Agreement. 

8. OPTION B 

8.1 Scope of Article 

The provisions contained in this Article 8 apply in the event that the City elects to proceed with Option B.  
The inclusion of certain provisions applicable to circumstances respecting Option B, shall not derogate 
from the provisions contained in other Articles of this Agreement relating to Option B (or which apply to 
either Option A or Option B), as the provisions respecting Option B are provided in this Article for 
convenience only and are not intended to and shall not be deemed to be restrictive.   

8.2 Agreement of Purchase and Sale 

The City agrees to sell the Private Lands to Castlepoint and Castlepoint agrees to purchase the Private 
Lands from the City for the Purchase Price and on and subject to the terms and conditions of this 
Agreement. 

8.3 Purchase Price 

(1) The purchase price for the Private Lands (the “Purchase Price”) shall be equal to the sum of: 

(a) Fifteen Million ($15,000,000.00) Dollars; and 

(b) Thirty-Five ($35.00) Dollars multiplied by the number of square feet of GFA contained 
within the Approved GFA in excess of 428,571 square feet of GFA (the “Excess GFA”). 

(2) The Purchase Price shall initially be calculated as at the Closing Date.  In the event that 
subsequent to Closing Castlepoint shall obtain a Planning Approval for additional Approved GFA 
in excess of 428,571 square feet of GFA or the Excess GFA if same was obtained prior to 
Closing (collectively, the “Additional GFA”), the Purchase Price shall be increased by Thirty-Five 
($35.00) Dollars multiplied by the number of square feet of Additional GFA, Adjusted for Inflation. 

8.4 Lease Payment 

In consideration for the grant of the Commercial Component Lease, on Closing, Castlepoint shall pay to 
the City as a rent payment pursuant to the Commercial Component Lease the amount of Three Million 
Five Hundred Thousand ($3,500,000) Dollars (the “Rental Payment”). 
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8.5 Deposit 

(1) Castlepoint shall pay a deposit in the amount of One Million Eight Hundred Fifty Thousand 
($1,850,000.00) Dollars (the “Deposit”) on account of the Purchase Price and the Rental 
Payment. The Deposit shall be paid by certified cheque or bank draft to the City as follows: 

(a) One Million Five Hundred Thousand ($1,500,000.00) Dollars on the Execution Date; and 

(b) Three Hundred Fifty Thousand ($350,000.00) Dollars on the date which is 30 days 
following receipt by Castlepoint of the Option B Notice. 

(2) The Deposit shall be held in trust by the City and placed in a Permitted Investment or Permitted 
Investments in its Discretion. 

(3) On Closing, the Deposit shall be credited on account of the Purchase Price and the Rental 
Payment. 

(4) Subject to subsection (5) below, the Deposit shall be returned to Castlepoint in the event of a 
termination of this Agreement. 

(5) Notwithstanding subsection (4), if this Agreement is terminated as a result of a default by 
Castlepoint, the Deposit shall be retained by the City in addition to any other rights and remedies 
that the City may have under this Agreement or at law. 

8.6 Balance of Purchase Price  

The balance of the Purchase Price, subject to Adjustments and the balance of the Rental Payment 
(collectively, the “Balance”) shall be payable by certified cheque or bank draft by Castlepoint to the City 
on the Closing. 

8.7 Adjustments 

Adjustments with respect to realty taxes and local improvement rates (the “Adjustments”) shall be made 
as at 11:59 p.m. on the day prior to the Closing Date (the “Time of Adjustments”).  

8.8 Legal Arrangements Regarding Option B 

The legal structure and arrangements regarding Option B are set out in this Article 8. 

8.9 Private Component Lease 

On Closing, the City as the landlord and Castlepoint as tenant shall enter into the Private Component 
Lease which, in addition to the terms of this Agreement, shall govern the relationship of the Parties with 
respect to the Private Component during the development and construction phase of the Project. 

8.10 Commercial Component Lease 

On Closing, the City and Castlepoint shall enter into the Commercial Component Lease which, in addition 
to the terms of this Agreement, shall govern the relationship of the Parties during the development phase, 
construction phase and post-construction phase of the Commercial Component. 

8.11 Title Transfer of the Private Component 

On that date which is 10 Business Days after the date on which Substantial Completion of both the 
Private Component and the Commercial Component has been achieved (the “Title Transfer Date”) and 
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provided Castlepoint is not in default, the City covenants and agrees to deliver the Transfer of the Private 
Lands to Castlepoint free from all encumbrances other than Permitted Encumbrances. 

8.12 Easements 

On the Title Transfer Date, the Parties covenant and agree to complete all conveyances so that all 
Easements which benefit and burden the Private Lands and all Easements which benefit and burden the 
remainder of the Total Lands contemplated by the MESFA Agreement shall be created in priority to any 
financial encumbrances. 

8.13 MESFA Agreement 

On Closing, the Parties shall enter into the MESFA Agreement.  The MESFA Agreement shall contain a 
provision, inter alia, identifying the improvements which are facilities to be shared among the 
Hummingbird Centre, Commercial Component and Private Component (the “Shared Facilities”).  In 
addition, MESFA Agreement shall be amended and restated on the Title Transfer Date to delete those 
provisions of the MESFA Agreement relating to matters that have been completed as of the Title Transfer 
Date and to accurately reflect the easements based on the As-Built R-Plan. 

8.14 Closing 

The Closing shall occur at 10:00 a.m. on the Closing Date.   

8.15 Closing Documents 

(1) On Closing, the City shall deliver the following documents (the “City Closing Documents”) to 
Castlepoint: 

(a) the Private Component Lease; 

(b) the Commercial Component Lease; 

(c) the MESFA Agreement;  

(d) the Construction Procedures Agreement; 

(e) an undertaking to readjust the Adjustments, if necessary; and 

(f) such other documentation as required by this Agreement as reasonably requested by 
Castlepoint or Castlepoint’s Solicitors.  

(2) On Closing, Castlepoint shall deliver the following documents to the City (the “Castlepoint 
Closing Documents”): 

(a) the Private Component Lease; 

(b) the Commercial Component Lease; 

(c) the MESFA Agreement; 

(d) the Construction Procedures Agreement; 

(e) the Balance and the Rental Payment by certified cheque or bank draft; 
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(f) the Affordable Housing Contribution or a copy of the executed Affordable Housing 
Agreement, as the case may be; 

(g) an undertaking to readjust the Adjustments, if necessary; and 

(h) such other documentation as shall be required by this Agreement as may be requested 
by the City or the City’s Solicitors or its Outside Counsel. 

All documents in this Section 8.15 shall be in form and substance acceptable to the Parties, each acting 
reasonably. 

8.16 Prerequisites to Construction 

Prior to Commencement of Construction of any portion of the Project, the following conditions precedent 
shall have been satisfied to the satisfaction of the City: 

(a) Castlepoint shall provide evidence satisfactory to the City, acting reasonably, confirming that 
Castlepoint has secured financing for the Private Component and the Commercial Component 
(the “Castlepoint Financing”). With respect to Castlepoint Financing, the following conditions in 
favour of the City and the obligations of Castlepoint shall apply: 

(i) all equity and security requirements shall be Castlepoint’s responsibility; 

(ii) security in favour of the Project Lender shall consist of Castlepoint’s covenant, a 
mortgage of Castlepoint’s leasehold interest in the Project Lands (as described below) 
and an assignment of this Agreement, but may not involve any security granted or 
covenant provided by the City to the Project Lender; 

(iii) Castlepoint shall have provided reasonable evidence to the City that it has satisfied all 
conditions of the Castlepoint Financing required to be satisfied for the advancing of funds 
in accordance with the Castlepoint Financing including, without limitation, the satisfaction 
of any minimum presale of units threshold to be achieved by Castlepoint; 

(iv) the Project Lender shall have entered into an agreement with the City and Castlepoint, in 
form mutually agreed upon among the Parties, providing the Project Lender with the right 
by it or its receiver or receiver manager as agent to complete the Project on behalf of 
Castlepoint (the “Step-In Agreement”); the rights of the Project Lender pursuant to the 
Step-In Agreement, if exercised and in good standing shall take priority to the City’s right 
to terminate this Agreement pursuant to Sections 8.20 and 8.21 and the City’s right of self 
help contained in Section 9.6 of this Agreement and any right of self help contained in the 
Private Component Lease. 

(b) The Final Plans shall have been Approved by the City, acting reasonably; 

(c) Castlepoint shall have entered into the Private Component Construction Contract and the 
Commercial Component Construction Contract; 

(d) The Parties shall have entered into the Construction Procedures Agreement; 

(e) Castlepoint shall have delivered the City Security; 

(f) Castlepoint shall have obtained all Permits, including all demolition and building permits required 
for the Project in accordance with the Building Code Act and as otherwise required in accordance 
with Law; 
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(g) Castlepoint shall have assigned to the City, as collateral security (ranking subsequent to security 
granted to the Project Lender), the Architectural Contract, the Final Plans, the Project Intellectual 
Property, the Private Component Construction Contract, the Commercial Component 
Construction Contract and the Parking Garage Contract – Castlepoint and the City shall be made 
a joint obligee with respect to the performance bond and labour and material bonds respecting 
the Private Component and the Commercial Component (subsequent to the rights of the Project 
Lender);  and 

(h) Castlepoint shall have obtained the insurance enumerated in Schedule ”7” and complied with 
obligations relating thereto as set out in Schedule ”7”, including causing the City and 
Hummingbird to be named insureds. 

8.17 Hummingbird Option B Renovations 

Castlepoint shall effect the Option B Renovations, in accordance with a construction contract relating 
thereto which shall be in a form mutually agreed by the Parties. 

8.18 Timing of Construction 

In the event that the Parties proceed with Option B, the provisions contained in Section 7.19 (Timing of 
Construction) shall apply mutatis mutandis. 

8.19 Construction of Project 

(1) Castlepoint shall cause the Total Completion of the Private Component, the Commercial 
Component, the Option B Renovations and the Shared Facilities substantially in accordance with 
the Final Plans, with such amendments thereto as may be Approved by the City.  Having 
Commenced Construction, Castlepoint shall construct the Private Component, the Commercial 
Component, the Option B Renovations and the Shared Facilities diligently, continuously, in a 
good worker like manner until Total Completion has been achieved. 

(2) Castlepoint shall cause the Substantial Completion of the Option B Renovations and Shared 
Facilities within 24 months from the Commencement of Construction, subject to extensions 
resulting from Time Relief. 

(3) Castlepoint shall cause the Substantial Completion of the Commercial Component within 30 
months from the Commencement of Construction, subject to extensions resulting from Time 
Relief. 

(4) Castlepoint shall cause Substantial Completion of the Private Component within 42 months from 
the Commencement of Construction, subject to extensions resulting from Time Relief and subject 
to the provisions of Section 8.23. 

(5) Castlepoint shall cause Total Completion of the Shared Facilities and the Option B Renovations 
within 30 months of Commencement of Construction of the Project. 

(6) Castlepoint shall cause the Total Completion of the exterior and all exterior landscaping of the 
Commercial Component within 36 months from the Commencement of Construction, subject to 
extensions resulting from Time Relief. 

(7) Castlepoint shall complete all elements of the Option B Renovations (such as structure, HVAC, 
mechanical, electrical, life safety and access to the loading area) and the Shared Facilities which 
are required to be completed so that the Hummingbird Centre can reopen for business including 
issuance of a certificate of occupancy and full functionality of operational areas within 21 months 
from the date of the closure of Hummingbird Centre to the public, subject to extensions resulting 
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from Time Relief.  For the purposes hereof, the period of 21 months shall be deemed to include 
the recommissioning and testing required in preparation for the opening of the Hummingbird 
Centre. The Parties acknowledge that, if necessary, temporary measures may be implemented 
so as to permit the Hummingbird Centre to reopen for business in accordance with the 
requirements of this subsection 8.19(7), provided that such temporary measures are Approved by 
the City and Hummingbird, acting reasonably, and further provided that such temporary 
measures shall be replaced by Castlepoint at its expense by completion of the Option B 
Renovations and the Shared Facilities as soon as reasonably possible and in any event in 
accordance with the provisions of this Section 8.19. 

(8) Castlepoint acknowledges and agrees that after reopening of the Hummingbird Centre to the 
public, all continuing construction activities with respect to the Private Component that shall have 
the potential to disrupt a performance at the Hummingbird Centre or interfere with patrons of the 
Hummingbird Centre shall be stopped during the performance and for a reasonable period of time 
prior to and after the performance.  In addition, Castlepoint shall ensure that safe access to and 
egress from the Hummingbird Centre and the Commercial Component shall be maintained for all 
patrons, employees, agents and invitees of the Hummingbird Centre.  The Parties acknowledge 
and agree that the provisions of this subsection (8) shall be elaborated on plus embodied in the 
Construction Procedures Agreement. 

(9) Hummingbird at its sole cost and expense, shall be entitled to engage a monitor with respect to 
the approval, acting reasonably, of the quality of construction and such construction being in 
accordance with the Commercial Component Plans and Specifications as same relate to 
Hummingbird Design Matters – Commercial Component and the costs of the Commercial 
Component, the details of which shall be included in the Construction Procedures Agreement. 

8.20 Delay in Commencement of Construction 

(1) Subject to the provisions of Section 8.18 (Timing of Construction) Castlepoint shall not be entitled 
to delay Commencement of Construction if the following preconditions have been satisfied: 

(a) if the Private Component is a residential condominium where dwelling units are sold to 
third Party purchasers, the date on which Castlepoint has entered into agreements of 
purchase and sale for 50% of the units available for sale in the Private Component or 
such other similar condition as shall be contained in the financing commitment obtained 
by Castlepoint for the financing of the Private Component (the “Presale Condition”); 

(b) if the Private Component is in part a hotel and in part a residential condominium, the date 
on which Castlepoint has entered into an agreement with a hotelier and with respect to 
the hotel component and achieves the Presale Condition for the condominium 
component; and 

(c) if the Private Component is all or substantially all a rental residential project, the date on 
which Castlepoint is satisfied that it is economically prudent to proceed with construction. 

(2) Following the date on which the Development Approval Condition is achieved, Castlepoint shall 
diligently and continuously use commercially reasonable efforts to satisfy the pre-conditions 
expressed in subsection (1) above.  In the event that Castlepoint proceeds with a Project 
containing all or a portion thereof as a residential condominium, Castlepoint shall provide 
evidence to the City on a monthly basis in form satisfactory to the City, acting reasonably, with 
respect to satisfaction of the Presale Condition. 

(3) If Castlepoint does not Commence Construction of the Project by the Required Construction 
Commencement Date, subject to the extension of the date for Commencement of Construction in 
accordance with Section 7.19(2), and subject to extensions as a result of Relief Events (the 
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“Commencement of Construction Obligation”), Castlepoint shall be in default and there shall 
be deemed to be an Event of Default under this Agreement. 

(4) If Castlepoint is in default of the Commencement of Construction Obligation, the City shall be 
entitled to send Notice to Castlepoint terminating this Agreement (subject to the rights of the 
Project Lender pursuant to the Step-In Agreement), in which event: 

(a) Castlepoint shall have a period of 180 days to cure the default (the “Cure Period”), 
provided that Castlepoint makes a further Postponement Payment of $500,000 (the 
“Further Postponement Payment”) on or before the date of commencement of the Cure 
Period, and provided that during the Cure Period Castlepoint continually and diligently 
takes all reasonable steps to cure the default as soon as possible; 

(b) If the default has not been cured within the Cure Period, then (subject to the rights of the 
Project Lender pursuant to the Step-In Agreement) this Agreement shall be terminated 
and: 

(i) the City shall be entitled to retain the Deposit and all Postponement Payments as 
liquidated damages; 

(ii) the City shall be entitled to retain the Balance of the Purchase Price and the 
Rental Payment, and use the proceeds thereof to apply on account of operating 
losses and capital expenditures required for repairs and replacements respecting 
the Hummingbird Centre from time to time (collectively, the “Amounts”).  The 
audited financial statements of Hummingbird shall be conclusive evidence of the 
Amounts.  Hummingbird shall be entitled to deduct the Amounts incurred from 
time to time following the termination of this Agreement, from the Balance until 
that date (the “Settlement Date”) which shall be the earlier of: (1) the date by 
which the Amounts plus the amount of the Deposit total the sum of Five Million 
($5,000,000.00) Dollars; or (2) the date by which Hummingbird has completed a 
transaction with a third Party for the creation of a project upon the Private Lands 
(if such shall be the case) and received all of the consideration to which it is 
entitled with respect thereto from the third Party.  On the Settlement Date, 
Hummingbird shall deliver to Castlepoint the sum of Thirteen Million Five 
Hundred Thousand ($13,500,000) Dollars or the remaining portion of the Balance 
in the possession of Hummingbird, whichever shall be the greater. 

Following the termination of this Agreement, there shall be no obligation on the 
City to seek to sell or lease, or to sell or lease all or any portion of the Private 
Lands to a third Party, nor shall there by any obligation on Hummingbird to seek 
to enter or to enter into an agreement with a third Party to create a project on all 
or any portion of the Private Lands; 

(iii) In the event that the City shall have terminated this Agreement in accordance 
with this provision, the City shall be entitled to absolute ownership of Project 
Intellectual Property and an absolute assignment of all of Castlepoint’s right, title 
and interest in the Parking Garage Contract - Castlepoint to use same on behalf 
of itself or a third party and its lenders; 

(iv) The City shall be entitled to terminate the Private Component Lease; and 

(v) The City shall return the Security LC to Castlepoint. 

(c) If Castlepoint shall have made the Further Postponement Payment and shall have cured 
the relevant default prior to the expiry of the Cure Period, the City shall repay a portion of 
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the Further Postponement Payment equal to the amount of the Further Postponement 
Payment multiplied by a fraction the numerator of which is the number of days remaining 
in the Cure Period on the date that the relevant default was cured and the denominator of 
which is 180. 

8.21 Failure to Complete Construction 

In the event that Castlepoint shall have failed to fulfill any of its obligations contained in Section 8.19 
(Construction of Project) any such matter being referred to as a “Completion Default”), the City shall be 
entitled to send Notice to Castlepoint terminating this Agreement (subject to the rights of the Project 
Lender pursuant to the Step-In Agreement) (the “Termination Notice”), in which event: 

(a) Castlepoint shall have a period of 180 days from the receipt of the Termination Notice to cure the 
Completion Default (the “Cure Period”), provided that Castlepoint makes a further 
non-refundable payment of $1,000,000 (the “Postponement of Completion Payment”) on or 
before the 10th Business Day from the receipt of the Termination Notice; 

(b) If the Construction Default has not been cured within the Cure Period, then this Agreement shall 
be terminated and: 

(i) The City shall be entitled to call upon the Security LC; 

(ii) The City shall be entitled to terminate the Private Component Lease; 

(iii) The City shall be entitled to absolute ownership of the Construction Security and an 
absolute assignment of the Parking Garage Contract – Private Component to use same 
on behalf of itself or a third Party and the third Party’s lender together with an assignment 
to such third Party and its lenders of the Project Intellectual Property;  

(iv) In addition, the City shall be entitled to retain the full amount paid on account of the 
Purchase Price and the Rental Payment; 

Following the termination of this Agreement, there shall be no obligation on the City to 
seek to sell or lease, or to sell or lease all or any portion of the Private Lands and/or the 
Commercial Lands to a third Party, nor shall there be any obligation on Hummingbird to 
seek to enter or to enter into an agreement with a third party to create a project on all or 
any portion of the Private Lands and/or the Commercial Lands. 

(c) If there is a Completion Default, prior to the City terminating this Agreement in accordance with 
this Section 8.21, the provisions of Article 9 shall apply. 

(d) If Castlepoint shall have made the Postponement of Completion payment and have cured the 
Construction Default prior to the expiry of the Cure Period, the City shall repay a portion of the 
Postponement of Completion Payment equal to the amount of the Postponement of Completion 
Payment multiplied by a fraction the numerator of which is the number of days remaining in the 
Cure Period on the date that the Construction Default was cured and the denominator of which is 
180. 

8.22 Affordable Housing 

(1) Subject to Subsection 8.22(2), on Closing, Castlepoint shall pay $500,000 to the City, which 
funds shall be used by the City for the purposes of the Capital and Revolving Fund for Affordable 
Housing (the “Affordable Housing Contribution”).  The Affordable Housing Contribution shall 
be an absolute payment obligation by Castlepoint and shall be retained by the City. 
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(2) Notwithstanding Subsection 8.22(1), in the event that Castlepoint has entered into the Affordable 
Housing Arrangement prior to the expiry of one year from the Execution Date and the Affordable 
Housing Arrangement remains in effect on Closing, Castlepoint shall not be obligated to pay the 
Affordable Housing Contribution on Closing. 

(3) Notwithstanding the provisions of Subsection 8.22(2) if the Affordable Housing Arrangement has 
been entered into but is terminated before or after Closing, or if notwithstanding the Affordable 
Housing Arrangement, the Affordable Housing Project is not included in the Private Component, 
Castlepoint shall forthwith pay the Affordable Housing Contribution to the City. 

8.23 Option to Proceed with Commercial Component Alone 

(1) If Castlepoint shall have used its commercial best efforts to satisfy the Presale Condition, but 
shall have failed to satisfy the Presale Condition by October 1, 2008 and provided that it is not in 
default under this Agreement, Castlepoint shall be entitled to send notice to the City that it intends 
to proceed with Commencement of Construction of only the Commercial Component [and not the 
Private Component until the date specified in Subsection (6)(a) below] on or before the Required 
Construction Commencement Date (the “Commercial Component Election”) and shall 
thereafter Commence Construction of the Commercial Component on the Required Construction 
Commencement Date, Castlepoint shall not be deemed to be in default of the Commencement of 
Construction Obligation if it shall have satisfied the conditions in subsections (2) and (4) below. 
Notwithstanding any other provisions of this Agreement, Castlepoint shall not exercise the 
Commercial Component Election prior to October 1, 2008. 

(2) In the event that Castlepoint has sent the Commercial Component Election, Castlepoint and 
Hummingbird shall enter into an agreement respecting the matters referred to in Subsection (3) 
below on terms and conditions mutually agreed upon between the Parties, each acting 
reasonably, and failing agreement with respect to any issues, as such issues may be determined 
by Arbitration (the “Accommodation Agreement”). 

(3) The Accommodation Agreement shall include provisions respecting the following: 

(a) minimizing interruption with the operations of Hummingbird Centre; 

(b) the protection of persons and property respecting the Hummingbird Centre upon 
Castlepoint proceeding with the Private Component; 

(c) Castlepoint leasing to Hummingbird space within the Commercial Component for a 
banqueting facility and patio on commercial terms to be Approved by the Parties, acting 
reasonably;  and 

(d) such other matters as the circumstances may require or as Hummingbird may reasonably 
request. 

(4) Prior to Commencement of Construction, Castlepoint shall have satisfied all of its obligations 
pursuant to Section 8.16 which relate to the Commercial Component.   

(5) Castlepoint shall cause the Substantial Completion of the Commercial Component within 30 
months from the Commencement of Construction, subject to extensions caused by Relief Events 
and shall cause the completion of the exterior and all exterior landscaping of the Commercial 
Component within 36 months from the Commencement of Construction, subject to the extensions 
caused by Relief Events.  In addition, Castlepoint shall complete those elements of the 
Hummingbird Renovations and the Commercial Component necessary for the Hummingbird 
Centre to reopen to the public within 21 months of Commencement of Construction. 
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(6) In the event that Castlepoint shall exercise the Commercial Component Election, there shall be a 
requirement: 

(a) to Commence Construction of the Private Component by the earlier of (i) the Outside 
Construction Commencement Date; and (ii) the date upon which the Presale Condition is 
satisfied; and 

(b) to complete same in accordance with the requirements of Section 8.19, 

failing which the provisions of Sections 8.20(3), 8.20(4) and 8.21 of this Agreement shall 
thereupon apply with respect to the Private Component. 

(7) After reopening of the Hummingbird Centre to the public, all continuing construction activities with 
respect to the Private Component that shall have the potential to disrupt a performance at the 
Hummingbird Centre or interfere with patrons of the Hummingbird Centre shall be stopped during 
the performance and for a reasonable period of time prior to and after the performance.  In 
addition, Castlepoint shall ensure that safe access to and egress from the Hummingbird Centre 
shall be maintained for all patrons, employees, agents and invitees of the Hummingbird Centre.  
The Parties acknowledge and agree that the provisions of this subsection 8.23(7) shall be 
elaborated on plus embodied in the Construction Procedures Agreement. 

8.24 Commercial Component Lease Insurance Requirements 

The Parties acknowledge and agree that the Commercial Component Lease shall contain provisions 
respecting the insurance which Castlepoint shall be required to obtain with respect to the Commercial 
Component as tenant under the Commercial Component Lease, and its obligations relating thereto, and 
Castlepoint shall comply with all of its obligations pursuant to such insurance provisions. 

9. EVENTS OF DEFAULT 

9.1 Event of Default 

For the purposes of this Agreement, an “Event of Default” means any of the following events or 
circumstances: 

(a) Castlepoint committing a breach of any of its obligations under this Agreement, the Private 
Component Construction Contract, the Commercial Component Construction Contract, the 
Private Component Lease, the Commercial Component Lease, the Architectural Contract, or the 
MESFA Agreement (not otherwise referred to in this Section 9.1); 

(b) Castlepoint failing to construct the Project in accordance with the Final Plans. 

(c) as of Closing the representations and warranties of Castlepoint contained in Section 5.1 no 
longer being true in all material respects; 

(d) following Closing the representations and warranties contained in Sections 5.1(a), 5.1(b) and 
5.1(c) no longer being true in all material respects; 

(e) the occurrence of any of the following events in respect of Castlepoint: 

(i) any arrangement or composition with or for the benefit of creditors being entered into by 
or in relation to Castlepoint; 

(ii) any proceedings with respect to Castlepoint being commenced under the Companies’ 
Creditors Arrangement Act; 
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(iii) a receiver, receiver manager or other encumbrance holder taking possession of or being 
appointed over, or any distress, execution or other process being levied or enforced 
upon, the whole or any material part of the assets of Castlepoint; 

(iv) Castlepoint ceasing to carry on business; 

(v) Castlepoint making an assignment for the benefit of its creditors, being declared bankrupt 
or committing an act of bankruptcy, becoming insolvent, making a proposal or otherwise 
taking advantage of provisions for relief under the Bankruptcy and Insolvency Act or 
similar legislation in any jurisdiction, or any other type of insolvency proceedings being 
commenced by or against Castlepoint under the Bankruptcy and Insolvency Act or 
otherwise and, if commenced against the Castlepoint, not stayed within 30 days of its 
commencement; or 

(vi) a petition being filed (and not being contested in good faith using all reasonable efforts for 
a period not exceeding 30 days), or a resolution being passed or an order being made for 
the winding-up, liquidation or dissolution of Castlepoint; 

(f) the occurrence of a Disposition not permitted in accordance with this Agreement; or 

(g) the occurrence of a matter defined as an Event of Default elsewhere in this Agreement or in any 
of the Project Agreements. 

9.2 Commercial Component Lease Defaults 

Matters respecting default and “events of default” of Castlepoint as tenant under the Commercial 
Component Lease shall be restricted to those matters referred to as a “Default” and/or “Event of 
Default” in accordance with the Commercial Component Lease. 

9.3 Notification 

Castlepoint will notify the City of the occurrence, and details, of any Event of Default and of any event or 
circumstance which is likely, with the passage of time or otherwise, to constitute or give rise to an Event 
of Default, in either case promptly on Castlepoint becoming aware of its occurrence.  However, a failure 
to provide such notice shall not derogate from the rights of the City as provided in this Agreement. 

9.4 Rights of City 

(1) On the occurrence of an Event of Default, or any time thereafter while it is subsisting, the City 
may: 

(a) serve notice of default on Castlepoint requiring Castlepoint at Castlepoint’s option either: 

(i) (A) to remedy the Event of Default referred to in such notice of default (if it is 
continuing) within 30 days of such notice of default or such shorter or longer cure 
period as may be expressly provided elsewhere in this Agreement (the “Cure 
Period”): 

(B) the Cure Period to remedy an Event of Default shall be extended to a 
greater period than 30 days as shall be reasonable in the circumstances 
approved by the City, such approval not to be unreasonably withheld or delayed 
provided that during such additional period Castlepoint continually and diligently 
uses its best efforts to remedy the Event of Default; 
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(C) notwithstanding anything contained in this subsection (i), the Cure Period 
to remedy an Event of Default may be shortened in the event that the City, acting 
reasonably, determines that an emergency exists, in which event the City shall 
so notify Castlepoint; or  

(ii) to put forward within 30 days of such notice of default or such lesser period of 
time as shall be required in the circumstances, as determined by the City in its 
Discretion a reasonable program (set out, if appropriate, in stages) for remedying 
the Event of Default. The program will specify in reasonable detail the manner in, 
and the latest date by, which such Event of Default is proposed to be remedied 
(Castlepoint will only have the option of putting forward such a program if it first 
notifies the City within 10 Business Days of such notice of default that it proposes 
to do so), and during the Cure Period specified in the program Castlepoint shall 
continually and diligently use its best efforts to remedy the Event of Default. 

(2) In the event that the City has served notice of default on Castlepoint in accordance with 
Subsection 9.4(1)(a), the City shall notify the Project Lender of Castlepoint’s default and provide 
the Project Lender the opportunity to exercise its remedies, all of which shall be reflected in the 
Step-In Agreement. If the Project Lender fails to exercise its remedies within the time period 
specified in the Step-In Agreement and cure the Event of Default, the City may terminate this 
Agreement in its entirety. 

(3) On the occurrence of an Event of Default, or any time thereafter while it is subsisting, the City 
may exercise any other rights or remedies expressly provided for in this Agreement or be entitled 
to any damages or compensation, without derogating from the other elections provided for in 
favour of the City in this Article. 

9.5 City Termination Right 

Subject to the exercise of the rights of the Project Lender and the curing of the Event of Default pursuant 
to the Step-In Agreement, if an Event of Default notified in a notice of default served under Section 9.4 is 
not remedied before the expiry of the period referred to in Section 9.4 (the “Default Date”), then at any 
time after the Default Date while such Event of Default is in existence, the City may terminate this 
Agreement in its entirety by notice to Castlepoint with immediate effect, in which event the rights of the 
City contained in this Agreement on termination and those rights continuing notwithstanding termination 
shall thereupon apply or continue to apply. 

9.6 Right of Self Help 

(1) Subject to the rights of the Project Lender pursuant to the Step-In Agreement, in the event that 
there shall be an Event of Default, and provided that Castlepoint is not using its best efforts to 
remedy the default during the applicable Cure Period in accordance with Section 9.4, at any time 
thereafter while it is subsisting the City may, on 10 Business Days prior notice enter into and 
upon the Project or appoint an agent on behalf of the City to enter upon the Project to rectify the 
matter in default or appoint a receiver by instrument in writing to enter upon the Project to rectify 
the default (the “Receiver”). 

(2) If the City shall appoint a Receiver in accordance with Subsection 9.6(1), the Receiver shall be 
deemed to be the agent of Castlepoint and not of the City and the City shall not in any way be 
responsible for any misconduct or negligence on the part of the Receiver, save for acts of gross 
negligence or fraud. 

(3) Subject to the rights of the Project Lender pursuant to the Step-In Agreement, in order to facilitate 
the rights of the City contained in this Section, on Closing, Castlepoint shall assign to the City, as 
collateral security subsequent to security granted to any surety with respect to a Performance 
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Bond, all of the right, title and interest of Castlepoint in and to all existing and future contracts, 
and all design drawings, documents and specifications (the “Project Documents”), not otherwise 
assigned to the City in accordance with Section 7.18(i), or 8.16(g) which Project Documents shall 
provide for the collateral assignment to the City and which drawings, plans and specifications 
shall provide a license to the City to utilize same in the event that the City or its agent or Receiver 
requires same to enforce the collateral security provided herein. 

9.7 Alternative Remedies 

Except as otherwise expressly provided in this Agreement, all of the rights and remedies of the City under 
this Agreement are cumulative and not alternative.  Subject to the rights of the Project Lender pursuant to 
the Step-In Agreement, in addition to the right to terminate as provided for in this Agreement and any 
other rights pursuant to this Agreement or at Law, at any time after the Default Date while an Event of 
Default is in existence, the City may exercise, either separately or simultaneously, any of the following 
remedies: 

(a) bring any proceedings in the nature of specific performance, injunction or other equitable remedy, 
it being acknowledged by each of the Parties that damages at law may be an inadequate remedy 
for a default or breach of this Agreement; 

(b) on behalf of Castlepoint, to remedy such Event of Default, and also bring any action at law or 
otherwise to be reimbursed by Castlepoint for any monies expended to remedy such Event of 
Default and any other expenses incurred by the City, together with interest at the rate of 15% per 
annum, calculated monthly on the amount outstanding from time to time, mutatis mutandis; or 

(c) bring any action at law as may be necessary or advisable in order to recover damages. 

9.8 City Costs 

Castlepoint will reimburse the City for all reasonable costs incurred by the City in exercising any of its 
rights (including any relevant increased administrative expenses and actual legal expenses) under this 
Article 9.  In addition, in the event that the City exercises any of its rights contained in this Article, 
Castlepoint will reimburse the City for all reasonable costs incurred by the City in connection therewith 
together with an administrative fee of 15% on costs incurred, together with the fees and expenses 
incurred by the Receiver, if appointed by the City in accordance with Section 9.6.  The City will take 
reasonable steps to mitigate such costs. 

9.9 Exercise of Termination Rights 

The rights of the City to terminate or otherwise under this Article 9 are in addition, and without prejudice, 
to any other right which the City may have under this Agreement or at Law to claim the amount of loss or 
damage suffered by the City on account of the acts or omissions of Castlepoint or to take any action 
under this Agreement other than termination of this Agreement. 

9.10 Indemnity 

Castlepoint shall indemnify and keep the City Indemnified Parties and the Hummingbird Indemnified 
Parties indemnified at all times from and against all claims, demands, causes of action, suits, judgements 
and costs of any nature or kind whatsoever at any time suffered, incurred by, brought or made against the 
City Indemnified Parties and the Hummingbird Indemnified Parties or any of them out of or in course of or 
in connection with construction of the Private Component, the Public Component, or the Commercial 
Component, or any act or omission of Castlepoint, its agents, employees, officers, or independent 
contractors or any breach of any representation, warranty or covenant of Castlepoint under this 
Agreement or any document, instrument, or agreement delivered pursuant to this Agreement.  The 
provisions respecting the indemnity by Castlepoint in favour of the City Indemnified Parties and the 
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Hummingbird Indemnified Parties shall not apply with respect to any negligence, fraud or wilful 
misconduct by any of the City Indemnified Parties nor the Hummingbird Indemnified Parties. 

10. ASSIGNMENT 

10.1 No Disposition 

There shall be no Disposition of this Agreement or any of the Project Agreements except as expressly 
provided in this Article 10, or except as otherwise Approved by the City. 

10.2 Permitted Transfers 

For the purposes of this Agreement, there shall be permitted a transfer or issuance of shares of 
Castlepoint: 

(a) to one or more Castlepoint Principals; or 

(b) Taylor Woodrow PLC, Alberta Finance and/or Standard Life Assurance Company or any Affiliate 
of any of the foregoing, provided that any such transfer does not result in a Change of Control of 
Castlepoint. 

10.3 Project Lender 

This Agreement and the Project Agreements may be assigned as collateral security to the Project Lender 
or Project Lenders, provided that as a condition precedent thereto each Project Lender shall enter into a 
Step-In Agreement with the City.  

11. MISCELLANEOUS 

11.1 Relief Event and Time Relief 

In the event that there shall be a Relief Event, and a Party claiming the Relief Event shall have used 
commercial best efforts to mitigate the consequences of any time delay resulting therefrom and shall 
have provided Notice to either of the City (or Hummingbird) or Castlepoint, as the case may be, with 
respect to the occurrence of the Relief Event within fifteen (15) days of its occurrence, Castlepoint or the 
City (or Hummingbird), as the case may be, shall be entitled to an extension of time (“Time Relief”) with 
respect to the obligations of Castlepoint or the City (or Hummingbird), as the case may be, directly, 
adversely affected by the Relief Event equal to the time during which the Relief Event occurred.  For 
clarity, it is acknowledged that the provisions of this Section 11.1 shall apply with respect to all time 
periods referenced in this Agreement. 

11.2 Compliance with City Labour Trade Policy 

Castlepoint acknowledges and agrees that in connection with the Project, it shall be bound by collective 
agreements to which the City and/or Hummingbird is bound which agreements are listed in 
Schedule “18”.  Castlepoint shall indemnify and save harmless the City for all costs, obligations and 
liabilities of any nature or kind arising out of a failure by Castlepoint to comply with the provisions of this 
Section 11.2. 

11.3 Compliance with City Fair Wage Policy 

Castlepoint agrees that with respect to the Project, it shall comply with the Fair Wage Policy of the City as 
amended from time to time, a current version is attached as Schedule “17”. 
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11.4 Arbitration 

Any Dispute other than an Excluded Dispute or any matter provided for in this Agreement to be resolved 
by Arbitration shall be subject to arbitration in accordance with the following provision.  The Parties 
expressly agree that the provisions of the Municipal Arbitrations Act, R.S.O. 1990, Chap. M.48 shall not 
apply at any time to any arbitration whatsoever initiated pursuant to this Agreement. Arbitration initiated 
pursuant to this Agreement shall proceed in accordance with the provisions of the Arbitration Act, 1991, 
S.O. 1991, Chap. 17, except as provided for herein.  The arbitration will be conducted by a sole arbitrator. 
Arbitration shall be initiated by the Party desiring arbitration (the “Initiating Party”) delivering Notice to the 
other Party or all other Parties (the “Responding Party / Parties”) referring a matter in dispute to 
arbitration and providing the name or names of a proposed arbitrator or arbitrators. Upon receiving such 
Notice, the Responding Party / Parties will have seven (7) Days to deliver to the Initiating Party and all 
other Responding Parties a response, either agreeing to one of the proposed arbitrators, or proposing a 
different arbitrator or arbitrators that are acceptable to that Responding Party (the “Response”). If the 
Initiating Party and all of the Responding Parties cannot agree on an arbitrator within seven (7) Days of 
delivery of all of the Responses, or if one or more of the Responding Parties fails to deliver a Response 
within the time required in this provision, then an arbitrator shall be appointed by a judge of the Superior 
Court of Justice upon the application of either Party to the arbitration.   

11.5 Approvals 

Where, by a provision of this Agreement, an approval, consent or agreement of a Party (hereinafter in this 
Section individually or collectively referred to as an “approval”) is required, unless the contrary is 
expressly provided in this Agreement: 

(a) receipt of a written request for approval shall be required; 

(b) the Party whose approval is required will within five (5) Business Days after receipt of a request 
for approval, accompanied in all cases by reasonable detail if the circumstances require, notify 
the requesting Party in writing either that it approves, or that it withholds its approval, setting forth 
in reasonable detail its reasons for withholding; 

(c) if the notification referred to in subsection (b) is not given within the applicable period of time, the 
Party whose approval is requested will be deemed conclusively not to have given its approval; 

(d) an approval of the City (or Hummingbird) may be withheld or delayed in its Discretion (whether or 
not reference is specifically made to such approval being withheld in the Discretion of the City (or 
Hummingbird)) unless expressly provided to the contrary in this Agreement;  

(e) an approval by Castlepoint may not be unreasonably withheld or delayed (whether or not 
reference is specifically made to such approval not being unreasonably withheld); and 

(f) a dispute as to whether or not the approval has been unreasonably withheld or whether or not 
such approval ought to have been provided in accordance with the requirements of this 
Agreement shall be resolved by the Dispute Resolution Procedure. 

11.6 Construction Liens 

(1) Castlepoint shall promptly pay all its contractors and suppliers and shall use all reasonable efforts 
to avoid any lien under the Construction Lien Act (Ontario) being filed or registered against any 
portion of the Total Lands or any part thereof by reason of work, labour, services or material 
supplied or claimed to have been supplied to Castlepoint, its general contractor, or any other 
contractor or agent of Castlepoint. If any such lien shall at any time be filed or registered it shall 
be discharged or vacated within thirty (30) days after the same has come to the notice or 
knowledge of Castlepoint. In the event that Castlepoint wishes to contest the amount or validity of 
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any lien in good faith, Castlepoint shall so notify the City in writing and in such event Castlepoint 
may cause the discharge of such lien by payment into court or the provision of permitted security 
in accordance with any applicable statute. 

(2) Castlepoint shall comply with the requisite holdbacks pursuant to the Construction Lien Act 
(Ontario) with respect to construction of the Private Component and/or the Commercial 
Component and/or the Project Related Renovations. 

11.7 No Partnership or Agency 

The Parties expressly disclaim any intention to create a partnership or joint venture or to constitute the 
other Party as its agent.  Nothing in this Agreement shall constitute the Parties, partners or joint 
venturers, nor constitute one Party, the agent of the other Party.   

11.8 Publication of Notice 

The Parties acknowledge that Notice in compliance with Chapter 213 of the City of Toronto Municipal 
Code was published in the Toronto Star on December 14, 2005. 

11.9 Review, Approval, Inspection or Audit by the City 

If any review, approval, inspection, examination, audit, determination or acceptance is provided, 
performed or made by or on behalf of the City or Hummingbird under, pursuant to or in respect of this 
Agreement, then with the exception of any express written consent or approval by the City in case of a 
specific act or conduct by Castlepoint that, in the absence of such consent or approval, would constitute a 
breach by Castlepoint of any of its obligations under this Agreement: 

(a) such review, approval, inspection, examination, audit, determination or acceptance will be for 
general compliance only; and 

(b) no such review, approval, inspection, examination, audit or determination or acceptance now or in 
the future, and whether or not negligent on the part of the City (including the City Indemnified 
Parties): 

(i) shall relieve or exempt Castlepoint from any of its obligations under this Agreement or at 
Law or in equity; 

(ii) shall constitute a waiver or release by the City of any duty or liability owed by Castlepoint 
to the City under this Agreement or of any indemnity given by Castlepoint to the City 
under this Agreement; 

(iii) shall not constitute an approval by the City of any plans or specifications; or 

(iv) shall create or impose any requirement, liability, covenant, agreement or obligation on 
the City. 

11.10 City as Municipal Corporation 

(1) Nothing in this Agreement derogates from, or interferes with or fetters the exercise by the City of 
all of its rights and responsibilities as a municipality, or imposes any obligations on the City, in its 
role as a municipality, and the City shall not be prevented from or prejudiced in carrying out its 
statutory rights and responsibilities, including (whether discretionary or mandatory) rights and 
responsibilities.  Nothing contained in this Agreement derogates from or interferes with or fetters 
the exercise by the City’s officers, employees, agents, representatives or elected and appointed 
officials of all of their rights and responsibilities, or imposes any obligations on the City’s officers, 
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employees, agents, representatives or elected and appointed officials, other than as expressly set 
out in this Agreement. 

(2) No communication or dealing between Castlepoint and any department, committee, body, officer, 
employee, agent, representative or elected or appointed official of the City shall be deemed to be 
a communication or dealing under the provisions of this Agreement between Castlepoint and the 
City as Parties to this Agreement, or to affect the City with notice of any such communication or 
dealings.  It is intended and agreed that the City acts solely in a private capacity under this 
Agreement and any communication or dealing between the City and Castlepoint as Parties to this 
Agreement will only be effective if delivered in accordance with the notice provisions set out in 
this Agreement.  No communication or dealing between the City as a Party to this Agreement and 
Castlepoint as a Party to this Agreement will relieve Castlepoint from the responsibility of 
discharging its lawful obligations to the City imposed by statute, regulation, by-law or any other 
Law or in any other lawful manner separate and apart from the obligation of the Purchaser 
imposed by this Agreement. 

(3) Any of the rights and obligations of the City under this Agreement may be exercised and 
performed, respectively, by the Chief Corporate Officer from time to time, or by his or her 
successors and designate(s) from time to time.   

(4) Nothing contained in this Agreement shall derogate from the obligations of Castlepoint and the 
rights of the City as a planning authority pursuant to the Planning Act including obligations of 
Castlepoint to enter into agreements respecting Section 37 and Section 41 of the Planning Act, 
and complying with exterior signage by-laws of the City, the Canadian Code of Advertising 
Standards and all other City policies in effect from time to time with respect to signage.   

11.11 Notices 

Any notice, approval, election, demand, direction, consent, designation, request, agreement, instrument, 
certificate, report or other communication required or permitted to be given or made under this Agreement 
(each, a “Notice”) to a Party must be given in writing. A Notice may be given by delivery (to an individual) 
or by fax, and will be validly given if delivered on a Business Day at the following address, or, if 
transmitted on a Business Day by fax addressed to the following Party: 

If to the City: Facilities & Real Estate, City of Toronto 
Metro Hall, 55 John Street, 2nd Floor 
Toronto, Ontario 
M5V 3C6 
 
Attention: Director of Real Estate Services 
Fax:  416-392-1880 

  
with a copy to: Legal Services, City of Toronto 

Metro Hall, 55 John Street, 26th Floor 
Toronto, Ontario 
M5V 3C6 
 
Attention: City Solicitor 
Fax:  416-397-5624 

  
If to Castlepoint: Castlepoint Realty Partners Limited 

8500 Leslie Street, 3rd Floor 
Thornhill, Ontario 
L3T 7M8 
 
Attention: Alfredo Romano, President 
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Fax:  905-731-3481 
  
with a copy to: Aird & Berlis LLP 

BCE Place, Box 754 
1800-181 Bay Street 
Toronto, Ontario 
M5J 2T9 
 
Attention: Andrew Webster 
Fax:  416-863-1515 

  
If to Hummingbird: Hummingbird Centre for the Performing Arts 

One Front Street East 
Toronto, Ontario 
M5E 1B2 
 
Attention: Daniel D. Brambilla, CEO 
Fax:  416-393-7425 

  
with a copy to: Borden Ladner Gervais LLP 

Scotia Plaza, 40 King Street West 
Toronto, Ontario 
M5H 3Y4 
 
Attention: Morton G. Gross 
Fax:  416-361-2429 

  
 

or to any other address, fax number, e-mail address or individual that the Party designates.  Any Notice: 

(a) if validly delivered, or if validly transmitted electronically before 5:00 p.m. (Toronto time) on a 
Business Day, will be deemed to have been given on the Business Day; and 

(b) if validly delivered, or if validly transmitted electronically after 5:00 p.m. (Toronto time) on a 
Business Day, will be deemed to have been given on the Business Day after the date of 
transmission. 

Any Notice permitted or required to be given by the City may be given by the Chief Corporate Officer, his 
or her successor, or his or her designate(s) from time to time (collectively, for purposes of this clause, the 
“CCO”).  However, the CCO specifically reserves the right to submit the issue of the giving of any Notice, 
or of the contents of any Notice, to City Council for its determination. 

11.12 Confidentiality and Access to Information 

(1) (a) Castlepoint, for itself, its shareholders, employees, engineers, surveyors, consultants and 
agents, agrees that it shall not at any time subsequent to the Execution Date, except as 
required by Law, disclose to anyone or use for any purpose other than the purpose 
contemplated by this Agreement or the development of the Total Lands by Castlepoint 
any information concerning the City, Castlepoint and the Total Lands, whether such 
information was disclosed by the City or obtained by Castlepoint, its employees, 
engineers, surveyors, consultants and agents through its investigations and inquiries, 
where such information was not or will not be a matter of public record.  If, prior to 
Closing, the Agreement is terminated, Castlepoint shall return all documents and 
materials obtained by it from the City in connection with this Agreement.  This 
Section 11.12(1) shall not expire with or be terminated or extinguished by or merged in 
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the Closing of the transaction of purchase and sale contemplated by this Agreement, and 
shall survive the termination of this Agreement for any reason or cause whatsoever and 
the Closing of this transaction. 

(b) Notwithstanding subsection 11.12(1)(a), Castlepoint shall be permitted to disclose the 
information described in subsection 11.12(1)(a) to a Project Lender or Project Lenders or 
to a permitted transferee in accordance with Section 10.2, for the purposes contemplated 
in this Agreement. 

(2) (a) Castlepoint acknowledges that all information, documents and correspondence provided 
by Castlepoint to the City in connection with this Agreement and the transaction provided 
for in this Agreement (collectively, the “Castlepoint’s Information”) will become the 
property of the City, subject to the Municipal Freedom of Information and Protection of 
Privacy Act (Ontario) as amended (“MFIPPA”) and subject to any other obligations of the 
City to disclose information in its possession or control.  Therefore, Castlepoint 
acknowledges that all or some of Castlepoint’s Information may be reproduced or 
otherwise copied by the City, may become part of the public record of the transaction 
provided for in this Agreement, and consents to the disclosure of Castlepoint’s 
Information by the City pursuant to MFIPPA or otherwise.  Castlepoint should assume 
that the name of Castlepoint will be, in every case, a matter of public records. 

(b) Castlepoint agrees to identify those portions, if any, of Castlepoint’s Information which 
contain any scientific, technical, commercial, proprietary, financial or labour relations 
information, any trade secrets or any information of a similar confidential nature the 
disclosure of which could cause Castlepoint any harm.  Castlepoint agrees that any of 
Castlepoint’s Information which is not expressly identified to the City as confidential 
information at the time that it is received by the City will be treated as public information. 

11.13 Land Transfer Taxes, Retail Sales Taxes and GST 

(1) Castlepoint shall pay, in addition to the Purchase Price: 

(a) all land transfer taxes, as required pursuant to the Land Transfer Tax Act (Ontario); 

(b) all retail sales taxes, as required pursuant to the Retail Sales Tax Act (Ontario); and 

(c) all goods and services tax (“GST”), as required pursuant to the Excise Tax Act (Canada) 
(the “ETA”), payable in connection with the transfer of the Private Lands pursuant to this 
Agreement. 

(2) (a) Castlepoint represents and warrants to the City that Castlepoint is entering into this 
Agreement and acquiring the rights in the Private Component and Commercial 
Component as provided herein as principal, for its own account, and that Castlepoint 
does not act as agent, trustee or otherwise on behalf of any principal, beneficiary or other 
person or entity.  Castlepoint acknowledges that this representation and warranty will 
survive Closing.  Castlepoint agrees to deliver on Closing a certificate in the form 
attached as Schedule ”15” (the “GST Certificate”), confirming that this representation 
and warranty is true on Closing, will survive Closing, and will not merge in the completion 
of the transactions provided for in the Agreement. 

(b) If Castlepoint is not a registrant under the ETA, or is a registrant who is not permitted to 
self-assess and remit GST under subsections 221(2) and 228(4) of the ETA, Castlepoint 
shall pay GST to the City on Closing, in addition to the Purchase Price, in accordance 
with subsections 165(1) and 221(1) of the ETA, and the GST Certificate will not contain 
section  2 as set out in Schedule ”15”. 
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(c) If Castlepoint is a registrant required to self-asses and remit GST under 
subsection 221(2)(b) and 228(4) of the ETA: 

(i) Castlepoint shall execute and deliver on Closing a GST Certificate including 
section  2 as set out in Schedule ”15”; and 

(ii) Castlepoint shall provide to the City Solicitor, at least ten (10) days prior to 
Closing, written confirmation of Castlepoint’s GST registration number. 

11.14 No Registration 

(1) Castlepoint agrees not to register this Agreement or notice of this Agreement or a caution, 
certificate of pending litigation, or any other document providing evidence of this Agreement or of 
any interest of Castlepoint in the Total Lands against title to the Total Lands (collectively, 
“Castlepoint’s Registration”).  Castlepoint irrevocably nominates, constitutes and appoints the 
City as its agent and attorney in fact and in Law to cause the removal of Castlepoint’s 
Registration from title to the Total Lands.  Should Castlepoint be in default of its obligations under 
this Section, the City may (as agent and attorney of Castlepoint) cause the removal of 
Castlepoint’s Registration from the title to the Total Lands. 

(2) The Parties acknowledge that Castlepoint may register the Private Component Lease and the 
Commercial Component Lease, or notice of same, against title to, respectively, the Private Lands 
and the Commercial Lands. 

11.15 Tender and Electronic Registration 

(1) The Parties waive personal tender, and agree (subject to subsection 11.15(2), next following) 
that: 

(a) if they have not agreed otherwise prior to Closing, tender may be effectively made if the 
Party wishing to tender attends at the Land Registry office in which title to the Total 
Lands is registered (the “LRO”) at or before 4:00 p.m. Toronto time on Closing and 
remains ready, willing and able to complete the transaction until 4:30 p.m. Toronto time; 
and 

(b) alternatively, tender may be validly and effectively made on the lawyer acting for 
Castlepoint or the City Solicitor, as the case may be.  If Castlepoint or Castlepoint’s 
lawyer provides Notice to the City prior to Closing that Castlepoint is unwilling or unable 
to complete the transaction, the City will be relieved of any obligation to tender upon 
Castlepoint or Castlepoint’s lawyer, and the City may immediately begin to exercise all of 
its rights under this Agreement in respect of breach by Castlepoint. 

(2) If the LRO provides for electronic registration of conveyancing documents in respect of the 
transfer of title to the Total Lands on Closing (“Teraview Electronic Registration System” or 
“TERS”), the following provisions shall apply: 

(a) Castlepoint agrees to retain a lawyer who is both an authorized TERS user and in good 
standing with the Law Society of Upper Canada to represent Castlepoint in connection 
with the completion of this transaction, and shall authorize such lawyer to enter into an 
escrow closing agreement with the City Solicitor in the form recommended from time to 
time by the Law Society of Upper Canada or in such other form as is required by the City 
Solicitor (hereinafter referred to as the “Document Registration Agreement” or “DRA”) 
establishing the procedures and timing for completing this transaction and to be executed 
by Castlepoint’s lawyer and returned to the City Solicitor at least ten (10) days prior 
to Closing. 
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(b) Castlepoint and the City agree that the delivery and exchange of documents and monies 
and the release thereof to the City and Castlepoint, as the case may be: 

(i) shall not occur contemporaneously with the registration of the Transfer/Deed 
(and other registrable documents); and 

(ii) shall be governed by the DRA, pursuant to which the lawyer receiving the 
documents, and/or certified funds, will be required to hold them in strict 
accordance with the DRA. 

(c) if Castlepoint’s lawyer is unwilling or unable to complete the transaction using TERS, in 
accordance with the provisions of the DRA, then Castlepoint’s lawyer (or their agent) 
shall be obliged to personally attend at the office of the City Solicitor, at such time on the 
day scheduled for Closing as the City Solicitor may direct, in order to complete this 
transaction using TERS on the computer facilities in the City Solicitor’s office, and shall 
pay a fee as determined by the City Solicitor, acting reasonably, for the use of the City’s 
computer facilities. 

(d) Castlepoint agrees that it will not be entitled to receive the Transfer/Deed to the Total 
Lands for registration until the balance of funds due on Closing, in accordance with the 
statement of adjustments, is remitted by bank draft or certified cheque (from a 
Schedule ”l” Canadian chartered bank) via personal delivery to the City Solicitor (or in 
such other manner as the City Solicitor may direct). 

(e) notwithstanding anything contained in this Agreement to the contrary, it is agreed by the 
City and Castlepoint that an effective tender shall be deemed to have been validly made 
by the City upon Castlepoint when the City Solicitor has 

(i) caused all closing documents to be delivered to Castlepoint’s lawyer in 
accordance with the provisions of the DRA; 

(ii) advised Castlepoint’s lawyer by Notice that the City is ready, willing and able to 
complete the transaction in accordance with the terms and provisions of this 
Agreement; and 

(iii) has completed steps required by TERS in order to complete this transaction that 
can be performed or undertaken by the City Solicitor without the cooperation or 
participation of Castlepoint’s lawyer, and specifically when the “completeness 
signatory” for the transfer/deed has been electronically “signed” by or on behalf 
of the City Solicitor, without personally attending upon Castlepoint or 
Castlepoint’s lawyer with the documents or funds required to be delivered by the 
City for Closing, and without any requirement to have an independent witness to 
confirm any of (i), (ii) or (iii), immediately preceding. 

11.16 Waivers 

No waiver of any provision of this Agreement is binding unless it is in writing and signed by all the Parties 
to this Agreement except that any provision which does not give rights or benefits to particular Parties 
may be waived in writing, signed only by those Parties who have rights under, or hold the benefit of, the 
provision being waived if those Parties promptly send a copy of the executed waiver to all other Parties. 
No failure to exercise, and no delay in exercising, any right or remedy under this Agreement will be 
deemed to be a waiver of that right or remedy.  No waiver of any breach of any provision of this 
Agreement will be deemed to be a waiver of any subsequent breach of that provision or of any similar 
provision. 
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11.17 Further Assurances 

Each Party will promptly execute and deliver all further documents and take all further action reasonably 
necessary or appropriate to give effect to the provisions and intent of this Agreement and to complete the 
transactions contemplated by this Agreement. 

11.18 Remedies Cumulative 

The rights and remedies under this Agreement are cumulative and are in addition to and not in 
substitution for any other rights and remedies available at Law or in equity or otherwise. No single or 
partial exercise by a Party of any right or remedy precludes or otherwise affects the exercise of any other 
right or remedy to which that Party may be entitled. 

11.19 Amendments 

No amendment, supplement, restatement or termination of any provision of this Agreement is binding 
unless it is in writing and signed by each Party to this Agreement at the time of the amendment, 
supplement, restatement or termination. 

11.20 Enurement 

This Agreement enures to the benefit of and binds the Parties and their respective successors and 
permitted assigns. 

(Remainder of page intentionally left blank.) 
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IN WITNESS WHEREOF the Parties have executed this Agreement as of the day and year first 
above written. 

  CITY OF TORONTO 
 

 Per:  
  Name: Ulli S. Watkiss 

Title:  City Clerk 
 

   
 Per:  
  Name: Joseph P. Pennachetti 

Title:  Chief Financial Officer and Treasurer 
 
I/We have authority to bind the Corporation 
 

   
  CASTLEPOINT REALTY PARTNERS LIMITED 

 
 Per:  
  Name: Alfredo Romano 

Title: President and Secretary 
   

I have authority to bind the Corporation 
   
  THE BOARD OF DIRECTORS OF THE 

HUMMINGBIRD CENTRE FOR THE PERFORMING 
ARTS 
 

 Per:  
  Name: Daniel D. Brambilla 

Title: Chief Executive Officer 
   

I have authority to bind the Corporation 
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SCHEDULE 1 
TOTAL LANDS 

 
Legal Description of Total Lands 
 
Firstly:    Parcel 1-4, Section Y1,  PIN No. 21400-0010 (LT); and 
 
Secondly:   Parts of Water Lots 1 and 36, Plan 5A, Part of the Walks and Gardens on Plan 5A, and Part 
of the bank of Toronto Bay lying between the southerly or south-easterly limits of the Walks and Gardens 
and the northerly or north-easterly limits of Water Lots 1 and 36,  PIN No.  21400-0050 (LT).  
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SCHEDULE 2 
SKETCH – PRIVATE LANDS, PUBLIC LAND AND COMMERCIAL LANDS (2 PAGES) 
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SCHEDULE 3 
CASTLEPOINT PRINCIPALS 

CONFIDENTIAL INFORMATION ON FILE IN THE OFFICE OF THE CITY CLERK 
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SCHEDULE 4 
PRINCIPLES RESPECTING TERMINATION OPTIONS IN COMMERCIAL COMPONENT LEASE 

(4 PAGES) 

 
Hummingbird Commercial Component Lease Principles for Calculating the Termination Amount 

 
1. General 

(1) The City of Toronto (the “City”) shall have the right to terminate the Commercial Component 
Lease (the “Termination Option”) as follows: 

(a) On the 10th through 15th anniversaries of the Stabilization Date; and 

(b) On the 26th through 30th anniversaries of the Stabilization Date,  

hereinafter collectively referred to as the “Termination Dates” or individually as a “Termination Date”. 

For purposes of the foregoing, the “Stabilization Date” of the Commercial Component means the earlier 
of: 

(c) The first day of the month immediately following the month in which the first anniversary of the 
Substantial Completion of the Commercial Component Building occurs; and 

(d) The first day of the month immediately following the month during which 95% of the rentable area 
of the Commercial Component Building is leased and occupied (or full rent is otherwise being paid for any 
unoccupied space) by tenants of the Commercial Component Building. 

(2) If the Termination Date occurs on any date specified in sub-paragraph (1)(a) above, the City will 
provide Castlepoint not less than 12 months written notice prior to the Termination Date of its intention to 
exercise its Termination Option.  In such case, the Closing Date shall be the Termination Date.  If the 
Termination Date occurs on any date specified in sub-paragraph (1)(b) above, the City shall provide 
Castlepoint not more than 12 months written notice prior to the Termination Date that it intends to call for 
its own appraisal of the Commercial Component.  In such case, and subject to sub-paragraph (2) of 
Section 2 below, the City shall notify Castlepoint in writing not less than 6 months prior to the Termination 
Date of its intention to exercise the Termination Option and the Closing Date shall occur 60 days after the 
Termination Date.  Should the City decide prior to the above-noted notice periods that it will not be 
exercising the Termination Option on any one or more of the Termination Dates it shall notify Castlepoint 
of its decision. 

(3) If the Termination Date occurs on the 15th anniversary of the Stabilization Date, the Commercial 
Component shall be transferred to the City free and clear of all mortgages and the terms of all tenant 
leases, including renewal option terms, shall have expired. 

(4) If the Termination Date occurs on any date specified in sub-paragraph (1)(a) above other than the 
15th anniversary of the Stabilization Date, the Commercial Component shall be transferred to the City 
subject to all existing tenant leases provided that: 

(a) all existing mortgages shall not have terms that extend beyond the 15th anniversary of the 
Stabilization Date; 

(b) the outstanding mortgage balances shall not exceed the Termination Amount, as hereinafter 
defined;  

(c) the tenant leases shall not have terms, including renewal options, which extend beyond the 15th 
anniversary of the Stabilization Date; and 

(d) all existing mortgages shall have prepayment provisions which will permit prepayment of the 
outstanding mortgage balances and discharges of the mortgages on the Closing Dates, subject to the 
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payment by Castlepoint, if required by the terms of the mortgages, of all amounts owing to mortgagees, 
including yield maintenance payments, arising from such prepayment of the mortgages. 

(5) If the Termination Date occurs on any date specified in sub-paragraph (1)(b) above, the 
Commercial Component shall be transferred to the City subject to all existing tenant leases provided that: 

(a) all existing mortgages shall not have terms that extend beyond the 40th anniversary of the 
Stabilization Date; 

(b) the outstanding mortgage balances shall not exceed the Termination Amount;  

(c) the tenant leases shall not have terms, including renewal options, which extend beyond the 40th 
anniversary of the Stabilization Date; and 

(d) all existing mortgages shall have prepayment provisions which will permit prepayment of the 
outstanding mortgage balances and discharges of the mortgages on the Closing Dates, subject to the 
payment by Castlepoint, if required by the terms of the mortgages, of all amounts owing to mortgagees, 
including yield maintenance payments, arising from such prepayment of the mortgages. 

(6) The terms of any prepayment and yield maintenance provisions pursuant to sub-paragraphs 
(4)(d) and (5)(d) above shall be consistent with those generally imposed by Institutional Lenders in the 
prevailing marketplace at the time of such mortgages are granted by Castlepoint.  

2. Termination Amount 

(1) If the Termination Date occurs on any of the dates specified in sub-paragraph (1)(a) of Section 1, 
the amount to be paid to Castlepoint by the City (the “Termination Amount”) shall be the sum of the 
following amounts calculated or determined as at the Termination Date: 

(a) the unamortized balance of the Mortgage as defined in sub-paragraph (4) below; 

(b) any unamortized leasing cost balances referred to in sub-paragraph (5)(b) below; 

(c) any unamortized recoverable and non-recoverable capital expenditure balances referred to in 
sub-paragraph (6)(c) below;  

(d) the balance of Castlepoint’s Cumulative Equity calculated in accordance with sub-paragraph (5) 
below; and 

(e) subject to sub-paragraph (3) and (6) of Section 1 above, all amounts owing to mortgagees 
pursuant to sub-paragraph (4)(d) of Section 1 above. 

(2) If the Termination Date occurs on any of the dates specified in sub-paragraph (1)(b) of Section 1 
above, the Termination Amount shall be the sum of the “Fair Market Value” of the Commercial 
Component as shall be more particularly defined in the Commercial Component Lease and, subject to 
sub-paragraph (6) of Section 1 above, all amounts owing to mortgagees pursuant to sub-paragraph (5)(d) 
of Section 1 above. With respect to the determination of the Fair Market Value: 

(a) the evaluator will be provided instructions (the "Instructions"); 

(b) the Instructions shall provide that the determination of Fair Market Value shall be based upon a 
leasehold rather than a freehold interest of Castlepoint; and 

(c) the Instructions shall provide that the evaluator shall not take into account any limitation on the 
term of subleases that may be granted by Castlepoint. 

(3) The initial creation costs of the Commercial Component shall include all costs properly allocable 
to the Commercial Component as shall be more particularly defined in the Commercial Component 
Lease.  Any costs to be allocated between the initial creation costs of the Private Component and the 
Commercial Component and the Shared Facilities and the Commercial Component shall be done on a 
fair and equitable basis as mutually agreed upon between the Parties and, failing agreement, as 
determined in accordance with the Dispute Resolution Procedure. 
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(4) Construction financing for the Commercial Component shall be by way of third-party financing 
and by way of equity.  Castlepoint’s equity during the construction of the Commercial Component shall 
accrue interest at the rate of 10% per annum from the date at which Castlepoint’s equity is invested in the 
Commercial Component to and including the day prior to the Stabilization Date.  Castlepoint’s equity 
during the construction period shall be deemed to equal 25% of the initial creation costs. Permanent 
financing of the initial creation costs of the Commercial Component shall be by way of third-party 
mortgage financing (“Mortgage”), which component shall be deemed to be 75% of the initial creation 
costs of the Commercial Component (the “Deemed Mortgage”), and by way of equity (“Equity”), which 
component shall be deemed to be 25% of the initial creation costs of the Commercial Component (the 
“Deemed Equity”).  The Deemed Mortgage shall not have a term to maturity that extends beyond the 
15th anniversary of the Stabilization Date and the amortization period shall be deemed to be 30 years.  
The Deemed Equity shall be increased by equity infusions and reduced by an amount equal to the 
greater of 10% of the initial creation costs, excluding land costs and Rent pursuant to the Commercial 
Component Lease, of the Commercial Component or $3,000,000.  The foregoing reduction shall be 
effective at the end of Castlepoint’s second full taxation year after the Stabilization Date. 

(5) For purposes of calculating the Termination Amount, Castlepoint shall be entitled to receive an 
annual cash return of 10% on its weighted average Deemed Equity, as shall be more particularly defined 
in the Commercial Component Lease, from the Stabilization Date to the Termination Date (“Castlepoint’s 
Annual Required Cashflow”). To the extent that Castlepoint’s actual cashflow (“Castlepoint’s Annual 
Actual Cashflow”) is more or less than Castlepoint’s Annual Required Cashflow in any year, there shall 
be an  adjustment to Castlepoint’s weighted average Deemed Equity (the “Annual Equity Adjustment”) 
equal to Castlepoint’s Annual Required Cashflow minus Castlepoint’s Annual Actual Cashflow.  The sum 
of Castlepoint’s weighted average Deemed Equity for the year plus the Annual Equity Adjustment for the 
same year shall constitute Castlepoint’s Cumulative Equity at the end of each fiscal year.  As an example, 
assuming Castlepoint’s weighted average Deemed Equity at the end of the first fiscal year is $7,000,000, 
Castlepoint’s Annual Required Cashflow shall equal $700,000 ($7,000,000 multiplied by 10%).  If 
Castlepoint’s Annual Actual Cashflow is -$175,000, the Annual Equity Adjustment shall equal $875,000 
($700,000 minus-$175,000) and Castlepoint’s Cumulative Equity at the end of the first fiscal year shall 
equal $7,875,000 ($7,000,000 plus $875,000).  Assuming there are no other adjustments (e.g. equity 
infusions or the reduction referred to in sub-paragraph (4) above), Castlepoint’s weighted average 
Deemed Equity for the second fiscal year shall equal $7,875,000 and Castlepoint’s Annual Required 
Cashflow shall equal $787,500 ($7,875,000 multiplied by 10%).  If Castlepoint’s Annual Actual Cashflow 
is $196,875 for the second fiscal year, the Annual Equity Adjustment shall equal $590,625 ($787,500 
minus $196,875) and Castlepoint’s Cumulative Equity at the end of the second fiscal year shall equal 
$8,465,625 ($7,875,000 plus $590,625).  The foregoing calculation shall be made each fiscal year from 
the Stabilization Date to the Termination Date.  Castlepoint’s Cumulative Equity on the Termination Date 
shall be included in the Termination Amount. 

(6) For purposes of calculating Castlepoint’s Annual Actual Cashflow in any fiscal year, the following 
shall apply: 

(a) revenues and operating expenses prior to the Stabilization Date will be included in the initial 
creation costs of the Commercial Component; 

(b) leasing costs (e.g. tenant allowances and leasing commissions), including those included in the 
initial creation costs of the Commercial Component, will be amortized with interest, without duplication, 
over the lease terms of the respective tenant leases to which the leasing costs apply and any 
unamortized leasing cost balances on the Termination Dates specified in sub-paragraph (1)(a) of Section 
1 above shall be added to the Termination Amount, it being understood that the leasing costs included in 
the initial creation costs shall be deemed to be notional loans which shall be deducted from the 75% 
Deemed Mortgage component of the permanent financing, such notional loans to be amortized at the 
same interest rate as the Mortgage;  

(c) recoverable and non-recoverable capital expenditures incurred on or after the Stabilization Date 
will be amortized with interest, without duplication, over the useful life of the respective capital 
expenditure and any unamortized recoverable and non-recoverable capital expenditure balances on the 
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Termination Dates specified in sub-paragraph (1)(a) of Section 1 above will be included in the 
Termination Amount; 

(d) annual revenues and operating expenses shall be determined in accordance with generally 
accepted accounting principles, consistently applied, except that non-cash items such as stepped-rent 
adjustments, free rent and similar amounts shall be excluded from revenues; and 

(e) all calculations will be prorated for any fiscal periods less than 12 months. 

(7) In order to facilitate the calculation of the Termination Amount on the Termination Dates specified 
in sub-paragraph (1)(a) of Section 1 above, an audited statement showing the calculation of Castlepoint’s 
Annual Actual Cashflow and Castlepoint’s Cumulative Equity shall be provided to the City within 120 days 
after the end of each fiscal year.  For purposes of closing, an estimate of the Termination Amount shall be 
agreed to by the Parties and be used as the basis for amounts due to Castlepoint on the Closing Date.  
Such estimate shall be subject to post-closing adjustment based on the final audited statement as at the 
Closing Date. 
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SCHEDULE 5 
PARKING GARAGE PRINCIPLES 

Subject to agreement with GO Transit: 

(1) Subject to section (7), the arrangement will not prevent Hummingbird from acquiring at least 100 
commercial parking spaces in an agreement with GO Transit nor will Hummingbird prevent Castlepoint 
from acquiring the residential parking spaces required for the Private Component. 

(2) Castlepoint will not seek to operate commercial parking spaces in the Parking Garage unless it 
receives notice from Hummingbird that Hummingbird will not be operating commercial parking spaces in 
the Parking Garage, and Castlepoint shall not operate any commercial parking spaces in the Parking 
Garage if Hummingbird has entered into agreement with GO Transit pursuant to which Hummingbird shall 
operate commercial parking spaces in the Parking Garage.  

(3) The Parking Garage Contract – Private Component shall be assignable to the City in the event 
that Castlepoint does not build the Private Component. In the event that Castlepoint has entered into the 
Parking Garage Contract – Private Component and does not construct the Private Component, 
Castlepoint shall assign the Parking Garage Contract – Private Component to the City.  

(4) Castlepoint requires off-site parking for use by condominium purchasers. 

(5) Hummingbird requires 100 off-site parking spaces for its purposes (the ”Hummingbird Parking 
Spaces”). 

(6) Subject to section (7) below, it is anticipated that the requirements of both Castlepoint and 
Hummingbird will be satisfied by an arrangement with GO Transit for lands owned by GO Transit on the 
south side of The Esplanade. 

(7) In the event that there shall be inadequate parking spaces available to satisfy the requirements of 
both Castlepoint and Hummingbird, after reasonable alternatives such as adding an additional 
underground floor, have been investigated and reasonably rejected, the priorities respecting parking shall 
be satisfied in the following order of priority: 

(a) satisfaction of by-law requirements respecting the residential component of the Private 
Component; 

(b) parking spaces for the residential component of the Private Component based on 0.8 parking 
spaces per residential unit; 

(c) Hummingbird’s parking requirements. 

(8) Castlepoint shall, with the facilitation of Hummingbird, use its commercially reasonable efforts to 
enter into the Parking Garage Contract – Private Component whereby: 

(a) subject to the provisions of section (7) above, the requirements of each of Castlepoint and 
Hummingbird will be satisfied; 

(b) Hummingbird shall be entitled to 100 parking spaces, as close to grade as possible; 

(c) Castlepoint shall construct or arrange for construction of, the Parking Garage; 

(d) Hummingbird shall be responsible for its proportionate share of the cost of the Hummingbird 
Parking Spaces, subject to an agreement with GO Transit; and 

(e) Hummingbird’s rights and obligations in any Parking Garage Contract shall be subject to 
Hummingbird obtaining any necessary approvals with respect thereto and Hummingbird shall be entitled, 
within a time period to be contained in any Parking Garage Contract, to terminate its rights and 
obligations in any Parking Garage Contract. 
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SCHEDULE 6 
DRAFT SITE PLAN 
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SCHEDULE 7 
INSURANCE REQUIREMENTS DURING DEMOLITION 

AND CONSTRUCTION PHASE OF PROJECT 

 

(1) During the demolition and construction phase of the Project: 

Prior to commencement of demolition and construction, Castlepoint shall provide to the City, satisfactory 
evidence of the following: 

(a) Single Project Wrap-up Liability - not less than $25 million per occurrence with the City added as 
an additional insured; including Completed Operations Liability extended to cover a 24 month period after 
Total Completion of the Project 

(b) Errors & Omissions Liability – not less than $5 million per claim limit with the City added as an 
additional insured and including a 2 year extended reporting period from Total Completion of the Project;  

(c) Contractor’s Pollution Liability – not less than $5 million per claim. If single project, the policy 
should include an extended reporting period of 24 months. If annual policy, it should be kept in force for 
24 months from the date of Substantial Completion of the Project. The City should be named as an 
additional insured on this policy.   

(d) Builder’s Risk – All Risk physical damage insurance as opposed to a named peril covering all 
property and equipment that is to form part of the Project. This policy should have limits not less than the 
full contract price or the equivalent replacement cost and include Business Interruption coverage 
including Delay/Start-Up and additional soft costs;  

(e) Automobile - for contractor’s licensed vehicles insuring third party bodily injury and property 
damage as well as physical damage to the vehicle with limits of not less than $2 million per occurrence; 
and 

(f) Contractor’s Equipment – The contractor will be expected to take out 1st party property insurance 
on its tools and equipment used in the performance of the contract;  

(2) Insurance Terms and Conditions 

(a) Waiver of Subrogation 

All policies of insurance required to be taken out by Castlepoint, except automobile insurance, shall 
contain a waiver of any subrogation rights that Castlepoint’s insurers may have against the City and 
against those for whom it is in law responsible, whether any such damage is caused by the act, omission 
or negligence of the City or those for whom it is in law responsible. 

(b) Approval of Insurers 

All policies of insurance required to be taken out by Castlepoint shall be placed with insurers to be 
approved by the Deputy City Manager & Chief Financial Officer of the City, acting reasonably. 

(c) Notice of Material Change or Cancellation 

Each policy shall contain an endorsement requiring the insurers to notify the City in writing, by registered 
mail, at least thirty (30) days prior to any material change that restricts or reduces the insurance required 
under this clause, or cancellation thereof. 

(d) Breach of Conditions 

Each policy will contain a waiver in favour of the City of any breach of a policy condition or warranty such 
that the insurance policy in question will not be invalidated in respect of the interest of the City by reason 
of a breach of any condition or warranty contained in such policies. 
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(e) Deductibles 

The parties agree that insurance policies may be subject to deductible amounts, such amounts to be 
subject to the approval of the Deputy City Manager & Chief Financial Officer of the City, and which 
amounts shall be borne by Castlepoint. 

(f) Primary Coverage 

The insurance policies required pursuant to this clause shall be primary and shall not call into contribution 
any insurance available to the City. 

(g) Limits of Insurance 

The City, acting reasonably, may require the limits of the insurance policies provided by Castlepoint to be 
increased from time to time.  Castlepoint shall cause the limits of its insurance on its physical assets 
located on the Project to be adjusted for inflation from time to time. 

(3) Failure to Maintain Insurance 

(a) Castlepoint shall promptly advise the City of any cancellation, material alteration or lapse of any 
policies of insurance required under this clause.  If Castlepoint fails to obtain and keep in force the 
aforesaid policies of insurance, or should any such insurance not be approved by the City not acting 
unreasonably, the City may obtain such policies and shall give Castlepoint a written notice setting out the 
amount and dates of payment of all costs and expenses incurred by the City in connection therewith to 
the date of such notice.  Any sum so expended by the City shall be due and payable on demand without 
prejudice to any other rights or recourse of the City hereunder. 

(b) No such insurance taken out by the City shall relieve Castlepoint of its obligation to insure 
hereunder and the City shall not be liable for any loss or damage suffered by Castlepoint in connection 
therewith. 

(c) If Castlepoint fails to obtain and keep in force the insurance required herein and, if any similar 
insurance maintained by the City shall be called into contribution at either or both of their option, and as a 
consequence thereof the City’s cost of effecting such insurance increases, any such additional cost shall 
be payable by Castlepoint to the City forthwith upon production of reasonable proof of such additional 
cost, without prejudice to any other rights of the City as a result of  Castlepoint’s failure to keep such 
insurance in place. 

(4) Increase in Insurance Premiums and Cancellation of Insurance 

Castlepoint agrees that it, its employees, agents, occupants and invitees will not keep in or upon the 
Project any article or substance which may be prohibited by the insurance policies mentioned above, or 
do or omit, or permit to be done or omitted anything which will cause any increase in the insurance 
premiums or the cancellation of any insurance policy.  If any insurance policy should be cancelled or the 
coverage reduced or a threat of cancellation or reduction of coverage made by reason of anything arising 
out of the use or occupation of the Project by Castlepoint, whether or not the first sentence of this section 
has been complied with, and if Castlepoint fails to remedy the condition giving rise to such cancellation, 
reduction or threat, upon ten (10) days’ notice thereof by the City, the City may enter the Project and 
remedy the condition at the sole cost and expense of Castlepoint which cost and/or expense shall be 
payable to the City forthwith on demand as rent in arrears, and in addition or in the alternative, may 
exercise any other remedy available to it. 

(5) Payment of Premiums 

Castlepoint shall duly and punctually pay all premiums under the aforesaid policies as they become due 
and payable.  In the event of default of payment by Castlepoint, the City may pay same and the amount 
so paid shall be forthwith payable by Castlepoint to the City.   
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(6) Evidence of Insurance 

Prior to commencement of demolition or construction, Castlepoint shall deliver to the City evidence of the 
insurance required hereby in the form of Certificates of Insurance, in form and detail satisfactory to the 
City, acting reasonably, signed by an authorized representative of the insurer. Castlepoint will make 
available the complete original certified copies of all applicable policies delivery to the City if required.  
Certificates of insurance evidencing renewal or replacement of policies shall be delivered to the City 
fifteen (15) days prior to the expiration of then current policies, without demand having to be made 
therefore by the City.   

(7) Fire Protection Systems 

Castlepoint shall ensure that the Project is equipped with up-to-date fire protection systems in compliance 
with the Ontario Building Code and Ontario Fire Code , as same may be amended from time to time, and 
all other laws, by-laws, rules and regulations governing same, which fire protection systems are part of 
the Landlord’s Work. Castlepoint shall permit the City to inspect Castlepoint’s records relating to fire 
safety and compliance with the Ontario Building Code and Ontario Fire Code at any time upon forty-eight 
(48) hours advance notice. 
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SCHEDULE 8 
PROJECT RELATED RENOVATIONS 

 

 

Castlepoint’s construction of the Private Component on the Southwest corner of the Hummingbird 
property requires the demolition of substantially all of the backstage area for the theatre including, without 
limitation, the following functionalities:  rehearsal hall, dressing rooms, bathrooms, offices, stage door, 
mechanical and electrical rooms and equipment, life safety control systems, security systems, general 
control systems, theatrical equipment rooms and equipment, hydro vaults and water tower. 

The replacement of all the foregoing shall be designed to occupy as much of its former space as is 
possible.  To the extent that such areas and equipment cannot practically be replaced in their former 
areas, Castlepoint must relocate same.  It is presently anticipated that the rehearsal hall and other space 
that cannot be relocated because of the placement of the condo core will be replaced below grade along 
Yonge Street, in accordance with Final Plans reflecting agreement between the Parties, acting 
reasonably, as to such replacement and location.  The goal is for Castlepoint to restore at its expense all 
of Hummingbird’s square footage space requirements and functionalities lost due to the demolition, in a 
manner acceptable to Hummingbird, acting reasonably. 
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SCHEDULE 9 
HUMMINGBIRD NECESSARY RENOVATIONS 

(2 PAGES) 

 

(1) Hummingbird shall pay for the replacement costs of the air handling units being removed from the 
west mechanical room. 

(2) Castlepoint shall pay for the replacement costs of the hydro vaults. 

(3) The following list of equipment is required to be replaced by Hummingbird due to age and such 
equipment is therefore not included in the costs of the Project Related Renovations: 

(a) Elevators 

 Infrared multi-beam door protection – rear passenger 
 Door operations – rear passenger 
 Barrier – free access – front and rear passenger 
 Major control modernization – rear passenger 
 
(b) Mechanical 

 Replace system valves on main and branch steam lines 
 Replace remaining steam traps 
 Replace domestic water cooling 24/7 condenser water loop 
 Replace coils for steam preheat multi zone reheat, AC reheat and add reheat filter coils 
 Bulk replacement of devices 
 Replace actuator and valves throughout 
 
(c) Mechanical Equipment List 

 Centrifugal Chiller  – Boiler Room 
 Cooling Tower – Roof 
 Chilled Water Pumps – Boiler Room 
 Chilled Water Pumps – Boiler Room 
 Converter (Steam to Hot Water) – West Mechanical Room 
 Condensate Pump – Boiler Room 
 Flash Vessel – Boiler Room 
 Condensate Tank – Boiler Room 
 Diesel Tank – Generator Room 
 Air Storage Tank 
 
(d) Electrical 

 Replace Motor Control Centres in southwest corner 
 Replace Power Distribution Panels in southwest corner 
 Replace Lighting & Power Distribution Panel Main Feeders in southwest corner 
 Replace Feeders to Motor Control Centre in southwest corner 
 Install new fibre optic trunk feed for telephone/data 
 Provide data/voice tray system for cabling 
 Install swipe card access controls 
 Replace Battery Unit for Emergency Lighting 
 
(4) The list set out in section (3) above shall constitute the Hummingbird Necessary Renovations, 
except as otherwise provided in this Schedule 9. The Parties may make adjustments to the list set out in 
section (3) pursuant to and in accordance with the Plans and Specifications, such adjustments to be 
Approved by the Parties, acting reasonably, provided that such list shall at all times be limited to 
Hummingbird Necessary Renovations. 
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(5) In addition to Castlepoint’s obligations under section (2) above, Castlepoint agrees to pay 
Hummingbird $1,000,000 toward the cost of the Hummingbird Necessary Renovations (the 
“Hummingbird Necessary Renovations Contribution”), which amount shall be payable regardless of 
any adjustment(s) made to the list set out in section (3) and regardless of whether or not Hummingbird 
actually replaces all items of equipment listed in section (3). Advances shall be made from the 
Hummingbird Necessary Renovations Contribution from time to time as expenditures are made by 
Hummingbird on account of the Hummingbird Necessary Renovations. Hummingbird acknowledges that 
the Hummingbird Necessary Renovations Contribution of $1,000,000 made by Castlepoint is for the 
benefit of the Public Component and the Private Component and is for the benefit of the Hummingbird 
Centre. 
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SCHEDULE 10 
HUMMINGBIRD PRESERVATION MEASURES 

 

(1) The Parties acknowledge that during the construction period for the Project, the existing 
Hummingbird Centre must be protected in a manner to ensure that: 

(a) its physical structure, both interior and exterior are not damaged; 

(b) all of its operating systems that will remain after completion of construction continue to be 
operational during the construction period at the minimum standard necessary to ensure that, upon 
completion of the construction period, the operating systems can be brought to a full operational level with 
no additional cost other than normal maintenance costs; 

(c) the Seven Lively Arts Mural is protected from damage of any kind; and 

(d) the Hummingbird Centre staff can continue to work out of the existing offices, the cost of which 
continuing staff operations shall be at Hummingbird’s expense. 

(2) In order to accomplish the foregoing the following is a list of some of the key elements to be 
addressed by a team of consultants which will need to be engaged to develop the strategies, criteria and 
conditions required in order to facilitate the foregoing: 

(a) vibration limitations; 

(b) temperature levels; 

(c) security; 

(d) dust and environmental matters; 

(e) humidification levels; 

(f) fire alarm systems; 

(g) water, sanitary and occupation requirements; 

(h) modification to existing facilities, where reasonably necessary; 

(i) key responsibilities to existing facilities and “no go zones”; 

(j) re-start, start up and isolation of existing facilities and shared areas; 

(k) corrective methods and requirements for “stop work” conditions; and 

(i) installation of temporary water, sanitary, electrical, mechanical, life safety and all other systems 
necessary to allow for the occupancy of the existing building during construction. 

(3) Cost sharing by the Hummingbird shall be based on the manner in which the Hummingbird 
makes productive use of the existing facilities during the construction period.  Once this is determined, a 
fair and equitable allocation shall be made taking into account both this factor and the extent to which the 
preservation measures have been enhanced to allow for such productive use over and above what would 
have been required if there was no such productive use. The methods of implementing the Hummingbird 
Preservation Measures in accordance with this Schedule 10, and the costs thereof, shall be determined 
by the Parties, acting reasonably. Hummingbird acknowledges that the contribution made by Castlepoint 
to the Hummingbird Preservation Costs is necessary as a result of the development of the Public 
Component and the Private Component and is for the benefit of the Hummingbird Centre. 
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SCHEDULE 11 
SCOPE OF AREA TO BE INCLUDED IN PROJECT RELATED RENOVATIONS (4 PAGES) 
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SCHEDULE 12 
DESCRIPTION OF ITEMS INCLUDED IN SOFT COSTS 

(1) CONSULTANTS 

(a) Structural Engineer 

(b) Mechanical Engineer 

(c) Electrical Engineer 

(d) Structural Bracing – Engineers 

(e) Building Code Consultant 

(f) Survey Fees 

(g) Soils Consultant 

(h) Environmental Consultant 

(i) Elevator Consultant 

(j) Planning Engineer 

(k) Wind Studies 

(l) Shoring Engineer 

(m) Building Sciences (Envelope Analysis) 

(n) Preconstruction Survey 

(o) Technical Audit (post construction) 

(p) Inspection and Testing fees 

(q) Printing/Reproduction Changes 

(r) Peer Review Engineer 

(s) Landscape Architect and Traffic Engineer to the extent such costs relate to the construction 
involving the Hummingbird Centre and the Public Component 

 

(2) LEGAL AND ADMINISTRATION 

(a) Audit/Accounting Fees 

(b) Project/Development Management Fees 

(c) General Administration 

(d) Operating Costs 

(3) MUNICIPAL LEVIES/CHARGES 

(a) Building Permit Fees 
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SCHEDULE 13 
PRINCIPLES RESPECTING ALLOCATION OF STRUCTURAL AND SUPPORT COSTS 

 

 

(1) The Parties have agreed with respect to the method of cost sharing of the architectural fees as 
set forth in the attached Agreement. 

(2) The Parties have agreed that the costs of the Project Related Renovations shall be the expense 
of Castlepoint. 

(3) The Parties have agreed that the costs of the Hummingbird Necessary Renovations with respect 
to the items described in Schedule 9 to the Agreement shall be the expense of Hummingbird except that 
Castlepoint shall contribute the sum of $1 million thereto. 

(4) The parties have agreed that the costs related to the Hummingbird Preservation matters shall be 
determined and allocated as set forth in Schedule 10 to this Agreement. 

(5) All other costs relating to the construction of the Project shall be allocated in accordance with the 
following principles: 

(a) The key concept for cost allocation shall be based on the idea that there are two major 
components being constructed as part of the overall Project: 

(b) The 41 storey Private Component with structural support which exists within the Public (or 
Commercial) Component; and 

(c) The 9 storey Commercial Component which has structural components which support the Private 
Component. 

(d) The sharing of hard and soft costs shall recognize that the costs to Hummingbird shall be limited 
to the costs that Hummingbird would have incurred in building an equivalent 9 storey building on the 
property, without undertaking any of the impacts associated with the construction of the Private 
Component including without limitation, items relating to additional structural costs, timing and location (to 
the extent additional costs relating to timing and location can be quantified by the Parties, acting 
reasonably) and servicing requirements that would not be required for the equivalent 9 storey building 
alone. 
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SCHEDULE 14 
FORM OF LETTER OF CREDIT 

 

Letter of Credit No. _____________________________ Amount: _______________________ 

Issued subject to the Uniform  Initial Expiry Date: _______________________________ 

Customs and Practice for 

Documentary Credits (1993 Revision) 

ICC Publication No. 500 (UPC 500) 

Beneficiary: City of Toronto 

City Hall, 100 Queen Street West 

5th Floor, East Tower 

Toronto, Ontario M5H 2N2 

WE HEREBY AUTHORIZE YOU TO DRAW ON THE ________________________________ 

(Name of Bank) 

_____________________________________________________________________________ 

(Address of Bank) 

for the account of _____________________________________________________________ 

(Name and Address of Customer) 

UP TO AN AGGREGATE AMOUNT OF ___________________________________________ 

      (Amount written in full) 

DOLLARS ($                              ) available on demand. 

PURSUANT TO THE REQUEST OF our customer: __________________________________ 

          (Customer Name) 

we the ______________________________________________________________________ 

(Name & Address of Bank) 

hereby establish and give you an Irrevocable Letter of Credit in your favour in the above amount which 
may be drawn on in whole or in part by you at any time and from time to time, upon written demand for 
payment, made upon us by you, which demand we shall honour without enquiring whether you have the 
right as between yourself and the said customer to make such demand, and without recognizing any 
claim of our said customer, or objection by it to payment by us. 
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THE LETTER OF CREDIT we understand relates to those municipal services or financial obligations, or 
both, set out in an Agreement between our customer and the Municipality as referred to as 
_____________________________________________________________________________ 

 (Agreement name and date, brief description of project and project location) 

THE AMOUNT of this Letter of Credit may be reduced from time to time as advised by notice in writing to 
the undersigned by the City of Toronto.   

Partial drawings are permitted. 

THIS LETTER OF CREDIT will continue in force for a period of one year; but shall be subject to the 
condition hereinafter set forth. 

IT IS A CONDITION of the Letter of Credit that it shall be deemed to be automatically extended without 
amendment from year to year from the present or any future expiration date hereof, unless at least sixty 
(60) days prior to the present or any future expiration date we advise you by written notice, delivered by 
prepaid registered mail to the City of Toronto, City Treasurer, City Hall, 5th Floor, East Tower, Toronto, 
ON M5H 2N2, that we elect not to consider this Letter of Credit to be renewable for any additional period.  
Upon receipt by you of such notice, you may demand payment of the full amount outstanding under this 
Irrevocable Letter of Credit and we shall honour such demand upon the terms set out in this Irrevocable 
Letter of Credit. 

DATED at    Ontario, this   day of   20___. 

COUNTERSIGNED BY:    ___________________________________ 

(Name of Bank) 

_________________________________  Per: _______________________________ 
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SCHEDULE 15 
GST CERTIFICATE 

 
 

PURCHASER'S CERTIFICATE AND UNDERTAKING 
 

TO:  CITY OF TORONTO (the "City") 
 
AND TO:   ANNA KINASTOWSKI, CITY SOLICITOR  
 
RE: The transfer of Lands municipally known as                                    , described as 

Part of Lot _________, being Part ________ on Plan 66R_______ (the “Property”) 
from the City to the undersigned (the "Purchaser") pursuant to an Agreement of 
Purchase and Sale dated ____________ (the "Agreement") 

 
 
In consideration of and notwithstanding the closing of the above-noted transaction, the undersigned 
certifies that with respect to Goods and Services Tax ("GST") imposed under the Excise Tax Act 
(Canada) (the "Act") in respect of the transfer of the Property and all buildings, structures and 
improvements thereon, if any: 
 
1. GST is payable in respect of this transaction in accordance with the Act and the undersigned, 

having agreed to pay consideration for the transfer, is liable for the payment of GST thereon; 
 
2. The undersigned, at the time of closing the Agreement, is a registrant under the Act (GST 

Registration Number                                                ), which registration has not been withdrawn or 
revoked.  The Purchaser shall file returns and remit on a timely basis any GST owing on the 
transfer, in the manner and to the extent required by the Act; 

 
3. The undersigned shall indemnify and hold the City, its successors and assigns, harmless from 

any liability of the City under the Act arising because of any incorrect statement or breach of the 
obligations of the undersigned set out in this Certificate and Undertaking or the Agreement or 
arising under the Act, together with all fines, penalties, losses, costs and expenses resulting from 
such incorrect statement or breach. 

 
DATED  at Toronto this            day of                 , 2006. 
 

 
 
 
       *** 
 
 
 
_________________________________  By:____________________________________ 
Witness (if Purchaser an individual)   Name: 

Title: 
 

            c/s 
 
By:____________________________________ 

   Name: 
Title: 
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SCHEDULE 16 
FORM OF SOLICITOR’S OPINION TO CITY AND HUMMINGBIRD 

 
 
 LETTERHEAD OF LAW FIRM GIVING OPINION  
 
City of Toronto 
Legal Division 
Station 1260 
26th Floor, Metro Hall 
55 John Street 
Toronto ON  M5V 3C6 
 
Attention:  Anna Kinastowski 

City Solicitor 
 
Dear Sirs: 
 
Re: [The reference line is to include the legal description of the Land]  
 
We act as solicitors for • (“Castlepoint”) in connection with an agreement with the City of Toronto (the 
“City”) and The Hummingbird Centre for the Performing Arts. 
 
We are solicitors qualified to carry on the practice of law in the Province of Ontario.  The opinion 
expressed, extends only to the laws of the Province of Ontario and the federal laws of Canada applicable 
therein in force as of the date of this opinion. 
 
Based upon the foregoing, we are of the opinion that: 
 
[Where Castlepoint is a Corporation] 
 
1. Castlepoint is duly incorporated and organized, and is a valid and subsisting corporation in good 

standing under the laws of the [Province of Ontario]; 
 
2. Castlepoint has full power and authority to enter into an agreement with the City. 
 
Notwithstanding that our fee for this opinion will be paid by Castlepoint, and that we have acted for 
Castlepoint in this transaction, we acknowledge that the City is relying upon this title opinion and the 
opinions expressed herein, and consent and agree to such reliance. 
 
 
Yours truly, 
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SCHEDULE 17 
CURRENT FAIR WAGE POLICY OF CITY (4 PAGES) 
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SCHEDULE 18 
LABOUR TRADES CONTRACTUAL OBLIGATIONS IN CONSTRUCTION INDUSTRY (2 PAGES) 
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