
 Widen the existing Don Roadway to two lanes in

both directions.

 Construct six-lane detour from Don Roadway and

LSB intersection down to Viller Avenue, over

Keating Channel via temporary bridge, and back to

LSB west of Cherry Street.

 Widen existing Jarvis ramp to two lanes.

 Construct portions of FGE Cherry Ramp Bridges and

new LSB, that are not in conflict with existing struc-

ture or the existing LSB.

Jarvis Ramp—2 Lanes 

LEGEND 

Demolition 

Construction (at grade) 

Construction (elevated) 

In Service (at grade) 

In Service (elevated) 

No. Lanes (at grade) 

No. Lanes (elevated) 

No. Lanes (bi-directional) 

 2 

3 

1  2 
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 Shut down the S/W DVP ramp, and WBLs of: FGE,

old LSB, Don River Bridge and Logan ramp.

 Demolish WBL of Logan ramp and Don River Bridge

 Structural modification of the S/W DVP ramp to

provide horizontal clearance for the new LSB.

 Rebuild the north half of the Don River Bridge.

 Construct west end of the WBL FGE on ramp at

Cherry Street and new LSB WBL.

LEGEND 

Demolition 

Construction (at grade) 

Construction (elevated) 

In Service (at grade) 

In Service (elevated) 

No. Lanes (at grade) 

No. Lanes (elevated) 

No. Lanes (bi-directional) 

 2 

3 

1  2 






