TA3.3
REPORT FOR ACTION

Purchase Contract Value Adjustment
Date: June 27, 2019
To: Toronto Atmospheric Board of Directors
From: Chief Executive Officer

SUMMARY
This report recommends increasing the contract TAF awarded to Ecosystem Energy
Inc. in 2015 to design and implement the retrofit of seven Toronto Community Housing
(TCH) buildings to a total value of $8M net of reimbursable HST. The purpose is to
install additional energy-saving measures in three (of the original seven) buildings which
will further reduce energy consumption and carbon emissions. TAF will incur no
financial costs as TCH will be fully funding the additional work.

RECOMMENDATIONS
The Chief Executive Officer recommends that the TAF Board of Directors:
1. Approve increasing the total value of the contract awarded to Ecosystem Energy
Inc. to $8 million (net of reimbursable HST) to cover the installation of additional
energy efficiency measures at three Toronto Community Housing buildings.

FINANCIAL IMPACT
There is no financial impact resulting from the adoption of the recommendation in this
report.

DECISION HISTORY
At its meeting on September 27, 2012, the TAF Board of Directors approved financing,
structured as an Energy Savings Performance Agreement (ESPA), of up to $1.5M for
the energy efficiency retrofit seven Toronto Community Housing (TCH) buildings,
conditional on TAF securing $1.5 million in co-financing
http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2012.TA10.9
At its meeting on December 6, 2012, the TAF Board of directors approved a change to
the TCH transaction approved September 27, increasing the maximum financing
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envelope to $3M plus taxes, with TAF limited to providing $2M plus taxes and coinvestors providing at least $1M plus taxes.
http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2012.TA11.8
On February 27, 2015, the TAF Board approved the selection of Ecosystem Energy Inc.
as the successful proponent in RFP 9118-14-7206 Integrated Project Delivery of a
Multi-Site Toronto Community Housing Resource Conservation and IEQ Improvement
Project, and authorized TAF staff to negotiate and enter into agreements for the energy
efficiency retrofits of seven TCH buildings.
http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2015.TA2.5
On September 29, 2016, the TAF Board approved increasing the total value of the
contract awarded to Ecosystem by $1.3 million to cover additional measures relating to
the retrofit of seven Toronto Community Housing buildings on condition that such costs
will be reimbursed by Toronto Community Housing within 15 days of payment.
http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2016.TA12.5

COMMENTS
TAF, TCH, and Ecosystem completed the retrofit of seven (7) TCHC buildings as part of
TAF’s TowerWise program. By mutual agreement, the parties have approved a new
phase of work at three of the buildings which will reduce carbon emissions and further
improve Indoor Environmental Quality for residents. The possibility of additional project
work at any time during the ten (10) year performance period was contemplated from
the beginning of the project and reflected in both TAF’s ESPA with TCH and our
Integrated Project Delivery (IPD) agreement with Ecosystem. There is no financial cost
to TAF as all the new work will be funded fully by TCH, and TAF will receive a share of
the additional savings resulting from this new work.
The TAF Board approved a contract award for Ecosystem for up to $5.1M in 2015.
Board approval was given for an increase of $1.3M in 2016, which was fully funded by
TCHC. As the new phase of work will take the total beyond $6.4M, Board approval is
requested to increase the total contract amount to $8M net of reimbursable HST.
As per section 6.5.6 of TAF’s Relationship Framework with the City of Toronto
(approved by Council May 2013) TAF’s procurement of consulting and other goods and
services is conducted in accordance with City of Toronto’s purchasing policies. These
require contracts valued at over $500,000 to be submitted to the Bid Committee for
recommendation to City of Toronto Council. TAF’s Purchasing Policy requires that any
purchase that would normally require City of Toronto Council approval must receive
TAF Board approval instead. This contract value increase is above $500,000, Board
approval is requested.

CONTACT
Bryan Purcell, VP Policy and Programs
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SIGNATURE

Julia Langer
Chief Executive Officer
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