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REPORT FOR ACTION WITH  
CONFIDENTIAL ATTACHMENT  

 

FIFA World Cup 2026 Toronto: Procurement Plan 
Update 
 
Date:  February 03, 2026 
To:  FIFA World Cup 2026 Subcommittee 
From:  Executive Director, FIFA World Cup 2026 Toronto Secretariat, Chief 
Procurement Officer 
Wards:  All 
 
 

REASON FOR CONFIDENTIAL INFORMATION 
 
The attachment to this report consists of details to be applied to negotiations to be 
carried on by or on behalf of the City of Toronto.  
 

SUMMARY 
 
This report provides an update to the procurement plan associated with the planning 
and execution of the FIFA World Cup 2026 (FWC26) in Toronto. Updates include the 
award of contracts to date and requests to negotiate and award on items captured in a 
confidential attachment.   
  
This report puts forward recommendations to the procurement plan related to both 
capital and operational services previously approved by City Council on November 12 
and 13, 2025 (EX27.11).  
 
Procurements undertaken in accordance with the procurement plan in Confidential 
Attachment 1 will be made public on an individual basis in accordance with the 
processes for approval at the earliest opportunity that ensures and maintains the 
competitiveness of the procurement process, which may be at the time of award or 
following the closing of the procurement transactions. 
 
 

RECOMMENDATIONS 
 

https://secure.toronto.ca/council/agenda-item.do?item=2025.EX27.11
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The Executive Director, FIFA World Cup 2026 Toronto Secretariat and the Chief 
Procurement Officer recommend that:    

 
1. City Council direct the Executive Director, FIFA World Cup 2026 Toronto 
Secretariat and the Chief Procurement Officer to proceed in accordance with the 
updated procurement plan to procure the goods and services required for the 
delivery of the FIFA World Cup 2026 Toronto set out in Confidential Attachment 
1. 
 
2. City Council direct that Confidential Attachment 1 remain confidential at this 
time as it pertains to criteria to be applied to negotiations carried on or to be 
carried on by or on behalf of the City of Toronto and be made public at the 
discretion of the Chief Procurement Officer following the award or closing of the 
contemplated procurement transactions. 

 
 

FINANCIAL IMPACT 
 
The recommendations in this report will have no impact to the overall budget for the 
FIFA World Cup 2026. The total estimated cost of hosting the FIFA World Cup 2026 
(FWC26) in Toronto, including operating and capital costs, remains unchanged at 
$380.0 million gross.  
 
The Chief Financial Officer and Treasurer has reviewed this report and agrees with the 
financial implications as contained in the Financial Impact Section. 
 

DECISION HISTORY 
 
On December 16, 2025 City Council adopted MM35.36 "MM35.36 - Authority to 
Conduct a Sweepstakes and to Purchase Host City Allocated Tickets and Additional 
Hospitality Assets to Generate Revenue for the City of Toronto’s Hosting of the FIFA 
World Cup 2026" 
https://secure.toronto.ca/council/agenda-item.do?item=2025.MM35.36  
 
On December 9, 2025, Executive Committee adopted EX28.30, "Amendment to the 
Agreement with Arena Event Services Inc. for Temporary Hospitality Structures at 
Toronto Stadium".  
https://secure.toronto.ca/council/agenda-item.do?item=2025.EX28.30  
 
On November 12, 2025, City Council adopted EX27.11, "FIFA World Cup 2026 Toronto: 
Procurement Plan Update". 
https://secure.toronto.ca/council/agenda-item.do?item=2025.EX27.11   
 
On June 17, 2025, Executive Committee adopted EX24.12, "FIFA World Cup 2026 
Toronto: Community Benefits Plan Update, Social Procurement and Workforce 
Development Status, Community Activation Plan, Marketing and Communications 

https://secure.toronto.ca/council/agenda-item.do?item=2025.MM35.36
https://secure.toronto.ca/council/agenda-item.do?item=2025.EX28.30
https://secure.toronto.ca/council/agenda-item.do?item=2025.EX27.11
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Overview, Support for Concurrent Special Events, Principles of Bidding on International 
Events, and Purchase Order Amendment".  
https://secure.toronto.ca/council/agenda-item.do?item=2025.FWC5.1 
 
On May 22, 2025, City Council adopted EX23.16, "FIFA World Cup 2026 Toronto: 
Procurement Plan Update", updating the procurement plan to procure the goods and 
services required for the delivery of the FIFA World Cup 2026 Toronto. 
https://secure.toronto.ca/council/agenda-item.do?item=2025.EX23.16 
 
On April 23, 2025, City Council adopted CC29.3, "Procurement to Support Activities 
Funded by the Soccer for All Legacy Fund", authorizing staff to negotiate and enter into 
agreements for the provision of construction and professional services required to 
deliver up to 12 mini-pitches across Toronto. 
https://secure.toronto.ca/council/agenda-item.do?item=2025.CC29.3 
 
On November 4, 2024, City Council adopted EX18.17, "FIFA World Cup 2026 Toronto: 
Revenue Opportunities to Support Hosting Obligations, Procurement Plan Revisions, 
and Social Procurement and Community Workforce Development Updates", which 
reflected changes to the procurement plan and goals for social procurement. 
https://secure.toronto.ca/council/agenda-item.do?item=2024.EX18.17 
 
On July 24, 2024, City Council adopted EX16.32, "FIFA World Cup 2026: Toronto Host 
City Procurement Plan", which provided approval to proceed in accordance with the 
procurement plan to procure the goods and services required for the delivery of FIFA 
World Cup 2026 set out in Confidential Attachment 1.  
https://secure.toronto.ca/council/agenda-item.do?item=2024.EX16.32  
  
At its meeting on July 5, 2024, the FIFA World Cup 2026 Subcommittee considered 
Item FWC1.3 which directed the Executive Director, FIFA World Cup Hosting 2026 to 
conduct a line-by-line review of the City of Toronto's FIFA World Cup 2026 budget, in 
consultation with the FIFA Subcommittee Chair, City Divisions and Agencies engaged in 
delivering the games, and other relevant stakeholders, to identify opportunities to 
reduce the impact of the games on the City's property tax base and report back to the 
Subcommittee on the results of this review by October 2024.  
https://secure.toronto.ca/council/agenda-item.do?item=2024.FWC1.1 
 
On July 19, 2023, City Council adopted EX6.25, "Non-competitive Contract with Gensler 
Architecture & Design Canada Inc. for Architectural Services for the FIFA World Cup 
2026 Toronto Capital Project at BMO Field", which included a request to report back to 
City Council on key aspects and plans of FWC26.  
https://secure.toronto.ca/council/agenda-item.do?item=2023.EX6.25 
 

COMMENTS 
 
This report requests the approval of City Council through the FIFA World Cup 2026 
Subcommittee, to procure and award planned procurements required for the delivery of 
the FWC26 in Toronto, comparing spending on various elements of the event with 
projected expenditures of the $380 million FWC26 budget. 

https://secure.toronto.ca/council/agenda-item.do?item=2025.FWC5.1
https://secure.toronto.ca/council/agenda-item.do?item=2025.EX23.16
https://secure.toronto.ca/council/agenda-item.do?item=2025.CC29.3
https://secure.toronto.ca/council/agenda-item.do?item=2024.EX18.17
https://secure.toronto.ca/council/agenda-item.do?item=2024.EX16.32
https://secure.toronto.ca/council/agenda-item.do?item=2024.FWC1.3
https://secure.toronto.ca/council/agenda-item.do?item=2024.FWC1.1
https://secure.toronto.ca/council/agenda-item.do?item=2023.EX6.25
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This report also includes a confidential attachment containing the updated procurement 
plan for procurements directly associated with the planning, execution, and general 
obligations for hosting the FIFA World Cup 2026 in Toronto. Below in Table 1 is an 
historical listing of the procurements awarded either with prescribed variance limit, or as 
previously approved by City Committees.  

 
 

Table 1: Awarded Procurements - Capital & Operating 
 

Procurement Title Estimated 
Value 

Awarded Value 
(CITY) 

Awarded value 
(MLSE) 

Successful 
Proponent 

EVENT MNGT - Transportation & 
Mobility Officer 800,000 811,535 - Arcadis 

Dressing and Signage Supplier 3,350,000 2,978,921  Tria and VSG 
Financial Auditing Services 100,000 140,479.68 0 KPMG 
FIFA Fan Festival - Event Delivery 
Services 16,500,000 16,004,211.90 0 Fifth Social Club 

FFE (Furniture, Fixtures, 
Equipment) - Stadium - Lounges 1,000,000 166,023 324,075 POI Business 

Interiors 
Geotechnical Survey 40,000 40,310 - Englobe 
Host City Medical Planning for 
Athletes and Attendees  4,000,000 2,825,000 - Sunnybrook 

Health Sciences 
Project Manager (Stadium 
Construction Manager) 3,889,000 3,990,740 - CAA ICON 

Temporary Turnstile Rentals 600,000 597,692 - Skidata 
Toronto Stadium - Construction 
Manager (CCDC 5B) 1,000,000 993,000 - PCL Constructors 

Canada Inc 
Toronto Stadium - Design 
Architect 4,200,000 4,168,561 - Gensler Architects 

Toronto Stadium - Environmental 
Testing Services 100,000 7,780 - Pinchin 

Toronto Stadium - Site Surveying 50,000 50,096 - Genesis 
Toronto Stadium - Temporary 
Seating  30,500,000 30,651,523 8,547,954 AES Canada 

Corp. 
Toronto Stadium – Temporary 
Washrooms 5,000,000 812,625 - AES Canada 

Corp. 
Toronto Stadium – Temporary 
Hospitality Structures 10,000,000 19,830,904  2,807,134 AES Canada 

Corp. 
Toronto Stadium – Temporary 
Wayfinding Design - 55,770 0 Artellix 

Toronto Stadium - Temporary 
Wayfinding Supply & Install 125,000 83,124.95 0 ICON Digital 

Toronto Stadium - Turf 
Replacement - Sod 1,188,000 1,227,000 - Green Horizons 
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Procurement Title Estimated 
Value 

Awarded Value 
(CITY) 

Awarded value 
(MLSE) 

Successful 
Proponent 

Toronto Stadium – Turf Stitching 325,000 284,050 - SIS Grass 
Training Site - Construction - 
Fieldhouses 16,000,000 13,000,000 - BDA 

Training Site - Construction - 
Soccer Pitches 5,000,000 5,000,000 

 
- 
 

Mopal 
Construction 

Toronto Stadium - Venue Rental 
Lease Agreement (Exhibition 
Place) 

19,575,420 10,348,640 - Exhibition Place 

 123,342,420 114,067,987 11,679,163  
 
 
Table 1, in summary: 
 
• Maple Leaf Sports & Entertainment (MLSE) has committed to reinvesting their 

revenue share from FWC26 commercial sales back into the stadium, further 
enhancing the fan experience for the FIFA World Cup 2026. Given the City’s role as 
constructor for the stadium capital project, which includes the oversight of all 
spending and related procurements, all MLSE enhancements identified in Table 1 
will be at the sole cost of MLSE, paid directly to the City of Toronto for disbursement 
to the vendor under contract, resulting in no additional cost to the City. 

 
Conclusion 
All updates to the procurement plan captured and recommended in the report and 
confidential attachment are intended to move planning forward in a timely manner 
without overcommitting on items or creating pressures elsewhere. Staff are reviewing 
the scope of all remaining procurement needs and will adjust the scope of work 
accordingly to better align with projected cost estimates and the overall FWC26 Toronto 
approved budget. 
 
 
 

CONTACT 
 
Sharon Bollenbach, Executive Director, FIFA World Cup 2026 Toronto Secretariat 
Email: Sharon.Bollenbach@toronto.ca; Tel: 416-338-8779  
 
Geneviève Sharkey, Chief Procurement Officer, Purchasing and Materials Management 
Division, Email: Genevieve.Sharkey@toronto.ca; Tel: 437-755-8089 
 
 

SIGNATURE 

mailto:Sharon.Bollenbach@toronto.ca
mailto:Genevieve.Sharkey@toronto.ca
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Sharon Bollenbach 
Executive Director, FIFA World Cup 2026 Toronto Secretariat 
 
 
 
Geneviève Sharkey 
Chief Procurement Officer, Purchasing and Materials Management Division 
 
 

ATTACHMENTS 
 
Confidential Attachment 1 - FIFA World Cup 2026 (FWC26) Updated Procurement Plan 
(February 03, 2026) 
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