

December 9, 2019

Road Resurfacing on Carhartt Street and Hotspur Road

Contract: 19ECS-TI-13LR

Original Start/ End Date: July 8, 2019 / August 31, 2019

Revised Start Date: Spring 2020


Revised End Date: Spring 2020

**Timeline is subject to change.*

In June, the City notified residents of planned road resurfacing work on Carhartt Street and Hotspur Road. Due to weather conditions and scheduling delays, the City's contractor was unable to begin the road resurfacing and sidewalk repairs in 2019.

In spring 2020, the contractor will deliver the planned work. Construction Update #3 will be provided before work starts again in 2020.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote **19ECS-TI-13LR**

Field Ambassador	647-968-8601, Toronto13LR2019@rvanderson.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward8.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.