

December 16, 2019


Intersection Improvements at Steeles Avenue East and Don Mills Road

Contract: 19ECS-TI-13MR
Original Start Date: July 31, 2019
Winter break: December 14, 2019 to April 30, 2020
NEW End Date: June 2020
**Timeline is subject to change.*

In July, the City of Toronto started intersection improvements at Steeles Avenue East and Don Mills Road. Delays were caused by the unavailability of Paid Duty Officers which are required when doing signal work and because of the cold weather. Therefore, the remaining work will be completed after the winter break in spring 2020.

Prior to the winter shut down, the road will be restored to a safe condition, lanes have been re-opened and TTC service will resume. Update Notice #2 will be distributed before construction re-starts in 2020. Thank you for your patience.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote **19ECS-TI-13MR**.

Project Manager	Seamus Liu, 416-396-7049, Seamus.Liu@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward17.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.