

April 28, 2021

Algonquin Island Bridge Rehabilitation

Contract: 20ECS-TI-17BE

Start Date: November 2, 2020 Original End Date: April 2021

New End Date: August 2021

**Timeline is subject to change.*

The City of Toronto's work on the Algonquin Island Bridge has been experiencing construction delays. As a result, the expected end date for the project is **August 2021**.

The navigation channel under the bridge has been reopened for boat traffic. This will remain in place for the duration of the project.

We would like to remind residents and bridge users to please obey the construction flagmen and construction signage. Following the flagman's instructions are imperative to allow construction to proceed safely and efficiently.

The contractor is aware that the bridge is the only crossing and many residents are rushing to catch the ferry. When possible, the contractor will adjust its operations during rush hour periods. We ask that residents please be patient and give themselves extra time to catch the ferry.

Cyclists are reminded to please dismount your bike when crossing the bridge.

We understand this project has had an impact on residents in the area, especially during the COVID-19 pandemic. We sympathize and appreciate your patience with the dust, noise, fencing, parking and other impacts of this essential infrastructure construction.

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below, if you need to speak with staff on the construction site – please ask for the site inspector, respect physical distancing and wear a mask.

Contract	20ECS-TI-17BE
Public Consultation Unit	Steven Ziegler, 416-392-2896, steven.ziegler@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/algonquin-island-bridge-rehabilitation/

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.