

December 21, 2022

Watermain Replacement on Donwoods Grove


Contract: 22ECS-LU-07SU
Start Date: July 30, 2022
Expected End Date: December 30, 2022
New End Date: June 9, 2023

**Timeline is subject to change.*

This notice provides an update on the replacement of the watermain and the City-owned portion of substandard water services on Donwoods Grove. Work on this project is currently behind schedule. Since the remaining work can only be completed during favourable weather conditions, this work has been postponed to next spring. The last day for construction work in this area is expected to be during the week of December 19, 2022. The work is expected to resume on April 26, 2023, and has a revised end date of June 9, 2023.

We know this project has an impact to all businesses and residents along Donwoods Grove. We sympathize and appreciate your patience with the dust, noise, fencing and other inconveniences.

MAP OF WORK AREA



WORK STATUS TO DATE

To date the City's contractor has:

- Completed the watermain installation.
- Completed the water service connections.
- Completed temporary restoration.
- Completed the permanent restoration of concrete sidewalks, curbs and driveways.

REMAINING WORK

The City's contractor will complete:

- Milling of asphalt, utility adjustments and base repairs.
- Paving of asphalt.
- Routing & sealing, and pavement marking.
- Sod repairs.

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below. If you need to speak with staff on the construction site – please ask for the site inspector, respect physical distancing and wear a mask.

Contract	22ECS-LU-07SU
Field Ambassador	Sunil Issac, 289-314-3127, field.ambassador2@GHD.com
TTY Hearing Impaired Service	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait